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ADVF-0004360 15-Nov-07 20.00

NAS OFFICE 

HOUSING, 102-104 

PRINCETON CIRCLE 60 CY 15-Nov-07 23-Nov-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004359 15-Nov-07 20.00

NAS OFFICE 

HOUSING, 102-104 

PRINCETON CIRCLE 60 CY 15-Nov-07 23-Nov-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004208 23-Oct-07 4.00 OLD KITCHEN #2 40 CY 31-Oct-07 14-Nov-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004207 23-Oct-07 2.00 OLD KITCHEN #2 40 CY 31-Oct-07 14-Nov-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004156 15-Oct-07

F 529 SLURRY TANK 

AREA-PIPE RACK 25 CY 22-Oct-07 21-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004155 15-Oct-07

F 529 SLURRY TANK 

AREA-PIPE RACK 25 CY 22-Oct-07 21-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004154 15-Oct-07

F 529 SLURRY TANK 

AREA-PIPE RACK 25 CY 22-Oct-07 21-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004137 12-Oct-07 6.00

JAMES J. PRESTAGE 

DRIVE, 1ST FLOOR 5 CY 18-Sep-07 27-Oct-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003807 10-Sep-07 9.00

JAMES J PRESTAGE 

DR, 1ST FLOOR EAST 6000 CY 18-Sep-07 27-Oct-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003764 06-Sep-07 30.00

BLDG 101, OFFICE, 

ADDITION 20 CY 29-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003763 06-Sep-07

BLDG 101, OFFICE, 

ADDITION 20 CY 29-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003762 06-Sep-07 30.00

BLDG 101, OFFICE, 

ADDITION 20 CY 29-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003727 31-Aug-07 BLDG 403, CHAPEL 20 CY 03-Sep-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002977 23-Jul-07 1.00 S-Line 5 CY 16-Jul-07 16-Jul-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002744 06-Jul-07 30.00 bldg 101, office, addition 20 CY 29-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001833 04-May-07 30.00 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001832 04-May-07 30.00 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001831 04-May-07 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001830 04-May-07 30.00 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001829 04-May-07 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001828 04-May-07 30.00 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001827 04-May-07 30.00 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001826 04-May-07 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001825 04-May-07 30.00 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001823 04-May-07 30.00 Various Locations 20,000 CY 07-May-07 01-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000798 09-Feb-07 office aea 950 CY 14-Feb-07 28-Feb-07

Abatement Services 

Inc

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0000797 09-Feb-07 office aea 950 CY 14-Feb-07 28-Feb-07

Abatement Services 

Inc

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0000793 08-Feb-07 0.00 bldg 252, north portion 120 CY 08-Feb-07 08-Feb-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000792 08-Feb-07 0.00 bldg 252, north portion 120 CY 08-Feb-07 08-Feb-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000791 08-Feb-07 40.00 bldg 252, north portion 120 CY 08-Feb-07 08-Feb-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000509 23-Jan-07 5.00 Building 725 Roof 300 CY 30-Jan-07 31-Jan-07

Horsley Specialties 

Inc

Horsley 

Specialties Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004188 19-Oct-07 12.50

263rd 

Communication 

Squadron Repair 

Electronic Training Hammond BLDG #1 6000 CY 10-Oct-07 16-Oct-07

Industrial 

Environmental 

Management LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002520 26-Jun-07 14.00 701 Travis LLC Shreveport

FORMER SERVICE 

BLDG 1 CY 13-Jun-07 13-Jun-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002899 12-Jul-07 2.00 AAA Building Metairie Entire bldg 2 CY 18-Jul-07 31-Dec-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002947 17-Jul-07 20.00 Abandoned Building Sulphur 1600 CY 26-Jul-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002946 17-Jul-07 0.00 Abandoned Building Sulphur 1600 CY 26-Jul-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002945 17-Jul-07 0.00 Abandoned Building Sulphur 1600 CY 26-Jul-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002944 17-Jul-07 0.00 Abandoned Building Sulphur 1600 CY 26-Jul-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002943 17-Jul-07 0.00 Abandoned Building Sulphur 1600 CY 26-Jul-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003281 06-Aug-07 20.00

Abatement Services 

Inc Shreveport

WINDOWS FROM 

KORAN 

COMPRESSOR 

STATION 100 CY 09-Aug-07 30-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000248 10-Jan-07 3.00

Abbeville High 

School Abbeville 150 CY 17-Jan-07 20-Jan-07

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004742 18-Dec-07 26.00

Abrams Elementary 

School New Orleans BLDGS 1-4 80 CY 26-Dec-07 03-Apr-08

Asbestos Abatement 

Contractors Inc

E A Biggs & 

Associates Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004741 18-Dec-07 26.00

Abrams Elementary 

School New Orleans BLDGS 1-4 80 CY 26-Dec-07 03-Apr-08

Asbestos Abatement 

Contractors Inc

E A Biggs & 

Associates Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004740 18-Dec-07 28.00

Abrams Elementary 

School New Orleans BLDGS 1-4 80 CY 26-Dec-07 03-Apr-08

Asbestos Abatement 

Contractors Inc

E A Biggs & 

Associates Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004738 18-Dec-07 30.00

Abrams Elementary 

School New Orleans BLDGS 1-4 80 CY 26-Dec-07 03-Apr-08

Asbestos Abatement 

Contractors Inc

E A Biggs & 

Associates Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003578 21-Aug-07 6.00

Abramson High 

School New Orleans portable units 3600 CY 14-Aug-07 04-Sep-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004237 25-Oct-07 6.00 AC Lewis YMCA Baton Rouge

RECEPTION AREA, 

KITCHEN, REAR 

OFFICE 6 CY 31-Oct-07 12-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0001894 10-May-07

AC Steere 

Elementary School Shreveport 750 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000511 23-Jan-07 1.00

Academy of the 

Sacred Heart Mater 

Campus New Orleans boiler room 112 CY 29-Jan-07 09-Feb-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004805 20-Dec-07 0.90

Air Products & 

Chemicals Inc - 

Convent-ASU 

Facility Convent 3 CY 01-Jan-08 31-Dec-08 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000271 11-Jan-07 2.45

Air Products & 

Chemicals Inc - 

Convent-ASU 

Facility Convent 100 CY 22-Jan-07 31-Dec-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004835 27-Dec-07

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans Piping in A Liquid Plant 25 CY 03-Jan-08 31-Dec-08 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0004439 19-Nov-07 25.00

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans

PIPING IN A LIQUID 

PLANT 100 CY 01-Dec-07 02-Mar-08 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0004438 19-Nov-07

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans

PIPING IN A LIQUID 

PLANT 100 CY 01-Dec-07 02-Mar-08 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0004437 19-Nov-07

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans

PIPING IN A LIQUID 

PLANT 100 CY 01-Dec-07 02-Mar-08 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill
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ADVF-0004436 19-Nov-07 25.00

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans

PIPING IN A LIQUID 

PLANT 100 CY 01-Dec-07 02-Mar-08 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001684 25-Apr-07

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans piping in A liquid plant 50 CY 04-Jun-07 30-Jul-07 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001683 25-Apr-07 25.00

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans piping in A liquid plant 50 CY 04-Jun-07 30-Jul-07 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001682 25-Apr-07

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans

hydrogen dock, steam 

piping 75 CY 05-May-07 01-Jun-07 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001681 25-Apr-07 25.00

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans

hydrogen dock, steam 

piping 75 CY 05-May-07 01-Jun-07 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001680 25-Apr-07

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans

hydrogen dock, steam 

piping 75 CY 05-May-07 01-Jun-07 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001678 25-Apr-07

Air Products & 

Chemicals Inc - 

Industrial Gas 

Production Facility New Orleans Site Wide 25 CY 05-May-07 31-Dec-07 Brock Services Ltd

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0004851 28-Dec-07 25.00

Albemarle Corp - 

Process 

Development 

Center Baton Rouge

Process Development 

Site 25 CY 03-Jan-08 31-Dec-08

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000076 22-Dec-06 3.00

Albemarle Corp - 

Process 

Development 

Center Baton Rouge

Process Development 

Site 500 CY 01-Jan-07 31-Dec-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000151 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000150 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000149 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000148 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000147 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000146 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000145 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000144 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000143 05-Jan-07 0.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000142 05-Jan-07 23.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0000141 05-Jan-07 26.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000140 05-Jan-07 26.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000139 05-Jan-07 28.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000138 05-Jan-07 27.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000137 05-Jan-07 27.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000136 05-Jan-07 27.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000135 05-Jan-07 28.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000134 05-Jan-07 26.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000133 05-Jan-07 28.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000132 05-Jan-07 28.00 Alfa Seafood Hackberry shed in back 600 CY 05-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000790 08-Feb-07 Allen Parish Parishwide residence-114 Pine St 1 CY 28-Feb-07 12-Mar-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000789 08-Feb-07 Allen Parish Parishwide

residence-9474 Hwy 

165 3 CY 25-Feb-07 12-Mar-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0000788 08-Feb-07 Allen Parish Parishwide

residence - 10880 Hwy 

165 1 CY 02-Mar-07 30-Mar-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001016 23-Feb-07 6.00

Alma Plantation LLC 

Ltd - Alma Facility Lakeland sugar mill vessel 6 CY 10-Feb-07 10-Feb-07

Controlled Insulation 

Abatement Inc

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004611 04-Dec-07 3.00

Alon Refining Krotz 

Springs Inc Krotz Springs COMPLEX 3 10 CY 17-Dec-07 31-Jan-08

Industrial Asbestos 

Removal Inc

Iberville 

Insulation

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000360 18-Jan-07

Amerada Hess Corp 

- Sea Robin Gas 

Processing Plant Erath 10 CY 15-Feb-07 31-Dec-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000359 18-Jan-07 2.00

Amerada Hess Corp 

- Sea Robin Gas 

Processing Plant Erath 10 CY 15-Feb-07 31-Dec-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004727 17-Dec-07

American Bank 

Building New Orleans FLOORS 1-24 29,000 CY 06-Jul-07 31-Mar-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004480 26-Nov-07 0.00

American Bank 

Building New Orleans FLOORS 1-24 29,000 CY 06-Jul-07 31-Dec-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004479 26-Nov-07 20.00

American Bank 

Building New Orleans FLOORS 1-24 29,000 CY 06-Jul-07 31-Dec-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003724 31-Aug-07 35.00

American Bank 

Building New Orleans FLOORS 1-24 29,000 CY 06-Jul-07 31-Dec-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003307 06-Aug-07 0.00

American Bank 

Building New Orleans FLOORS 1-24 29,000 CY 06-Jul-07 31-Dec-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003306 06-Aug-07 25.00

American Bank 

Building New Orleans FLOORS 1-24 29,000 CY 06-Jul-07 31-Dec-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002767 06-Jul-07 25.00

American Bank 

Building New Orleans Floors 1-24 29900 CY 06-Jul-07 06-Oct-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003380 08-Aug-07 3.00

American Sugar 

Refining Inc Arabi

PROCESS UNIT 4B 

SEPARATOR - 2ND 

LEVEL 150 CY 11-Aug-07 28-Sep-07

Eagle Insulations 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001521 10-Apr-07 5.00

American Sugar 

Refining Inc Arabi

inactive industrial filter 

vessels (2) 600 CY 01-May-07 03-Jul-07

Eagle Insulations 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000593 29-Jan-07

American Sugar 

Refining Inc Arabi Plant wide 60 CY 20-Feb-07 31-Dec-07

Eagle Insulations 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000592 29-Jan-07 7.00

American Sugar 

Refining Inc Arabi Plant wide 60 CY 20-Feb-07 31-Dec-07

Eagle Insulations 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000591 29-Jan-07

American Sugar 

Refining Inc Arabi Plant wide 60 CY 20-Feb-07 31-Dec-07

Eagle Insulations 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000563 26-Jan-07

Americas Styrenics 

LLC - St James 

Plant St. James Plant Wide 1 CY 02-Feb-07 31-Dec-07 Zachry Industrial Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004300 06-Nov-07 5.00

Ames Elementary 

School Marrero MAIN BLDG 5 CY 19-Nov-07 22-Nov-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001575 16-Apr-07 0.25 Amtrak New Orleans annex bldg 10 CY 24-Apr-07 24-Jul-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004806 20-Dec-07 0.00 Angus Chemical Co Sterlington PLANT WIDE 50 CY 01-Jan-08 31-Mar-08 Petrin Corp

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004658 07-Dec-07 0.00 Angus Chemical Co Sterlington PLANT WIDE 1 CY 01-Jan-08 31-Dec-08 Petrin Corp

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002289 11-Jun-07 0.00 Angus Chemical Co Sterlington Plantwide 50 CY 25-Jun-07 30-Sep-07 Petrin Corp

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000727 06-Feb-07 0.00 Angus Chemical Co Sterlington 50 CY 01-Jan-07 31-Mar-07 Petrin Corp

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000004 20-Dec-06 0.00 Angus Chemical Co Sterlington

Pipes & Tanks in NPB, 

NPD, NPC, Utilities or 

Logis 500 CY 01-Jan-07 31-Dec-07 Petrin Corp

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0003584 21-Aug-07 3.22

ANR Pipeline Co - 

Statewide Pipeline 

Operations Statewide

nw of Weems Rd & Red 

Bird Rd, Delhi, La 71232 1.21 CY 14-Aug-07 21-Aug-07 Brock Services Ltd

Clean Harbors 

Environmental 

Services Inc

CHES Lone Mountain 

LLC

ADVF-0004004 24-Sep-07 4.00

AP Tureaud 

Elementary School New Orleans TR8 BATHROOM 247 CY 15-Sep-07 24-Sep-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002151 30-May-07 15.00

Apache Corp - 

Coastal Waters Gen 

Permits Gulf of Mexico

MC 311 compression 

bldg - Omega 

Services/New Iberi 25 CY 11-Jun-07 17-Jun-07 DII LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0002121 29-May-07 0.00

Apache Corp - Lake 

Salvador Field Gulf of Mexico state lease 347 4 CY 31-May-07 21-Jun-07

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004370 16-Nov-07 0.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004369 16-Nov-07 0.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004346 14-Nov-07 0.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004345 14-Nov-07 30.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004344 14-Nov-07 30.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004343 14-Nov-07 30.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004311 07-Nov-07 30.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004310 07-Nov-07 30.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004309 07-Nov-07 30.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004308 07-Nov-07 30.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004307 07-Nov-07 30.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0004197 22-Oct-07 0.00 Apollo Apartments Many BLDG D 200 CY 22-Oct-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

Sabine Parish Sanitary 

Landfill

ADVF-0003736 04-Sep-07 0.50

Arabi Post Office 

Building Chalmette .25 CY 24-Aug-07 24-Aug-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004612 04-Dec-07 1.00

Archbishop 

Chapelle High 

School Metairie HALLWAY 200 CY 21-Dec-07 28-Dec-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill
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ADVF-0002569 28-Jun-07 30.00

Arthur Circle 

Elementary School Shreveport various locations 8000 CY 03-Jul-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002568 28-Jun-07

Arthur Circle 

Elementary School Shreveport various locations 8000 CY 03-Jul-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002100 24-May-07 0.00

Ascension 

Equipment Sales & 

Service Inc Gonzales sales bldg and offices 3600 CY 25-May-07 28-May-07

Asbestos & Lead 

Abatement Inc

Asbestos 

Consulting 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000362 18-Jan-07 3.00 Ascension Parish Parishwide

House- 104 W St, 

Donaldsonville, LA 

70560 1000 CY 26-Jan-07 09-Feb-07

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004358 15-Nov-07 0.00

Assumption 

Community Hospital Napoleonville MAIN BLDG 6 CY 22-Nov-07 22-Feb-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002570 28-Jun-07 2.00 AutoZone #1333 Bossier City main floor 750 CY 09-Jul-07 10-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001481 03-Apr-07 1.00 Avondale Substation Bridge City 27 CY 09-Mar-07 12-Mar-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0000175 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000174 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0000173 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000172 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000171 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000170 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000169 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000168 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000167 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000166 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000165 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000164 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000163 05-Jan-07 0.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000162 05-Jan-07 27.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0000161 05-Jan-07 27.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000160 05-Jan-07 27.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000159 05-Jan-07 27.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000158 05-Jan-07 28.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000157 05-Jan-07 28.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000156 05-Jan-07 28.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000155 05-Jan-07 26.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000154 05-Jan-07 27.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000153 05-Jan-07 26.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000152 05-Jan-07 26.00 Badon Law Firm Cameron 2 story Bldg 800 CY 07-Jan-07 05-Mar-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004157 15-Oct-07 3.00 Baker High School Baker BOYS LOCKER RM 50 CY 08-Oct-07 09-Oct-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001405 27-Mar-07 3.00 Baker Hughes Inteq Berwick 4191 Bellview 3 CY 09-Apr-07 23-Apr-07

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0001480 03-Apr-07

Balestine Hopkins 

Head Start Center Shreveport

Rosary Daycare Center - 

Chapel 4347 CY 09-Apr-07 15-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004145 12-Oct-07 2.00 Bank Building New Orleans

DISPOSAL PURPOSES 

ONLY - ADVF 2141 

EXPIRED 2 CY 02-Jun-07 01-Jul-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002141 30-May-07 0.00 Bank Building New Orleans 1st and 2nd floor 3000 CY 02-Jun-07 01-Jul-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000106 04-Jan-07 40.00

Barksdale Baptist 

Church Building Bossier City Education Bldg 40 CY 20-Dec-06 05-Jan-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000105 04-Jan-07 0.00

Barksdale Baptist 

Church Building Bossier City Education Bldg 40 CY 20-Dec-06 05-Jan-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002043 22-May-07 30.00

Barracks Building # 

2318 Alexandria 11400 CY 29-May-07 05-Jun-07

Gulf Services 

Contracting Inc

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0003779 06-Sep-07 40.00

Basell USA Inc - 

Westlake Facility Westlake 100 CY 05-Sep-07 05-Sep-07

Global Pollution 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003778 06-Sep-07 20.00

Basell USA Inc - 

Westlake Facility Westlake 100 CY 05-Sep-07 05-Sep-07

Global Pollution 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003777 06-Sep-07 20.00

Basell USA Inc - 

Westlake Facility Westlake 100 CY 05-Sep-07 05-Sep-07

Global Pollution 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004353 14-Nov-07 25.00

BASF Corp - 

Geismar Site Geismar

WEST FIRE WATER 

PUMP HOUSE 4 CY 19-Nov-07 31-Dec-07 ISI Specialists Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0003431 09-Aug-07 3.00

BASF Corp - 

Geismar Site Geismar #3 BOILER UTILITIES 150 CY 26-Jul-07 30-Jul-07

Turner Specialty 

Services LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003308 07-Aug-07 0.00

BASF Corp - 

Geismar Site Geismar 3 Boiler Facilities 100-150 CY 12-Aug-07 31-Dec-07

Turner Specialty 

Services LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002903 13-Jul-07 4.00

BASF Corp - 

Geismar Site Geismar utilities change house 75 CY 25-Jul-07 27-Jul-07

Turner Specialty 

Services LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002026 21-May-07 3.00

BASF Corp - 

Geismar Site Geismar 500 CY 16-May-07 30-May-07

Turner Specialty 

Services LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001620 19-Apr-07 30.00

BASF Corp - 

Geismar Site Geismar utilities unit 224 CY 23-Apr-07 24-Apr-07

Turner Specialty 

Services LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000303 16-Jan-07 49.41

BASF Corp - 

Geismar Site Geismar diols unit 900 CY 08-Jan-07 14-Feb-07

Turner Specialty 

Services LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003706 30-Aug-07 1.00

Bayou Gold Truck 

Stop Vinton VACANT BLDG 800 CY 11-Sep-07 19-Sep-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000270 11-Jan-07 0.00

Bayou State Oil 

Corp Hosston Hwy 71 Briar Rd 6200 CY 27-Dec-06 07-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0002325 12-Jun-07 1.00

Beauregard Middle 

School Chalmette 2 CY 21-Mar-07 23-Mar-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001186 13-Mar-07 0.00

Beauregard Middle 

School Chalmette 2 CY 21-Mar-07 23-Mar-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004030 27-Sep-07 15.00

Belle Chasse 

Library Belle Chasse 400 CY 17-Sep-07 19-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002117 25-May-07 4.00

Belle Chasse 

Library Belle Chasse

KITCHEN & SMALL 

WORK ROOM 2800 CY 21-May-07 31-Aug-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001859 08-May-07 2.00

Belle Chasse 

Library Belle Chasse

Kitchen and small work 

room 270 CY 17-May-07 17-Aug-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002986 23-Jul-07 5.00 BellSouth J2803 Bogalusa emergency engine room 40 CY 01-Aug-07 01-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002957 20-Jul-07 1.50

Berwick Junior High 

School Berwick Boiler Room 5 CY 19-Jul-07 16-Oct-07

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003240 01-Aug-07 6.00

Beth Shalom 

Synagogue Baton Rouge main bldg 2800 CY 13-Aug-07 22-Aug-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002250 06-Jun-07 2.00

Bethune Middle 

School Shreveport

boys and girls locker 

room 2 CY 02-Jun-07 03-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002085 23-May-07 3.00

Bethune Middle 

School Shreveport

boiler and storage room 

in locker room 171 CY 01-Jun-07 06-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001340 21-Mar-07 3.00

Bethune Middle 

School Shreveport

Locker Rm, Mn Gym, 

Aux Gym, Auditorium, 

Cafeteria 3 CY 30-Mar-07 08-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002097 24-May-07 5.00

Bissonet Plaza 

Elementary School Metairie rooms 107,108,109,110 3000 CY 31-May-07 29-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill
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ADVF-0001838 07-May-07 7.00

Bogalusa High 

School Bogalusa

outside walkway of 

business office 300 CY 29-May-07 08-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004748 18-Dec-07 20.00

Boise Packaging & 

Newsprint LLC - 

DeRidder Paper Mill De Ridder Mill Wide 20 CY 01-Jan-08 31-Dec-08

AMX Environmental 

Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004747 18-Dec-07 20.00

Boise Packaging & 

Newsprint LLC - 

DeRidder Paper Mill De Ridder Powerhouse 20 CY 01-Jan-08 31-Dec-08

AMX Environmental 

Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000708 01-Feb-07 20.00

Boise Packaging & 

Newsprint LLC - 

DeRidder Paper Mill De Ridder Mill Wide 20 CY 15-Feb-07 31-Dec-07 AMX Enterprises Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000707 01-Feb-07 20.00

Boise Packaging & 

Newsprint LLC - 

DeRidder Paper Mill De Ridder Mill Wide 20 CY 15-Feb-07 31-Dec-07 AMX Enterprises Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002759 06-Jul-07 0.05

Bollinger Calcasieu 

LLC Sulphur

old foreman's bldg, SE 

section 48 CY 31-May-07 31-May-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001615 19-Apr-07 15.00

Bollinger Calcasieu 

LLC Sulphur administration bldg 1.93 CY 13-Apr-07 22-Apr-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002145 30-May-07 1.00

Bollinger Morgan 

City LLC Amelia M/V Superior Endeavour 52 CY 11-Jun-07 11-Sep-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001617 19-Apr-07 3.00

Bollinger Morgan 

City LLC Amelia M/V Superior Endeavour 200 CY 30-Apr-07 30-Jul-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001399 26-Mar-07 8.00

Bollinger Morgan 

City LLC Amelia M/V Superior Endeavour 200 CY 07-Mar-07 07-Jun-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001059 26-Feb-07 17.00

Bollinger Morgan 

City LLC Amelia M/V Superior Endeavour 200 CY 07-Mar-07 07-Jun-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000499 22-Jan-07 2.00

Bollinger Quick 

Repair LLC Harvey

Tug Pat Sea Engine 

Room 500 CY 30-Jan-07 30-Mar-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001959 11-May-07

Booker T 

Washington High 

School Building Shreveport 11,700 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001958 11-May-07

Booker T 

Washington High 

School Building Shreveport 11,700 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001957 11-May-07

Booker T 

Washington High 

School Building Shreveport 11,700 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001956 11-May-07 40.00

Booker T 

Washington High 

School Building Shreveport 11,700 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004535 29-Nov-07 2.00 Border Book Store New Orleans

FORMER BULTMAN 

FUNERAL HOME 2 CY 16-Nov-07 17-Nov-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004108 08-Oct-07 2.00 Bossier Parish Parishwide

RESIDENCE, 5130 

AIRLINE DRIVE, 

BOSSIER CITY, LA 30 CY 03-Oct-07 03-Oct-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000250 10-Jan-07 3.00 Bossier Parish Parishwide abandoned residence 200 CY 16-Jan-07 16-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001598 17-Apr-07

Bossier Parish 

Courthouse Benton 1st floor 18,640 CY 17-May-07 08-Jun-07

Gulf Services 

Contracting Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001597 17-Apr-07

Bossier Parish 

Courthouse Benton 1st floor 18,640 CY 17-May-07 08-Jun-07

Gulf Services 

Contracting Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0000123 04-Jan-07

BP Refinery 

Compressor Station Destrehan 60 CY 20-Dec-06 20-Jan-07

LVI Environmental 

Services of New 

Orleans Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0000122 04-Jan-07

BP Refinery 

Compressor Station Destrehan 60 CY 20-Dec-06 20-Jan-07

LVI Environmental 

Services of New 

Orleans Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0000121 04-Jan-07 30.00

BP Refinery 

Compressor Station Destrehan 60 CY 20-Dec-06 20-Jan-07

LVI Environmental 

Services of New 

Orleans Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004743 18-Dec-07 26.00

Bradley Elementary 

School New Orleans BLDG 1 20 CY 26-Dec-07 10-Apr-08

Asbestos Abatement 

Contractors Inc

E A Biggs & 

Associates Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002286 11-Jun-07 3.00

Breaux Bridge 

Elementary School Breaux Bridge 3 CY 21-Jun-07 28-Jun-07

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001661 24-Apr-07 3.00

Broadmoor High 

School Baton Rouge bldg A 100 CY 25-May-07 04-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001660 24-Apr-07 8.00

Broadmoor High 

School Baton Rouge bldg A 100 CY 25-May-07 01-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000224 09-Jan-07 8.00

Broadmoor Middle 

School Baton Rouge Room 206 8 CY 02-Jan-07 02-Jan-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0000510 23-Jan-07

Broadmoor United 

Methodist Church Shreveport gym bldg basement 2300 CY 08-Jan-07 11-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004096 03-Oct-07 1.00

Broadmoor United 

Methodist Church 

Residence Shreveport CRAWL SPACE 5 CY 27-Sep-07 27-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003579 21-Aug-07 3.00

Brock Elementary 

School Slidell

LIBRARY AND 

KITCHEN 2825 CY 30-Jul-07 21-Aug-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0003275 02-Aug-07 3.00

Brock Elementary 

School Slidell

LIBRARY AND 

KITCHEN 1700 CY 30-Jul-07 13-Aug-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004052 28-Sep-07

Brooks Curriculum 

Center Slidell 50 CY 17-Sep-07 21-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004516 27-Nov-07 2.00

Broussard Brothers 

Inc Abbeville

Broussard Brothers 

DOCK INTRACOASTAL 

CITY 2 CY 05-Dec-07 31-Dec-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001860 08-May-07 40.00 Bryant Auto Sales Baton Rouge walls & floor 1100 CY 04-Jun-07 29-Jun-07 KG Construction LLC

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003571 20-Aug-07 0.00 Buras Auditorium Buras 98 CY 20-Aug-07 30-Nov-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003570 20-Aug-07 0.00 Buras Auditorium Buras 874 CY 20-Aug-07 30-Nov-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004494 26-Nov-07 3.00

BW Cooper 

Housing 

Development New Orleans various Buildings 1400 CY 03-Dec-07 03-Mar-08

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000230 09-Jan-07 3.00

C&C Boat Works 

LLC - Marine 

Fabrication Yard Belle Chasse

SCF Dorella - Engine 

Room 70 CY 22-Jan-07 05-Feb-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0000225 09-Jan-07 3.00

C&C Boat Works 

LLC - Marine 

Fabrication Yard Belle Chasse

SCF Marilyn - Engine 

Room 70 CY 22-Jan-07 05-Feb-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill
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ADVF-0004270 31-Oct-07 20.00

Cabot Corp - Canal 

Plant Centerville carbon black plant 30 CY 26-Nov-07 26-Jan-08

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001770 01-May-07 4.00

Cabot Corp - Canal 

Plant Centerville carbon black plant 5 CY 14-May-07 30-Jun-07

Industrial Asbestos 

Removal Inc

Iberville 

Insulation

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001176 08-Mar-07

Cabot Corp - Canal 

Plant Centerville carbon black plant 4 CY 27-Mar-07 05-Apr-07

Industrial Asbestos 

Removal Inc

Iberville 

Insulation

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001884 10-May-07

Caddo Middle 

Magnet School Shreveport 13,200 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001883 10-May-07

Caddo Middle 

Magnet School Shreveport 13,200 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001882 10-May-07

Caddo Middle 

Magnet School Shreveport 13,200 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001881 10-May-07

Caddo Middle 

Magnet School Shreveport 13,200 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004206 23-Oct-07 4.00 Caddo Parish Parishwide

HOUSE, 3502 

WOODROW ST, 

SHREVEPORT, LA 

71109 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004205 23-Oct-07 3.00 Caddo Parish Parishwide

HOUSE, 1545 MILAM 

ST, SHREVEPORT, LA 

71103 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004204 22-Oct-07 1.00 Caddo Parish Parishwide

HOUSE, 3118 DARIEN 

ST, SHREVEPORT, LA 

71109 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004203 22-Oct-07 3.00 Caddo Parish Parishwide

HOUSE, 1111 

ANDREW AVE, 

SHREVEPORT, LA 

71103 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004202 22-Oct-07 3.00 Caddo Parish Parishwide

HOUSE, 428 FULLER 

ST, SHREVEPORT, LA 

71108 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004201 22-Oct-07 3.00 Caddo Parish Parishwide

HOUSE, 3020 

WOODFORD ST, 

SHREVEPORT, LA 

71108 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004200 22-Oct-07 1.00 Caddo Parish Parishwide

HOUSE, 3436 PALM 

RD, SHREVEPORT, LA 

71109 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004199 22-Oct-07 3.00 Caddo Parish Parishwide

HOUSE, 2638 WILLIAM 

AVE, SHREVEPORT, 

LA 71103 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004198 22-Oct-07 2.00 Caddo Parish Parishwide

HOUSE, 3422 FULTON 

ST, SHREVEPORT,LA 

71109 3 CY 30-Oct-07 06-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004089 03-Oct-07 2.00 Caddo Parish Parishwide

RESIDENCE, 1444 

ALMA ST, 

SHREVEPORT, LA 

71108 3 CY 15-Oct-07 15-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004088 03-Oct-07 5.00 Caddo Parish Parishwide

RESIDENCE, 3109 

SYPHON ST, 

SHREVEPORT, LA 

71108 3 CY 15-Oct-07 15-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003876 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 2913 

LINDHOLM ST, 

SHREVEPORT, LA 

71108 1000 CY 25-Sep-07 25-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003875 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 2719 

LOGAN ST, 

SHREVEPORT, LA 

71103 1300 CY 25-Sep-07 25-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003874 13-Sep-07 3.00 Caddo Parish Parishwide

RESIDENCE, 2516 

DESOTO ST, 

SHREVEPORT, LA 

71103 1000 CY 26-Sep-07 26-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003873 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 2822 

DREXEL ST, 

SHREVEPORT, LA 

71108 900 CY 26-Sep-07 26-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003872 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 805 

WINDSOR ST, 

SHREVEPORT, LA 

71106 700 CY 27-Sep-07 27-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003871 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 2831 

MILTON ST, 

SHREVEPORT, LA 

71109 900 CY 27-Sep-07 27-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0003870 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 7292 

LIBERTY ST, 

SHREVEPORT, LA 

71106 900 CY 28-Sep-07 28-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003869 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 4238 

BARBARA ST, 

SHREVEPORT, LA 

71109 1000 CY 28-Sep-07 28-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003868 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 1930 

SIMPKIN DR, 

SHREVEPORT, LA 

71107 1000 CY 01-Oct-07 01-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003867 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 2822 

DESOTO ST, 

SHREVEPORT, LA 

71109 900 CY 01-Oct-07 01-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003866 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 306 W. 

68TH ST, 

SHREVEPORT, LA 

71106 1000 CY 02-Oct-07 02-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003865 13-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 1641 

LOONEY ST, 

SHREVEPORT, LA 

71103 1200 CY 02-Oct-07 02-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003842 11-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 100 

LAMAR ST, 

SHREVEPORT, LA 800 CY 24-Sep-07 25-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003841 11-Sep-07 2.00 Caddo Parish Parishwide

RESIDENCE, 102 

LAMAR ST, 

SHREVEPORT, LA 1100 CY 24-Sep-07 25-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003840 11-Sep-07 4.00 Caddo Parish Parishwide

RESIDENCE, 4505 

GREENWOOD RD, 

SHREVEPORT, LA 1100 CY 10-Sep-07 11-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002993 23-Jul-07 4.00 Caddo Parish Parishwide

1201 SPRAGUE ST, 

SHREVEPORT, LA 1100 CY 06-Aug-07 13-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0002992 23-Jul-07 3.00 Caddo Parish Parishwide

2824 MILAM STREET, 

SHREVEPORT, LA 1100 CY 06-Aug-07 13-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002991 23-Jul-07 10.00 Caddo Parish Parishwide

600 LAWRENCE ST, 

SHREVEPORT, LA 

71101 1100 CY 06-Aug-07 13-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002990 23-Jul-07 7.00 Caddo Parish Parishwide

1929 BOOKER T. 

WASHINGTON, 

SHREVEPORT, LA 1100 CY 06-Aug-07 13-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002989 23-Jul-07 5.00 Caddo Parish Parishwide

238 E. 77th Street, 

Shreveport, LA  71106 1100 CY 06-Aug-07 13-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002988 23-Jul-07 6.00 Caddo Parish Parishwide

residence, 1519 

Arlington Ave, 

Shreveport, LA 1200 CY 06-Aug-07 13-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002987 23-Jul-07 3.00 Caddo Parish Parishwide

residence, 305 W 69th 

st., Shreveport, LA 

71106 1100 CY 06-Aug-07 13-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000356 18-Jan-07 Caddo Parish Parishwide

abandoned residence - 

2012 Myrtle St 1000 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000346 18-Jan-07 2.00 Caddo Parish Parishwide

abandoned residence - 

945 Baker St 1000 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000344 18-Jan-07 1.00 Caddo Parish Parishwide

abandoned residence - 

2822 Arkansas Ave 1000 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000343 18-Jan-07 1.00 Caddo Parish Parishwide

abandoned residence - 

1308 Oxford St 1000 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000341 18-Jan-07 2.00 Caddo Parish Parishwide

abandoned residence - 

3427 Penick St 1000 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000338 18-Jan-07 1.00 Caddo Parish Parishwide

abadonded residence - 

401 E. Topeka St. 1000 CY 25-Jan-07 22-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000337 18-Jan-07 2.00 Caddo Parish Parishwide

residence - 408 W. 65th 

street 1000 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000336 18-Jan-07 2.00 Caddo Parish Parishwide

abandoned residence, 

155 E. 72nd St. 1000 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000334 18-Jan-07 2.00 Caddo Parish Parishwide

abandoned residence  - 

2824 Emery St. 1000 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002572 28-Jun-07 2.00

Caddo-Shreveport 

Health Unit Shreveport main bldg 1265 CY 11-Jun-07 02-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002406 18-Jun-07 30.00

Caddo-Shreveport 

Health Unit Shreveport MAIN BLDG 1265 CY 11-Jun-07 02-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002128 29-May-07 30.00

Caddo-Shreveport 

Health Unit Shreveport throughout main bldg 1265 CY 11-Jun-07 02-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004521 28-Nov-07 8.00 Calcasieu Parish Parishwide

CALCASIEU PH 

POLICE J, 1110 GULF 

LANE, SULPHUR, LA 12 CY 06-Dec-07 11-Dec-07

Horsley Specialties 

Inc

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004193 22-Oct-07 1.00 Calcasieu Parish Parishwide

ABANDONED HOUSE, 

303 DAVIS ST, 

SULPHUR, LA 70663 1 CY 02-Nov-07 10-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004164 16-Oct-07 4.00 Calcasieu Parish Parishwide

RESIDENCE, 720 

STANFORD ST, 

SULPHUR, LA 70663 4 CY 05-Nov-07 10-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003279 06-Aug-07 5.00 Calcasieu Parish Parishwide

RESIDENCE, 1026 

LOCK ST, SULPHUR, 

LA 7 CY 13-Aug-07 25-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002902 13-Jul-07 3.00 Calcasieu Parish Parishwide

residence, 715 Hobson 

St, Westlake, LA 5 CY 23-Jul-07 30-Jul-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002901 13-Jul-07 3.00 Calcasieu Parish Parishwide

residence, 715 Hobson 

St, Westlake 5 CY 23-Jul-07 30-Jul-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0002868 12-Jul-07 4.00 Calcasieu Parish Parishwide

713 Hobson St, 

Westlake, LA 4 CY 23-Jul-07 30-Jul-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001988 14-May-07 0.00 Calcasieu Parish Parishwide abandoned house 8 CY 30-May-07 25-Jun-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001596 17-Apr-07 5.00 Calcasieu Parish Parishwide

8700 Roy Road, Lake 

Charles, LA 5 CY 18-Apr-07 19-Apr-07

Horsley Specialties 

Inc

Horsley 

Specialties Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001335 21-Mar-07 3.00 Calcasieu Parish Parishwide

905 Lake St, Westlake, 

LA 2 CY 21-Dec-06 21-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001326 20-Mar-07 Calcasieu Parish Parishwide

residence-18051 Hwy 

165, Iowa, LA 1488 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001322 20-Mar-07 Calcasieu Parish Parishwide

residence-15245 Hwy 

165, Iowa, LA 1600 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001321 20-Mar-07 Calcasieu Parish Parishwide

residence, 15311 Hwy 

165, Iowa, LA 1088 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001320 20-Mar-07 Calcasieu Parish Parishwide

residence-15365, Hwy 

165, Iowa, LA 1050 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001319 19-Mar-07 Calcasieu Parish Parishwide

residence-16415 Hwy 

165, Iowa, LA 400 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001318 19-Mar-07 Calcasieu Parish Parishwide

residence, 17287 Hwy 

165, Iowa, LA 650 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001317 19-Mar-07 Calcasieu Parish Parishwide

residence-17369 Hwy 

165, Iowa, LA CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001316 19-Mar-07 Calcasieu Parish Parishwide

residence-20399 Hwy 

165, Iowa, LA 702 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0001315 19-Mar-07 Calcasieu Parish Parishwide

residence-17565 Hwy 

165, Iowa, LA 216 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001312 19-Mar-07 Calcasieu Parish Parishwide

residence - 18080 Hwy 

165, Iowa, LA 1000 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001311 19-Mar-07 Calcasieu Parish Parishwide

Resident-18589 Hwy 

165, Iowa, LA 1440 CY 23-Apr-07 23-Jun-07

Landcoast 

Environmental Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001058 26-Feb-07 2.00 Calcasieu Parish Parishwide 516 Patti Moss Road 5 CY 13-Mar-07 20-Mar-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001057 26-Feb-07 1.00 Calcasieu Parish Parishwide 1321 Old River Road 96 CY 13-Mar-07 20-Mar-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000724 05-Feb-07 Calcasieu Parish Parishwide 1108 Harrison St 2 CY 28-Feb-07 28-Mar-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003424 08-Aug-07 30.00

Calumet Lubricants 

Co LP - Princeton 

Refinery Princeton BOILER HOUSE 2500 CY 06-Aug-07 13-Aug-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003423 08-Aug-07 30.00

Calumet Lubricants 

Co LP - Princeton 

Refinery Princeton BOILER HOUSE 2500 CY 06-Aug-07 13-Aug-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001807 03-May-07

Calumet Shreveport 

Lubricants & Waxes 

LLC - Shreveport 

Refinery Shreveport

Pipe Rack West End of 

Plant 100 CY 27-Apr-07 30-Apr-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001806 03-May-07

Calumet Shreveport 

Lubricants & Waxes 

LLC - Shreveport 

Refinery Shreveport

Pipe Rack West End of 

Plant 100 CY 27-Apr-07 30-Apr-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0002144 30-May-07 0.50 Canal Barge Belle Chasse

boat Mary Lucy Lane - 

kitchen 16 CY 06-Jun-07 06-Sep-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004146 12-Oct-07 1.00

Canal St 

Presbyterian Church New Orleans

FOR DISPOSAL 

PURPOSES ONLY-

ADVF 2789 EXPIRED 150 CY 12-Jul-07 31-Jul-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002789 10-Jul-07 0.00

Canal St 

Presbyterian Church New Orleans basement boiler room 150 CY 12-Jul-07 31-Jul-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002105 24-May-07 0.50

Capdau Early 

College High School New Orleans 150 CY 09-May-07 30-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002104 24-May-07 30.00

Capdau Early 

College High School New Orleans 150 CY 09-May-07 30-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002103 24-May-07 30.00

Capdau Early 

College High School New Orleans 150 CY 09-May-07 30-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001864 08-May-07 30.00

Capdau Early 

College High School New Orleans 60 CY 09-May-07 30-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001863 08-May-07 30.00

Capdau Early 

College High School New Orleans 60 CY 09-May-07 30-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004080 02-Oct-07 2.00 Capital One Bank New Orleans BASEMENT 2 CY 12-Oct-07 12-Jan-08

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004031 27-Sep-07 0.50 Capital One Bank New Orleans MEZZANINE 1 0.25 CY 27-Sep-07 27-Dec-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000803 12-Feb-07 2.00 Capital One Bank Baton Rouge main office, 4th floor 24 CY 08-Dec-06 08-Dec-06 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001618 19-Apr-07 2.00

Capital One Building 

- Gentilly Branch New Orleans 200 CY 30-Apr-07 30-Jul-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002751 06-Jul-07 1.00 Capitol High School Baton Rouge Boiler Room 15 CY 12-Jul-07 15-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002255 07-Jun-07 0.00 Capitol High School Baton Rouge Gym Roof 2000 CY 19-Jun-07 31-Aug-07

Zimmer-Eschette 

Services LLC

Waste 

Management of 

Baton Rouge

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002254 07-Jun-07 0.00 Capitol High School Baton Rouge Gym Roof 2000 CY 19-Jun-07 31-Aug-07

Zimmer-Eschette 

Services LLC

Waste 

Management of 

Baton Rouge

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001504 09-Apr-07 2.00 Capitol High School Baton Rouge boiler room 10 CY 06-Apr-07 07-Apr-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004583 03-Dec-07 1.00

Captain Shreve 

High School Shreveport

CONCESSION 

STANDS 10 CY 30-Nov-07 30-Nov-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001917 10-May-07 30.00

Captain Shreve 

High School Shreveport 12,300 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001916 10-May-07

Captain Shreve 

High School Shreveport 12,300 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001915 10-May-07

Captain Shreve 

High School Shreveport 12,300 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001913 10-May-07 30.00

Captain Shreve 

High School Shreveport 12,300 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000304 16-Jan-07 1.00

Captain Shreve 

High School Shreveport

3rd floor hallway outside 

room 305 220 CY 13-Jan-07 13-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001846 07-May-07 20.00

Career Systems 

Development/New 

Orleans Job Corps New Orleans 1700 CY 21-Mar-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001565 12-Apr-07 20.00

Career Systems 

Development/New 

Orleans Job Corps New Orleans 1700 CY 21-Mar-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001564 12-Apr-07 20.00

Career Systems 

Development/New 

Orleans Job Corps New Orleans 1700 CY 21-Mar-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001248 16-Mar-07 20.00

Career Systems 

Development/New 

Orleans Job Corps New Orleans 1700 CY 21-Mar-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001247 16-Mar-07 20.00

Career Systems 

Development/New 

Orleans Job Corps New Orleans 1700 CY 21-Mar-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001246 16-Mar-07 20.00

Career Systems 

Development/New 

Orleans Job Corps New Orleans 1700 CY 21-Mar-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001245 16-Mar-07 20.00

Career Systems 

Development/New 

Orleans Job Corps New Orleans 1700 CY 21-Mar-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001244 16-Mar-07 20.00

Career Systems 

Development/New 

Orleans Job Corps New Orleans 1700 CY 21-Mar-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0004428 16-Nov-07 15.00

Cargill Inc - Cargill 

Salt - Avery Island 

Mine Avery Island Hoist House Roof 30 CY 28-Nov-07 31-Dec-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004427 16-Nov-07 15.00

Cargill Inc - Cargill 

Salt - Avery Island 

Mine Avery Island Hoist House Roof 30 CY 28-Nov-07 31-Dec-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004158 15-Oct-07 5.00

Cargill Inc - Cargill 

Salt - Avery Island 

Mine Avery Island

HWY 329 SOUTH - 18" 

WATER LINE 20 CY 10-Oct-07 25-Oct-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004150 15-Oct-07 0.00

Cargill Inc - Cargill 

Salt - Avery Island 

Mine Avery Island

HWY 329 SOUTH, 

HOIST HOUSE ROOF 30 CY 05-Nov-07 30-Nov-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004149 15-Oct-07 0.00

Cargill Inc - Cargill 

Salt - Avery Island 

Mine Avery Island

HWY 329 SOUTH, 

HOIST HOUSE ROOF 30 CY 05-Nov-07 30-Nov-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002288 11-Jun-07 4.00

Carolyn Park Middle 

School Slidell

35708 Liberty Dr., 

Lounge Area 1200 CY 20-Jun-07 25-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002386 14-Jun-07 10.00 Catahoula Parish Parishwide

1000 Fourth Street, 

Jonesville 71343 1176 CY 29-May-07 01-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000806 12-Feb-07 0.00

Catholic High 

School Baton Rouge 1st and 2nd floors 4244 CY 04-Dec-06 06-Apr-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002281 08-Jun-07 3.00

Cecilia Primary 

School Cecilia 705 West Bridge Street 3 CY 25-Jun-07 30-Jul-07

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0000982 22-Feb-07 Cenikor Baton Rouge man mechanical room 70 CY 06-Mar-07 15-Apr-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000541 25-Jan-07

CenterPoint Energy 

Field Services Inc - 

Statewide Pipeline 

Operations Statewide

various areas in Lincoln 

Ph 88 CY 18-Jul-06 24-Jul-06 EWI Inc EWI Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000086 27-Dec-06 0.00

CF Industries Inc - 

Donaldsonville 

Nitrogen Complex Donaldsonville Nitrogen Fertilizer Plants 30 CY 07-Jan-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001513 10-Apr-07 6.00

Chalmette Middle 

School Chalmette classroom 15,000 CY 29-Mar-07 13-Apr-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001512 10-Apr-07 8.00

Chalmette Middle 

School Chalmette classroom 15,000 CY 29-Mar-07 13-Apr-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002245 06-Jun-07 25.00

Chalmette Refining 

LLC - Chalmette 

Refinery Chalmette Isom Unit in Refinery 25 CY 18-Jun-07 14-Sep-07

Eagle Insulations 

LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000089 03-Jan-07 25.00

Chalmette Refining 

LLC - Chalmette 

Refinery Chalmette Plant Wide 25 CY 01-Jan-07 31-Dec-07

Eagle Insulations 

LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003581 21-Aug-07 1.00

Charity Hospital 

School of Nursing New Orleans

MECH RM. #1 STEAM 

TIE IN 3 CY 20-Jul-07 20-Jul-07

Quality 

Environmental 

Contractors Inc

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003590 22-Aug-07 3.00 Chase Bank New Orleans REAR ENTRANCE 180 CY 18-Aug-07 18-Aug-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001484 04-Apr-07 1.00 Chase Bank New Orleans 118 CY 28-Mar-07 05-Apr-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000497 22-Jan-07

Chemical Waste 

Management Inc - 

Lake Charles 

Facility Sulphur

Clean Harbors, El 

Dorado, AR 3 CY 22-Jan-07 09-Feb-07

Clean Harbors 

Environmental 

Services Inc

Smith Systems 

Transportation 

Inc

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004669 10-Dec-07 1.00

Chemtrade Refinery 

Services Inc - 

Shreveport Sulfuric 

Acid Plant Shreveport

FOR DISPOSAL 

PURPOSES ONLY 8 CY 28-Dec-07 28-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004362 15-Nov-07 1.00

Chemtrade Refinery 

Services Inc - 

Shreveport Sulfuric 

Acid Plant Shreveport

ASBESTOS PIPE 

ATTACHED TO STEAM 

TANK W/SULFUR 1 CY 12-Nov-07 12-Nov-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002760 06-Jul-07 0.00

Chemtrade Refinery 

Services Inc - 

Shreveport Sulfuric 

Acid Plant Shreveport 3 CY 11-Jul-07 12-Jul-07

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0000335 18-Jan-07 5.00

Chennault 

International Airport 

Authority Lake Charles

Chennault Lease Bld, 

3650 Sen J Bennett 

Johnston 5 CY 25-Jan-07 26-Feb-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001908 10-May-07

Cherokee Park 

Elementary School Shreveport 9800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001907 10-May-07 15.00

Cherokee Park 

Elementary School Shreveport 9800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001906 10-May-07 15.00

Cherokee Park 

Elementary School Shreveport 9800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002055 22-May-07 10.00

Chevron Midstream 

Pipeline LLC - 

Henry Hub Station Erath 40 CY 23-May-07 08-Jun-07

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002054 22-May-07 25.00

Chevron Midstream 

Pipeline LLC - 

Henry Hub Station Erath 40 CY 23-May-07 08-Jun-07

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004619 04-Dec-07 25.00

Chevron Oronite Co 

LLC - Oak Point 

Plant Belle Chasse 25 CY 01-Jan-08 31-Dec-08 The Cajun Co Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0004133 12-Oct-07 2.00

Chevron Oronite Co 

LLC - Oak Point 

Plant Belle Chasse

tank t-83187 and related 

piping 900 CY 10-Oct-07 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0003992 20-Sep-07 6.00

Chevron Oronite Co 

LLC - Oak Point 

Plant Belle Chasse TANK T-7108 6 CY 01-Oct-07 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0002216 04-Jun-07 2.00

Chevron Oronite Co 

LLC - Oak Point 

Plant Belle Chasse Orange wharf load line 2 CY 11-Jun-07 31-Jul-07 The Cajun Co Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001442 30-Mar-07

Chevron Oronite Co 

LLC - Oak Point 

Plant Belle Chasse

Oak Point Plant - Filter 

Bldg Roof 5000 CY 01-Sep-06 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001254 19-Mar-07 20.00

Chevron Oronite Co 

LLC - Oak Point 

Plant Belle Chasse

mixer bldg, north wall 

and roof 1600 CY 12-Mar-07 30-Mar-07 The Cajun Co Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill
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ADVF-0000649 30-Jan-07

Chevron Oronite Co 

LLC - Oak Point 

Plant Belle Chasse

Oak Point Plant - Filter 

Building Roof 5000 CY 01-Sep-06 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0000523 23-Jan-07 12.00

Chevron Oronite Co 

LLC - Oak Point 

Plant Belle Chasse Entire Site 25 CY 23-Jan-07 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0004673 11-Dec-07

Chevron USA 

Production Co - 

Intracoastal City 

Shorebase Gulf of Mexico

SMI--SHIP TO 

CHEVRON DOCK 10 CY 04-Sep-07 14-Dec-07

Venture 

Transport 

Logistics LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003627 27-Aug-07 0.00

Chevron USA 

Production Co - 

Intracoastal City 

Shorebase Gulf of Mexico

SMI 217 - SHIP TO 

CHEVRON DOCK 10 CY 04-Sep-07 14-Dec-07

Venture 

Transport 

Logistics LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001469 02-Apr-07

Chevron USA 

Production Co - 

Vermilion 24 

Platfom Gulf of Mexico

ship to Chevron Dock, 

Intracoastal City 4 CY 05-Apr-07 31-Jul-07

Venture 

Transport 

Logistics LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001524 10-Apr-07

Chevron-Vermilion 

214-A Intracoastal City

Vermilion Bay Field - 

disposal purposes only 8 CY 06-Nov-06 20-Dec-06

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003421 08-Aug-07 2.00 Children's Hospital New Orleans 80 CY 18-Aug-07 18-Aug-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002044 22-May-07 1.00

Children's Hospital 

Building New Orleans Lancaster bldg 50 CY 25-May-07 25-Aug-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004514 27-Nov-07 1.00

Christus St Francis 

Cabrini Hospital Alexandria OUTSIDE BLDG 200 CY 07-Dec-07 30-Jan-08

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0003811 10-Sep-07 2.00

Christus St Francis 

Cabrini Hospital Alexandria

OUTSIDE BLDG-

CHASE 32 CY 21-Sep-07 30-Sep-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002099 24-May-07 4.00

Church of Jesus 

Christ of Latter Day 

Saints Baker main bldg 4300 CY 18-Jun-07 02-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003563 17-Aug-07 1.00

Church of the King - 

New Orleans Dream 

Center New Orleans 75 CY 29-Aug-07 07-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004850 28-Dec-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004849 28-Dec-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004848 28-Dec-07 25.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004847 28-Dec-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004846 28-Dec-07

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

Page 40 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0004845 27-Dec-07 25.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004844 27-Dec-07 25.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004843 27-Dec-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004842 27-Dec-07 25.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004840 27-Dec-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Manufacturing Complex 

(LCMC) 25 CY 07-Jan-08 31-Dec-08

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004497 27-Nov-07 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Extraction Area 16 CY 14-Jan-08 31-Mar-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004496 27-Nov-07 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Extraction Area 16 CY 14-Jan-08 31-Mar-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0004287 05-Nov-07 25.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur TRANSFER AREA 9 CY 20-Nov-07 25-Jan-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004136 12-Oct-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

POWER/OIL 

MOVEMENT AREA 20 CY 23-Jul-07 18-Oct-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004135 12-Oct-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

POWER/OIL 

MOVEMENT AREA 20 CY 23-Jul-07 18-Oct-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004134 12-Oct-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

POWER/OIL 

MOVEMENT AREA 20 CY 23-Jul-07 18-Oct-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004039 27-Sep-07 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur A-TOPPER UNIT 68 CY 15-Oct-07 28-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004038 27-Sep-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur A-TOPPER UNIT 68 CY 15-Oct-07 28-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004037 27-Sep-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur A-TOPPER UNIT 68 CY 15-Oct-07 28-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0004036 27-Sep-07 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur FEED PREP UNIT 8 CY 15-Oct-07 28-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004035 27-Sep-07 25.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur VACUUM I UNIT 10 CY 15-Oct-07 28-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0003766 06-Sep-07 10.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur COKER I UNIT 2 CY 01-Oct-07 18-Oct-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0003567 17-Aug-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur MEK-1 26 CY 05-Sep-07 29-Nov-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0003566 17-Aug-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur MEK-1 26 CY 05-Sep-07 29-Nov-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002831 10-Jul-07 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

power/oil movement 

area 20 CY 23-Jul-07 18-Oct-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002830 10-Jul-07 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

power/oil movement 

area 20 CY 23-Jul-07 18-Oct-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0002829 10-Jul-07 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

power/oil movement 

area 20 CY 23-Jul-07 18-Oct-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002828 10-Jul-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

power/oil movement 

area 20 CY 23-Jul-07 18-Oct-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002750 06-Jul-07 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur 1 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002749 06-Jul-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur 1 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002748 06-Jul-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur 1 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002747 06-Jul-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur 1 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002745 06-Jul-07 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur 1 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0002347 13-Jun-07 12.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

Lubes/Wax Area: 

Transfer area 3 CY 26-Jun-07 31-Aug-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001488 04-Apr-07 25.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

power/oil movement 

area 2 CY 18-Apr-07 06-Jul-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001487 04-Apr-07 20.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

power/oil movement 

area 9 CY 18-Apr-07 06-Jul-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001486 04-Apr-07 5.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

lubes/wax area: road 

crossing at roads B and 

6 2 CY 23-Apr-07 13-Jun-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001367 22-Mar-07

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur C4 Unit 2 CY 09-Apr-07 08-Jun-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001301 19-Mar-07

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur PFU Unit 3 CY 04-Apr-07 29-Jun-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001256 19-Mar-07

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

lubes/wax area: MEK 1 

to Wax finishing units 13 CY 02-Apr-07 29-Jun-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0001255 19-Mar-07 20.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

lubes/wax area: MEK 1 

to Wax finishing units 13 CY 02-Apr-07 29-Jun-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000807 12-Feb-07

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur

wax finishing unit- FA16 

drum 4 CY 26-Feb-07 14-May-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000062 21-Dec-06 0.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000061 21-Dec-06 15.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000060 21-Dec-06 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000059 21-Dec-06 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000058 21-Dec-06 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0000057 21-Dec-06 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000056 21-Dec-06 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000055 21-Dec-06 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000054 21-Dec-06 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000053 21-Dec-06 30.00

Citgo Petroleum 

Corp - Lake Charles 

Manufacturing 

Complex Sulphur Manufacturing Complex 150 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001453 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001452 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001451 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0001450 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001449 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001448 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001447 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001446 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001445 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001444 30-Mar-07 Classic Audio Lake Charles 3122-3114 Ryan St 400 CY 02-Apr-07 30-Apr-07

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001323 20-Mar-07 24.00

CLECO Power LLC - 

Teche Power 

Station Baldwin Unit 3 boiler 25 CY 20-Mar-07 20-Apr-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000090 03-Jan-07 0.00

CLECO Power LLC - 

Teche Power 

Station Baldwin Unit 3 Boiler 25 CY 01-Jan-07 31-Dec-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004751 18-Dec-07 3.00

Clifton L Ganns 

School New Orleans PIPE INSULATION 3 CY 22-Dec-07 01-Mar-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002022 18-May-07

Columbian 

Chemicals Co - 

North Bend Plant Centerville Entire Plant 15 CY 24-May-07 31-Dec-07

Venture 

Transport 

Logistics LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003740 04-Sep-07 35.00

Concordia 

Alternative School Ferriday

CLASSROOMS/HALLW

AY OF MAIN 

BLDG/WALKWAYS 25 CY 29-Sep-07 31-Oct-07

Gulf Services 

Contracting Inc

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0001153 05-Mar-07 Conoco Warehouse Lafayette 5 CY 13-Mar-07 30-Mar-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004657 07-Dec-07 0.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

COMPLEX 6 / MPR 

PIPING 180 CY 14-Sep-07 14-Mar-08 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0004656 07-Dec-07 10.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

COMPLEX 6 / MPR 

PIPING 180 CY 14-Sep-07 14-Mar-08 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0004655 07-Dec-07 40.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

COMPLEX 6 / MPR 

PIPING 180 CY 14-Sep-07 14-Mar-08 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0004654 07-Dec-07 0.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

COMPLEX 6 / MPR 

PIPING 20 CY 01-Jan-08 31-Dec-08 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0004653 07-Dec-07 20.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

COMPLEX 6 / MPR 

PIPING 20 CY 01-Jan-08 31-Dec-08 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0003744 05-Sep-07 0.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

COMPLEX 6 / MPR 

PIPING 180 CY 14-Sep-07 14-Mar-08 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery
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ADVF-0003743 05-Sep-07 20.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

COMPLEX 6 / MPR 

PIPING 180 CY 14-Sep-07 14-Mar-08 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0003742 05-Sep-07 40.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

COMPLEX 6 / MPR 

PIPING 180 CY 14-Sep-07 14-Mar-08 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0002969 20-Jul-07 5.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse

7991-H-1 demo and 

piping 25 CY 18-Jun-07 17-Aug-07 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002147 30-May-07 20.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse 7991-H-1 piping 25 CY 18-Jun-07 31-Jul-07 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000084 27-Dec-06 20.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse Plant Wide 20 CY 01-Jan-07 31-Dec-07 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0000083 27-Dec-06 0.00

ConocoPhillips Co - 

Alliance Refinery Belle Chasse Plant Wide 20 CY 01-Jan-07 31-Dec-07 Insulations Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

ConocoPhillips Co - 

Alliance Refinery

ADVF-0004161 16-Oct-07

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake EXCHANGER X-802 5 CY 09-Oct-07 27-Oct-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004048 28-Sep-07

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake PIPING 15 CY 15-Nov-07 15-Dec-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004047 28-Sep-07

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake PIPING 15 CY 15-Nov-07 15-Dec-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0004046 28-Sep-07

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake PIPING 15 CY 15-Nov-07 15-Dec-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0003437 09-Aug-07 25.00

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake 2 CY 09-Aug-07 06-Sep-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002400 15-Jun-07

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake 250 CY 21-Jun-07 31-Jul-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001385 23-Mar-07

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake Refinery 2800 CY 16-Apr-07 01-Jul-07 UHP Projects Inc

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000980 22-Feb-07 12.50

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake 5 CY 05-Mar-07 23-Apr-07 UHP Projects Inc

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000328 18-Jan-07 25.00

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake 25 CY 22-Feb-06 15-Apr-06

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000327 18-Jan-07 25.00

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake 25 CY 22-Feb-06 15-Apr-06

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000326 18-Jan-07 25.00

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake 25 CY 22-Feb-06 15-Apr-06

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000325 18-Jan-07 25.00

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake 25 CY 22-Feb-06 15-Apr-06

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000301 12-Jan-07

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake 450 CY 13-Sep-06 03-Nov-06

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000274 11-Jan-07 5.00

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake

ConocoPhillips Oil 

Refinery 25 CY 25-Jan-07 31-Dec-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000273 11-Jan-07 10.00

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake

ConocoPhillips Oil 

Refinery 25 CY 25-Jan-07 31-Dec-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0000272 11-Jan-07 25.00

ConocoPhillips Co - 

Lake Charles 

Refinery Westlake

ConocoPhillips Oil 

Refinery 25 CY 25-Jan-07 31-Dec-07

Brand Energy 

Solutions LLC

Lake City 

Trucking

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000043 20-Dec-06 0.00

Consolidated Water 

Works District No 1 - 

Terrebonne Parish Houma

All Water Lines in 

Terrbonne Parish 25 CY 02-Jan-07 31-Dec-07

G&W Construction 

Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001847 07-May-07 1.00

Cooper Cameron 

Corp St. Rose compressors 25 CY 15-May-07 17-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001300 19-Mar-07

Cooper Cameron 

Corp St. Rose 1 CY 28-Mar-07 25-Apr-07

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003885 17-Sep-07 Corner Store New Orleans 3 CY 13-Sep-07 13-Sep-07

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0003886 17-Sep-07

Corner Store/Bar 

Room New Orleans 6 CY 13-Sep-07 13-Sep-07

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001401 27-Mar-07 Cortana Mall Baton Rouge cooling tower above mall 2600 CY 22-Mar-07 22-Apr-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001400 27-Mar-07 Cortana Mall Baton Rouge cooling tower above mall 2600 CY 22-Mar-07 22-Apr-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001109 28-Feb-07 Cortana Mall Baton Rouge

cooling tower above mall 

office 2600 CY 22-Mar-07 13-Apr-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002221 04-Jun-07 15.00 Cortez Subdivision Schriever 50 CY 08-Feb-07 08-Feb-07

Phylway Construction 

LLC

Better Waste 

Disposal LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000801 09-Feb-07 Cortez Subdivision Schriever 50 CY 06-Feb-07 08-Feb-07

Phylway Construction 

LLC

Better Waste 

Disposal LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001459 30-Mar-07 4.00

Cotton Brothers 

Baking Co Inc Lafayette 800 CY 11-Apr-07 12-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0003276 02-Aug-07 0.50

Crosstex 

Processing Services 

LLC - Blue Water 

Gas Plant Morse 25 CY 22-Jun-07 31-Jul-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002218 04-Jun-07 4.00

Crosstex 

Processing Services 

LLC - Blue Water 

Gas Plant Morse 25 CY 22-Jun-07 31-Jul-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001655 23-Apr-07 30.00

Crosstex 

Processing Services 

LLC - Cow Island Abbeville 30 CY 13-Apr-07 25-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001342 21-Mar-07 10.00

Crosstex 

Processing Services 

LLC - Cow Island Abbeville 18334 Hwy 35 10 CY 30-Mar-07 30-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002225 05-Jun-07 4.00

Crosstex 

Processing Services 

LLC - Rayne Gas 

Plant Rayne 10 CY 18-Jun-07 31-Jul-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000229 09-Jan-07 0.00

CSMS Camp 

Beauregard Pineville

Joint Forces 

Headquarters Bldg 718 4389 CY 12-Feb-07 26-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000228 09-Jan-07 2.00

CSMS Camp 

Beauregard Pineville

Joint Forces 

Headquarters Bldg 411 440 CY 12-Feb-07 26-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000227 09-Jan-07 0.00

CSMS Camp 

Beauregard Pineville

Joint Forces 

Headquarters Building 

404 1000 CY 12-Feb-07 26-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000226 09-Jan-07 8.00

CSMS Camp 

Beauregard Pineville

Joint Forces HQ Bldg 

401- Throughout 

Building 2000 CY 12-Feb-07 26-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000110 04-Jan-07 0.00

CSMS Maintenance 

Building 496 Pineville Throughout Bldg 9299 CY 08-Jan-07 08-Feb-07

Abatement Services 

Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000109 04-Jan-07 18.00

CSMS Maintenance 

Building 496 Pineville Throughout Bldg 9299 CY 08-Jan-07 08-Feb-07

Abatement Services 

Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000108 04-Jan-07 30.00

CSMS Maintenance 

Building 496 Pineville Throughout Bldg 9299 CY 08-Jan-07 08-Feb-07

Abatement Services 

Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001567 13-Apr-07 10.00

CSX Right of Way 

Railroad Chalmette old dirt road 10 CY 19-Apr-07 19-Apr-07

The Winter 

Construction Co

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004274 31-Oct-07 0.00

Cummings Offshore 

Dock Services Houma HI-317 PLATFORM .62 CY 14-Nov-07 20-Nov-07

Environmental Safety 

& Health Consulting 

Service Inc

Environmental 

Safety & Health 

Consulting 

Service Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000687 31-Jan-07 CVS Pharmacy Minden 604 Homer Rd 3575 CY 07-Feb-07 12-Feb-07

AMX Environmental 

Ltd BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0002835 11-Jul-07 25.00

Cypress Gas 

Marketing-Shell 

Chemical Plantsite 

Station Geismar V-M-112 (M-UNIT) 150 CY 16-Jul-07 27-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000590 29-Jan-07 0.50

Cypress Winds 

Apartments Building Metairie apt 227 - kitchen 40 CY 05-Feb-07 05-May-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001707 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0001706 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001705 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001704 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001703 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001702 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001701 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001700 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0001699 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001698 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001697 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001696 25-Apr-07 0.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001695 25-Apr-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001694 25-Apr-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001693 25-Apr-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0001692 25-Apr-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001691 25-Apr-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001690 25-Apr-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001689 25-Apr-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001688 25-Apr-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001138 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001137 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0001136 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001135 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001134 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001133 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001132 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001131 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001130 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0001129 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001128 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001127 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001126 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001125 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001124 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001123 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0001122 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001121 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001120 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001119 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001118 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001117 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001116 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0001115 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0001114 01-Mar-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 2100 CY 06-Dec-06 30-Jun-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000705 31-Jan-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000704 31-Jan-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000703 31-Jan-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000702 31-Jan-07 25.00

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000701 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0000700 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000699 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000698 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000697 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000696 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000695 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000694 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0000693 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000692 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000691 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000690 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000689 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000688 31-Jan-07

Cytec Industries Inc - 

Fortier Plant Westwego ammonia plant 940 CY 06-Dec-06 06-Mar-07

Project Development 

Group Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0000085 27-Dec-06 13.50

Cytec Industries Inc - 

Fortier Plant Westwego General Site 40 CY 01-Jan-07 31-Dec-07

Turner Specialty 

Services LLC

V Keeler & 

Associates

Jefferson Parish 

Sanitary Landfill

ADVF-0001527 11-Apr-07

DCP Midstream LP - 

Minden Gas Plant Minden 65 CY 28-Mar-06 30-Mar-06

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility
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ADVF-0002966 20-Jul-07 2.00

De La Salle High 

School New Orleans

main bldg., ceiling 

access, 1st flloor 50 CY 09-Jul-07 10-Jul-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004147 12-Oct-07 1.00

Delasalle High 

School New Orleans

DISPOSAL PURPOSES 

ONLY-ADVF 

2123EXPIRED 1 CY 02-Jun-07 30-Jun-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002123 29-May-07 0.00

Delasalle High 

School New Orleans

christian brothers 

residence-basement of 

3rd floor 160 CY 02-Jun-07 30-Jun-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002833 11-Jul-07 4.00

Delgado Community 

College New Orleans bldg 7 550 CY 06-Aug-07 11-Aug-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002777 09-Jul-07 30.00

Delhi Junior High 

School Delhi bldgs. 1&2 8818 CY 10-Jul-07 24-Jul-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002776 09-Jul-07

Delhi Junior High 

School Delhi bldgs. 1&2 8818 CY 10-Jul-07 24-Jul-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002775 09-Jul-07 30.00

Delhi Junior High 

School Delhi bldgs. 1&2 8818 CY 10-Jul-07 24-Jul-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002774 09-Jul-07 30.00

Delhi Junior High 

School Delhi bldgs. 1&2 8818 CY 10-Jul-07 24-Jul-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002773 09-Jul-07 30.00

Delhi Junior High 

School Delhi bldgs. 1&2 8818 CY 10-Jul-07 24-Jul-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002772 09-Jul-07

Delhi Junior High 

School Delhi bldgs. 1&2 8818 CY 10-Jul-07 24-Jul-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002786 09-Jul-07 2.00

Delta Duck Club CF 

#5 Tank Battery #3 

Facility - Delta Duck 

Club Field Venice

Conoco Phillips / 

storage bldg 5 CY 11-Jul-07 19-Jul-07

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0001387 23-Mar-07 25.00

Deltech Corp - 

Baton Rouge 

Facility Baton Rouge Utility Powerhouse 30 CY 28-Mar-07 31-Dec-07

Industrial Asbestos 

Removal Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0001157 05-Mar-07 2.00

DEMCO Emergency 

Generator Building Greensburg

emergency generator 

bldg 2 CY 16-Mar-07 17-Mar-07

Asbestos & Lead 

Abatement Inc

Asbestos 

Consulting 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000802 12-Feb-07 4.00

Department of 

Human Resources Baton Rouge basement 60 CY 22-Dec-06 23-Dec-06 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001839 07-May-07 6.00

DeQuincy High 

School Dequincy hallway and cafeteria 5050 CY 04-Jun-07 18-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004242 26-Oct-07 2.00 Dermatology Clinic Shreveport

FUTURE MEDICAL 

CLINIC 30 CY 06-Nov-07 12-Nov-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004241 26-Oct-07 2.00 Dermatology Clinic Shreveport

FUTURE MEDICAL 

CLINIC 30 CY 06-Nov-07 12-Nov-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004484 26-Nov-07 3.00 Devon Energy Corp Gulf of Mexico LIVING QUARTERS 3 CY 01-Dec-07 02-Dec-07

Doco Industrial 

Insulators Inc

Doco Industrial 

Insulators Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003243 01-Aug-07 18.00

Diagnostic & 

Surgical Building Shreveport

2751 Albert L Bicknell 

Dr 10,000 CY 30-Jun-07 25-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003242 01-Aug-07 12.00

Diagnostic & 

Surgical Building Shreveport

2751 Albert L Bicknell 

Dr 10,000 CY 30-Jun-07 25-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002283 11-Jun-07 12.00

Diagnostic & 

Surgical Building Shreveport

Exterior of Bldg 2751 

Albert Bicknell 1000 CY 25-Jun-07 20-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0002282 11-Jun-07 12.00

Diagnostic & 

Surgical Building Shreveport

Exterior of Bldg 2751 

Albert Bicknell 1000 CY 30-Jun-07 25-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002980 23-Jul-07 0.50 Dialysis Clinic Inc New Orleans DIALYSIS CLINIC 0.5 CY 02-Jul-07 11-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001566 12-Apr-07 0.00 Dialysis Clinic Inc New Orleans 0.5 CY 24-Apr-07 27-Apr-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004361 15-Nov-07 1.00 Dillard University New Orleans

ROSENWALD - 2ND 

FLOOR 1 CY 12-Nov-07 16-Nov-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003714 30-Aug-07 4.00 Dillard University New Orleans ROSENWALD 465 CY 06-Aug-07 30-Aug-07

Insulation 

Technologies Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002746 06-Jul-07 15.00 Dillard University New Orleans Rosenwald 465 CY 06-Aug-07 30-Aug-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004456 19-Nov-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans 120 CY 05-Jan-08 05-Mar-08

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004455 19-Nov-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans 120 CY 05-Jan-08 05-Mar-08

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004454 19-Nov-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans 120 CY 05-Jan-08 05-Mar-08

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004453 19-Nov-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans 120 CY 05-Jan-08 05-Mar-08

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004452 19-Nov-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans 120 CY 05-Jan-08 05-Mar-08

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004451 19-Nov-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans 120 CY 05-Jan-08 05-Mar-08

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004450 19-Nov-07 30.00

Dillard's East @ 

Lake Forest Plaza New Orleans 120 CY 05-Jan-08 05-Mar-08

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0004449 19-Nov-07

Dillard's East @ 

Lake Forest Plaza New Orleans 120 CY 05-Jan-08 05-Mar-08

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002399 15-Jun-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans Lake Fores Plaza 120 CY 25-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002398 15-Jun-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans Lake Fores Plaza 120 CY 25-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002397 15-Jun-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans Lake Fores Plaza 120 CY 25-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002396 15-Jun-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans Lake Fores Plaza 120 CY 25-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002395 15-Jun-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans Lake Fores Plaza 120 CY 25-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002394 15-Jun-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans Lake Fores Plaza 120 CY 25-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002393 15-Jun-07 0.00

Dillard's East @ 

Lake Forest Plaza New Orleans Lake Fores Plaza 120 CY 25-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004754 19-Dec-07

Dillards Lakeside 

Mall Metairie

3301 VETERANS 

MEMORIAL BLVD 3040 CY 26-Dec-07 31-Dec-07

Clark Tech 

Environmental 

Systems Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004520 28-Nov-07

Dolese Brothers Co - 

Choctaw Plant Baton Rouge

SHOP AND OFFICE 

BLDG 2000 CY 11-Dec-07 21-Dec-07 KG Construction LLC

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001624 23-Apr-07 30.00

Dolese Brothers Co - 

Choctaw Plant Baton Rouge shop and office bldg 6000 CY 09-Apr-07 09-Jul-07 KG Construction LLC

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001623 23-Apr-07

Dolese Brothers Co - 

Choctaw Plant Baton Rouge shop and office bldg 6000 CY 09-Apr-07 09-Jul-07 KG Construction LLC

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0001398 26-Mar-07 30.00

Dolese Brothers Co - 

Choctaw Plant Baton Rouge shop and office bldg 6000 CY 09-Apr-07 09-Jul-07 KG Construction LLC

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004182 18-Oct-07 1.00 Dolet Hills Mine Mansfield

ADMINISTRATION 

OFFICE 1 CY 30-Oct-07 01-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004006 25-Sep-07 1.00

Downtown Lee 

Circle YMCA 

Gymnasium 

Building New Orleans 1ST FLOOR 210 CY 20-Sep-07 30-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004234 25-Oct-07 30.00

Dufrocq Elementary 

School Baton Rouge BLDG. 1,2,3 150 CY 10-Sep-07 22-Nov-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004233 25-Oct-07 0.00

Dufrocq Elementary 

School Baton Rouge BLDG. 1,2,3 150 CY 10-Sep-07 22-Nov-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004232 25-Oct-07 30.00

Dufrocq Elementary 

School Baton Rouge BLDG. 1,2,3 150 CY 10-Sep-07 22-Nov-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004231 25-Oct-07 30.00

Dufrocq Elementary 

School Baton Rouge BLDG. 1,2,3 150 CY 10-Sep-07 22-Nov-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004180 18-Oct-07 30.00

Dufrocq Elementary 

School Baton Rouge BLDG 1,2,3 150 CY 10-Sep-07 27-Oct-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004179 18-Oct-07 30.00

Dufrocq Elementary 

School Baton Rouge BLDG 1,2,3 150 CY 10-Sep-07 27-Oct-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003653 28-Aug-07 30.00

Dufrocq Elementary 

School Baton Rouge BLDG 1,2, & 3 150 CY 10-Sep-07 27-Sep-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003652 28-Aug-07 28.00

Dufrocq Elementary 

School Baton Rouge BLDG 1,2, & 3 150 CY 10-Sep-07 27-Sep-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003651 28-Aug-07 24.00

Dufrocq Elementary 

School Baton Rouge BLDG 1,2, & 3 150 CY 10-Sep-07 27-Sep-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003650 28-Aug-07 20.00

Dufrocq Elementary 

School Baton Rouge BLDG 1,2, & 3 150 CY 10-Sep-07 27-Sep-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003649 28-Aug-07 19.00

Dufrocq Elementary 

School Baton Rouge BLDG 1,2, & 3 150 CY 10-Sep-07 27-Sep-07

Jones Environmental 

Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002142 30-May-07 2.00

Dufrocq Elementary 

School Baton Rouge main bldg 300 CY 26-May-07 27-May-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002975 23-Jul-07 1.00

Dularge Elementary 

School Theriot boiler rooms 100 CY 31-Jul-07 31-Aug-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000006 20-Dec-06 0.00

DuPont 

Performance 

Elastomers LLC - 

Pontchartrain Site Laplace 25 CY 01-Jan-07 31-Dec-07 Brock Services Ltd

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station BFI - Colonial Landfill

ADVF-0002015 17-May-07 0.00

East Ascension 

High School Gonzales bldg A 40 CY 29-May-07 08-Jun-07 Louisiana CSI LLC

Pinnacle Waste 

Group Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0002014 17-May-07 30.00

East Ascension 

High School Gonzales bldg A 40 CY 29-May-07 08-Jun-07 Louisiana CSI LLC

Pinnacle Waste 

Group Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0004087 02-Oct-07 2.00

East Baton Rouge 

Parish Parishwide

RESIDENCE, 18473 

PLANK RD, ZACHARY, 

LA 70791 2 CY 01-Oct-07 05-Oct-07

Air Environmental 

Services Inc

Gator 

Environmental & 

Rentals Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002979 23-Jul-07 2.00

East Baton Rouge 

Parish Parishwide

residence, 1515 Carney 

Rd, Zachary, LA 70791 2 CY 13-Aug-07 24-Aug-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002978 23-Jul-07 2.00

East Baton Rouge 

Parish Parishwide

residence, 18473 Plank 

Rd, Zachary, LA 70791 981 CY 16-Aug-07 24-Aug-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002512 26-Jun-07 1.00

East Baton Rouge 

Parish Parishwide 1533 Brame Drive 2 CY 12-Jul-07 23-Jul-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002146 30-May-07 4.00

East Baton Rouge 

Parish Parishwide

Miranda Papizan 

Residence 1000 CY 18-Jun-07 30-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000840 14-Feb-07

East Baton Rouge 

Parish Parishwide

Antonia Gentry 

Residence,914 wylie Dr, 

Baton Rouge 1500 CY 05-Mar-07 16-Mar-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000966 21-Feb-07

East Bay Central 

Facility Burrwood Compressor Station 1 10 CY 23-Feb-07 23-Apr-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003809 10-Sep-07 1.00

East Jefferson 

General Hospital Metairie

MAIN HALL IN FRONT 

OF PHARMACY 12 CY 05-Sep-07 06-Sep-07

Quality 

Environmental 

Contractors Inc

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001845 07-May-07 15.00 Eastern Jade Co Westwego 600 CY 01-May-07 07-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002276 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002275 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002274 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002273 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002272 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002271 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002270 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002269 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002268 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002267 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002266 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002265 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002264 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002263 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002262 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002261 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002260 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill
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ADVF-0002259 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002258 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002257 08-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002215 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002214 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002213 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002212 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002211 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002210 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002209 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002208 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002207 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002206 04-Jun-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002138 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002137 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002136 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002135 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002134 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill
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ADVF-0002133 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002132 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002131 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002130 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002129 29-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002041 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002040 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002039 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002038 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002037 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002036 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002035 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002034 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002033 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002030 22-May-07 Econo Lodge #2 New Orleans 1000 CY 15-May-07 16-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002199 04-Jun-07

Elm Grove Middle 

School Elm Grove UNIT C 5 CY 31-May-07 08-Jun-07

Gulf Services 

Contracting Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility
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ADVF-0001173 08-Mar-07

Emanuel Baptist 

Church Alexandria attic 20 CY 02-Mar-07 04-Mar-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001022 23-Feb-07

Energy East Sub 

Station Baton Rouge

east substaion battery 

room 700 CY 12-Mar-07 16-Mar-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003844 11-Sep-07 1.00 Entergy New Orleans

ENTERGY MAGNOLIA 

HQ BLDG 505 63 CY 06-Sep-07 07-Sep-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004443 19-Nov-07 6.00

Entergy  St Lake 

Charles Service 

Center Lake Charles Building D 6 CY 10-Sep-07 03-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003761 05-Sep-07 8.00

Entergy  St Lake 

Charles Service 

Center Lake Charles WIRE STORAGE BLDG 400 CY 10-Sep-07 08-Oct-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003626 27-Aug-07 0.00

Entergy  St Lake 

Charles Service 

Center Lake Charles BLDG D 4000 CY 10-Sep-07 08-Oct-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003446 09-Aug-07 2.00 Entergy Corp New Orleans

ROOSEVELT ALLEY & 

BARONNE - 

SIDEWALK VAULT 16 CY 20-Aug-07 22-Aug-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0003445 09-Aug-07 4.00 Entergy Corp New Orleans

218 BARONNE - 

SIDEWALK VAULT 26 CY 21-Aug-07 23-Aug-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0003444 09-Aug-07 1.00 Entergy Corp New Orleans

945 MAGAZINE ST - 

SIDEWALK VAULT 10 CY 22-Aug-07 24-Aug-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0003443 09-Aug-07 2.00 Entergy Corp New Orleans

1600 CANAL & S. 

ROBERTSON - 

SIDEWALK VAULT 12 CY 23-Aug-07 27-Aug-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0003442 09-Aug-07 3.00 Entergy Corp New Orleans

1500 CANAL & LA 

SALLE - SIDEWALK 

VAULT 35 CY 27-Aug-07 29-Aug-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0003441 09-Aug-07 4.00 Entergy Corp New Orleans

800 CANAL & 

CARONDELET - 

SIDEWALK VAULT 55 CY 28-Aug-07 30-Aug-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0003440 09-Aug-07 2.00 Entergy Corp New Orleans

RAMPART & CANAL 

ST - MANHOLE 20 CY 29-Aug-07 31-Aug-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill
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ADVF-0003439 09-Aug-07 5.00 Entergy Corp New Orleans

800 BLOCK OF 

IBERVILLE - WALK IN 

VAULT 85 CY 04-Sep-07 06-Sep-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0003438 09-Aug-07 3.00 Entergy Corp New Orleans

CANAL & BASIN, 

SIDEWALK VAULT-

KRAUSS BLDG 40 CY 05-Sep-07 07-Sep-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0000307 17-Jan-07 35.00 Entergy Corp New Orleans

3rd floor Delaronde 

office complex 8400 CY 22-Dec-06 22-Mar-07

Asbestos Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004189 19-Oct-07 2.00

Entergy Corp - 

Zachary Service 

Center Zachary

MEN'S RR, BACK OFF, 

OFF A,B,&C, HALL, UT 

& CPY RM 1622 CY 02-Nov-07 06-Nov-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002231 05-Jun-07 50.00

Entergy Gulf States 

LA LLC - Louisiana 

Station Electrical 

Generating Plant Baton Rouge LA station plants 1 and 2 32 CY 16-Jul-07 31-Aug-07 The Cajun Co Inc

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station BFI - Colonial Landfill

ADVF-0001737 30-Apr-07 25.00

Entergy Gulf States 

LA LLC - Louisiana 

Station Electrical 

Generating Plant Baton Rouge La Station Plants 1 & 2 50 CY 01-Jan-07 31-Dec-07 The Cajun Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000042 20-Dec-06 25.00

Entergy Gulf States 

LA LLC - Louisiana 

Station Electrical 

Generating Plant Baton Rouge LA Stations 1 & 2 675 CY 01-Jan-07 31-Dec-07 The Cajun Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004745 18-Dec-07 25.00

Entergy Gulf States 

LA LLC - Nelson 

Electric Generating 

Plant Westlake 150 CY 02-Jan-08 31-Dec-08

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0003246 01-Aug-07 25.00

Entergy Gulf States 

LA LLC - Nelson 

Electric Generating 

Plant Westlake 200 CY 31-Jan-07 31-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004708 12-Dec-07 25.00

Entergy Gulf States 

LA LLC - Roy S 

Nelson Oil & Gas 

Generating Plant Westlake plantwide 50 CY 01-Jan-08 31-Dec-08

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0004033 27-Sep-07 25.00

Entergy Gulf States 

LA LLC - Roy S 

Nelson Oil & Gas 

Generating Plant Westlake UNITS 1-4 200 CY 31-Jan-07 31-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001771 01-May-07 25.00

Entergy Gulf States 

LA LLC - Roy S 

Nelson Oil & Gas 

Generating Plant Westlake 200 CY 31-Jan-07 31-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001177 09-Mar-07

Entergy Gulf States 

LA LLC - Roy S 

Nelson Oil & Gas 

Generating Plant Westlake units 1-4 200 CY 31-Jan-07 31-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000514 23-Jan-07 25.00

Entergy Gulf States 

LA LLC - Roy S 

Nelson Oil & Gas 

Generating Plant Westlake 3500 Houston River Rd 200 CY 03-Jan-07 31-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0003674 29-Aug-07 25.00

Entergy Gulf States 

LA LLC - Willow 

Glen Plant St. Gabriel FACILITY COMMON 25 CY 10-Sep-07 31-Dec-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000663 30-Jan-07 25.00

Entergy Gulf States 

LA LLC - Willow 

Glen Plant St. Gabriel Willow Glen Plant 25 CY 03-Feb-07 31-Dec-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004525 28-Nov-07 2.00

Entergy LA Inc - 

Thibodaux Plant Thibodaux DIESEL BLDG OFFICE 25 CY 05-Dec-07 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001758 01-May-07 3.00

Entergy Laplace 

Substation Laplace roof paneling 400 CY 19-Apr-07 23-Apr-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0004364 15-Nov-07 3.00

Entergy Louisiana 

Inc Gretna ROOF 800 CY 01-Nov-07 08-Nov-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill
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ADVF-0000750 06-Feb-07 2.00

Entergy Louisiana 

LLC - Little Gypsy 

Generating Plant Montz Plant Wide 25 CY 11-Feb-07 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004739 18-Dec-07 25.00

Entergy Louisiana 

LLC - Ninemile 

Point Plant Westwego

Unit 1 Boiler and Piping 

Systems 20 CY 14-Jan-08 25-Jan-08 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004707 12-Dec-07 20.00

Entergy Louisiana 

LLC - Ninemile 

Point Plant Westwego

UNIT 1 BOILER AND 

PIPING SYSTEMS 20 CY 01-Jan-08 31-Dec-08 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004117 08-Oct-07 2.00

Entergy Louisiana 

LLC - Ninemile 

Point Plant Westwego

GENERATION UNIT 4 

AMMONIA TANK 4 CY 18-Oct-07 15-Nov-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001021 23-Feb-07 10.00

Entergy Louisiana 

LLC - Ninemile 

Point Plant Westwego

unit 1 boiler and piping 

systems 10 CY 30-Oct-06 15-Dec-06 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000721 05-Feb-07

Entergy Louisiana 

LLC - Ninemile 

Point Plant Westwego

Unit #4 Boiler and piping 

system 25 CY 15-Feb-07 30-Apr-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000505 22-Jan-07 20.00

Entergy Louisiana 

LLC - Ninemile 

Point Plant Westwego Entire Plant 10 CY 31-Jan-07 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0001679 25-Apr-07

Entergy Louisiana 

LLC - Waterford 

1&2 Generating 

Plant Killona Entire Site 25 CY 05-May-07 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001174 08-Mar-07 0.00

Entergy Louisiana 

LLC - Waterford 

1&2 Generating 

Plant Killona

waterford unit 1 

generator rotor <1 CY 08-Mar-07 30-Mar-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004165 17-Oct-07

Entergy New 

Orleans Inc - 

Michoud Plant New Orleans UNIT 3 12 CY 20-Oct-07 01-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000506 22-Jan-07 25.00

Entergy New 

Orleans Inc - 

Michoud Plant New Orleans Entire Site 25 CY 29-Jan-07 31-Dec-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000796 09-Feb-07 3.00

Entergy New 

Orleans Inc - 

Paterson Plant New Orleans 1000 CY 06-Feb-07 20-Feb-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0004118 09-Oct-07 0.00 Entergy Property Buras

35264 HWY 11, 

GENERATION UNIT 

EXTERIOR 

INSULATION 20 CY 01-Nov-07 30-Nov-07 The Cajun Co Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001341 21-Mar-07 0.00 Entergy Sub Station Denham Springs HVAC Room 4 CY 31-Mar-07 31-Mar-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003518 15-Aug-07 1.00

Entergy Thermal 

LLC New Orleans BOILER PLANT 4 CY 20-Jul-07 20-Jul-07

Quality 

Environmental 

Contractors Inc

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001147 02-Mar-07 20.00

Entergy-Buras 

Service Center Buras 2000 CY 12-Feb-07 26-Feb-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill
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ADVF-0000977 22-Feb-07 20.00

Entergy-Buras 

Service Center Buras 2000 CY 12-Feb-07 26-Feb-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0004327 08-Nov-07 1.00

Enterprise Gas 

Processing LLC - 

Burns Point Gas 

Plant Franklin

DEMETHANIZER 

TOWER PIPING 

FLANGE 1 CY 31-Oct-07 02-Nov-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003522 15-Aug-07 3.00

Enterprise Gas 

Processing LLC - 

Burns Point Gas 

Plant Franklin

DEMETHANIZER 

TOWER 12 CY 25-Aug-07 14-Sep-07

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001388 23-Mar-07 3.00

Enterprise Gas 

Processing LLC - 

Calumet Gas Plant Patterson Gas Plant Site 1500 CY 10-Apr-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0002836 11-Jul-07 25.00

Enterprise Gas 

Processing LLC - 

Norco Fractionation 

Plant Norco 85 CY 17-Jul-07 15-Sep-07 The Cajun Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001392 23-Mar-07 0.00

Enterprise Gas 

Processing LLC - 

Norco Fractionation 

Plant Norco Gas Plant Site 1500 CY 10-Apr-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004659 07-Dec-07 15.00

Enterprise Gas 

Processing LLC - 

North Terrebonne 

Gas Plant Gibson

RICH OIL 

DEMETHANIZER 

(ROD) 15 CY 10-Dec-07 10-Jan-08 The Cajun Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001403 27-Mar-07 22.00

Enterprise Gas 

Processing LLC - 

North Terrebonne 

Gas Plant Gibson Boiler "F" 22 CY 09-Apr-07 04-May-07 The Cajun Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001389 23-Mar-07 55.00

Enterprise Gas 

Processing LLC - 

North Terrebonne 

Gas Plant Gibson Entire Plant 1500 CY 10-Apr-07 31-Dec-07 The Cajun Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0001976 14-May-07 6.00

Enterprise Gas 

Processing LLC - 

Tebone 

Fractionation Plant Geismar disposal purposes only 1 CY 01-Jan-05 31-Dec-06

Specialty Application 

Services Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001393 23-Mar-07

Enterprise Gas 

Processing LLC - 

Tebone 

Fractionation Plant Geismar Gas Plant Site 1500 CY 10-Apr-07 31-Dec-07

Specialty Application 

Services Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001390 23-Mar-07 0.00

Enterprise Gas 

Processing LLC - 

Toca Western Plant St. Bernard Gas Plant Site 1500 CY 10-Apr-07 31-Dec-07 The Cajun Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001858 08-May-07 40.00

Enterprise Leasing 

Co of New Orleans - 

Rent A Car (Baton 

Rouge) Baton Rouge underground 40 CY 07-May-07 11-May-07 KG Construction LLC

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000500 22-Jan-07

Enterprise Products 

High Island 264 Offshore Waters High Island 264 3 CY 11-Jan-07 12-Jan-07 DII LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004196 22-Oct-07 5.00 Esplanade Mall Kenner

MACY'S DEPARTMENT 

STORE 30 CY 05-Nov-07 19-Nov-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004195 22-Oct-07 20.00 Esplanade Mall Kenner

MACY'S DEPARTMENT 

STORE 30 CY 05-Nov-07 19-Nov-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001522 10-Apr-07 2.00

Eugene Island 330 

B Living Quarters Offshore Waters living quarters 10 CY 21-Apr-07 22-Apr-07

Doco Industrial 

Insulators Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000501 22-Jan-07

Eugene Island 330 

B Living Quarters Offshore Waters

Living Quarters - Ceiling 

Tiles 10 CY 26-Jan-07 26-Jan-07

Doco Industrial 

Insulators Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004016 26-Sep-07 20.00

Eunice Gas 

Extraction Plant Eunice 30 CY 06-Feb-07 31-Dec-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004015 26-Sep-07 25.00

Eunice Gas 

Extraction Plant Eunice 30 CY 06-Feb-07 31-Dec-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003304 06-Aug-07 30.00

Eunice Gas 

Extraction Plant Eunice Eunice Plant Facility 30 CY 06-Feb-07 31-Dec-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003303 06-Aug-07 30.00

Eunice Gas 

Extraction Plant Eunice Eunice Plant Facility 30 CY 06-Feb-07 31-Dec-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000744 07-Feb-07 0.00

Eunice Gas 

Extraction Plant Eunice Plant Wide 30 CY 07-Feb-07 31-Dec-07

Environmental & 

Insulation Services 

LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004838 27-Dec-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin

D-AIRATORS TOWERS 

AND HEATERS 150 CY 28-Nov-07 29-Jan-08 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004837 27-Dec-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin

D-AIRATORS TOWERS 

AND HEATERS 150 CY 28-Nov-07 29-Jan-08 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004836 27-Dec-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin

D-AIRATORS TOWERS 

AND HEATERS 150 CY 28-Nov-07 29-Jan-08 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004380 16-Nov-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin

D-Airators towers and 

Heaters 120 CY 28-Nov-07 28-Feb-08 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004379 16-Nov-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin

D-Airators towers and 

Heaters 120 CY 28-Nov-07 28-Feb-08 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004378 16-Nov-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin

D-Airators towers and 

Heaters 120 CY 28-Nov-07 29-Jan-08 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003878 13-Sep-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin D-AIRATORS TOWERS 40 CY 01-Oct-07 10-Oct-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003877 13-Sep-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin D-AIRATORS TOWERS 40 CY 01-Oct-07 10-Oct-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000583 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 09-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000582 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 09-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000581 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 09-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000580 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 09-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000579 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000578 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000577 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000576 26-Jan-07 25.00

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000575 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000574 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000573 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000572 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000571 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000570 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000569 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000568 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000567 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000566 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000565 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000564 26-Jan-07

Exxon Production 

Co - Garden City 

Gas Plant Franklin

piping, tanks, and non-

operating units 1313 CY 03-Oct-06 23-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001509 09-Apr-07 15.00

ExxonMobil Baton 

Rouge Chemical 

Plant Baton Rouge

HHLA-

North,chg#A1J4B, Ave 

O & 14th 8 CY 16-Apr-07 31-May-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001468 02-Apr-07 25.00

ExxonMobil Baton 

Rouge Chemical 

Plant Baton Rouge

rescue cooling tower @ 

N & 17th 25 CY 02-Apr-07 20-Apr-07

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004335 13-Nov-07 33.00

ExxonMobil Baton 

Rouge Refinery Baton Rouge

KDLA T/A CHG #15018 

AREA B5005 / AVE. N & 

16TH 160 CY 25-Jun-07 20-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004334 13-Nov-07 40.00

ExxonMobil Baton 

Rouge Refinery Baton Rouge

KDLA T/A CHG #15018 

AREA B5005 / AVE. N & 

16TH 160 CY 25-Jun-07 20-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003804 07-Sep-07 40.00

ExxonMobil Baton 

Rouge Refinery Baton Rouge

KDLA T/A CHG #15018 

AREA B5005 / AVE. N & 

16TH 80 CY 25-Jun-07 20-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001489 04-Apr-07 40.00

ExxonMobil Baton 

Rouge Refinery Baton Rouge

HHLA-N T/A Ave O & 

14th 20 CY 16-Apr-07 31-May-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000075 22-Dec-06 5.40

ExxonMobil 

Chemical Co - 

Baton Rouge 

Plastics Plant Baton Rouge Field Maintenance 25 CY 01-Jan-07 31-Dec-07 Brock Services Ltd

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000082 27-Dec-06 4.63

ExxonMobil 

Chemical Co - 

Baton Rouge Resin 

Finishing Plant Baton Rouge Throughout Facility 40 CY 05-Jan-07 31-Dec-07

Brand Energy 

Solutions LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004363 15-Nov-07 10.00

ExxonMobil 

Chemical Plant - 

Maintenance 

(includes PALA 

Unit) Baton Rouge

PALA T/A T-1 TOWER 

AREA 1905 - AVE Y 

AND 10TH 2.5 CY 01-Nov-07 30-Nov-07

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004266 30-Oct-07 18.75

ExxonMobil 

Chemical Plant - 

Maintenance 

(includes PALA 

Unit) Baton Rouge PLANTWIDE 25 CY 01-Jan-08 31-Dec-08

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000664 31-Jan-07 18.75

ExxonMobil 

Chemical Plant - 

Maintenance 

(includes PALA 

Unit) Baton Rouge Complex Wide 50 CY 04-Feb-07 31-Dec-07

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000531 24-Jan-07

ExxonMobil East 

Mud Lake Facility 

Yard Johnsons Bayou Pile of transite debris 1 CY 25-Jan-07 20-Feb-07

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003806 10-Sep-07

ExxonMobil Pipeline 

Co - Statewide 

Pipeline Operations Statewide

PORT ALLEN HWY 415 

& INTERCOASTAL 

WATERWAY 14 CY 25-Sep-07 20-Dec-07 Lo Vac Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002285 11-Jun-07 2.00

ExxonMobil 

Production Co Kaplan 260 CY 19-Jun-07 19-Jul-07

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004500 27-Nov-07 30.00

ExxonMobil Refining 

& Supply Baton Rouge

HCLA T/A Ave. O & 

14th 30 CY 10-Dec-07 10-Mar-08

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004273 31-Oct-07 0.00

ExxonMobil Refining 

& Supply Baton Rouge

WEST COMPLEX 

TANK 690 120 CY 12-Nov-07 17-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004272 31-Oct-07 0.00

ExxonMobil Refining 

& Supply Baton Rouge

WEST COMPLEX 

TANK 690 120 CY 12-Nov-07 17-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004271 31-Oct-07 40.00

ExxonMobil Refining 

& Supply Baton Rouge

WEST COMPLEX 

TANK 690 120 CY 12-Nov-07 17-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004268 30-Oct-07 15.00

ExxonMobil Refining 

& Supply Baton Rouge

PCLA#25 COOING 

TOWER CHG#118WH 

AREA 4274 55 CY 12-Nov-07 12-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004267 30-Oct-07 15.00

ExxonMobil Refining 

& Supply Baton Rouge

PCLA#25 COOING 

TOWER CHG#118WH 

AREA 4274 55 CY 12-Nov-07 12-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004263 30-Oct-07 40.00

ExxonMobil Refining 

& Supply Baton Rouge PLANTWIDE 240 CY 01-Jan-08 31-Dec-08

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004262 30-Oct-07 40.00

ExxonMobil Refining 

& Supply Baton Rouge PLANTWIDE 240 CY 01-Jan-08 31-Dec-08

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004261 30-Oct-07 40.00

ExxonMobil Refining 

& Supply Baton Rouge PLANTWIDE 240 CY 01-Jan-08 31-Dec-08

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004260 30-Oct-07

ExxonMobil Refining 

& Supply Baton Rouge PLANTWIDE 240 CY 01-Jan-08 31-Dec-08

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004259 30-Oct-07 40.00

ExxonMobil Refining 

& Supply Baton Rouge PLANTWIDE 240 CY 01-Jan-08 31-Dec-08

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004258 30-Oct-07 40.00

ExxonMobil Refining 

& Supply Baton Rouge PLANTWIDE 240 CY 01-Jan-08 31-Dec-08

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003741 05-Sep-07 40.00

ExxonMobil Refining 

& Supply Baton Rouge

KDLA T/A CHG.#15018 

AREA B5005, AVE N & 

16TH 40 CY 25-Jun-07 20-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002911 16-Jul-07

ExxonMobil Refining 

& Supply Baton Rouge

Tank 690 West 

Complex chg#15YW9 

area 4630 15 CY 09-Jul-07 18-Jul-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002497 22-Jun-07 40.00

ExxonMobil Refining 

& Supply Baton Rouge

KDLA T/A chg 15018 

area 5005 thermal 

insulation 40 CY 25-Jun-07 19-Sep-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002913 16-Jul-07 12.00

F Edward Hebert 

Federal Building New Orleans

basement mechanical 

control rm. 18 CY 28-Jul-07 29-Jul-07

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001963 11-May-07

Fair Park High 

School Shreveport 2nd floor classrooms 14,142 CY 22-May-07 29-Jun-07

LVI Environmental 

Services of New 

Orleans Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001962 11-May-07

Fair Park High 

School Shreveport 2nd floor classrooms 14,142 CY 22-May-07 29-Jun-07

LVI Environmental 

Services of New 

Orleans Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001961 11-May-07

Fair Park High 

School Shreveport 2nd floor classrooms 14,142 CY 22-May-07 29-Jun-07

LVI Environmental 

Services of New 

Orleans Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001217 13-Mar-07 3.00

Faith Lutheran 

School Harahan Bldg 1 2845 CY 23-Mar-07 22-Jun-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002909 13-Jul-07 25.00

Firestone Polymers - 

Lake Charles 

Facility Sulphur

pipe rack in Boiler 

House area 25 CY 30-Jul-07 31-Aug-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001458 30-Mar-07

Firestone Polymers - 

Lake Charles 

Facility Sulphur

pipe rack near south 

cooing tower 2.47 CY 02-Apr-07 01-May-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001457 30-Mar-07

Firestone Polymers - 

Lake Charles 

Facility Sulphur

pipe rack near south 

cooing tower 2.47 CY 02-Apr-07 01-May-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001456 30-Mar-07

Firestone Polymers - 

Lake Charles 

Facility Sulphur

pipe rack near south 

cooing tower 2.47 CY 02-Apr-07 01-May-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001665 24-Apr-07 5.00

First Baptist Church 

Building Lafayette 25 CY 23-Mar-07 23-May-07 Asbestos Tech Inc

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0001374 22-Mar-07 15.00

First Baptist Church 

Building Lafayette 25 CY 23-Mar-07 23-May-07 Asbestos Tech Inc

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002333 12-Jun-07 2.00

First Baptist Church 

of Bossier - WEE 

Center Bossier City Attoc WEE Center 10 CY 07-Jun-07 08-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000520 23-Jan-07

First Baptist Church 

of Bossier - WEE 

Center Bossier City 50 CY 01-Feb-07 01-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004712 13-Dec-07 30.00

First Baptist Church 

of Moss Bluff Lake Charles Gym 30 CY 19-Dec-07 22-Dec-07 Brock Services Ltd

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000513 23-Jan-07 5.00 First Emmanuel New Orleans 12 Apartments 2600 CY 29-Jan-07 02-Feb-07

River Parish 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002508 25-Jun-07 20.00

First United 

Methodist Church & 

Preschool Alexandria 1st floor 10,000 CY 28-Jun-07 28-Jul-07

Landcoast 

Environmental Inc

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0002196 01-Jun-07 3.00

Florida Ave 

Elementary School Slidell gym 130 CY 30-May-07 01-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001017 23-Feb-07

Florida Gas Co 

Relocation Project Kinder 3 mi south of Kinder 2 CY 28-Feb-07 27-Apr-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001576 16-Apr-07 1.00

Florida Gas 

Transmission Co Kaplan 1 CY 23-Apr-07 27-Jul-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004296 05-Nov-07 1.00

Florida Gas 

Transmission Co - 

Port Barre 

Compressor Station 

75 Port Barre 1 CY 13-Nov-07 21-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004243 26-Oct-07 1.00

Florida Gas 

Transmission Co - 

Statewide Pipeline 

Operations Statewide

2174 MC DANIEL RD, 

MONTPELIER, LA 

70422 1 CY 08-Nov-07 17-Dec-07

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0003808 10-Sep-07 0.50

Folger Coffee Co - 

Gentilly Plant New Orleans

TOP EXTRACTOR 

COLUMN FLOOR 25 CY 05-Sep-07 06-Sep-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001614 19-Apr-07 4.00

Folsom Junior High 

School Folsom library 1300 CY 19-Feb-07 19-Feb-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001912 10-May-07

Forest Hills 

Elementary School Shreveport 10,300 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001911 10-May-07

Forest Hills 

Elementary School Shreveport 10,300 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001910 10-May-07

Forest Hills 

Elementary School Shreveport 10,300 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001909 10-May-07 30.00

Forest Hills 

Elementary School Shreveport 10,300 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004662 10-Dec-07 0.00

Forked Island 

Terminal Abbeville

HWY 82 PINE ISLAND 

RD, FORKED ISLAND, 

LA 2 CY 11-Dec-07 31-Dec-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004646 06-Dec-07 1.00

Forked Island 

Terminal Abbeville LAB 4 CY 21-Jan-08 14-Mar-08

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0003854 13-Sep-07 2.00

Forked Island 

Terminal Abbeville

HWY 82 PINE ISLAND 

ROAD, FORKED 

ISLAND, LA 2 CY 07-Sep-07 28-Nov-07

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001604 18-Apr-07 35.00

Former A Z Young 

Building Baton Rouge 10,450 CY 16-Feb-07 16-May-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001483 04-Apr-07 30.00

Former A Z Young 

Building Baton Rouge 10450 CY 15-Jan-07 15-Feb-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002920 16-Jul-07

Former Apartment 

Complex New Orleans 600 CY 23-Jul-07 23-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002919 16-Jul-07

Former Apartment 

Complex New Orleans 600 CY 23-Jul-07 23-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002918 16-Jul-07

Former Apartment 

Complex New Orleans 600 CY 23-Jul-07 23-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002917 16-Jul-07

Former Apartment 

Complex New Orleans 600 CY 23-Jul-07 23-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002916 16-Jul-07

Former Apartment 

Complex New Orleans 600 CY 23-Jul-07 23-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002915 16-Jul-07

Former Apartment 

Complex New Orleans 600 CY 23-Jul-07 23-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002486 22-Jun-07

Former Apartment 

Complex Slidell apartment #20 180 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0003648 28-Aug-07 40.00

Former Beauty 

Supply Shop 

Building New Orleans 400 CY 21-Aug-07 28-Aug-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0003577 21-Aug-07 90.00

Former Beauty 

Supply Shop 

Building New Orleans 400 CY 21-Aug-07 28-Aug-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0003576 21-Aug-07 70.00

Former Beauty 

Supply Shop 

Building New Orleans 400 CY 21-Aug-07 28-Aug-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill
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ADVF-0003575 21-Aug-07 100.00

Former Beauty 

Supply Shop 

Building New Orleans 400 CY 21-Aug-07 28-Aug-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0003574 21-Aug-07 80.00

Former Beauty 

Supply Shop 

Building New Orleans 400 CY 21-Aug-07 28-Aug-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004431 16-Nov-07 4.00

Former Cavalier 

Motel Alexandria 40 CY 29-Nov-07 07-Dec-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004430 16-Nov-07 4.00

Former Cavalier 

Motel Alexandria 40 CY 29-Nov-07 07-Dec-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001676 24-Apr-07 23.00

Former Childrens 

Clinic of Southwest 

Louisiana Sulphur 200 CY 09-May-07 30-May-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001675 24-Apr-07 30.00

Former Childrens 

Clinic of Southwest 

Louisiana Sulphur 200 CY 09-May-07 11-Jun-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001674 24-Apr-07 20.00

Former Childrens 

Clinic of Southwest 

Louisiana Sulphur 200 CY 09-May-07 30-May-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001673 24-Apr-07 40.00

Former Childrens 

Clinic of Southwest 

Louisiana Sulphur 200 CY 09-May-07 30-May-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001672 24-Apr-07 0.00

Former Childrens 

Clinic of Southwest 

Louisiana Sulphur 200 CY 09-May-07 30-May-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001671 24-Apr-07 14.00

Former Childrens 

Clinic of Southwest 

Louisiana Sulphur 200 CY 09-May-07 30-May-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001670 24-Apr-07 14.00

Former Childrens 

Clinic of Southwest 

Louisiana Sulphur 200 CY 09-May-07 30-May-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001669 24-Apr-07

Former Childrens 

Clinic of Southwest 

Louisiana Sulphur 200 CY 09-May-07 30-May-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0004434 19-Nov-07 4.00

Former Chinchuba 

Institute for the Deaf Marrero 1st FLOOR 4 CY 17-Oct-07 18-Oct-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0000331 18-Jan-07 8.00

Former Eunice 

Nursing Home Eunice 1100 Nile St 5 CY 25-Jan-07 28-Feb-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000330 18-Jan-07 28.00

Former Eunice 

Nursing Home Eunice 1100 Nile St 5 CY 25-Jan-07 28-Feb-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000329 18-Jan-07 28.00

Former Eunice 

Nursing Home Eunice 1100 Nile St 5 CY 25-Jan-07 28-Feb-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000251 10-Jan-07 2.00

Former Lowrey 

Chevrolet Many 1000 CY 17-Jan-07 20-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001169 06-Mar-07

Former Mercury Car 

Dealership Ruston 1298 CY 15-Mar-07 20-Mar-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001733 26-Apr-07 15.00

Former Redeemer 

High School New Orleans gym 375 CY 19-Apr-07 30-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001602 18-Apr-07 10.00

Former Redeemer 

High School New Orleans bldg 2 275 CY 10-Apr-07 30-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001570 13-Apr-07 10.00

Former Redeemer 

High School New Orleans administration bldg 400 CY 10-Apr-07 30-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002193 01-Jun-07 1.50

Former Rite Aid 

Drug Store New Orleans 250 CY 11-Jun-07 22-Jun-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003309 07-Aug-07 4.00

Former Speedway 

#9604 Shreveport ABANDONED BLDG 400 CY 20-Aug-07 20-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001406 27-Mar-07 10.00

Former St Francis 

Xavier Cabrini 

School New Orleans 1st & 2nd floor 150 CY 06-Nov-06 30-Nov-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001404 27-Mar-07 10.00

Former St Francis 

Xavier Cabrini 

School New Orleans 1ST floor 3800 CY 06-Nov-06 30-Nov-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000526 23-Jan-07

Former Welding 

Supply Co - Liquide Baton Rouge 1350 Choctaw Dr 1600 CY 03-Feb-07 13-Feb-07

American 

Construction & 

Demolishing Co

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004365 16-Nov-07

Formosa Plastics 

Corp Louisiana - 

PVC Unit Baton Rouge CCN PLANT 10 CY 26-Nov-07 31-Dec-07

Brand Energy 

Solutions LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004211 24-Oct-07

Formosa Plastics 

Corp Louisiana - 

PVC Unit Baton Rouge VCM PLANT 1 CY 03-Nov-07 31-Dec-07

AKT Environmental 

Services Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004181 18-Oct-07 18.00

Formosa Plastics 

Corp Louisiana - 

PVC Unit Baton Rouge

 FOR DISPOSAL 

PURPOSES ONLY-

ADVF 2900 EXPIRED 10 CY 25-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003889 17-Sep-07 18.00

Formosa Plastics 

Corp Louisiana - 

PVC Unit Baton Rouge OVENS 30 CY 25-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002900 12-Jul-07 0.00

Formosa Plastics 

Corp Louisiana - 

PVC Unit Baton Rouge 10 CY 25-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc BFI - Colonial Landfill

ADVF-0002335 12-Jun-07 0.00

Formosa Plastics 

Corp Louisiana - 

PVC Unit Baton Rouge 10 CY 25-Jun-07 15-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc BFI - Colonial Landfill
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ADVF-0004829 26-Dec-07 2.00

Franciscan 

Missionaries of Our 

Lady Baton Rouge

MARYVILLE 

CONVENT, MAIN 

BLDG, MECHANICAL 

RM 2 CY 18-Dec-07 18-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003511 15-Aug-07 6.00

G W Carver Primary 

School Gonzales

HALLWAY, 

RESTROOMS & 

JANITOR'S CLOSET 2700 CY 08-Aug-07 09-Aug-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000842 15-Feb-07 1.00

Galilee Baptist 

Church Annex Shreveport Former Roofing Co 100 CY 09-Feb-07 16-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002850 11-Jul-07 24.00 Garber Building Lake Charles 30 CY 20-Jul-07 29-Jul-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001361 22-Mar-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001360 22-Mar-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001359 22-Mar-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001358 22-Mar-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001357 22-Mar-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001356 22-Mar-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001355 22-Mar-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF# Issue Date

Quantity 
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Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
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END Asbestos Contractors

TRANSPORTER 
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SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0001354 22-Mar-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001353 22-Mar-07 25.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001352 22-Mar-07 0.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000643 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000642 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000641 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000640 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000639 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000638 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000637 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000636 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000635 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0000634 30-Jan-07 39.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000633 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000632 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000631 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000630 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000629 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000628 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000627 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000626 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000625 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000624 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000623 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0000622 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000621 30-Jan-07

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000620 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000619 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000618 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000617 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000616 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000615 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000614 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000613 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000612 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000611 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000610 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000609 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000608 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000607 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000606 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000605 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000604 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000603 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000602 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000601 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000600 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000599 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0000598 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000597 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000595 30-Jan-07 40.00

Gaslight Square 

Apartments New Orleans apartment bldgs 240 CY 21-Dec-06 21-Apr-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002849 11-Jul-07 10.00

Gaylord Chemical 

Co LLC - Bogalusa 

Plant Bogalusa

pipe rack to mill at fence 

line 10 CY 16-Jul-07 23-Jul-07 Brock Services Ltd

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000963 21-Feb-07 1.00

Gentilly Terrace 

Elementary School New Orleans boiler 320 CY 20-Nov-06 21-Nov-06

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004142 12-Oct-07 20.00 Geo Dorm Baton Rouge 121 CY 18-Oct-07 27-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004141 12-Oct-07 20.00 Geo Dorm Baton Rouge 121 CY 18-Oct-07 27-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004140 12-Oct-07 20.00 Geo Dorm Baton Rouge 121 CY 18-Oct-07 27-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004139 12-Oct-07 20.00 Geo Dorm Baton Rouge 121 CY 18-Oct-07 27-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004138 12-Oct-07 20.00 Geo Dorm Baton Rouge 121 CY 18-Oct-07 27-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000540 24-Jan-07 2.00

Georgetown High & 

Elementary School Georgetown

Computer Lab, 

Administration Area, 

Yearbook Rm 2000 CY 02-Feb-07 06-Feb-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004680 11-Dec-07 30.00

Georgia Gulf 

Chemicals & Vinyls 

LLC - Plaquemine 

Division Plaquemine

CAUSTIC/CHLORINE 

UNIT CELL RENEWAL 675 CY 17-Dec-07 31-Jan-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill
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Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0003316 07-Aug-07

Georgia Gulf 

Chemicals & Vinyls 

LLC - Plaquemine 

Division Plaquemine

CAUSTIC/CHLORINE 

UNIT DIAPHRAGM 

REPLACEMENT 675 CY 15-Aug-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004481 26-Nov-07 5.00

Georgia Gulf Lake 

Charles LLC - VCM 

Plant Westlake 5 CY 15-Nov-07 21-Nov-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000594 29-Jan-07 5.00

Georgia Gulf Lake 

Charles LLC - VCM 

Plant Westlake VCM Plant Road 25 CY 05-Feb-07 31-Dec-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001659 23-Apr-07 1.00

Glen Oaks Middle 

School Baton Rouge room 706 40 CY 06-Jun-07 13-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001328 21-Mar-07

Global Industries 

Ltd Carlyss

Barge Cherokee, Galley 

Kitchen 300 CY 18-Mar-07 19-Mar-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002092 24-May-07 30.00

Golden Meadow 

Middle School Golden Meadow upstairs, annex 2 4000 CY 04-Jun-07 04-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002404 18-Jun-07 1.00

Golden Meadow 

Upper Elementary 

School Golden Meadow main bldg 768 CY 27-Jun-07 27-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004442 19-Nov-07 0.00

Grambling State 

University Grambling

DOUGLAS HALL - 

CORNER OF 

ROBINSON AND 

WILLIAMS 50 CY 17-Dec-07 05-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004441 19-Nov-07 30.00

Grambling State 

University Grambling

DOUGLAS HALL - 

CORNER OF 

ROBINSON AND 

WILLIAMS 50 CY 17-Dec-07 05-Jan-08

Abatement Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004440 19-Nov-07

Grambling State 

University Grambling

DOUGLAS HALL - 

CORNER OF 

ROBINSON AND 

WILLIAMS 50 CY 17-Dec-07 05-Jan-08

Abatement Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill
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Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0004351 14-Nov-07 25.00

Grambling State 

University Grambling

KNOTT HALL - 

CORNER OF 

ROBINSON AND 

WILLIAMS 200 CY 09-Oct-07 16-Nov-07

Abatement Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004350 14-Nov-07 25.00

Grambling State 

University Grambling

ATTUCKS HALL-

CORNER OF 

ROBINSON AND 

WILLIAMS 100 CY 07-Nov-07 07-Dec-07

Abatement Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004349 14-Nov-07

Grambling State 

University Grambling

ATTUCKS HALL-

CORNER OF 

ROBINSON AND 

WILLIAMS 100 CY 07-Nov-07 07-Dec-07

Abatement Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004348 14-Nov-07 25.00

Grambling State 

University Grambling

ATTUCKS HALL-

CORNER OF 

ROBINSON AND 

WILLIAMS 100 CY 07-Nov-07 07-Dec-07

Abatement Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004306 07-Nov-07 30.00

Grambling State 

University Grambling

HOLLAND HALL, 

CORNER OF 

ROBINSON AND 

WILLIAMS 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004305 07-Nov-07 6.00

Grambling State 

University Grambling

HOLLAND HALL, 

CORNER OF 

ROBINSON AND 

WILLIAMS 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004304 06-Nov-07 6.00

Grambling State 

University Grambling

KNOTT HALL, 

CORNER OF 

ROBINSON AND 

WILLIAMS 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004303 06-Nov-07 30.00

Grambling State 

University Grambling

KNOTT HALL, 

CORNER OF 

ROBINSON AND 

WILLIAMS 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004302 06-Nov-07 30.00

Grambling State 

University Grambling

KNOTT HALL, 

CORNER OF 

ROBINSON AND 

WILLIAMS 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill
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ADVF-0004069 01-Oct-07 30.00

Grambling State 

University Grambling

HOLLAND HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING, LA 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004068 01-Oct-07 30.00

Grambling State 

University Grambling

HOLLAND HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING, LA 200 CY 09-Oct-07 07-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004067 01-Oct-07 30.00

Grambling State 

University Grambling

HOLLAND HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING, LA 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004066 01-Oct-07 30.00

Grambling State 

University Grambling

HOLLAND HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING, LA 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004065 01-Oct-07 30.00

Grambling State 

University Grambling

HOLLAND HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING, LA 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004064 01-Oct-07 30.00

Grambling State 

University Grambling

KNOTT HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING,LA 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004063 01-Oct-07 30.00

Grambling State 

University Grambling

KNOTT HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING,LA 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004062 01-Oct-07 30.00

Grambling State 

University Grambling

KNOTT HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING,LA 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004061 01-Oct-07 30.00

Grambling State 

University Grambling

KNOTT HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING,LA 200 CY 09-Oct-07 09-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

Page 105 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0004060 01-Oct-07 23.00

Grambling State 

University Grambling

KNOTT HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING,LA 200 CY 09-Oct-07 07-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004059 01-Oct-07 30.00

Grambling State 

University Grambling

ATTUCKS HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING,LA 100 CY 28-Nov-07 28-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004058 01-Oct-07 30.00

Grambling State 

University Grambling

ATTUCKS HALL, 

ROBINSON AND 

WILLIAMS, 

GRAMBLING,LA 100 CY 28-Nov-07 28-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0003236 31-Jul-07 18.00

Grambling State 

University Grambling

PINCHBACK HALL - 

CORNER OF 

ROBINSON AND 

WILLIAMS 5600 CY 13-Aug-07 24-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0003235 31-Jul-07 1.00

Grambling State 

University Grambling

PINCHBACK HALL - 

CORNER OF 

ROBINSON AND 

WILLIAMS 5600 CY 13-Aug-07 24-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0003234 31-Jul-07 12.00

Grambling State 

University Grambling

PINCHBACK HALL - 

CORNER OF 

ROBINSON AND 

WILLIAMS 5600 CY 13-Aug-07 24-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004254 29-Oct-07 12.50

Gramercy Alumina 

LLC - Gramercy 

Works Gramercy KILN AREA 20 CY 08-Oct-07 30-Nov-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004253 29-Oct-07 25.00

Gramercy Alumina 

LLC - Gramercy 

Works Gramercy POWERHOUSE AREA 60 CY 04-Oct-07 30-Nov-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004252 29-Oct-07 25.00

Gramercy Alumina 

LLC - Gramercy 

Works Gramercy POWERHOUSE AREA 60 CY 04-Oct-07 30-Nov-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003572 20-Aug-07

Gramercy Alumina 

LLC - Gramercy 

Works Gramercy

General Facility-Bayer 

Plant 25 CY 20-Aug-07 31-Dec-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001735 30-Apr-07 4.00

Grand Caillou 

Middle School Houma

portable classroom, 

3933 Grand Calliou Rd 800 CY 23-Apr-07 30-Apr-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004815 20-Dec-07 25.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004814 20-Dec-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004813 20-Dec-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004812 20-Dec-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004811 20-Dec-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004810 20-Dec-07 25.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004809 20-Dec-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0004808 20-Dec-07 25.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004807 20-Dec-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 225 CY 19-Jun-07 02-Mar-08

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004239 26-Oct-07 0.00

Grand Chenier Gas 

Plant Grand Chenier COOLING TOWER 50 CY 01-Oct-07 01-Dec-07

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004238 26-Oct-07 25.00

Grand Chenier Gas 

Plant Grand Chenier COOLING TOWER 50 CY 01-Oct-07 01-Dec-07

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004186 19-Oct-07 25.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 100 CY 19-Jun-07 31-Oct-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004185 19-Oct-07 25.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 100 CY 19-Jun-07 31-Oct-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004184 19-Oct-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 100 CY 19-Jun-07 31-Oct-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004183 19-Oct-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 100 CY 19-Jun-07 31-Oct-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004120 09-Oct-07 25.00

Grand Chenier Gas 

Plant Grand Chenier

BP GAS PLANT - 

COOLING TOWER 50 CY 15-Oct-07 01-Dec-07

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004119 09-Oct-07 10.00

Grand Chenier Gas 

Plant Grand Chenier

BP GAS PLANT - 

COOLING TOWER 50 CY 15-Oct-07 01-Dec-07

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0003955 19-Sep-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 100 CY 19-Jun-07 31-Oct-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003954 19-Sep-07 25.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 100 CY 19-Jun-07 31-Oct-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003953 19-Sep-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 100 CY 19-Jun-07 31-Oct-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003952 19-Sep-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

PIPING IN PROCESS 

AREA 100 CY 19-Jun-07 31-Oct-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003302 06-Aug-07 20.00

Grand Chenier Gas 

Plant Grand Chenier piping in process area 50 CY 19-Jun-07 31-Aug-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002475 21-Jun-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

British Petroleum Plant 

wide 25 CY 19-Jun-07 29-Jun-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001455 30-Mar-07 20.00

Grand Chenier Gas 

Plant Grand Chenier

Bin found-Hwy 82, 3 mls 

E of Mermentau River 

Bridg 20 CY 05-Apr-07 31-Dec-07

Horsley Specialties 

Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004107 08-Oct-07 1.00 Grant Parish Parishwide

4164 HWY 167, DRY 

PRONG, LA  71423 1964 CY 13-Oct-07 13-Nov-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004106 08-Oct-07 1.00 Grant Parish Parishwide

RESIDENCE, 324 HWY 

167, GEORGETOWN, 

LA 71432 400 CY 13-Oct-07 13-Nov-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004105 08-Oct-07 1.00 Grant Parish Parishwide

RESIDENCE, 4169 

HWY. 167, DRY 

PRONG, LA 71423 120 CY 13-Oct-07 13-Nov-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003659 29-Aug-07 10.00

Graphic Packaging 

International - Plant 

31 West Monroe "B" DIGESTER 8 CY 24-Sep-07 28-Sep-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill
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ADVF-0002346 13-Jun-07 0.00

Graphic Packaging 

International - Plant 

31 West Monroe Old Riley Boiler 90 CY 25-Jun-07 24-Aug-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002345 13-Jun-07 30.00

Graphic Packaging 

International - Plant 

31 West Monroe Old Riley Boiler 90 CY 25-Jun-07 24-Aug-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002344 13-Jun-07 30.00

Graphic Packaging 

International - Plant 

31 West Monroe Old Riley Boiler 90 CY 25-Jun-07 24-Aug-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002159 31-May-07 30.00

Graphic Packaging 

International - Plant 

31 West Monroe old power house 30 CY 23-Apr-07 04-May-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004320 07-Nov-07 30.00

Graphic Packaging 

International Inc - 

West Monroe Mill 

#31 West Monroe old riley boiler 30 CY 19-Nov-07 30-Nov-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0003852 12-Sep-07 20.00

Graphic Packaging 

International Inc - 

West Monroe Mill 

#31 West Monroe 3A & 3B EVAPORATOR 1200 CY 18-Sep-07 28-Sep-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000124 04-Jan-07 10.00

Graphic Packaging 

International Inc - 

West Monroe Mill 

#31 West Monroe Mini Chip Digester 30 CY 11-Jan-07 31-Dec-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0001734 26-Apr-07 8.00

Greater New 

Orleans Supports & 

Services Center Belle Chasse 60 CY 23-Apr-07 23-Jul-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002334 12-Jun-07 30.00

Green Oaks High 

School Shreveport

Gym building near the 

locker room 1 CY 08-Jun-07 08-Jun-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001111 28-Feb-07 5.00

Greif Packaging 

LLC - Harahan Plant Harahan drums stored on site 1 CY 12-Mar-07 12-Mar-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000065 21-Dec-06 0.00

Gulf South Pipeline 

Co - Clarence 

Compressor Station Goldonna .274 CY 01-Jan-07 31-Dec-07 Plant Personnel

Gulf South 

Pipeline Co - 

Clarence 

Compressor 

Station

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000069 22-Dec-06 0.00

Gulf South Pipeline 

Co - Hall Summit 

Compressor Station Ringgold .264 CY 01-Jan-07 31-Dec-07 Plant Personnel

Gulf South 

Pipeline Co - Hall 

Summit 

Compressor 

Station

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0000044 20-Dec-06 1.00

Gulf South Pipeline 

Co - Sterlington 

Compressor Station Sterlington .274 CY 01-Jan-07 31-Dec-07 Plant Personnel

Gulf South 

Pipeline Co - 

Sterlington 

Compressor 

Station

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004301 06-Nov-07 1.00

Gulf South Pipeline 

Co LP - Arnaudville 

Compressor Station Arnaudville MAIN OFFICE 1 CY 16-Nov-07 27-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000063 21-Dec-06 1.40

Gulf South Pipeline 

Co LP - Bistineau 

Compressor Station Ringgold .274 CY 01-Jan-07 31-Dec-07 Plant Personnel

Gulf South 

Pipeline Co LP - 

Bistineau 

Compressor 

Station

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0004101 04-Oct-07 0.00

Gulf South Pipeline 

Co LP - Koran 

Compressor Station Haughton ENGINE RM 1 CY 15-Oct-07 15-Oct-07 Brock Services Ltd BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility
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ADVF-0000052 21-Dec-06 0.00

Gulf South Pipeline 

Co LP - Koran 

Compressor Station Haughton .274 CY 01-Jan-07 31-Dec-07 Plant Personnel

Gulf South 

Pipeline Co LP - 

Koran 

Compressor 

Station

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000051 21-Dec-06 0.00

Gulf South Pipeline 

Co LP - Marksville 

Compressor Station Pineville .274 CY 01-Jan-07 31-Dec-07 Plant Personnel

Gulf South 

Pipeline Co LP - 

Marksville 

Compressor 

Station

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002157 30-May-07 0.00

Gulf South Pipeline 

Co LP - Montpelier 

Compressor Station Montpelier shop 1 CY 11-Jun-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002156 30-May-07

Gulf South Pipeline 

Co LP - Montpelier 

Compressor Station Montpelier

compressor engine 

room 1 CY 11-Jun-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002155 30-May-07

Gulf South Pipeline 

Co LP - Montpelier 

Compressor Station Montpelier auxillary generator bldg 1 CY 11-Jun-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002154 30-May-07 0.00

Gulf South Pipeline 

Co LP - Montpelier 

Compressor Station Montpelier retifier bldg 1 CY 11-Jun-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002153 30-May-07 0.00

Gulf South Pipeline 

Co LP - Montpelier 

Compressor Station Montpelier warehouse 1 CY 11-Jun-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0002152 30-May-07 0.00

Gulf South Pipeline 

Co LP - Montpelier 

Compressor Station Montpelier meter bldg 1 CY 11-Jun-07 30-Aug-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001573 16-Apr-07

Gulf South Pipeline 

Co LP - Olla 

Compressor Station Olla 2 CY 23-Apr-07 26-Apr-07 DII LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000046 20-Dec-06 0.00

Gulf South Pipeline 

Co LP - Olla 

Compressor Station Olla .274 CY 01-Jan-07 31-Dec-07 Plant Personnel

Gulf South 

Pipeline Co LP - 

Olla Compressor 

Station

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004104 08-Oct-07 1.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

I-49 NORTH, BUNKIE, 

LA 71322 1 CY 15-Oct-07 27-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002907 13-Jul-07 1.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

30.86543 x 92.46702 

Hwy 13, Turkey Creek, 

LA 36 CY 10-Jul-07 14-Jul-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001991 15-May-07

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide underground pipeline 36 CY 09-May-07 09-May-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001987 14-May-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

lat.29.59346 long 

90.61506, LaRose 350 CY 21-May-07 07-Jul-07

Environmental & 

Insulation Services 

LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001986 14-May-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

lat.29.59346 long 

90.61506, LaRose 350 CY 21-May-07 07-Jul-07

Environmental & 

Insulation Services 

LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001985 14-May-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

lat.29.59346 long 

90.61506, LaRose 350 CY 21-May-07 07-Jul-07

Environmental & 

Insulation Services 

LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001984 14-May-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

lat.29.59346 long 

90.61506, LaRose 350 CY 21-May-07 07-Jul-07

Environmental & 

Insulation Services 

LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0001983 14-May-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

lat.29.59346 long 

90.61506, LaRose 350 CY 21-May-07 07-Jul-07

Environmental & 

Insulation Services 

LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001982 14-May-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

lat.29.59346 long 

90.61506, LaRose 350 CY 21-May-07 07-Jul-07

Environmental & 

Insulation Services 

LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001981 14-May-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

lat.29.59346 long 

90.61506, LaRose 350 CY 21-May-07 07-Jul-07

Environmental & 

Insulation Services 

LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001980 14-May-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

lat.29.59346 long 

90.61506, LaRose 350 CY 21-May-07 07-Jul-07

Environmental & 

Insulation Services 

LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001574 16-Apr-07 1.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide Hwy 165, Oakdale, LA 8 CY 13-Apr-07 25-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001523 10-Apr-07 0.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

1125 west Hwy 30, 

Gonzales, LA 5 CY 19-Apr-07 27-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001490 04-Apr-07 2.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

0914400 longitude 

295404, Patoutville 2 CY 17-Apr-07 25-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001158 05-Mar-07 1.00

Gulf South Pipeline 

Co LP - Statewide 

Pipeline Operations Statewide

Hwy 165 North 

30*1931.44 & West 

92*5224.8 3 CY 14-Mar-07 14-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000066 21-Dec-06 0.00

Gulf South Pipeline 

Co LP - West 

Monroe Yard West Monroe .274 CY 01-Jan-07 31-Dec-07 Plant Personnel

Gulf South 

Pipeline Co LP - 

West Monroe 

Junction

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004143 12-Oct-07 12.00

Hammond Mall 

Redevelopment - 

Richard Price 

Contracting Co LLC Hammond 1000 CY 24-Oct-07 29-Oct-07

American 

Construction & 

Demolishing Co

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004723 14-Dec-07 10.00

Harahan 

Elementary School Harahan classrooms 6 CY 26-Dec-07 16-Jan-08 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill
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ADVF-0004746 18-Dec-07 28.00

Hardin Elementary 

School New Orleans BLDG 1 40 CY 26-Dec-07 14-Apr-08

Asbestos Abatement 

Contractors Inc

E A Biggs & 

Associates Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004744 18-Dec-07 28.00

Hardin Elementary 

School New Orleans BLDG 1 40 CY 26-Dec-07 14-Apr-08

Asbestos Abatement 

Contractors Inc

E A Biggs & 

Associates Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002826 10-Jul-07 12.00

Harold Keller 

Elementary School Metairie

library and 12 

classrooms 9200 CY 26-Jun-07 26-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001851 08-May-07 1.00 Hercules Liftboats Lafayette lift boat Moray 250 CY 14-May-07 17-May-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004661 10-Dec-07 15.00

Hexion Specialty 

Chemicals Inc Norco NORCO 15 CY 01-Jan-08 31-Dec-08

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0004660 10-Dec-07 15.00

Hexion Specialty 

Chemicals Inc Norco NORCO SITE 15 CY 19-Dec-07 31-Dec-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0004124 10-Oct-07 12.00

Hexion Specialty 

Chemicals Inc Norco WEST SITE (ST UNIT) 6000 CY 08-May-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0004123 10-Oct-07 12.00

Hexion Specialty 

Chemicals Inc Norco WEST SITE (ST UNIT) 6000 CY 08-May-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0004122 10-Oct-07 12.00

Hexion Specialty 

Chemicals Inc Norco WEST SITE (ST UNIT) 6000 CY 08-May-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0003623 23-Aug-07 0.00

Hexion Specialty 

Chemicals Inc Norco WEST SITE (ST UNIT) 6000 CY 08-May-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill
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ADVF-0003622 23-Aug-07 12.00

Hexion Specialty 

Chemicals Inc Norco WEST SITE (ST UNIT) 6000 CY 08-May-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0003621 23-Aug-07 12.00

Hexion Specialty 

Chemicals Inc Norco WEST SITE (ST UNIT) 6000 CY 08-May-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0003620 23-Aug-07 12.00

Hexion Specialty 

Chemicals Inc Norco WEST SITE (ST UNIT) 6000 CY 08-May-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002566 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002565 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002564 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002563 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002562 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002561 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill
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ADVF-0002560 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002559 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002558 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002557 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002556 27-Jun-07 12.00

Hexion Specialty 

Chemicals Inc Norco west site (ST unit) 20,000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002247 06-Jun-07

Hexion Specialty 

Chemicals Inc Norco C- Unit Process Piping 16 CY 25-Jun-07 06-Jul-07

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002246 06-Jun-07 0.00

Hexion Specialty 

Chemicals Inc Norco C- Unit Process Piping 16 CY 25-Jun-07 06-Jul-07

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0001769 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0001768 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill
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ADVF-0001767 01-May-07

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0001766 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0001765 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0001764 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0001763 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0001762 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0001761 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0001760 01-May-07 12.00

Hexion Specialty 

Chemicals Inc Norco west side (ST unit) 6000 CY 08-May-07 08-Oct-07 Brock Services Ltd

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana BFI - Colonial Landfill

ADVF-0000358 18-Jan-07 15.00

Hexion Specialty 

Chemicals Inc Norco 15 CY 30-Jan-07 31-Dec-07

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill
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ADVF-0004841 27-Dec-07 20.00

Hexion Specialty 

Chemicals Inc - 

Formaldehyde Plant Geismar

GONZALES/076 

PIPELINE 20 CY 07-Jan-08 16-Jan-08

Industrial Asbestos 

Removal Inc

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station BFI - Colonial Landfill

ADVF-0004852 28-Dec-07 30.00

Highland View 

Apartments Shreveport

10, 11, 12th FLOOR 

AND BASEMENT 10 CY 02-Jan-08 30-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004014 26-Sep-07 16.00

Highland View 

Apartments Shreveport

10,11,12TH FLOOR 

AND BASEMENT 40,000 CY 24-Sep-07 12-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001887 10-May-07

Hillsdale Elementary 

School Shreveport 8700 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001886 10-May-07

Hillsdale Elementary 

School Shreveport 8700 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001885 10-May-07 30.00

Hillsdale Elementary 

School Shreveport 8700 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003738 04-Sep-07 2.00 Holiday Inn Select New Orleans 2 CY 14-Sep-07 17-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002053 22-May-07 10.00

Holy Guardian 

Angels Parish Bridge City 8200 CY 21-May-07 21-Jun-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003781 07-Sep-07 5.00

Holy Trinity Catholic 

Church Building Shreveport CRAWL SPACE 650 CY 29-Oct-07 02-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000532 24-Jan-07 10.00

Honeywell 

International Inc - 

Geismar Complex Geismar Plant Wide 20 CY 27-Jan-07 31-Dec-07 Brock Services Ltd

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002287 11-Jun-07 6.00

Hooter Park MLK 

Recreation Building Bossier City 2000 CY 04-Jun-07 08-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002997 24-Jul-07 1.00

Houma Jr High 

School Houma boiler room 100 CY 31-Jul-07 31-Aug-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000978 22-Feb-07 15.00

House of The Holy 

Family New Orleans 300 CY 21-Feb-07 21-Mar-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003776 06-Sep-07 0.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003775 06-Sep-07 26.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003774 06-Sep-07 26.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003773 06-Sep-07 0.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003772 06-Sep-07 0.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003771 06-Sep-07 26.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003770 06-Sep-07 26.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003769 06-Sep-07 26.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003768 06-Sep-07 26.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003767 06-Sep-07 26.00

Hurricane Damaged 

Building New Orleans

PIPING IN BLDG AND 

CEILING IN REAR 

PORTION 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003663 29-Aug-07 26.00

Hurricane Damaged 

Building New Orleans 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003662 29-Aug-07 26.00

Hurricane Damaged 

Building New Orleans 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003661 29-Aug-07 26.00

Hurricane Damaged 

Building New Orleans 500 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002342 13-Jun-07 26.00

Hurricane Damaged 

Building New Orleans 50000 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002341 13-Jun-07 26.00

Hurricane Damaged 

Building New Orleans 50000 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002340 13-Jun-07 26.00

Hurricane Damaged 

Building New Orleans 50000 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002339 13-Jun-07 26.00

Hurricane Damaged 

Building New Orleans 50000 CY 20-Jun-07 20-Sep-07

Asbestos Abatement 

Contractors Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004793 19-Dec-07 182.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 40,000 CY 06-Nov-07 28-Feb-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004792 19-Dec-07 80.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 40,000 CY 06-Nov-07 28-Feb-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004791 19-Dec-07 79.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 40,000 CY 06-Nov-07 28-Feb-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0004790 19-Dec-07 50.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 40,000 CY 06-Nov-07 28-Feb-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004789 19-Dec-07 236.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 40,000 CY 06-Nov-07 28-Feb-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004788 19-Dec-07 129.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 40,000 CY 06-Nov-07 28-Feb-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004787 19-Dec-07 138.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 40,000 CY 06-Nov-07 28-Feb-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004786 19-Dec-07 243.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004785 19-Dec-07 347.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004784 19-Dec-07 96.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004783 19-Dec-07 52.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004782 19-Dec-07 449.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004781 19-Dec-07 384.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill
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ADVF-0004780 19-Dec-07 255.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004779 19-Dec-07 416.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004778 19-Dec-07 88.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004777 19-Dec-07 394.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004776 19-Dec-07 349.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004775 19-Dec-07 294.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004774 19-Dec-07 155.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004773 19-Dec-07 73.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 300,000 CY 21-Dec-07 31-Dec-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004772 19-Dec-07 50.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004771 19-Dec-07 280.70 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004770 19-Dec-07 366.40 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004769 19-Dec-07 85.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill
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ADVF-0004768 19-Dec-07 140.70 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004767 19-Dec-07 270.70 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004766 19-Dec-07 190.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004765 19-Dec-07 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004764 19-Dec-07 214.50 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004763 19-Dec-07 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004762 19-Dec-07 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004761 19-Dec-07 166.30 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004760 19-Dec-07 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004759 19-Dec-07 371.40 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill

ADVF-0004758 19-Dec-07 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 4250 CY 27-Dec-07 10-Mar-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

River Birch Inc - River 

Birch Landfill
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ADVF-0004721 14-Dec-07 22.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITON 1200 CY 06-Nov-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004720 14-Dec-07 116.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITON 1200 CY 06-Nov-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004719 14-Dec-07 158.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITON 1200 CY 06-Nov-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004718 14-Dec-07 108.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITON 1200 CY 06-Nov-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004717 14-Dec-07 113.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITON 1200 CY 06-Nov-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004716 14-Dec-07 246.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITON 1200 CY 06-Nov-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004715 14-Dec-07 221.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITON 1200 CY 06-Nov-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004650 07-Dec-07 221.00 Hurricane Katrina Multi-parish

PLAQUEMINE PAIRSH 

DEMOLITION 600 CY 06-Nov-07 31-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004649 07-Dec-07 280.00 Hurricane Katrina Multi-parish

PLAQUEMINE PAIRSH 

DEMOLITION 600 CY 06-Nov-07 31-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0004648 07-Dec-07 261.00 Hurricane Katrina Multi-parish

PLAQUEMINE PAIRSH 

DEMOLITION 600 CY 06-Nov-07 31-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004647 07-Dec-07 221.00 Hurricane Katrina Multi-parish

PLAQUEMINE PAIRSH 

DEMOLITION 600 CY 06-Nov-07 31-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004610 04-Dec-07 153.50 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004609 04-Dec-07 153.50 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004608 04-Dec-07 72.30 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004607 04-Dec-07 226.20 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004606 04-Dec-07 387.80 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004605 04-Dec-07 366.00 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004604 04-Dec-07 376.20 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004603 04-Dec-07 153.50 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004602 04-Dec-07 226.20 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004601 04-Dec-07 290.30 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004600 04-Dec-07 303.20 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004599 04-Dec-07 307.00 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004598 04-Dec-07 213.80 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004597 04-Dec-07 108.80 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc
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ADVF-0004596 04-Dec-07 326.40 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004595 04-Dec-07 153.50 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004594 04-Dec-07 303.20 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004593 04-Dec-07 307.00 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004592 04-Dec-07 302.70 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004591 04-Dec-07 149.20 Hurricane Katrina Multi-parish

ST TAMMANY PH 

DEMO 25,000 CY 02-Aug-07 30-Apr-08

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0004512 27-Nov-07 300.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 1200 CY 28-Nov-07 28-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004511 27-Nov-07 216.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 1200 CY 28-Nov-07 28-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004510 27-Nov-07 277.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 1200 CY 28-Nov-07 28-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004509 27-Nov-07 298.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 1200 CY 28-Nov-07 28-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004508 27-Nov-07 152.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 1200 CY 28-Nov-07 28-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004507 27-Nov-07 172.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 1200 CY 28-Nov-07 28-Dec-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0004341 13-Nov-07 165.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004340 13-Nov-07 299.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004339 13-Nov-07 187.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004338 13-Nov-07 364.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004337 13-Nov-07 158.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004336 13-Nov-07 156.00 Hurricane Katrina Multi-parish

PLAQUEMINE PH 

DEMOLITION 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004295 05-Nov-07 Hurricane Katrina Multi-parish

VARIOUS 

RESIDENCES 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004294 05-Nov-07 211.00 Hurricane Katrina Multi-parish

VARIOUS 

RESIDENCES 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004293 05-Nov-07 380.00 Hurricane Katrina Multi-parish

VARIOUS 

RESIDENCES 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0004292 05-Nov-07 296.00 Hurricane Katrina Multi-parish

VARIOUS 

RESIDENCES 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004291 05-Nov-07 Hurricane Katrina Multi-parish

VARIOUS 

RESIDENCES 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004290 05-Nov-07 76.00 Hurricane Katrina Multi-parish

VARIOUS 

RESIDENCES 1200 CY 06-Nov-07 30-Nov-07

DRC Emergency 

Services LLC R Baker Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004132 12-Oct-07 99.00 Hurricane Katrina Multi-parish

HOUSE IN HAYES 

CANAL, END OF 

NORTH ST 250 CY 15-Oct-07 30-Oct-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004131 12-Oct-07 75.00 Hurricane Katrina Multi-parish

HOUSE IN HAYES 

CANAL, END OF 

NORTH ST 250 CY 15-Oct-07 30-Oct-07

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004054 28-Sep-07 313.00 Hurricane Katrina Multi-parish

RESIDENCE, 1252 S. 

WALNUT, SLIDELL, LA 

70448 300 CY 28-Sep-07 01-Oct-07 Barla Environmental

Barla 

Environmental Central Landfill Inc

ADVF-0004028 26-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 65 CY 27-Sep-07 01-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004027 26-Sep-07 25.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 65 CY 27-Sep-07 01-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004026 26-Sep-07 20.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 65 CY 27-Sep-07 01-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004025 26-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004024 26-Sep-07 173.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004023 26-Sep-07 100.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0004022 26-Sep-07 261.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004021 26-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004020 26-Sep-07 183.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004019 26-Sep-07 177.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004018 26-Sep-07 84.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004017 26-Sep-07 183.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 2000 CY 26-Sep-07 26-Oct-07 Barla Environmental

Barla 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0004013 25-Sep-07 Hurricane Katrina Multi-parish

RESIDENCE, 3530 

WASHINGTON AVE, 

NEW ORLEANS, LA 400 CY 22-Sep-07 27-Sep-07

Aguillard 

Construction

River Birch Inc - River 

Birch Landfill

ADVF-0004012 25-Sep-07 792.00 Hurricane Katrina Multi-parish

RESIDENCE, 3530 

WASHINGTON AVE, 

NEW ORLEANS, LA 400 CY 22-Sep-07 27-Sep-07

Aguillard 

Construction

River Birch Inc - River 

Birch Landfill

ADVF-0004001 24-Sep-07 0.00 Hurricane Katrina Multi-parish

RESIDENCE, 3530 

WASHINGTON AVE, 

NEW ORLEANS, LA 400 CY 24-Sep-07 27-Sep-07

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0003989 19-Sep-07 215.47 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003988 19-Sep-07 183.90 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003987 19-Sep-07 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003986 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003985 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0003984 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003983 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003982 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003981 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003980 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003979 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003978 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003977 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003976 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003975 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003974 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003973 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0003972 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003971 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003970 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003969 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003968 19-Sep-07 0.00 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003967 19-Sep-07 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003966 19-Sep-07 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003965 19-Sep-07 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003964 19-Sep-07 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003963 19-Sep-07 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003962 19-Sep-07 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003961 19-Sep-07 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0003960 19-Sep-07 79.90 Hurricane Katrina Multi-parish

ST BERNARD PARISH 

DEMOLITION 50,000 CY 15-May-06 31-Dec-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003950 18-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003949 18-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003948 18-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003947 18-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003946 18-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003945 18-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003944 18-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003943 18-Sep-07 224.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003942 18-Sep-07 35.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003941 18-Sep-07 111.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 31-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003940 18-Sep-07 21.00 Hurricane Katrina Multi-parish

ST TAMMANY PARISH 

DEMOLITION 650 CY 18-Sep-07 01-Oct-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc
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ADVF-0003939 18-Sep-07 181.00 Hurricane Katrina Multi-parish

ST TAMMANY PARISH 

DEMOLITION 650 CY 18-Sep-07 01-Oct-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0003937 18-Sep-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003936 18-Sep-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003935 18-Sep-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003934 18-Sep-07 457.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003933 18-Sep-07 679.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003932 18-Sep-07 53.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003931 18-Sep-07 288.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003930 18-Sep-07 382.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003929 18-Sep-07 460.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 12,000 CY 19-Sep-07 18-Nov-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003927 18-Sep-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 613,800 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003926 18-Sep-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 613,800 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003925 18-Sep-07 859.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 613,800 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003924 18-Sep-07 1449.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 613,800 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003923 18-Sep-07 1775.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 613,800 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003922 18-Sep-07 340.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 613,800 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003921 18-Sep-07 1430.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 613,800 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003920 18-Sep-07 2596.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 613,800 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003839 11-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 50,000 CY 12-Sep-07 12-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003838 11-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 50,000 CY 12-Sep-07 12-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003837 11-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 50,000 CY 12-Sep-07 12-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003836 11-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 50,000 CY 12-Sep-07 12-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003835 11-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 50,000 CY 12-Sep-07 12-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003834 11-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 50,000 CY 12-Sep-07 12-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003833 11-Sep-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 50,000 CY 12-Sep-07 12-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003802 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003801 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003800 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003799 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003798 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003797 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc
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ADVF-0003796 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003795 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003794 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003793 07-Sep-07 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003792 07-Sep-07 326.80 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003791 07-Sep-07 298.40 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003790 07-Sep-07 309.90 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003789 07-Sep-07 250.30 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003788 07-Sep-07 512.50 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003787 07-Sep-07 417.00 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003786 07-Sep-07 702.30 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003785 07-Sep-07 72.70 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003784 07-Sep-07 609.40 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003783 07-Sep-07 397.40 Hurricane Katrina Multi-parish

ST. TAMMANY PH. 

DEMOLITION 25000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003759 05-Sep-07 453.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003758 05-Sep-07 782.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003757 05-Sep-07 540.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003756 05-Sep-07 330.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill
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ADVF-0003755 05-Sep-07 699.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003754 05-Sep-07 221.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003753 05-Sep-07 324.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003752 05-Sep-07 525.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003751 05-Sep-07 212.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003750 05-Sep-07 437.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003749 05-Sep-07 198.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003748 05-Sep-07 582.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003747 05-Sep-07 283.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003746 05-Sep-07 153.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003745 05-Sep-07 216.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 127,500 CY 15-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003735 04-Sep-07 195.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003734 04-Sep-07 184.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003733 04-Sep-07 30.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003732 04-Sep-07 34.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003731 04-Sep-07 129.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003730 04-Sep-07 262.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003729 04-Sep-07 97.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003728 04-Sep-07 28.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003705 30-Aug-07 115.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003704 30-Aug-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003703 30-Aug-07 263.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003702 30-Aug-07 307.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003701 30-Aug-07 285.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003700 30-Aug-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003699 30-Aug-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003698 30-Aug-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003697 30-Aug-07 202.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003696 30-Aug-07 931.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003695 30-Aug-07 789.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003694 30-Aug-07 1007.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003693 30-Aug-07 320.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003692 30-Aug-07 127.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003691 30-Aug-07 672.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003690 30-Aug-07 696.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003689 30-Aug-07 1092.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003688 30-Aug-07 989.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003687 30-Aug-07 1351.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003686 30-Aug-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

Page 139 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0003685 30-Aug-07 1924.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003684 30-Aug-07 1353.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003683 30-Aug-07 567.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003682 30-Aug-07 951.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003681 30-Aug-07 968.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003680 30-Aug-07 1305.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003679 30-Aug-07 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003678 30-Aug-07 1142.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003677 30-Aug-07 1457.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003676 30-Aug-07 886.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 11,750 CY 01-Sep-07 30-Sep-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003619 23-Aug-07 278.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003618 23-Aug-07 418.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003617 23-Aug-07 557.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003616 23-Aug-07 36.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003615 23-Aug-07 248.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003614 23-Aug-07 683.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003613 23-Aug-07 127.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003612 23-Aug-07 436.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003611 23-Aug-07 287.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003610 23-Aug-07 158.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003609 23-Aug-07 195.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003608 23-Aug-07 94.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003607 23-Aug-07 81.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003606 23-Aug-07 168.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003605 23-Aug-07 55.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003604 23-Aug-07 440.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003603 23-Aug-07 71.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003602 23-Aug-07 434.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003601 23-Aug-07 338.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003600 23-Aug-07 162.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003552 16-Aug-07 1784.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003551 16-Aug-07 1638.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003550 16-Aug-07 1340.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003549 16-Aug-07 578.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003548 16-Aug-07 763.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003547 16-Aug-07 547.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003546 16-Aug-07 976.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003545 16-Aug-07 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003544 16-Aug-07 640.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003543 16-Aug-07 486.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003542 16-Aug-07 105.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003541 16-Aug-07 291.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003540 16-Aug-07 246.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003539 16-Aug-07 187.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003538 16-Aug-07 208.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003537 16-Aug-07 246.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003536 16-Aug-07 35.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003535 16-Aug-07 34.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003534 16-Aug-07 414.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003533 16-Aug-07 514.00 Hurricane Katrina Multi-parish

ORLEANS PH 

DEMOLITION 591,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003475 13-Aug-07 472.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003474 13-Aug-07 151.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003473 13-Aug-07 207.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003472 13-Aug-07 216.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003471 13-Aug-07 258.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003470 13-Aug-07 287.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003469 13-Aug-07 168.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003468 13-Aug-07 89.00 Hurricane Katrina Multi-parish

JEFFERSON PH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003420 08-Aug-07 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003419 08-Aug-07 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003418 08-Aug-07 98.40 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003417 08-Aug-07 383.50 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003416 08-Aug-07 318.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003415 08-Aug-07 321.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003414 08-Aug-07 601.00 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003413 08-Aug-07 377.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003412 08-Aug-07 773.00 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003411 08-Aug-07 443.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003410 08-Aug-07 527.60 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003409 08-Aug-07 454.40 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003408 08-Aug-07 732.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003407 08-Aug-07 441.50 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003406 08-Aug-07 646.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003405 08-Aug-07 847.46 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003404 08-Aug-07 649.50 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003403 08-Aug-07 280.40 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003402 08-Aug-07 423.90 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003401 08-Aug-07 309.30 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003400 08-Aug-07 451.00 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003399 08-Aug-07 486.30 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003398 08-Aug-07 538.60 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003397 08-Aug-07 731.90 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003396 08-Aug-07 542.40 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003395 08-Aug-07 568.20 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003394 08-Aug-07 567.60 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003393 08-Aug-07 707.60 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003392 08-Aug-07 621.50 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003391 08-Aug-07 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003390 08-Aug-07 645.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003389 08-Aug-07 995.40 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003388 08-Aug-07 283.60 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003387 08-Aug-07 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003386 08-Aug-07 611.60 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003385 08-Aug-07 954.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003384 08-Aug-07 391.10 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003383 08-Aug-07 681.30 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003382 08-Aug-07 881.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003381 08-Aug-07 754.30 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 19-Jul-07 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003376 07-Aug-07 186.20 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003375 07-Aug-07 217.60 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003374 07-Aug-07 140.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003373 07-Aug-07 103.60 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003372 07-Aug-07 192.90 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003371 07-Aug-07 81.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003370 07-Aug-07 223.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003369 07-Aug-07 224.30 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003368 07-Aug-07 133.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003367 07-Aug-07 181.30 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003366 07-Aug-07 401.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

Page 147 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0003365 07-Aug-07 275.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003364 07-Aug-07 149.50 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003363 07-Aug-07 267.90 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003362 07-Aug-07 274.00 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003361 07-Aug-07 453.40 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003360 07-Aug-07 70.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003359 07-Aug-07 466.40 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003358 07-Aug-07 190.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003357 07-Aug-07 122.80 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003356 07-Aug-07 183.40 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003355 07-Aug-07 193.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003354 07-Aug-07 654.50 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0003353 07-Aug-07 195.50 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003352 07-Aug-07 512.30 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003351 07-Aug-07 381.70 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003350 07-Aug-07 177.90 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003349 07-Aug-07 278.20 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003348 07-Aug-07 262.90 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003347 07-Aug-07 478.10 Hurricane Katrina Multi-parish

ST. BERNARD PH. 

DEMOLITION 25,000 CY 15-May-06 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003346 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003345 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003344 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003343 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003342 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0003341 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003340 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003339 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003338 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003337 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003336 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003335 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003334 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003333 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003332 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003331 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003330 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0003329 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003328 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003327 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003326 07-Aug-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003325 07-Aug-07 195.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003324 07-Aug-07 276.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003323 07-Aug-07 185.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003322 07-Aug-07 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003321 07-Aug-07 162.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003320 07-Aug-07 283.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003319 07-Aug-07 275.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003318 07-Aug-07 79.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0003317 07-Aug-07 180.00 Hurricane Katrina Multi-parish

PLAQUEMINES PH 

DEMOLITION 80,000 CY 15-May-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0003301 06-Aug-07 174.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003300 06-Aug-07 569.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003299 06-Aug-07 367.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003298 06-Aug-07 452.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003297 06-Aug-07 206.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003296 06-Aug-07 415.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003295 06-Aug-07 304.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003294 06-Aug-07 133.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003293 06-Aug-07 230.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003292 06-Aug-07 209.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003291 06-Aug-07 193.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003290 06-Aug-07 181.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003289 06-Aug-07 188.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003288 06-Aug-07 189.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003287 06-Aug-07 108.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003286 06-Aug-07 403.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003285 06-Aug-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003284 06-Aug-07 569.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003283 06-Aug-07 56.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003282 06-Aug-07 254.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 10,000 CY 23-May-07 31-Aug-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003273 02-Aug-07 142.80 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003272 02-Aug-07 229.60 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003271 02-Aug-07 170.00 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003270 02-Aug-07 206.10 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc
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ADVF-0003269 02-Aug-07 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003268 02-Aug-07 72.70 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003267 02-Aug-07 269.90 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003266 02-Aug-07 108.80 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003265 02-Aug-07 175.80 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003264 02-Aug-07 868.80 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003263 02-Aug-07 697.60 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003262 02-Aug-07 535.90 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003261 02-Aug-07 210.00 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003260 02-Aug-07 362.20 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003259 02-Aug-07 359.90 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003258 02-Aug-07 433.00 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003257 02-Aug-07 198.10 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003256 02-Aug-07 582.90 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003255 02-Aug-07 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003254 02-Aug-07 416.60 Hurricane Katrina Multi-parish

ST. TAMMANY PARISH 

DEMOLITION 25,000 CY 02-Aug-07 31-Dec-07

Insulation 

Technologies Inc Central Landfill Inc

ADVF-0003253 02-Aug-07 90.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003252 02-Aug-07 74.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003251 02-Aug-07 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003250 02-Aug-07 129.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003249 02-Aug-07 144.00 Hurricane Katrina Multi-parish

JEFFERSON PARISH 

DEMOLITION 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003232 31-Jul-07 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003231 31-Jul-07 357.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003230 31-Jul-07 146.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003229 31-Jul-07 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003228 31-Jul-07 205.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003227 31-Jul-07 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003226 31-Jul-07 126.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003225 31-Jul-07 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003224 31-Jul-07 266.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003223 31-Jul-07 303.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003222 31-Jul-07 201.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003221 31-Jul-07 246.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003220 31-Jul-07 136.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003219 31-Jul-07 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003218 31-Jul-07 292.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003217 31-Jul-07 461.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003216 31-Jul-07 187.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003215 31-Jul-07 155.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003214 31-Jul-07 266.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003213 31-Jul-07 277.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Omni Pinnacle 

LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003212 31-Jul-07 454.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003211 31-Jul-07 186.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003210 31-Jul-07 351.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003209 31-Jul-07 101.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003208 31-Jul-07 48.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003207 31-Jul-07 138.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003206 31-Jul-07 193.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003205 31-Jul-07 38.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003204 31-Jul-07 237.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003203 31-Jul-07 108.00 Hurricane Katrina Multi-parish

ORLEANS PAIRSH 

DEMOLITON 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003192 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003191 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003190 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003189 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003188 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0003187 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003186 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003185 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003184 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003183 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003182 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003181 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003180 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003179 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0003178 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003177 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003176 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003175 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003174 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003173 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003172 30-Jul-07 0.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003171 30-Jul-07 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003170 30-Jul-07 154.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0003169 30-Jul-07 270.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003168 30-Jul-07 239.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003167 30-Jul-07 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003166 30-Jul-07 303.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003165 30-Jul-07 106.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003164 30-Jul-07 221.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003163 30-Jul-07 96.00 Hurricane Katrina Multi-parish

PLAQUEMINES 

PARISH DEMOLITION 40,000 CY 08-Jun-07 31-Oct-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0003162 30-Jul-07 354.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003161 30-Jul-07 21.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003160 30-Jul-07 301.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003159 30-Jul-07 239.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003158 30-Jul-07 195.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003157 30-Jul-07 362.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003156 30-Jul-07 184.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003155 30-Jul-07 236.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003154 30-Jul-07 133.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003153 30-Jul-07 286.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003152 30-Jul-07 271.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003151 30-Jul-07 225.00 Hurricane Katrina Multi-parish

ORLEANS PARISH 

DEMOLITION 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002955 20-Jul-07 Hurricane Katrina Multi-parish

St. Tammany Ph. 

Demolition 30,000 CY 10-Jul-07 10-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002954 20-Jul-07 Hurricane Katrina Multi-parish

St. Tammany Ph. 

Demolition 30,000 CY 10-Jul-07 10-Oct-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002953 20-Jul-07 Hurricane Katrina Multi-parish

Jefferson Parish 

Demolition 50,000 CY 10-Jul-07 10-Nov-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002952 20-Jul-07 Hurricane Katrina Multi-parish

Jefferson Parish 

Demolition 50,000 CY 10-Jul-07 10-Nov-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002951 20-Jul-07 59.00 Hurricane Katrina Multi-parish

Jefferson Parish 

Demolition 50,000 CY 10-Jul-07 10-Nov-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002950 20-Jul-07 Hurricane Katrina Multi-parish

Jefferson Parish 

Demolition 50,000 CY 10-Jul-07 10-Nov-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002949 20-Jul-07 168.00 Hurricane Katrina Multi-parish

Jefferson Parish 

Demolition 50,000 CY 10-Jul-07 10-Nov-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002948 20-Jul-07 35.00 Hurricane Katrina Multi-parish

Jefferson Parish 

Demolition 50,000 CY 10-Jul-07 10-Nov-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002942 17-Jul-07 380.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002941 17-Jul-07 620.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002940 17-Jul-07 610.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002939 17-Jul-07 233.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002938 17-Jul-07 357.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002937 17-Jul-07 285.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002936 17-Jul-07 278.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002935 17-Jul-07 406.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

Page 162 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0002934 17-Jul-07 378.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002933 17-Jul-07 336.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002932 17-Jul-07 260.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002931 17-Jul-07 307.00 Hurricane Katrina Multi-parish

Orleans Parish 

demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002898 12-Jul-07 460.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002897 12-Jul-07 882.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002896 12-Jul-07 663.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002895 12-Jul-07 584.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002894 12-Jul-07 995.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002893 12-Jul-07 998.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002892 12-Jul-07 522.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002891 12-Jul-07 785.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002890 12-Jul-07 299.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002889 12-Jul-07 569.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002888 12-Jul-07 205.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002887 12-Jul-07 477.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill
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ADVF-0002886 12-Jul-07 464.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002885 12-Jul-07 536.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002884 12-Jul-07 388.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002883 12-Jul-07 19.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002882 12-Jul-07 383.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002881 12-Jul-07 255.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002880 12-Jul-07 594.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002879 12-Jul-07 312.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002878 12-Jul-07 603.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002877 12-Jul-07 1072.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002876 12-Jul-07 918.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002875 12-Jul-07 571.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002874 12-Jul-07 899.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002873 12-Jul-07 54.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002872 12-Jul-07 626.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002871 12-Jul-07 590.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002870 12-Jul-07 498.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0002869 12-Jul-07 633.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 78,000 CY 16-Jul-06 30-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill
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ADVF-0002822 10-Jul-07 436.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002821 10-Jul-07 853.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002820 10-Jul-07 162.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002819 10-Jul-07 511.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002818 10-Jul-07 571.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002817 10-Jul-07 586.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002816 10-Jul-07 915.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002815 10-Jul-07 806.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002814 10-Jul-07 364.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002813 10-Jul-07 183.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002812 10-Jul-07 261.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002811 10-Jul-07 484.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002810 10-Jul-07 103.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002809 10-Jul-07 666.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002808 10-Jul-07 268.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002807 10-Jul-07 280.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002806 10-Jul-07 366.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002805 10-Jul-07 383.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002804 10-Jul-07 570.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002803 10-Jul-07 757.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002802 10-Jul-07 367.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002801 10-Jul-07 264.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002800 10-Jul-07 207.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002799 10-Jul-07 725.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002798 10-Jul-07 786.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002797 10-Jul-07 607.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002796 10-Jul-07 1039.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002795 10-Jul-07 665.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002794 10-Jul-07 433.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002793 10-Jul-07 379.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 577,300 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002792 10-Jul-07 14.50 Hurricane Katrina Multi-parish

Orleans Ph Demo, 1825-

27 O'Reilly St 30 CY 23-Jul-07 23-Jul-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002736 06-Jul-07 281.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002735 06-Jul-07 323.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002734 06-Jul-07 207.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002733 06-Jul-07 246.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002732 06-Jul-07 275.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002731 06-Jul-07 286.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002730 06-Jul-07 464.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002729 06-Jul-07 71.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002728 06-Jul-07 23.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002727 06-Jul-07 31.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Dec-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002555 27-Jun-07 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 3000 CY 10-May-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002554 27-Jun-07 97.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 3000 CY 10-May-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002553 27-Jun-07 74.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 3000 CY 10-May-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002552 27-Jun-07 177.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002551 27-Jun-07 26.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002550 27-Jun-07 32.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002549 27-Jun-07 31.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002548 27-Jun-07 136.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002547 27-Jun-07 35.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002546 27-Jun-07 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc
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ADVF-0002545 27-Jun-07 181.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002544 27-Jun-07 221.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002543 27-Jun-07 388.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002542 27-Jun-07 209.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002541 27-Jun-07 788.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002540 27-Jun-07 421.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002539 27-Jun-07 306.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002538 27-Jun-07 338.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002537 27-Jun-07 373.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002536 27-Jun-07 462.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002535 27-Jun-07 0.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002534 27-Jun-07 312.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002533 27-Jun-07 64.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002532 27-Jun-07 260.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002531 27-Jun-07 240.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002530 27-Jun-07 276.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002529 27-Jun-07 316.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002528 27-Jun-07 233.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002527 27-Jun-07 446.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002526 27-Jun-07 371.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 5000 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002466 21-Jun-07 142.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002465 21-Jun-07 226.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002464 21-Jun-07 118.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002463 21-Jun-07 233.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002462 21-Jun-07 328.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002461 21-Jun-07 60.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002460 21-Jun-07 54.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002459 21-Jun-07 270.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002458 21-Jun-07 488.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002457 21-Jun-07 288.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002456 21-Jun-07 197.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002455 21-Jun-07 140.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002454 21-Jun-07 376.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002453 21-Jun-07 211.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002452 21-Jun-07 304.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002451 21-Jun-07 69.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

Page 171 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0002450 21-Jun-07 95.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002449 21-Jun-07 104.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002448 21-Jun-07 439.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002447 21-Jun-07 185.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002446 19-Jun-07 832.50 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002445 19-Jun-07 942.60 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002444 19-Jun-07 709.20 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002443 19-Jun-07 677.80 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002442 19-Jun-07 972.80 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002441 19-Jun-07 1134.60 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002440 19-Jun-07 1258.30 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002439 19-Jun-07 380.80 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002438 19-Jun-07 384.80 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002437 19-Jun-07 652.10 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002436 19-Jun-07 777.90 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002435 19-Jun-07 687.50 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002434 19-Jun-07 681.10 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002433 19-Jun-07 710.60 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002432 19-Jun-07 1038.50 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002431 19-Jun-07 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002430 19-Jun-07 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002429 19-Jun-07 1478.00 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002428 19-Jun-07 1312.20 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002427 19-Jun-07 1368.30 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002426 19-Jun-07 1121.60 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002425 19-Jun-07 1181.70 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002424 19-Jun-07 767.20 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002423 19-Jun-07 995.80 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002422 19-Jun-07 842.70 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002421 19-Jun-07 556.30 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002420 19-Jun-07 788.60 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002419 19-Jun-07 1237.80 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002418 19-Jun-07 747.50 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002417 19-Jun-07 993.20 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002416 19-Jun-07 784.20 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002415 19-Jun-07 571.20 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002414 19-Jun-07 1419.40 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002413 19-Jun-07 1215.40 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002412 19-Jun-07 1830.30 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002411 19-Jun-07 1738.50 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002410 19-Jun-07 1226.20 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002409 19-Jun-07 278.60 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002408 19-Jun-07 284.80 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002407 19-Jun-07 692.10 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 30-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002222 05-Jun-07 304.00 Hurricane Katrina Multi-parish

1326-1328 Joliet St, 

New Orleans 400 CY 04-Jun-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002189 31-May-07 388.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002188 31-May-07 20.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002187 31-May-07 788.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002186 31-May-07 1240.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002185 31-May-07 753.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002184 31-May-07 1196.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002183 31-May-07 645.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002182 31-May-07 831.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002181 31-May-07 1455.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002180 31-May-07 828.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002179 31-May-07 927.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002178 31-May-07 933.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002177 31-May-07 869.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002176 31-May-07 705.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002175 31-May-07 755.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002174 31-May-07 763.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002173 31-May-07 821.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002172 31-May-07 704.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002171 31-May-07 1047.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002170 31-May-07 663.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002169 31-May-07 582.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002168 31-May-07 599.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002167 31-May-07 642.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002166 31-May-07 608.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002165 31-May-07 673.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002164 31-May-07 176.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002163 31-May-07 184.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002162 31-May-07 708.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002161 31-May-07 643.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002160 31-May-07 832.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 550,550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002106 24-May-07 85.00 Hurricane Katrina Multi-parish

544 Hennessey St, New 

Orleans 400 CY 04-Jun-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002077 23-May-07 108.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 3000 CY 10-May-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002076 23-May-07 87.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 3000 CY 10-May-07 10-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0002075 23-May-07 173.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002074 23-May-07 312.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002073 23-May-07 277.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002072 23-May-07 258.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002071 23-May-07 348.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002070 23-May-07 313.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002069 23-May-07 199.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002068 23-May-07 124.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002067 23-May-07 425.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002066 23-May-07 178.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002065 23-May-07 189.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002064 23-May-07 239.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002063 23-May-07 363.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002062 23-May-07 386.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002061 23-May-07 383.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002060 23-May-07 218.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002059 23-May-07 359.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002058 23-May-07 325.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002057 23-May-07 243.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

Page 178 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0002056 23-May-07 114.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 2250 CY 23-May-07 31-Jul-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002028 21-May-07 28.00 Hurricane Katrina Multi-parish Jefferson Ph demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002027 21-May-07 103.00 Hurricane Katrina Multi-parish Jefferson Ph demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002012 17-May-07 1559.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002011 17-May-07 552.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002010 17-May-07 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002009 17-May-07 1273.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002008 17-May-07 1756.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002007 17-May-07 1152.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002006 17-May-07 1362.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0002005 17-May-07 1875.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002004 17-May-07 1417.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002003 17-May-07 1253.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002002 17-May-07 730.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002001 17-May-07 1419.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002000 17-May-07 1337.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0001999 17-May-07 891.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0001998 17-May-07 607.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0001997 17-May-07 456.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0001996 17-May-07 60.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0001995 17-May-07 1544.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0001994 17-May-07 1052.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0001993 17-May-07 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0001973 11-May-07 263.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001972 11-May-07 265.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001971 11-May-07 183.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001970 11-May-07 223.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001969 11-May-07 56.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001968 11-May-07 282.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001967 11-May-07 83.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001966 11-May-07 235.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001965 11-May-07 187.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001964 11-May-07 153.00 Hurricane Katrina Multi-parish

Orleans parish 

demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001955 11-May-07 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 400 CY 20-Jul-06 30-Jun-07 G W Gordy Inc Central Landfill Inc

ADVF-0001954 11-May-07 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 400 CY 20-Jul-06 30-Jun-07 G W Gordy Inc Central Landfill Inc

ADVF-0001953 11-May-07 69.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 400 CY 20-Jul-06 30-Jun-07 G W Gordy Inc Central Landfill Inc

ADVF-0001952 11-May-07 191.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 400 CY 20-Jul-06 30-Jun-07 G W Gordy Inc Central Landfill Inc

ADVF-0001951 11-May-07 240.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 400 CY 20-Jul-06 30-Jun-07 G W Gordy Inc Central Landfill Inc

ADVF-0001950 11-May-07 32.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 400 CY 20-Jul-06 30-Jun-07 G W Gordy Inc Central Landfill Inc

ADVF-0001948 10-May-07 23.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001947 10-May-07 398.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001946 10-May-07 699.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001945 10-May-07 361.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001944 10-May-07 436.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001943 10-May-07 442.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill
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ADVF-0001942 10-May-07 170.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001941 10-May-07 260.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001940 10-May-07 269.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001939 10-May-07 389.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001938 10-May-07 229.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001937 10-May-07 232.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001936 10-May-07 344.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001935 10-May-07 306.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001934 10-May-07 203.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001933 10-May-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001932 10-May-07 369.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001931 10-May-07 295.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001930 10-May-07 270.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001929 10-May-07 160.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001928 10-May-07 220.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001927 10-May-07 18.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001926 10-May-07 106.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001925 10-May-07 405.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill
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ADVF-0001924 10-May-07 220.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001923 10-May-07 225.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001922 10-May-07 247.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001921 10-May-07 402.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001920 10-May-07 232.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001919 10-May-07 258.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 53,000 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0001871 09-May-07 216.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 1200 CY 10-May-07 01-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0001870 09-May-07 90.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 1200 CY 10-May-07 01-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0001869 09-May-07 100.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demoliton 1200 CY 10-May-07 01-Aug-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC Central Landfill Inc

ADVF-0001804 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001803 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001802 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001801 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001800 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001799 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0001798 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001797 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001796 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001795 02-May-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001794 02-May-07 92.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001793 02-May-07 259.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001792 02-May-07 322.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001791 02-May-07 89.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001790 02-May-07 290.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0001789 02-May-07 472.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001788 02-May-07 601.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0001787 02-May-07 517.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001786 02-May-07 936.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001785 02-May-07 177.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001784 02-May-07 437.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001783 02-May-07 35.00 Hurricane Katrina Multi-parish

Plaquemines Parish 

Demolition 40,000 CY 15-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001782 01-May-07 319.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 400 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc

ADVF-0001781 01-May-07 207.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 400 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc

ADVF-0001780 01-May-07 258.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 400 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc

ADVF-0001755 30-Apr-07 50.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001754 30-Apr-07 394.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001753 30-Apr-07 189.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001752 30-Apr-07 195.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001751 30-Apr-07 233.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001750 30-Apr-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001749 30-Apr-07 274.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001748 30-Apr-07 229.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001747 30-Apr-07 185.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001746 30-Apr-07 87.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001745 30-Apr-07 180.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001744 30-Apr-07 95.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001743 30-Apr-07 194.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001742 30-Apr-07 160.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001741 30-Apr-07 196.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001718 26-Apr-07 25.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001717 26-Apr-07 38.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001716 26-Apr-07 142.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001715 26-Apr-07 62.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001714 26-Apr-07 0.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001713 26-Apr-07 284.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001712 26-Apr-07 72.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001711 26-Apr-07 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001710 26-Apr-07 201.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001709 26-Apr-07 126.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 50,000 CY 23-Apr-07 22-Jul-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001654 23-Apr-07 833.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001653 23-Apr-07 39.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001652 23-Apr-07 596.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001651 23-Apr-07 1087.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001650 23-Apr-07 1240.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001649 23-Apr-07 1794.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001648 23-Apr-07 842.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001647 23-Apr-07 1672.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001646 23-Apr-07 1511.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001645 23-Apr-07 2154.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001644 23-Apr-07 1507.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001643 23-Apr-07 1204.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001642 23-Apr-07 1948.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001641 23-Apr-07 2252.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001640 23-Apr-07 1818.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001639 23-Apr-07 1785.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001638 23-Apr-07 1592.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001637 23-Apr-07 1196.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001636 23-Apr-07 463.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001635 23-Apr-07 1092.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001634 23-Apr-07 1506.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001633 23-Apr-07 1315.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001632 23-Apr-07 1671.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001631 23-Apr-07 1457.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001630 23-Apr-07 1480.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001629 23-Apr-07 1206.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001628 23-Apr-07 1734.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001627 23-Apr-07 1700.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001626 23-Apr-07 1701.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001625 23-Apr-07 1296.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 517,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001622 23-Apr-07 178.00 Hurricane Katrina Multi-parish

Jefferson Parish 

Demolition 1500 CY 23-Apr-07 01-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001579 16-Apr-07 230.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demolition 400 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc

ADVF-0001578 16-Apr-07 258.00 Hurricane Katrina Multi-parish

St Tammany Ph 

Demolition 400 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc

ADVF-0001562 11-Apr-07 225.10 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001561 11-Apr-07 279.50 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001560 11-Apr-07 192.20 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001559 11-Apr-07 290.00 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001558 11-Apr-07 82.80 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001557 11-Apr-07 284.90 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001556 11-Apr-07 387.00 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001555 11-Apr-07 385.50 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001554 11-Apr-07 95.40 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001553 11-Apr-07 275.00 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0001552 11-Apr-07 184.20 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001551 11-Apr-07 95.40 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001550 11-Apr-07 166.40 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001549 11-Apr-07 109.60 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001548 11-Apr-07 459.90 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001547 11-Apr-07 177.80 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001546 11-Apr-07 199.90 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001545 11-Apr-07 204.40 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001544 11-Apr-07 39.40 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001543 11-Apr-07 321.60 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001542 11-Apr-07 43.60 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001541 11-Apr-07 356.40 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0001540 11-Apr-07 545.10 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001539 11-Apr-07 131.70 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001538 11-Apr-07 263.00 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001537 11-Apr-07 259.10 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001536 11-Apr-07 282.00 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001535 11-Apr-07 365.90 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001534 11-Apr-07 273.70 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001533 11-Apr-07 440.20 Hurricane Katrina Multi-parish

St. Bernard Ph. 

Demolition 9000 CY 15-May-06 31-May-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001478 03-Apr-07 212.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001477 03-Apr-07 352.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001476 03-Apr-07 244.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001475 03-Apr-07 353.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

Page 193 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0001474 03-Apr-07 229.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001434 29-Mar-07 0.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001433 29-Mar-07 0.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001432 29-Mar-07 0.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001431 29-Mar-07 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001430 29-Mar-07 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001429 29-Mar-07 216.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001428 29-Mar-07 25.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001427 29-Mar-07 197.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001426 29-Mar-07 282.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001425 29-Mar-07 210.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001423 28-Mar-07 127.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 1200 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc
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ADVF-0001422 28-Mar-07 257.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 1200 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc

ADVF-0001421 28-Mar-07 153.00 Hurricane Katrina Multi-parish

St. Tammany Ph 

Demolition 1200 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc

ADVF-0001420 28-Mar-07 272.00 Hurricane Katrina Multi-parish

St. Tammany Ph. 

Demolition 1200 CY 20-Jul-06 30-Apr-07 G W Gordy Inc Central Landfill Inc

ADVF-0001298 19-Mar-07 1225.40 Hurricane Katrina Multi-parish

St. Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001297 19-Mar-07 651.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001296 19-Mar-07 889.80 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001295 19-Mar-07 208.40 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001294 19-Mar-07 315.80 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001293 19-Mar-07 286.60 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001292 19-Mar-07 259.60 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001291 19-Mar-07 203.10 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001290 19-Mar-07 320.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001289 19-Mar-07 678.00 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001288 19-Mar-07 829.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001287 19-Mar-07 625.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001286 19-Mar-07 489.50 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001285 19-Mar-07 825.50 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001284 19-Mar-07 937.80 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001283 19-Mar-07 554.50 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001282 19-Mar-07 775.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001281 19-Mar-07 674.40 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001280 19-Mar-07 1032.40 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001279 19-Mar-07 93.70 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001278 19-Mar-07 784.60 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001277 19-Mar-07 988.70 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001276 19-Mar-07 393.00 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001275 19-Mar-07 700.60 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001274 19-Mar-07 106.70 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001273 19-Mar-07 740.20 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001272 19-Mar-07 509.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001271 19-Mar-07 310.20 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001270 19-Mar-07 583.20 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001269 19-Mar-07 1589.00 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001268 19-Mar-07 412.80 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001267 19-Mar-07 625.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001266 19-Mar-07 1324.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001265 19-Mar-07 1118.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001264 19-Mar-07 712.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001263 19-Mar-07 1054.10 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001262 19-Mar-07 812.00 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001261 19-Mar-07 866.20 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001260 19-Mar-07 630.70 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001259 19-Mar-07 902.20 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 25,000 CY 19-Jul-06 31-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001216 13-Mar-07 1232.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001215 13-Mar-07 2142.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001214 13-Mar-07 2480.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001213 13-Mar-07 2082.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001212 13-Mar-07 1776.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001211 13-Mar-07 2114.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001210 13-Mar-07 2107.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001209 13-Mar-07 2204.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001208 13-Mar-07 1179.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001207 13-Mar-07 2098.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001206 13-Mar-07 1691.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001205 13-Mar-07 1527.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001204 13-Mar-07 1703.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001203 13-Mar-07 1966.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001202 13-Mar-07 1741.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001201 13-Mar-07 1120.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001200 13-Mar-07 1792.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001199 13-Mar-07 1440.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001198 13-Mar-07 1696.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001197 13-Mar-07 1170.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001196 13-Mar-07 1023.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001195 13-Mar-07 888.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001194 13-Mar-07 332.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001193 13-Mar-07 9.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001192 13-Mar-07 1057.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001191 13-Mar-07 531.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001190 13-Mar-07 241.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001189 13-Mar-07 434.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001188 13-Mar-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001187 13-Mar-07 323.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 445,080 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001107 28-Feb-07 518.40 Hurricane Katrina Multi-parish

St Tammany Ph 

Demolition 1600 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc
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ADVF-0001106 28-Feb-07 203.30 Hurricane Katrina Multi-parish

St Tammany Ph 

Demolition 1600 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001105 28-Feb-07 459.60 Hurricane Katrina Multi-parish

St Tammany Ph 

Demolition 1600 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001104 28-Feb-07 879.70 Hurricane Katrina Multi-parish

St Tammany Ph 

Demolition 1600 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001103 28-Feb-07 415.50 Hurricane Katrina Multi-parish

St Tammany Ph 

Demolition 1600 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001102 28-Feb-07 307.60 Hurricane Katrina Multi-parish

St Tammany Ph 

Demolition 1600 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001095 27-Feb-07 266.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001094 27-Feb-07 132.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001093 27-Feb-07 184.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001092 27-Feb-07 28.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001091 27-Feb-07 52.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001090 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001089 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001088 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001087 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001086 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001085 27-Feb-07 73.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001084 27-Feb-07 150.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001083 27-Feb-07 251.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001082 27-Feb-07 172.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001081 27-Feb-07 179.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001080 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001079 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001078 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001077 27-Feb-07 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001076 27-Feb-07 31.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001075 27-Feb-07 122.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001074 27-Feb-07 190.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001073 27-Feb-07 109.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001072 27-Feb-07 161.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001071 27-Feb-07 167.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001070 27-Feb-07 24.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001069 27-Feb-07 271.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001068 27-Feb-07 250.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001067 27-Feb-07 243.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001066 27-Feb-07 324.00 Hurricane Katrina Multi-parish

Orleans Parish 

Demolition 10,000 CY 15-Jul-06 01-Jun-07

Durr Heavy 

Construction LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001013 22-Feb-07 247.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001012 22-Feb-07 211.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001011 22-Feb-07 317.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001010 22-Feb-07 423.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001009 22-Feb-07 383.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001008 22-Feb-07 398.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001007 22-Feb-07 271.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001006 22-Feb-07 400.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001005 22-Feb-07 125.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001004 22-Feb-07 533.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001003 22-Feb-07 478.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001002 22-Feb-07 308.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001001 22-Feb-07 424.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001000 22-Feb-07 194.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000999 22-Feb-07 256.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 200,000 CY 17-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000998 22-Feb-07 251.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000997 22-Feb-07 321.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000996 22-Feb-07 37.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000995 22-Feb-07 257.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000994 22-Feb-07 184.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000993 22-Feb-07 194.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000992 22-Feb-07 234.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000991 22-Feb-07 164.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000990 22-Feb-07 122.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000989 22-Feb-07 212.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000988 22-Feb-07 136.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000987 22-Feb-07 96.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000986 22-Feb-07 11.10 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000985 22-Feb-07 146.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000984 22-Feb-07 155.00 Hurricane Katrina Multi-parish Jefferson Ph Demolition 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000956 19-Feb-07 196.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000955 19-Feb-07 211.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000954 19-Feb-07 947.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000953 19-Feb-07 706.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000952 19-Feb-07 1232.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000951 19-Feb-07 672.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000950 19-Feb-07 862.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000949 19-Feb-07 1055.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000948 19-Feb-07 516.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000947 19-Feb-07 461.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000946 19-Feb-07 671.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000945 19-Feb-07 946.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000944 19-Feb-07 660.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000943 19-Feb-07 964.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000942 19-Feb-07 311.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000941 19-Feb-07 434.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000940 19-Feb-07 220.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000939 19-Feb-07 53.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000938 19-Feb-07 40.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000937 19-Feb-07 600.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 444,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000936 19-Feb-07 520.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000935 19-Feb-07 54.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000934 19-Feb-07 92.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000933 19-Feb-07 154.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000932 19-Feb-07 134.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000931 19-Feb-07 358.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000930 19-Feb-07 33.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000929 19-Feb-07 476.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000928 19-Feb-07 169.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000927 19-Feb-07 511.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000926 19-Feb-07 186.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000925 19-Feb-07 304.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000924 19-Feb-07 95.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000923 19-Feb-07 480.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000922 19-Feb-07 29.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000921 19-Feb-07 784.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000920 19-Feb-07 383.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000919 19-Feb-07 158.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000918 19-Feb-07 56.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000917 19-Feb-07 248.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000916 19-Feb-07 233.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000915 19-Feb-07 131.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000914 19-Feb-07 198.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000913 19-Feb-07 31.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000912 19-Feb-07 215.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000911 19-Feb-07 552.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000910 19-Feb-07 231.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000909 19-Feb-07 236.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000908 19-Feb-07 299.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000907 19-Feb-07 435.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 50,000 CY 03-Oct-06 30-Dec-07

Omni Pinnacle LLC - 

Pearl River

Phillips Recovery 

Gulf Coast LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000906 19-Feb-07 257.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000905 19-Feb-07 205.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000904 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000903 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000902 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000901 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000900 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000899 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000898 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000897 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000896 19-Feb-07 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000895 19-Feb-07 150.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000894 19-Feb-07 69.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000893 19-Feb-07 234.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000892 19-Feb-07 266.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000891 19-Feb-07 226.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000890 19-Feb-07 169.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000889 19-Feb-07 19.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000888 19-Feb-07 220.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000887 19-Feb-07 253.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 1000 CY 19-Feb-07 31-Mar-07

Environmental Safety 

& Health Inc

Environmental 

Safety & Health 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000874 15-Feb-07 180.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000873 15-Feb-07 377.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000872 15-Feb-07 176.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000871 15-Feb-07 319.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000870 15-Feb-07 197.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000869 15-Feb-07 370.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000868 15-Feb-07 260.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000867 15-Feb-07 31.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000866 15-Feb-07 210.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000865 15-Feb-07 51.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000864 15-Feb-07 572.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000863 15-Feb-07 305.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000862 15-Feb-07 184.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000861 15-Feb-07 198.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000860 15-Feb-07 609.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill
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ADVF-0000859 15-Feb-07 573.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000858 15-Feb-07 880.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000857 15-Feb-07 199.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000856 15-Feb-07 377.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000855 15-Feb-07 391.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000854 15-Feb-07 345.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000853 15-Feb-07 244.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000852 15-Feb-07 260.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000851 15-Feb-07 327.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000850 15-Feb-07 530.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000849 15-Feb-07 224.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000848 15-Feb-07 677.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000847 15-Feb-07 752.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000846 15-Feb-07 67.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000845 15-Feb-07 409.00 Hurricane Katrina Multi-parish Orleans Ph Demolition 67,500 CY 15-Jul-06 15-Sep-07

Bertucci Industrial 

Services LLC Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0000833 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000832 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000831 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000830 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000829 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000828 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000827 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000826 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000825 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000824 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000823 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000822 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000821 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000820 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000819 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000818 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000817 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000816 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000815 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000814 13-Feb-07 0.00 Hurricane Katrina Multi-parish

Plaquemines Ph 

Demoliton 4000 CY 14-Feb-07 31-Aug-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000786 07-Feb-07 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000785 07-Feb-07 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000784 07-Feb-07 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000783 07-Feb-07 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000782 07-Feb-07 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000781 07-Feb-07 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000780 07-Feb-07 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000779 07-Feb-07 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000778 07-Feb-07 379.00 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000777 07-Feb-07 359.80 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000776 07-Feb-07 280.20 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000775 07-Feb-07 453.80 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000774 07-Feb-07 270.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000773 07-Feb-07 472.00 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000772 07-Feb-07 285.90 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000771 07-Feb-07 278.10 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000770 07-Feb-07 171.50 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000769 07-Feb-07 182.20 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000768 07-Feb-07 181.30 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000767 07-Feb-07 151.70 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000766 07-Feb-07 336.40 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000765 07-Feb-07 556.30 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000764 07-Feb-07 464.80 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000763 07-Feb-07 355.80 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000762 07-Feb-07 371.40 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000761 07-Feb-07 181.30 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000760 07-Feb-07 274.40 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000759 07-Feb-07 353.40 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000758 07-Feb-07 637.70 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000757 07-Feb-07 454.60 Hurricane Katrina Multi-parish

St Bernard Ph 

Demolition 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000749 06-Feb-07 311.00 Hurricane Katrina Multi-parish Orleans Ph. Demoliton 100,000 CY 01-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000748 06-Feb-07 Hurricane Katrina Multi-parish Orleans Ph. Demoliton 100,000 CY 01-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000747 06-Feb-07 279.00 Hurricane Katrina Multi-parish Orleans Ph. Demoliton 100,000 CY 01-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000746 06-Feb-07 295.00 Hurricane Katrina Multi-parish Orleans Ph. Demoliton 100,000 CY 01-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000745 06-Feb-07 276.00 Hurricane Katrina Multi-parish Orleans Ph. Demoliton 100,000 CY 01-Dec-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000743 06-Feb-07 171.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000742 06-Feb-07 30.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000741 06-Feb-07 196.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000740 06-Feb-07 157.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000739 06-Feb-07 212.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000738 06-Feb-07 402.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000737 06-Feb-07 519.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000736 06-Feb-07 257.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000735 06-Feb-07 204.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000734 06-Feb-07 204.00 Hurricane Katrina Multi-parish

various residential 

houses 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000732 06-Feb-07 248.00 Hurricane Katrina Multi-parish St Tammany Ph cities 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0000731 06-Feb-07 290.00 Hurricane Katrina Multi-parish St Tammany Ph cities 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0000729 06-Feb-07 Hurricane Katrina Multi-parish St Tammany Ph cities 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc
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ADVF-0000728 06-Feb-07 Hurricane Katrina Multi-parish St Tammany Ph cities 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0002389 15-Jun-07 700.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

1818 Dumaine Ave, 

New Orleans 70119 500 CY 15-Jun-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002388 15-Jun-07 83.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

3903 Louisiana 

Parkway, New Orleans 

70119 600 CY 15-Jun-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002387 15-Jun-07 352.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

3903 Louisiana 

Parkway, New Orleans 

70119 600 CY 15-Jun-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0000730 06-Feb-07 230.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish St Tammany Ph cities 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0000679 31-Jan-07 479.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000678 31-Jan-07

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000677 31-Jan-07 1109.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000676 31-Jan-07 842.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000675 31-Jan-07 112.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000674 31-Jan-07 231.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000673 31-Jan-07 20.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000672 31-Jan-07 905.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000671 31-Jan-07 1251.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000670 31-Jan-07 453.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000669 31-Jan-07

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000668 31-Jan-07 324.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000667 31-Jan-07 395.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000666 31-Jan-07 0.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000665 31-Jan-07 316.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

houses 429,050 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000561 25-Jan-07 212.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000560 25-Jan-07 245.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000559 25-Jan-07 428.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000558 25-Jan-07

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000557 25-Jan-07 253.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000556 25-Jan-07 20.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000555 25-Jan-07 309.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000554 25-Jan-07 271.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000553 25-Jan-07 226.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000552 25-Jan-07 65.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 200,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000295 12-Jan-07 571.20

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000294 12-Jan-07 275.30

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000293 12-Jan-07 281.40

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000292 12-Jan-07 563.70

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000291 12-Jan-07 567.10

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000290 12-Jan-07 622.20

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000289 12-Jan-07 503.50

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000288 12-Jan-07

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000287 12-Jan-07 450.50

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000286 12-Jan-07 536.20

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000285 12-Jan-07 467.80

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000284 12-Jan-07 75.80

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000283 12-Jan-07 377.60

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000282 12-Jan-07 210.90

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000281 12-Jan-07 191.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000280 12-Jan-07 348.80

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000279 12-Jan-07 59.90

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000278 12-Jan-07 0.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000277 12-Jan-07 505.40

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000276 12-Jan-07 345.40

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures 50,000 CY 30-Aug-06 27-Feb-07

Clear River 

Construction Co Inc

Clear River 

Construction Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000264 11-Jan-07 47.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000263 11-Jan-07 86.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000262 11-Jan-07 372.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000261 11-Jan-07 698.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000260 11-Jan-07 611.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000259 11-Jan-07 529.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000258 11-Jan-07 248.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000257 11-Jan-07 163.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000256 11-Jan-07 245.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000255 11-Jan-07 279.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residnetial 

addresses in Jefferson 

Ph 200000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000247 10-Jan-07 295.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000246 10-Jan-07 71.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000245 10-Jan-07 0.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000244 10-Jan-07 0.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000243 10-Jan-07 77.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000242 10-Jan-07 301.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000241 10-Jan-07 622.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000240 10-Jan-07 423.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000239 10-Jan-07 288.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000238 10-Jan-07 245.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000237 10-Jan-07 90.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000236 10-Jan-07 24.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000235 10-Jan-07 69.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000234 10-Jan-07 478.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000233 10-Jan-07 227.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

various residential 

structures in orleans ph 427550 CY 20-Nov-06 30-Sep-07

Environmental & 

Insulation Services 

LLC

ECC Operating 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000120 04-Jan-07 347.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000119 04-Jan-07 339.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000118 04-Jan-07 40.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000117 04-Jan-07 40.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000116 04-Jan-07 388.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000115 04-Jan-07 40.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000114 04-Jan-07 436.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000113 04-Jan-07 375.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000112 04-Jan-07 242.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000111 04-Jan-07 40.00

Hurricane Katrina 

Demolition Site - 

Orleans Parish Orleans Parish

Various Residential 

Structures in Orleans Ph 10000 CY 05-Jan-07 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002319 11-Jun-07 239.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002318 11-Jun-07 271.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002317 11-Jun-07 435.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002316 11-Jun-07 544.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002315 11-Jun-07 159.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002314 11-Jun-07 273.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002313 11-Jun-07 194.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002312 11-Jun-07 164.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0002311 11-Jun-07 232.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002310 11-Jun-07 356.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002309 11-Jun-07 434.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002308 11-Jun-07 799.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002307 11-Jun-07 682.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002306 11-Jun-07 429.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002305 11-Jun-07 168.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002304 11-Jun-07 701.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002303 11-Jun-07 478.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0002302 11-Jun-07 328.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002301 11-Jun-07 276.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002300 11-Jun-07 1012.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002299 11-Jun-07 633.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002298 11-Jun-07 550.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002297 11-Jun-07 534.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002296 11-Jun-07 338.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002295 11-Jun-07 203.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002294 11-Jun-07 412.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill
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ADVF-0002293 11-Jun-07 69.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002292 11-Jun-07 463.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002291 11-Jun-07 826.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0002290 11-Jun-07 1303.00

Hurricane Katrina 

Demolition Site - 

Plaquemines Parish

Plaquemines 

Parish

Various residences Port 

Sulfur 40000 CY 08-Jun-07 31-Jul-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0008260 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004579 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004578 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004577 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004576 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004575 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0004574 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004573 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004572 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004571 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004570 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004569 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004568 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004566 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004565 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004564 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004563 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004562 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0004561 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004560 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004559 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004558 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004557 30-Nov-07 264.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004556 30-Nov-07 366.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004555 30-Nov-07 488.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004554 30-Nov-07 201.95

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004553 30-Nov-07 444.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004552 30-Nov-07 594.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004551 30-Nov-07 365.25

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004550 30-Nov-07 367.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0004549 30-Nov-07 611.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004548 30-Nov-07 64.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004547 30-Nov-07 426.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004546 30-Nov-07 83.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004545 30-Nov-07 491.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004544 30-Nov-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004543 30-Nov-07 357.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004542 30-Nov-07 566.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004541 30-Nov-07 737.66

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004540 30-Nov-07 761.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various locations 25000 CY 19-Jul-06 30-Apr-08

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002378 14-Jun-07 284.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002377 14-Jun-07 464.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0002376 14-Jun-07 190.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002375 14-Jun-07 242.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002374 14-Jun-07 348.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002373 14-Jun-07 448.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002372 14-Jun-07 379.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002371 14-Jun-07 164.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002370 14-Jun-07 276.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002369 14-Jun-07 275.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002368 14-Jun-07 446.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002367 14-Jun-07 372.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002366 14-Jun-07 420.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002365 14-Jun-07 248.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0002364 14-Jun-07 266.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002363 14-Jun-07 182.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002362 14-Jun-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002361 14-Jun-07 299.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002360 14-Jun-07 448.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002359 14-Jun-07 528.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002358 14-Jun-07 195.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002357 14-Jun-07 220.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002356 14-Jun-07 182.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002355 14-Jun-07 597.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002354 14-Jun-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002353 14-Jun-07 179.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0002352 14-Jun-07 241.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002351 14-Jun-07 406.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002350 14-Jun-07 386.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0002349 14-Jun-07 256.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish 9000 CY 15-May-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001232 14-Mar-07 470.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001231 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001230 14-Mar-07 595.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001229 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001228 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001227 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001226 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001225 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001224 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001223 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001222 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001221 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001220 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001219 14-Mar-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001218 14-Mar-07 377.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish Various Residences 9000 CY 13-Mar-07 13-May-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001055 26-Feb-07

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001054 26-Feb-07 91.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001053 26-Feb-07 363.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001052 26-Feb-07 287.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001051 26-Feb-07 325.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0001050 26-Feb-07 621.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001049 26-Feb-07 372.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001048 26-Feb-07 131.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001047 26-Feb-07 353.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001046 26-Feb-07 384.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001045 26-Feb-07 535.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001044 26-Feb-07 412.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001043 26-Feb-07 540.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001042 26-Feb-07 701.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001041 26-Feb-07 841.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001040 26-Feb-07 444.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001039 26-Feb-07 213.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF-0001038 26-Feb-07 299.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001037 26-Feb-07 132.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001036 26-Feb-07 397.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001035 26-Feb-07 466.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001034 26-Feb-07 405.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001033 26-Feb-07 171.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001032 26-Feb-07 190.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001031 26-Feb-07 183.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001030 26-Feb-07 142.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001029 26-Feb-07 311.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001028 26-Feb-07 250.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0001027 26-Feb-07 4638.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill
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ADVF# Issue Date
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Fac (CY)
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PROJECT LOCATION CITY SITE LOCATION AMT UNIT
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END Asbestos Contractors

TRANSPORTER 
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FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0001026 26-Feb-07 3072.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

Various Residential 

Addresses 9000 CY 16-Feb-07 16-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0000474 19-Jan-07 944.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000473 19-Jan-07 359.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000472 19-Jan-07 491.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000471 19-Jan-07 192.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000470 19-Jan-07 669.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000469 19-Jan-07 496.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000468 19-Jan-07 603.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000467 19-Jan-07 301.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000466 19-Jan-07 356.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000465 19-Jan-07 358.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000464 19-Jan-07 392.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill
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Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0000463 19-Jan-07 434.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000462 19-Jan-07 324.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000461 19-Jan-07 95.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000460 19-Jan-07 182.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000459 19-Jan-07 300.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000458 19-Jan-07 800.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000457 19-Jan-07 384.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000456 19-Jan-07 196.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000455 19-Jan-07 360.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000454 19-Jan-07 409.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000453 19-Jan-07 522.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000452 19-Jan-07 275.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill
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Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0000451 19-Jan-07 710.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000450 19-Jan-07 686.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000449 19-Jan-07 321.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000448 19-Jan-07 290.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000447 19-Jan-07 128.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000446 19-Jan-07 206.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000445 19-Jan-07 511.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

addresses 9000 CY 18-Jan-07 03-Mar-07

Air Environmental 

Services Inc

Harmony 

Trucking LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000444 19-Jan-07 585.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

structures 25000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000443 19-Jan-07 542.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residential 

structures 25000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000442 19-Jan-07 312.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000441 19-Jan-07 1331.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000440 19-Jan-07 973.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill
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Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0000439 19-Jan-07 952.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000438 19-Jan-07 697.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000437 19-Jan-07 1523.90

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000436 19-Jan-07 1394.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000435 19-Jan-07 701.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000434 19-Jan-07 703.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000433 19-Jan-07 1747.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000432 19-Jan-07 895.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000431 19-Jan-07 873.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000430 19-Jan-07 1624.40

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000429 19-Jan-07 962.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000428 19-Jan-07 477.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill
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ADVF-0000427 19-Jan-07 806.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000426 19-Jan-07 760.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000425 19-Jan-07 970.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000424 19-Jan-07 1176.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000423 19-Jan-07 1291.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000422 19-Jan-07 399.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000421 19-Jan-07 1093.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000420 19-Jan-07 1764.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000419 19-Jan-07 383.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000418 19-Jan-07 399.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000417 19-Jan-07 368.20

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000416 19-Jan-07 832.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill
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ADVF-0000415 19-Jan-07 786.60

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000414 19-Jan-07 612.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000413 19-Jan-07 850.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000412 19-Jan-07 674.50

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000411 19-Jan-07 999.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000410 19-Jan-07 911.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000409 19-Jan-07 600.00

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000408 19-Jan-07 575.10

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000407 19-Jan-07 1172.70

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000406 19-Jan-07 709.30

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000405 19-Jan-07 440.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill

ADVF-0000404 19-Jan-07 663.80

Hurricane Katrina 

Demolition Site - St 

Bernard Parish

St. Bernard 

Parish

various residnetial 

addresses 25,000 CY 19-Jul-06 30-Mar-07

River Birch Inc - River 

Birch Landfill
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ADVF-0001501 05-Apr-07 0.00

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

St. Tammany Parish 

Residences 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0001500 05-Apr-07 0.00

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

St. Tammany Parish 

Residences 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0001499 05-Apr-07 0.00

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

St. Tammany Parish 

Residences 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0001498 05-Apr-07 229.00

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

St. Tammany Parish 

Residences 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0001497 05-Apr-07 172.00

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

St. Tammany Parish 

Residences 100,000 CY 01-Oct-06 30-Sep-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC Central Landfill Inc

ADVF-0001241 14-Mar-07 279.30

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish Various Locations 1400 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001240 14-Mar-07 193.60

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish Various Locations 1400 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001239 14-Mar-07 283.10

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish Various Locations 1400 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001238 14-Mar-07 127.10

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish Various Locations 1400 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001237 14-Mar-07 251.60

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish Various Locations 1400 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001236 14-Mar-07 130.10

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish Various Locations 1400 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0001235 14-Mar-07 377.30

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish Various Locations 1400 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc
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ADVF-0001234 14-Mar-07 670.40

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish Various Locations 1400 CY 20-Jul-06 30-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000319 17-Jan-07 256.60

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000318 17-Jan-07 637.80

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000317 17-Jan-07 448.90

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000316 17-Jan-07 368.60

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000315 17-Jan-07 395.60

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000314 17-Jan-07 68.00

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000313 17-Jan-07 19.60

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000312 17-Jan-07 86.60

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000311 17-Jan-07 121.20

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc

ADVF-0000310 17-Jan-07 373.10

Hurricane Katrina 

Demolition Site - St 

Tammany Parish

St. Tammany 

Parish

various residential 

structures 2800 CY 20-Jul-06 15-Mar-07 G W Gordy Inc Central Landfill Inc
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ADVF-0002201 04-Jun-07 0.00

Iberia Parish Career 

Center New Iberia 10 CY 11-Jun-07 16-Jun-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004163 16-Oct-07 0.00

Iberia Parish School 

Board New Iberia

PERSONNEL OFFICE, 

1ST FLOOR, RM 103 2 CY 27-Oct-07 26-Nov-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004357 15-Nov-07 7.00 ICI NOLA New Orleans MAIN BLDG 10 CY 22-Nov-07 22-Feb-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002770 06-Jul-07 8.00

Incarnate Word 

School New Orleans 1st floor 2800 CY 17-Jul-07 24-Jul-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001249 16-Mar-07 1.00

Incarnate Word 

School New Orleans 100 CY 13-Mar-07 14-Mar-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004326 07-Nov-07 2.00

Independence 115 

KV Entergy Independence EXTERNAL WINDOWS 12 CY 19-Nov-07 28-Nov-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0002496 22-Jun-07 76.00

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002495 22-Jun-07 61.20

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002494 22-Jun-07 73.20

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002493 22-Jun-07 42.80

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002492 22-Jun-07 60.80

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002491 22-Jun-07 60.80

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002490 22-Jun-07 64.60

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002489 22-Jun-07 76.00

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc
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ADVF-0002488 22-Jun-07 70.70

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002487 22-Jun-07 99.50

Indian Village 

Restaurant Slidell 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0003851 12-Sep-07 0.05

INEOS Oxide - A 

Division of INEOS 

Americas LLC Plaquemine COOLING TOWER 2 CY 01-Oct-07 31-Oct-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002029 21-May-07 7.00

Ingersoll Elementary 

School Shreveport

cafeteria, restroom in 

principal off 300 CY 23-May-07 25-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001332 21-Mar-07 1.00

Ingersoll Elementary 

School Shreveport

cafeteria, principal's 

restroom 1 CY 30-Mar-07 08-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001146 02-Mar-07

Ingleside United 

Methodist Church 

Building Baton Rouge church and offices 20 CY 13-Mar-07 28-Mar-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001145 02-Mar-07

Ingleside United 

Methodist Church 

Building Baton Rouge church and offices 20 CY 13-Mar-07 28-Mar-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001144 02-Mar-07

Ingleside United 

Methodist Church 

Building Baton Rouge church and offices 20 CY 13-Mar-07 28-Mar-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001143 02-Mar-07

Ingleside United 

Methodist Church 

Building Baton Rouge church and offices 20 CY 13-Mar-07 28-Mar-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001142 02-Mar-07

Ingleside United 

Methodist Church 

Building Baton Rouge church and offices 20 CY 13-Mar-07 28-Mar-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001141 02-Mar-07

Ingleside United 

Methodist Church 

Building Baton Rouge church and offices 20 CY 13-Mar-07 28-Mar-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001140 02-Mar-07

Ingleside United 

Methodist Church 

Building Baton Rouge church and offices 120 CY 13-Mar-07 28-Mar-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

Page 247 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0000843 15-Feb-07

Ingleside United 

Methodist Church 

Building Baton Rouge 1800 CY 02-Feb-07 03-Feb-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004444 19-Nov-07 1.00

International Matex 

Tank Terminal 

(IMTT) - Gretna 

Facility Harvey Tank Yard 1 CY 28-Nov-07 28-Nov-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001520 10-Apr-07 30.00

International Matex 

Tank Terminals - St 

Rose Terminal St. Rose friloux bldg 300 CY 23-Apr-07 23-May-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001508 09-Apr-07 10.00

International Paper 

Co - Louisiana 

Bastrop Mill Bastrop power boiler bldg 104 CY 19-Mar-07 16-Jun-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000125 04-Jan-07 0.00

International Paper 

Co - Louisiana 

Bastrop Mill Bastrop 30 CY 11-Jan-07 31-Dec-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0001974 14-May-07 1.00

International Paper 

Co - Pineville Kraft 

Mill Pineville 30 CY 30-Apr-07 04-May-07

Application Services 

Inc

Courtney 

Construction Co 

of Alexandria Inc

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0000127 04-Jan-07 0.00

International Paper 

Co - Pineville Kraft 

Mill Pineville 30 CY 11-Jan-07 31-Dec-07

Application Services 

Inc

Courtney 

Construction Co 

of Alexandria Inc

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0002571 28-Jun-07 5.00

International Paper 

Co - Red River 

Plant Campti planning office 576 CY 30-Jun-07 02-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000981 22-Feb-07 30.00

International Paper 

Co - Red River 

Plant Campti line A & B 2600 CY 31-Dec-06 02-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000754 07-Feb-07

International Paper 

Co - Red River 

Plant Campti line A & B 2600 CY 31-Dec-06 02-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000205 08-Jan-07 0.00

International Paper 

Co - Red River 

Plant Campti Entire Facility 1 CY 08-Jan-07 31-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

Sabine Parish Sanitary 

Landfill

ADVF-0002996 24-Jul-07 25.00 Invista - Orange Site Orange bldg. 101 #8 boiler 2500 CY 14-May-07 20-May-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002995 24-Jul-07 25.00 Invista - Orange Site Orange bldg. 101 #8 boiler 2500 CY 14-May-07 20-May-07

Brock Specialty 

Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001663 24-Apr-07 1.00

Istrouma High 

School Baton Rouge room 240 104 CY 06-Jun-07 13-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001759 01-May-07

J D Byrider Auto 

Sales Baton Rouge bedrooms and den 6000 CY 14-May-07 25-May-07 KG Construction LLC

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001408 28-Mar-07 1.00

J F Gauthier 

Elementary School St. Bernard 35 CY 16-Mar-07 16-Mar-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000128 04-Jan-07 6.00

J F Gauthier 

Elementary School St. Bernard 250 CY 10-Jan-07 14-Jan-07

River Birch Inc - River 

Birch Landfill

ADVF-0001843 07-May-07 1.00

J Ray McDermott 

Inc -  Construction 

Marine Yard Amelia .05 CY 07-May-07 07-May-07

Environmental Safety 

& Health Consulting 

Service Inc

Environmental 

Safety & Health 

Consulting 

Service Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000496 22-Jan-07 31.00

J Ray McDermott 

Inc -  Construction 

Marine Yard Amelia Derrick Barge 16 31 CY 11-Jan-07 11-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Solid Waste 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001893 10-May-07 30.00

J S Clark Middle 

School Shreveport 20,100 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

Page 249 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0001892 10-May-07 30.00

J S Clark Middle 

School Shreveport 20,100 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001891 10-May-07

J S Clark Middle 

School Shreveport 20,100 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001890 10-May-07

J S Clark Middle 

School Shreveport 20,100 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001889 10-May-07

J S Clark Middle 

School Shreveport 20,100 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001888 10-May-07

J S Clark Middle 

School Shreveport 20,100 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004714 13-Dec-07 4.00 J Wesley Diner Lake Charles 5 CY 21-Dec-07 30-Dec-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004827 26-Dec-07 Jackson Parish Parishwide

PARCEL 42-02, 3575 

HWY 167, 

JONESBORO 71251 60 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill
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ADVF-0004826 26-Dec-07 2.00 Jackson Parish Parishwide

PARCEL 42-02, 3575 

HWY 167, 

JONESBORO 71251 60 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004825 26-Dec-07 2.00 Jackson Parish Parishwide

PARCEL 48-01, 

JONESBORO, 71251 10 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004824 26-Dec-07 2.00 Jackson Parish Parishwide

PARCEL 48-02, HWY 

167, JONESBORO 

71251 5 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004823 26-Dec-07 2.00 Jackson Parish Parishwide

PARCEL 52-2, 2227 

WINNFIELD HWY, 

JONESBORO 71251 30 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004801 20-Dec-07 2.00 Jackson Parish Parishwide

HOUSE, HWY 167, 

JONESBORO PARCEL 

42-01 20 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002391 15-Jun-07 10.00 Jackson Parish Parishwide

2423 Winnfield 

Highway, Jonesboro 

71251 2340 CY 30-May-07 01-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004581 03-Dec-07 0.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans BLDG 103 1 CY 13-Dec-07 13-Dec-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004580 03-Dec-07 25.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans ALL BLDGS 40 CY 01-Jan-08 31-Dec-08 Plant Personnel

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004128 10-Oct-07 0.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans BLDG #103 800 CY 22-Oct-07 31-Dec-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003726 31-Aug-07 0.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans BLDG #420 300 CY 17-Sep-07 17-Dec-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill
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ADVF-0003510 15-Aug-07 0.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans BLDG #103 250 CY 08-Aug-07 08-Aug-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0002718 05-Jul-07

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103, final assembly 

stations 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002510 26-Jun-07 25.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans All Buildings 40 CY 01-Jan-07 31-Dec-07 Plant Personnel

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001594 16-Apr-07 8.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

bldg 103 final assembly 

stations 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001507 09-Apr-07 2.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans #303 500 CY 18-Apr-07 25-Apr-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0000967 21-Feb-07

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans Site #140 500 CY 30-Aug-06 30-Aug-06

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0000355 18-Jan-07

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000354 18-Jan-07

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000353 18-Jan-07

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0000352 18-Jan-07

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000351 18-Jan-07

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000350 18-Jan-07

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000349 18-Jan-07 5.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000348 18-Jan-07 16.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000347 18-Jan-07 28.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000345 18-Jan-07 20.00

Jacobs Technology - 

NASA Michoud 

Assembly Facility 

(operator) New Orleans

Bldg 103 Final Assembly 

Station 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000324 18-Jan-07 2.00

James A Herod 

Elementary School Abbeville teacher lounge/office 240 CY 05-Jan-07 08-Jan-07 Asbestos Tech Inc

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002052 22-May-07

JC Penney Cc Store 

Building Alexandria 32 CY 30-May-07 31-May-07

Project Development 

Group Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002851 12-Jul-07 8.00

Jefferson 

Community School Jefferson Adm bldg, B and bldg. A 6100 CY 26-Jun-07 26-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0004070 01-Oct-07 3.00

Jefferson 

Elementary School Jefferson SPECIAL ED B 480 CY 24-Sep-07 28-Sep-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003523 15-Aug-07 1.00

Jefferson 

Elementary School Jefferson 1 CY 30-Jul-07 01-Aug-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000799 09-Feb-07 20.00

Jefferson Industries 

Building Jefferson entire roof area - transite 603 CY 15-Feb-07 15-Apr-07 Centimark Corp

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002506 25-Jun-07 100.00 Jefferson Parish Parishwide 4400 Peters Rd Bldg 2 200 CY 25-Jun-07 26-Jun-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002505 25-Jun-07 68.00 Jefferson Parish Parishwide 4516 Peters Rd 40 CY 25-Jun-07 26-Jun-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002279 08-Jun-07 4.00 Jefferson Parish Parishwide

4225 Ithaca, Metairie 

70006 1800 CY 19-Jun-07 19-Sep-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000504 22-Jan-07 17.00 Jefferson Parish Parishwide

Vacant Residence Attic - 

21 Nassua, Metairie 400 CY 25-Jan-07 30-Mar-07

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004265 30-Oct-07 1.00

Jefferson Parish - 

Parishwide 404 

Projects Parishwide

BURIED WATER DIST 

LINE, 817 HICKORY 

AVE, HARAHAN 60 CY 05-Nov-07 15-Dec-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002392 15-Jun-07 2.00

Jefferson Parish 

Fire Station #16 Metairie 100 CY 25-Jun-07 25-Jul-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001511 10-Apr-07 30.00 Jena High School Jena main building 18,500 CY 17-Apr-07 01-May-07

Specialty Abatement 

Services Inc

IESI 

Natchitoches 

Hauling

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0001510 10-Apr-07 30.00 Jena High School Jena main building 18,500 CY 17-Apr-07 02-May-07

Specialty Abatement 

Services Inc

IESI 

Natchitoches 

Hauling

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0004289 05-Nov-07 3.00

Jennings American 

Legion Hospital Jennings 3 CY 19-Nov-07 21-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003312 07-Aug-07 5.00

Jennings American 

Legion Hospital Jennings 1200 CY 14-Aug-07 16-Aug-07

Horsley Specialties 

Inc

Horsley 

Specialties Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

Page 254 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0001496 04-Apr-07 3.00

JL Sanitary & 

Supply Lafayette warehouise with offices 3 CY 14-Apr-07 18-Apr-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002322 12-Jun-07 5.00

John Martyn High 

School Jefferson Main Building 600 CY 11-Jun-07 13-Jun-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001110 28-Feb-07 5.00

John W Stone Oil 

Distributor LLC - 

Gretna Terminal Gretna 100 CY 21-Mar-07 22-Mar-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000717 02-Feb-07

Joseph J Cefalu Sr 

Municipal Steam 

Plant Morgan City Plant wide 5 CY 02-Feb-07 31-Dec-07 Plant Personnel BFI - Colonial Landfill

ADVF-0004005 24-Sep-07

Kansas City 

Southern Railroad - 

Shreveport Shreveport PASSENGER CAR 200 CY 01-Oct-07 31-Oct-07

Horsley Specialties 

Inc

Horsley 

Specialties Inc

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001394 23-Mar-07

KDS Promix LLC - 

Promix 

Fractionation Facility Belle Rose Gas Plant Site 1500 CY 10-Apr-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000979 22-Feb-07 4.00

Kindred Hospital - 

New Orleans New Orleans 8000 CY 05-Mar-07 05-Jun-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002107 25-May-07 1.50

KIPP Central City 

School New Orleans 290 CY 21-May-07 25-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004097 03-Oct-07 K-Mart #3347 Gretna VARIOUS AREAS 100 CY 05-Oct-07 05-Oct-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004757 19-Dec-07 30.00

Koch Nitrogen Co 

LLC - Sterlington 

Ammonia Terminal Sterlington

KOCH NITROGEN CO - 

PLANT WIDE 25 CY 01-Jan-08 31-Dec-08

Mansfield Industrial 

Coatings Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000049 21-Dec-06 30.00

Koch Nitrogen Co 

LLC - Sterlington 

Ammonia Terminal Sterlington 25 CY 03-Jan-07 31-Dec-07

Mansfield Industrial 

Coatings Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0003765 06-Sep-07 4.00 KTBS-TV Shreveport

MECHANICAL RMS 1 & 

2 160 CY 14-Sep-07 21-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0003666 29-Aug-07 6.00

L E Fletcher 

Technical 

Community College Houma REAR BLDG 1096 CY 05-Sep-07 05-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003665 29-Aug-07 12.00

L E Fletcher 

Technical 

Community College Houma FRONT MAIN BLDG 17,274 CY 05-Sep-07 05-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003664 29-Aug-07 10.00

L E Fletcher 

Technical 

Community College Houma FRONT MAIN BLDG 17,274 CY 05-Sep-07 05-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003517 15-Aug-07 0.00

L F Gaubert 

(warehouse) New Orleans

office bldgs and 

warehouse 44,000 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003516 15-Aug-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldgs and 

warehouse 44,000 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003515 15-Aug-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldgs and 

warehouse 44,000 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003514 15-Aug-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldgs and 

warehouse 44,000 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003513 15-Aug-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldgs and 

warehouse 44,000 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003512 15-Aug-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldgs and 

warehouse 44,000 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002866 12-Jul-07

L F Gaubert 

(warehouse) New Orleans

office bldg and 

warehouses 700 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002865 12-Jul-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldg and 

warehouses 700 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002864 12-Jul-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldg and 

warehouses 700 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002863 12-Jul-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldg and 

warehouses 700 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002862 12-Jul-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldg and 

warehouses 700 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002861 12-Jul-07 30.00

L F Gaubert 

(warehouse) New Orleans

office bldg and 

warehouses 700 CY 23-Jul-07 27-Aug-07

Abatement Services 

Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002827 10-Jul-07 24.00

L W Rupple 

Elementary School Marrero cafeteria 3300 CY 06-Jul-07 20-Jul-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001849 08-May-07 4.00

L W Rupple 

Elementary School Marrero Adm. Area 2400 CY 26-Apr-07 30-Apr-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001662 24-Apr-07 3.00

La Belle Aire 

Elementary School Baton Rouge T-Bldg 64-49 800 CY 11-Jun-07 22-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001656 23-Apr-07 3.00

La Belle Aire 

Elementary School Baton Rouge T-bldg 96-38 800 CY 11-Jun-07 22-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002122 29-May-07 10.00

LA Dept of Justice - 

Office of Attorney 

General - Monroe 

Office Monroe 8th floor suite 812 2500 CY 30-May-07 03-Jun-07

Crawford 

Environmental 

Services Inc

Crawford 

Environmental 

Services Inc

CWI - White Oaks 

Landfill LLC

ADVF-0001867 09-May-07 2.00

LA PayDay Loans 

Building Shreveport 420 CY 24-May-07 08-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002780 09-Jul-07 18.00

LA School For Math 

Science & Arts Natchitoches old physical plant 18 CY 16-Jul-07 03-Aug-07

Gulf Services 

Contracting Inc

Ward's Waste 

Services

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002779 09-Jul-07 5.00

LA School For Math 

Science & Arts Natchitoches annex bldg 5 CY 16-Jul-07 03-Aug-07

Gulf Services 

Contracting Inc

Ward's Waste 

Services

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002928 16-Jul-07 2.00 LA State Capital Baton Rouge

rooms 301, 2nd floor 

east 40 CY 27-Jul-07 10-Aug-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001708 26-Apr-07

LA State Police 

Former Troop B Metairie

State of LA Dept of 

Public Safety 42,000 CY 24-Apr-07 30-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0000297 12-Jan-07 8.00

LA State University - 

Alexandria Alexandria

Science Bldg - 1st floor 

west & east 600 CY 16-Jan-07 30-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004816 20-Dec-07 8.00

LA Technical 

College - Ruston 

Campus Ruston

DRAFTING SHOP 

AREA - DRAFTING 

BLDG 8 CY 17-Dec-07 20-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001616 19-Apr-07 1.00

LA Technical 

College - Ruston 

Campus Ruston

Chi Alpha Campus 

Ministries-1st floor area 2 CY 16-Apr-07 19-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002093 24-May-07 15.00

Lacache Middle 

School Chauvin café and classrooms 6000 CY 01-Jun-07 30-Aug-07

LA Service & 

Contracting Co Inc

Solid Waste 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002741 06-Jul-07 20.00

Lacoste Elementary 

School Chalmette

classroom, kitchen, 

boiler room 730 CY 26-Jun-07 27-Jul-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002740 06-Jul-07 20.00

Lacoste Elementary 

School Chalmette

classroom, kitchen, 

boiler room 730 CY 26-Jun-07 27-Jul-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002739 06-Jul-07 16.00

Lacoste Elementary 

School Chalmette

classroom, kitchen, 

boiler room 730 CY 26-Jun-07 27-Jul-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004513 27-Nov-07 10.00

LADOTD - District 

#5 Monroe DESIGN BLDG 10 CY 07-Dec-07 10-Dec-07

Crawford 

Environmental 

Services Inc

Crawford 

Environmental 

Services Inc

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002778 09-Jul-07 1.00

LADOTD - District 

08 Alexandria Adm Bldg Rm 115 200 CY 16-Jul-07 19-Jul-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004853 28-Dec-07 3.00

LADOTD DeSoto 

Parish - Parishwide 

Hwy Projects DeSoto Parish

HOUSE, PARCEL 13-

11, 2115 FLA. ST.,  

MANSFIELD 3 CY 03-Jan-08 04-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004679 11-Dec-07 10.00

LADOTD DeSoto 

Parish - Parishwide 

Hwy Projects DeSoto Parish

13246 Hwy 171, 

Mansfield 71052 14 CY 26-Dec-07 14-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004678 11-Dec-07 2.00

LADOTD DeSoto 

Parish - Parishwide 

Hwy Projects DeSoto Parish

13067 Hwy 171, 

Mansfield 71052 2 CY 26-Dec-07 14-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004677 11-Dec-07 8.00

LADOTD DeSoto 

Parish - Parishwide 

Hwy Projects DeSoto Parish 368 Clark Street 10 CY 26-Dec-07 14-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004676 11-Dec-07 10.00

LADOTD DeSoto 

Parish - Parishwide 

Hwy Projects DeSoto Parish

1210 Georgia St, 

Mansfield,  71052 10 CY 26-Dec-07 14-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004675 11-Dec-07 0.00

LADOTD DeSoto 

Parish - Parishwide 

Hwy Projects DeSoto Parish

2131 Florida Street, 

Mansfield 71052 3 CY 26-Dec-07 14-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004794 20-Dec-07 2.00

LADOTD Lafayette 

Parish - Parishwide 

Hwy Projects Lafayette Parish

MAIN OFFICE, 428 

HUGH WALLIS, 

LAFAYETTE, LA 5 CY 29-Dec-07 30-Jan-08

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004010 25-Sep-07 20.00

LADPS - C Paul 

Phelps Correctional 

Center Dequincy HONOR COTTAGE #4 20 CY 08-Oct-07 07-Nov-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003524 15-Aug-07 15.00

Lafayette City of - 

North WTP Lafayette

WATER TREATMENT 

PLANT 10,472 CY 04-Jun-07 30-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002127 29-May-07 20.00

Lafayette City of - 

North WTP Lafayette 10,472 CY 04-Jun-07 30-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002126 29-May-07 20.00

Lafayette City of - 

North WTP Lafayette 10,472 CY 04-Jun-07 30-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002125 29-May-07 20.00

Lafayette City of - 

North WTP Lafayette 10,472 CY 04-Jun-07 30-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002124 29-May-07 20.00

Lafayette City of - 

North WTP Lafayette 10,472 CY 04-Jun-07 30-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004515 27-Nov-07 3.00

Lafayette General 

Medical Center Lafayette 3 CY 29-Nov-07 07-Dec-07

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004276 31-Oct-07 6.00

Lafayette General 

Medical Center Lafayette

2ND FLOOR NURSES 

STATION 7 CY 28-Sep-07 28-Nov-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003993 20-Sep-07 7.00

Lafayette General 

Medical Center Lafayette

2ND FLOOR NURSES 

STATION 7 CY 28-Sep-07 28-Nov-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001840 07-May-07 6.00

Lafayette General 

Medical Center Lafayette

1st floor administration 

area 140 CY 16-May-07 15-Jun-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000787 07-Feb-07 8.00

Lafayette General 

Medical Center Lafayette Throughout Building 20 CY 17-Feb-07 31-Dec-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0000719 05-Feb-07 3.00

Lafayette General 

Medical Center Lafayette

1st floor administration 

area 2000 CY 26-Jan-07 06-May-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004645 05-Dec-07 1.00 Lafayette Parish Parishwide

HOUSE, 7727 

CAMERON ST, 

LAFAYETTE,LA 70501 1 CY 26-Nov-07 05-Dec-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004435 19-Nov-07 5.00 Lafayette Parish Parishwide

HOUSE, 114 

TEURLING ST, 

LAFAYETTE, LA 6 CY 26-Nov-07 15-Dec-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003635 27-Aug-07 1.00 Lafayette Parish Parishwide

ABANDONED HOUSE, 

114 TEURLINGS ST, 

LAFAYETTE, LA 451 CY 01-Sep-07 05-Sep-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003580 21-Aug-07 5.00 Lafayette Parish Parishwide

ABANDONED HOUSE, 

109 S. HAMNER AVE, 

LAFAYETTE, LA 1100 CY 05-Sep-07 06-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002973 23-Jul-07 1.00 Lafayette Parish Parishwide

ABANDONED HOUSE, 

1020 TENTH STREET, 

LAFAYETTE, LA 473 CY 31-Jul-07 02-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002970 20-Jul-07 1.00 Lafayette Parish Parishwide

123 La. Rue Cannes, 

Duson, LA 70529 15 CY 02-Aug-07 05-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000722 05-Feb-07 1.00 Lafayette Parish Parishwide 101 Rue Felicite St 1 CY 15-Feb-07 30-Mar-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000720 05-Feb-07 1.00 Lafayette Parish Parishwide

abandoned house - 101 

Amber St 1 CY 15-Feb-07 30-Mar-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003568 20-Aug-07 12.00

Lafayette Regional 

Airport Lafayette

1751 SE Evangeline 

Thruway, Bldg 1,6,17, 

and 18 6000 CY 30-Aug-07 19-Sep-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004094 03-Oct-07 10.00 Lake Charles City of Lake Charles OLD FURNACE 15 CY 23-Oct-07 25-Oct-07 Brock Services Ltd

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004517 27-Nov-07 1.00

Lake Charles 

Harbor & Terminal 

District Lake Charles ROOM 9 AND 10 500 CY 12-Dec-07 14-Dec-07

Horsley Specialties 

Inc

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0001113 01-Mar-07 30.00

Lake Charles 

Harbor & Terminal 

District Lake Charles boiler at Terminal #6 375 CY 21-Feb-07 05-Mar-07

Horsley Specialties 

Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000753 07-Feb-07

Lake Charles 

Harbor & Terminal 

District Lake Charles bulk terminal #6 - boiler 375 CY 21-Feb-07 05-Mar-07

Horsley Specialties 

Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003239 31-Jul-07 1.00

Lake Charles 

Localizer Shelter Lake Charles

SOUTH END LAKE 

CHARLES AIRPORT 

RUNWAY 1 CY 27-Jul-07 28-Jul-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002908 13-Jul-07 2.00

Lake Charles 

Memorial Hospital Lake Charles BOILER ROOM 15 CY 25-Jul-07 26-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001722 26-Apr-07 1.00

Lake Charles 

Memorial Hospital Lake Charles stairwell 8C, 1st floor 200 CY 07-May-07 07-May-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001568 13-Apr-07 3.00

Lake Charles 

Memorial Hospital Lake Charles room 242 200 CY 10-Apr-07 10-Apr-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004298 06-Nov-07 10.00

Lake Charles 

Property 

Management - 

Children Museum of 

Lake Charles Lake Charles 3rd floor 10 CY 12-Nov-07 14-Nov-07 Brock Services Ltd

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002337 12-Jun-07 20.00

Lake Charles 

Regional Airport Lake Charles

Terminal Building- 1st 

floor 70 CY 18-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

BFI - Woodland 

Hills Landfill

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002336 12-Jun-07 20.00

Lake Charles 

Regional Airport Lake Charles

Terminal Building- 1st 

floor 70 CY 18-Jun-07 31-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

BFI - Woodland 

Hills Landfill

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000718 05-Feb-07 1.00

Lake Charles 

Regional Airport Lake Charles

floors 1-4 and tower 

CAB 100 CY 30-Oct-06 30-Jan-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000524 23-Jan-07

Lake Salvador 

Production Facility Larose Compressor Building 45 CY 05-Feb-07 11-Feb-07 DII LLC

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000204 08-Jan-07 1.00

Lakeview 

Presbyterian Church New Orleans 1st floor mechanical Rm 150 CY 14-Dec-06 15-Dec-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004731 17-Dec-07 12.00

Landry Senior High 

School New Orleans

BLDG 2, 1ST FLOOR 

CEILING AND PIPE 

OVER WALKWAY 120 CY 22-Dec-07 01-Mar-08

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004730 17-Dec-07 15.00

Landry Senior High 

School New Orleans

BLDG 2, 1ST FLOOR 

CEILING AND PIPE 

OVER WALKWAY 120 CY 22-Dec-07 01-Mar-08

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004729 17-Dec-07 15.00

Landry Senior High 

School New Orleans

BLDG 2, 1ST FLOOR 

CEILING AND PIPE 

OVER WALKWAY 120 CY 22-Dec-07 01-Mar-08

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004728 17-Dec-07 15.00

Landry Senior High 

School New Orleans

BLDG 2, 1ST FLOOR 

CEILING AND PIPE 

OVER WALKWAY 120 CY 22-Dec-07 01-Mar-08

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002504 25-Jun-07 0.00

Langston Hughes 

Elementary - Roy 

Anderson Corp New Orleans 300 CY 27-Jun-07 30-Jun-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002503 25-Jun-07 0.00

Langston Hughes 

Elementary - Roy 

Anderson Corp New Orleans 300 CY 27-Jun-07 30-Jun-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002502 25-Jun-07 0.00

Langston Hughes 

Elementary - Roy 

Anderson Corp New Orleans 300 CY 27-Jun-07 30-Jun-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002501 25-Jun-07 0.00

Langston Hughes 

Elementary - Roy 

Anderson Corp New Orleans 300 CY 27-Jun-07 30-Jun-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002500 25-Jun-07 0.00

Langston Hughes 

Elementary - Roy 

Anderson Corp New Orleans 300 CY 27-Jun-07 30-Jun-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002499 25-Jun-07 60.00

Langston Hughes 

Elementary - Roy 

Anderson Corp New Orleans 300 CY 27-Jun-07 30-Jun-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003670 29-Aug-07 25.00

LaPice Yard Piping 

& Vessels St. James

CHEVRON LAPICE OIL 

FIELD-VARIOUS PIPE 

RACKS 5280 CY 15-Aug-07 15-Oct-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0003669 29-Aug-07 25.00

LaPice Yard Piping 

& Vessels St. James

CHEVRON LAPICE OIL 

FIELD-VARIOUS PIPE 

RACKS 5280 CY 15-Aug-07 15-Oct-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0003668 29-Aug-07 25.00

LaPice Yard Piping 

& Vessels St. James

CHEVRON LAPICE OIL 

FIELD-VARIOUS PIPE 

RACKS 5280 CY 15-Aug-07 15-Oct-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0003311 07-Aug-07 0.00

LaPice Yard Piping 

& Vessels St. James

CHEVRON LAPICE OIL 

FIELD-VARIOUS PIPE 

RACKS 5280 CY 13-Aug-07 20-Dec-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0003310 07-Aug-07 20.00

LaPice Yard Piping 

& Vessels St. James

CHEVRON LAPICE OIL 

FIELD-VARIOUS PIPE 

RACKS 5280 CY 13-Aug-07 20-Dec-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0003248 01-Aug-07 25.00

LaPice Yard Piping 

& Vessels St. James VARIOUS PIPE RACKS 5280 CY 13-Aug-07 30-Oct-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002403 18-Jun-07 0.10

Larose-Cut Off 

Middle School Cut Off main bldg. 12 CY 27-Jun-07 27-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002018 17-May-07

Laurel Garden 

Apartments Metairie 60 unit complex 80 CY 22-May-07 15-Jul-07

Enviro-Tech 

Consultants Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002017 17-May-07 25.00

Laurel Garden 

Apartments Metairie 60 unit complex 80 CY 22-May-07 15-Jul-07

Enviro-Tech 

Consultants Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002016 17-May-07 25.00

Laurel Garden 

Apartments Metairie 60 unit complex 80 CY 22-May-07 15-Jul-07

Enviro-Tech 

Consultants Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0001612 18-Apr-07 0.00

Laurel Garden 

Apartments Metairie 60 unit complex 240 CY 30-Apr-07 08-Jun-07

Project Development 

Group Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001611 18-Apr-07 0.00

Laurel Garden 

Apartments Metairie 60 unit complex 240 CY 30-Apr-07 08-Jun-07

Project Development 

Group Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001610 18-Apr-07 0.00

Laurel Garden 

Apartments Metairie 60 unit complex 240 CY 30-Apr-07 08-Jun-07

Project Development 

Group Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001609 18-Apr-07 0.00

Laurel Garden 

Apartments Metairie 60 unit complex 240 CY 30-Apr-07 08-Jun-07

Project Development 

Group Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001608 18-Apr-07 0.00

Laurel Garden 

Apartments Metairie 60 unit complex 240 CY 30-Apr-07 08-Jun-07

Project Development 

Group Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001607 18-Apr-07 0.00

Laurel Garden 

Apartments Metairie 60 unit complex 240 CY 30-Apr-07 08-Jun-07

Project Development 

Group Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004524 28-Nov-07 8.00

LC Geismar 

Services LLC - 

Geismar Facility Geismar

6# STEAM LINE TO DE-

AERATOR 30 CY 07-Dec-07 31-Dec-07 Brock Services Ltd

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002139 30-May-07 30.00

LC Geismar 

Services LLC - 

Geismar Facility Geismar VU 60 boiler 180 CY 04-Apr-07 04-Jul-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001373 22-Mar-07 30.00

LC Geismar 

Services LLC - 

Geismar Facility Geismar

Monochem  VU  60 

Boiler 180 CY 04-Apr-07 04-Jul-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001372 22-Mar-07 30.00

LC Geismar 

Services LLC - 

Geismar Facility Geismar

Monochem  VU  60 

Boiler 180 CY 04-Apr-07 04-Jul-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0001371 22-Mar-07 30.00

LC Geismar 

Services LLC - 

Geismar Facility Geismar

Monochem  VU  60 

Boiler 180 CY 04-Apr-07 04-Jul-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001370 22-Mar-07 30.00

LC Geismar 

Services LLC - 

Geismar Facility Geismar

Monochem  VU  60 

Boiler 180 CY 04-Apr-07 04-Jul-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001369 22-Mar-07

LC Geismar 

Services LLC - 

Geismar Facility Geismar

Monochem  VU  60 

Boiler 180 CY 04-Apr-07 04-Jul-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000837 13-Feb-07

LC Geismar 

Services LLC - 

Geismar Facility Geismar Entire Facility 30 CY 01-Mar-07 31-Dec-07 Brock Services Ltd

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000723 05-Feb-07

LC Geismar 

Services LLC - 

Geismar Facility Geismar

600# Steam Line and 

Valves 30 CY 19-Jan-07 31-Jan-07 Brock Services Ltd

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000306 17-Jan-07 25.00

LC Geismar 

Services LLC - 

Geismar Facility Geismar

600# steam line and 

valves 30 CY 19-Jan-07 31-Jan-07 Brock Services Ltd

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002195 01-Jun-07 4.00

Lee Road Junior 

High School Covington AG bldg and hallway 1090 CY 29-May-07 31-May-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001526 11-Apr-07 2.00

Levingston 

Engineers Sulphur 320 CY 20-Apr-07 23-Apr-07

Horsley Specialties 

Inc

Horsley 

Specialties Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0001182 12-Mar-07 Lincoln Parish Parishwide

residence-201 W. 

California Ave. 1200 CY 22-Mar-07 23-Mar-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002401 18-Jun-07 5.00

Linear Middle 

School Shreveport cafeteria 3115 CY 25-Jun-07 29-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004376 16-Nov-07 24.00

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar DPA Line 500 CY 28-Nov-07 31-Dec-07 Petrin Corp

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004008 25-Sep-07 0.00

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar ENTIRE FACILITY 30 CY 02-Oct-07 31-Dec-07 Petrin Corp

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003245 01-Aug-07 12.50

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar

ROYALENE 

RECOVERY 67 CY 22-May-07 31-Jul-07 Brock Services Ltd

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002143 30-May-07 0.00

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar royalene recovery 4 CY 31-May-07 31-May-07 Petrin Corp

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001990 15-May-07 0.00

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar royalene recovery 1 CY 31-May-07 31-May-07 Petrin Corp

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001978 14-May-07 25.00

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar royalene recovery 67 CY 22-May-07 31-Jul-07 Brock Services Ltd

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000309 17-Jan-07 25.00

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar plant pipe rack 60 CY 12-Jan-07 12-Apr-07 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000308 17-Jan-07 20.00

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar plant pipe rack 60 CY 12-Jan-07 12-Apr-07 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000223 09-Jan-07 0.00

Lion Copolymer 

Geismar LLC - 

Geismar Facility Geismar plant pipe rack 60 CY 12-Jan-07 12-Apr-07 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004735 17-Dec-07 15.00

Lion Copolymer LLC 

- Baton Rouge Plant Baton Rouge 1836 Shada Ave 27 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004115 08-Oct-07 2.00

Lion Copolymer LLC 

- Baton Rouge Plant Baton Rouge 1836 Shada Ave. 30 CY 19-Oct-07 30-Oct-07

Controlled Insulation 

Abatement Inc

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001580 16-Apr-07

Lion Copolymer LLC 

- Baton Rouge Plant Baton Rouge abandoned incinerator 2 CY 25-Apr-07 27-Apr-07

Controlled Insulation 

Abatement Inc

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000035 20-Dec-06 27.00

Lion Copolymer LLC 

- Baton Rouge Plant Baton Rouge Plant wide 27 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004236 25-Oct-07 8.00

Little Oak Middle 

School Slidell 3 CY 22-Oct-07 26-Oct-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002743 06-Jul-07 22.00

Livaudais Middle 

School Terrytown

cafeteria & classroom 

hallway 9000 CY 02-Jul-07 20-Jul-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002742 06-Jul-07 6.00

Livaudais Middle 

School Terrytown

cafeteria & classroom 

hallway 9000 CY 02-Jul-07 20-Jul-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002091 24-May-07 6.00

Lockport Lower 

Elementary School Lockport administration bldg 950 CY 04-Jun-07 04-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002384 14-Jun-07 0.90

Lockport Middle 

School Lockport Main Bldg 160 CY 27-Jun-07 27-Jun-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002525 26-Jun-07 0.00

Louis "Doc" Bonin 

Electric Generating 

Station Lafayette Entire Plant 20 CY 02-Jul-07 31-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004713 13-Dec-07 0.50

Louisiana Army 

National Guard - 

Covington 

Readiness Center Covington

LA National Guard- 

Armory Vehicle 

maintenance Bld. 0.25 CY 20-Dec-07 20-Mar-08

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001233 14-Mar-07

Louisiana Energy & 

Power Authority 

(LEPA) - 

Plaquemine Steam 

Electric Power Plant Plaquemine Entire Plant 1 CY 23-Mar-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0003530 16-Aug-07 2.00

Louisiana 

Generating LLC - 

Big Cajun 1 Power 

Plant (Steam) Jarreau STEAM TURBINE 6 CY 27-Aug-07 27-Oct-07 Petrin Corp

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004187 19-Oct-07 20.00

Louisiana 

Generating LLC - 

Big Cajun II Power 

Plant New Roads

STEAM TURBINE 

ENCLOSURE - 10431 

CAJUN II RD 20 CY 31-Oct-07 29-Nov-07 Petrin Corp

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station BFI - Colonial Landfill

ADVF-0004098 03-Oct-07 0.00

Louisiana 

Generating LLC - 

Big Cajun II Power 

Plant New Roads

STEAM TURBINE 

ENCLOSURE 6 CY 03-Oct-07 29-Nov-07 Petrin Corp

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004151 15-Oct-07 0.33

Louisiana Proteins 

Inc - Rendering 

Plant Shreveport

1200 GALLON ABOVE 

GROUND STORAGE 

TANK 1 CY 12-Oct-07 12-Oct-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004830 26-Dec-07 28.00

Louisiana State 

University - LSU Baton Rouge

COATES HALL, 

PUBLIC SAFETY 

BLDG, SUITE 126 4000 CY 18-Dec-07 21-Dec-07 Plant Personnel

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004821 20-Dec-07 4.00

Louisiana State 

University - LSU Baton Rouge

EVANGELINE HALL, 

MAIN EQUIP RM 7 CY 15-Jan-08 25-Feb-08

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004536 29-Nov-07

Louisiana State 

University - LSU Baton Rouge

THOMAS BOYD 

NORTHWEST 3 CY 04-Dec-07 08-Dec-07

Insulation 

Technologies Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004240 26-Oct-07 5.00

Louisiana State 

University - LSU Baton Rouge

TUNNEL EAST OF 

ALLEN HALL 6 CY 06-Nov-07 15-Nov-07

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004032 27-Sep-07 30.00

Louisiana State 

University - LSU Baton Rouge CAMPUS 30 CY 02-Feb-07 31-Dec-07 Plant Personnel

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002205 04-Jun-07 0.00

Louisiana State 

University - LSU Baton Rouge

Highland Hall Hilghland 

Drive- LSU Campus 12800 CY 13-Jun-07 13-Aug-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002204 04-Jun-07 0.00

Louisiana State 

University - LSU Baton Rouge

Highland Hall Hilghland 

Drive- LSU Campus 12800 CY 13-Jun-07 13-Aug-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002203 04-Jun-07 30.00

Louisiana State 

University - LSU Baton Rouge

Highland Hall Hilghland 

Drive- LSU Campus 12800 CY 13-Jun-07 13-Aug-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002202 04-Jun-07 30.00

Louisiana State 

University - LSU Baton Rouge

Highland Hall Hilghland 

Drive- LSU Campus 12800 CY 13-Jun-07 13-Aug-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002150 30-May-07 0.00

Louisiana State 

University - LSU Baton Rouge

Evangeline Hall Main -  

Equip Rm 400 CY 23-Jul-07 23-Aug-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0002082 23-May-07 6.00

Louisiana State 

University - LSU Baton Rouge Baptist student center 5485 CY 23-May-07 04-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001862 08-May-07 10.00

Louisiana State 

University - LSU Baton Rouge

P.G.T, Beauregard Hall 

All Drom Rooms 12500 CY 21-May-07 21-Aug-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001861 08-May-07 14.00

Louisiana State 

University - LSU Baton Rouge

P.G.T, Beauregard Hall 

All Drom Rooms 12500 CY 21-May-07 21-Aug-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001471 02-Apr-07

Louisiana State 

University - LSU Baton Rouge Entire B.R. Campus 120 CY 02-Apr-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001461 02-Apr-07 3.00

Louisiana State 

University - LSU Baton Rouge

Grace King Hall - 

Equipment Rm - 

Highland Rd 300 CY 13-Apr-07 13-Jun-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001460 02-Apr-07 3.00

Louisiana State 

University - LSU Baton Rouge

Louise Garig Hall - 

Equipment Rm - 

Highland Rd 100 CY 11-Apr-07 11-Jun-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000651 30-Jan-07 6.00

Louisiana State 

University - LSU Baton Rouge Wetlands Building 5500 CY 12-Feb-07 02-Mar-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000507 22-Jan-07 0.00

Louisiana State 

University - LSU Baton Rouge BR Campus Buildings 120 CY 02-Feb-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004817 20-Dec-07 2.00

Louisiana Tech 

University Ruston VARIOUS 20 CY 01-Jan-08 31-Dec-08 Plant Personnel

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0004585 03-Dec-07 2.00

Louisiana Tech 

University Ruston

HOWARD 

AUDITORIUM, WEST 

ARIZONA, RUSTON, 

LA 2 CY 12-Dec-07 14-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002083 23-May-07 3.00

Louisiana Tech 

University Ruston

stadium field house, 

Tech Drive 100 CY 10-May-07 11-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000522 23-Jan-07 5.00

Louisiana Tech 

University Ruston All LA Tech Buildings 40 CY 05-Feb-07 31-Dec-07 Plant Personnel

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0004325 07-Nov-07 0.00

Lower Pontabla 

Apartments New Orleans ATTIC STORAGE 30 CY 16-Nov-07 07-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0004324 07-Nov-07 0.00

Lower Pontabla 

Apartments New Orleans ATTIC STORAGE 30 CY 16-Nov-07 07-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004323 07-Nov-07 8.00

Lower Pontabla 

Apartments New Orleans ATTIC STORAGE 30 CY 16-Nov-07 07-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004322 07-Nov-07 13.00

Lower Pontabla 

Apartments New Orleans ATTIC STORAGE 30 CY 16-Nov-07 07-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004539 29-Nov-07 22.00 Loyola University New Orleans monroe hall 10 CY 04-Dec-07 14-Dec-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002090 24-May-07 20.00 Loyola University New Orleans

outside entrance 

mechanical rm 60 CY 30-May-07 31-May-07

Aero A/C & Plumbing 

Inc BFI BFI - Colonial Landfill

ADVF-0001014 23-Feb-07 Loyola University New Orleans Entire Site 10 CY 27-Feb-07 30-Dec-07 Plant Personnel

River Birch Inc - River 

Birch Landfill

ADVF-0004499 27-Nov-07 2.00 LSU - Life Science Baton Rouge

Roof, Penthouse 

Equipment room 1 CY 07-Dec-07 09-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004498 27-Nov-07 2.00 LSU - Life Science Baton Rouge

6th Floor, SE Equipment 

Room 1 CY 07-Dec-07 09-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004495 26-Nov-07 0.00 LSU - Life Science Baton Rouge 6th flr, Penthouse 9 CY 07-Dec-07 09-Dec-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003843 11-Sep-07 15.00

LSU Bogalusa 

Medical Center Bogalusa NURSES BLDG 1000 CY 24-Sep-07 05-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000662 30-Jan-07 3.00

LSU Calhoun 

Research Station Calhoun Laboratory/Storage 60 CY 19-Feb-07 05-Mar-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000661 30-Jan-07 4.00

LSU Calhoun 

Research Station Calhoun Milk Parlor 60 CY 19-Feb-07 05-Mar-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000660 30-Jan-07 1.00

LSU Calhoun 

Research Station Calhoun Starter Greehouse 30 CY 19-Feb-07 05-Mar-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000659 30-Jan-07 1.00

LSU Calhoun 

Research Station Calhoun Feed House/New Shop 50 CY 19-Feb-07 05-Mar-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0004099 04-Oct-07 1.00

LSU Health 

Sciences Center 

Shreveport Facility Shreveport

2nd FLOOR, OLD OPD, 

ROOM 2-22 6 CY 17-Sep-07 17-Sep-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003233 31-Jul-07 2.00

LSU Health 

Sciences Center 

Shreveport Facility Shreveport

FIRST FLOOR 

EMERGENCY ROOM 20 CY 10-Aug-07 13-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002084 23-May-07 1.00

LSU Health 

Sciences Center 

Shreveport Facility Shreveport

1st floor emergency 

room 2 CY 30-May-07 31-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001593 16-Apr-07 2.00

LSU Health 

Sciences Center 

Shreveport Facility Shreveport

1st floor emergency 

room 58 CY 24-Apr-07 24-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001324 20-Mar-07 4.00

LSU Health 

Sciences Center 

Shreveport Facility Shreveport

First Floor Emergency 

Room 300 CY 31-Mar-07 01-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004538 29-Nov-07 LSU Lab School Baton Rouge GYM 60 CY 02-Nov-07 23-Nov-07

Insulation 

Technologies Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004257 30-Oct-07 30.00 LSU Lab School Baton Rouge GYMNASIUM 60 CY 02-Nov-07 16-Nov-07

Insulation 

Technologies Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004256 30-Oct-07 30.00 LSU Lab School Baton Rouge GYMNASIUM 60 CY 02-Nov-07 16-Nov-07

Insulation 

Technologies Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004255 30-Oct-07 30.00 LSU Lab School Baton Rouge GYMNASIUM 60 CY 02-Nov-07 16-Nov-07

Insulation 

Technologies Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004493 26-Nov-07 30.00 LSU Medical School New Orleans 180 CY 04-Dec-07 22-Jan-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004492 26-Nov-07 30.00 LSU Medical School New Orleans 180 CY 04-Dec-07 22-Jan-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004491 26-Nov-07 30.00 LSU Medical School New Orleans 180 CY 04-Dec-07 22-Jan-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0004490 26-Nov-07 30.00 LSU Medical School New Orleans 180 CY 04-Dec-07 22-Jan-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004489 26-Nov-07 30.00 LSU Medical School New Orleans 180 CY 04-Dec-07 22-Jan-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004488 26-Nov-07 30.00 LSU Medical School New Orleans 180 CY 04-Dec-07 22-Jan-08

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004329 08-Nov-07 0.00 LSU Medical School New Orleans 3RD FLOOR 20 CY 22-Oct-07 22-Oct-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004114 08-Oct-07 2.00

LSU School of 

Dentistry New Orleans MECHANICAL ROOM 100 CY 24-Aug-07 25-Aug-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000296 12-Jan-07 20.00

Lula Westfield LLC - 

Lula Raw Sugar 

Factory Belle Rose boiler roof 12 CY 24-Jan-07 30-Jan-07

Controlled Insulation 

Abatement Inc

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001376 23-Mar-07 6.00

Lusher Charter 

School (6-11) New Orleans

Lusher Charter School - 

drama room 3570 CY 03-Apr-07 03-Jul-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002021 18-May-07

Lyondell Chemical 

Co Westlake LXO Powerhouse 20 CY 21-May-07 31-Dec-07 Brock Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001572 13-Apr-07

Lyondell Chemical 

Co Westlake LXO powerhouse 3 CY 16-Apr-07 31-May-07 Brock Services Ltd

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004288 05-Nov-07 2.00

Madisonville Junior 

High School Madisonville 2 CY 27-Oct-07 29-Oct-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003422 08-Aug-07 15.00

Madisonville Junior 

High School Madisonville

CLASSROOM/CAFETE

RIA 174 CY 20-Aug-07 31-Aug-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002140 30-May-07 3.00

Madisonville Junior 

High School Madisonville gifted bldg 500 CY 06-Jun-07 20-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004084 02-Oct-07 Magnolia Building Lake Charles OUTSIDE OF BLDG 60 CY 28-Sep-07 26-Dec-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004083 02-Oct-07 Magnolia Building Lake Charles OUTSIDE OF BLDG 60 CY 28-Sep-07 26-Dec-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004082 02-Oct-07 Magnolia Building Lake Charles OUTSIDE OF BLDG 60 CY 28-Sep-07 26-Dec-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004081 02-Oct-07 12.00 Magnolia Building Lake Charles OUTSIDE OF BLDG 12 CY 28-Sep-07 26-Dec-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004328 08-Nov-07 2.00

Main Pass Block 35 

Field - Tank Battery 

#1 - State Lease 

1958 Venice COMPRESSOR BLDG 3 CY 05-Nov-07 05-Dec-07

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002078 23-May-07 10.00

Mandeville Junior 

High School Mandeville library hallway 2340 CY 11-Jun-07 11-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000875 15-Feb-07 5.00

Marathon Pipe Line 

LLC - Zachary 

Station/Terminal Jackson

station petroleum 

pipelines, buried 27 CY 28-Feb-07 09-Mar-07 Petrin Corp

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004330 08-Nov-07 4.00

Marie Riviere 

Elementary School Metairie ROOM #7 5 CY 20-Nov-07 23-Nov-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0002834 11-Jul-07 30.00 Maritime Building New Orleans first floor 1 CY 09-Jul-07 10-Jul-07 Louisiana CSI LLC

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002321 11-Jun-07 16.00

Mary Coghill 

Elementary New Orleans Modular Outbuildings 6100 CY 04-Jun-07 25-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002320 11-Jun-07 3.00

Mary Coghill 

Elementary New Orleans Modular Outbuildings 6100 CY 04-Jun-07 25-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill
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ADVF-0002324 12-Jun-07 1.00

Masonic Temple 

Building New Orleans 60 CY 01-Feb-07 02-Feb-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000715 01-Feb-07 0.00

Masonic Temple 

Building New Orleans 60 CY 01-Feb-07 02-Feb-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002994 24-Jul-07 3.00

Maumas 

Elementary Arabi 360 CY 13-Aug-07 18-Aug-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004299 16-Nov-07

McNeese State 

University - Main 

Campus Lake Charles DAY CARE CENTER 6 CY 31-Oct-07 04-Nov-07

Aero A/C & Plumbing 

Inc

Aero A/C & 

Plumbing Inc

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0004264 30-Oct-07 4.00

McNeese State 

University - Main 

Campus Lake Charles

KIRKMAN HALL, 450 

BEAUREGUARD DR, 

RM 201 5 CY 10-Nov-07 12-Nov-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003739 04-Sep-07 2.00

McNeese State 

University - Main 

Campus Lake Charles

SHEARMAN FINE 

ARTS BLDG, 4300 

RYAN ST, MECH. RM. 165 CY 31-Aug-07 03-Sep-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002926 16-Jul-07 2.00

McNeese State 

University - Main 

Campus Lake Charles

McNeese Univ. 

Bookstore, 325 

Beauregard (MSU) Dr. 218 CY 30-Jul-07 17-Aug-07

Horsley Specialties 

Inc

Horsley 

Specialties Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002577 29-Jun-07 0.00

McNeese State 

University - Main 

Campus Lake Charles

Drew Hall, 500 

Beauregard (MSU) Dr 2100 CY 26-Jun-07 16-Jul-07

Horsley Specialties 

Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002227 05-Jun-07 25.00

McNeese State 

University - Main 

Campus Lake Charles

Bulber Auditorium 275 

Lawton Drive 1700 CY 18-Jun-07 30-Jun-07

Horsley Specialties 

Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002226 05-Jun-07 25.00

McNeese State 

University - Main 

Campus Lake Charles

Drew Hall 500 

Beauregard Dr 2100 CY 26-Jun-07 16-Jul-07

Horsley Specialties 

Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004724 17-Dec-07 4.00

McNeese State 

University Farm Lake Charles

BREEDING LAB BLDG, 

2907 MC NEESE FARM 

RD 6 CY 26-Dec-07 05-Jan-08 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004722 14-Dec-07

MeadWestvaco 

South Carolina LLC - 

Specialty Chemicals 

Division De Ridder 20 CY 01-Jan-08 31-Dec-08

Southern Insulation & 

Sheet Metal Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0001667 24-Apr-07 6.00

MeadWestvaco 

South Carolina LLC - 

Specialty Chemicals 

Division De Ridder

tall oil refinery and boiler 

house area 8 CY 14-May-07 24-May-07

Southern Insulation & 

Sheet Metal Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000008 20-Dec-06 20.00

MeadWestvaco 

South Carolina LLC - 

Specialty Chemicals 

Division De Ridder Plant 20 CY 01-Jan-07 31-Dec-07

Southern Insulation & 

Sheet Metal Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002343 13-Jun-07 2.00

Mid City Shopping 

Center New Orleans 500 CY 19-Jun-07 22-Jun-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002514 26-Jun-07 7.00 Minden High School Minden throughout bldg 44,017 CY 30-May-07 30-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002513 26-Jun-07 30.00 Minden High School Minden throughout bldg 44,017 CY 30-May-07 30-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001740 30-Apr-07 25.00 Minden High School Minden 44,017 CY 04-Jun-07 30-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001739 30-Apr-07 25.00 Minden High School Minden 44,017 CY 30-May-07 30-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001738 30-Apr-07 25.00 Minden High School Minden 44,017 CY 04-Jun-07 30-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000886 16-Feb-07 0.00

Monsanto Co - 

Luling Plant Luling Plant Wide 1 CY 17-Feb-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000885 16-Feb-07 0.00

Monsanto Co - 

Luling Plant Luling Plant Wide 1 CY 17-Feb-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000884 16-Feb-07 0.00

Monsanto Co - 

Luling Plant Luling Plant Wide 1 CY 17-Feb-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000883 16-Feb-07 0.00

Monsanto Co - 

Luling Plant Luling Plant Wide 1 CY 17-Feb-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004103 04-Oct-07 5.00 Morehouse Parish Parishwide

RESIDENCE, 12255 

CROSSETT RD, 

BASTROP, LA 71220 5 CY 17-Oct-07 24-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004752 18-Dec-07

Mosaic Fertilizer 

LLC - Faustina Plant St. James 30 CY 01-Jan-08 31-Dec-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004246 26-Oct-07

Mosaic Fertilizer 

LLC - Faustina Plant St. James BALL MILL BLDG. 3 CY 12-Nov-07 24-Dec-07 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000130 04-Jan-07 30.00

Mosaic Fertilizer 

LLC - Faustina Plant St. James Faustina Plant 30 CY 01-Jan-07 31-Dec-07 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004750 18-Dec-07 17.00

Mosaic Fertilizer 

LLC - Uncle Sam 

Plant Uncle Sam 30 CY 01-Jan-08 31-Dec-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000129 04-Jan-07 2.34

Mosaic Fertilizer 

LLC - Uncle Sam 

Plant Uncle Sam  Uncle Sam Plant 30 CY 01-Jan-07 31-Dec-07 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0003637 28-Aug-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

VPSI DEPROPANIZER 

TOWER 1C-273 AND 

RELATED PIPING 40 CY 06-Sep-07 25-Dec-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0003636 28-Aug-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

VPSI DEPROPANIZER 

TOWER 1C-273 AND 

RELATED PIPING 40 CY 06-Sep-07 25-Dec-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0002965 20-Jul-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

alkalation unit vessels, 

tanks, lines 100 CY 29-Jun-06 30-Nov-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0002964 20-Jul-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

alkalation unit vessels, 

tanks, lines 100 CY 29-Jun-06 30-Nov-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0002963 20-Jul-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

alkalation unit vessels, 

tanks, lines 100 CY 29-Jun-06 30-Nov-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0002962 20-Jul-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

alkalation unit vessels, 

tanks, lines 100 CY 29-Jun-06 30-Nov-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0002961 20-Jul-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

catalytic reformer unit 

vessels, tanks, lines 100 CY 29-Jun-07 30-Nov-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill
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ADVF-0002960 20-Jul-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

catalytic reformer unit 

vessels, tanks, lines 100 CY 29-Jun-07 30-Nov-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0002959 20-Jul-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

catalytic reformer unit 

vessels, tanks, lines 100 CY 29-Jun-07 30-Nov-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0002958 20-Jul-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

catalytic reformer unit 

vessels, tanks, lines 100 CY 29-Jun-07 30-Nov-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000974 21-Feb-07

Motiva Enterprises 

LLC - Convent 

Refinery Convent

Alky Vessels 5C-603 

and 5C-606 150 CY 05-Mar-07 15-Jun-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000973 21-Feb-07 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent

Alky Vessels 5C-603 

and 5C-606 150 CY 05-Mar-07 15-Jun-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000972 21-Feb-07

Motiva Enterprises 

LLC - Convent 

Refinery Convent

Alky Vessels 5C-603 

and 5C-606 150 CY 05-Mar-07 15-Jun-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000971 21-Feb-07

Motiva Enterprises 

LLC - Convent 

Refinery Convent

Alky Vessels 5C-603 

and 5C-606 150 CY 05-Mar-07 15-Jun-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000970 21-Feb-07

Motiva Enterprises 

LLC - Convent 

Refinery Convent

Alky Vessels 5C-603 

and 5C-606 150 CY 05-Mar-07 15-Jun-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000969 21-Feb-07

Motiva Enterprises 

LLC - Convent 

Refinery Convent

Alky Vessels 5C-603 

and 5C-606 150 CY 05-Mar-07 15-Jun-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000041 20-Dec-06 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent Various Locations 180 CY 02-Jan-07 28-Dec-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000040 20-Dec-06 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent Various Locations 180 CY 02-Jan-07 28-Dec-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000039 20-Dec-06 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent Various Locations 180 CY 02-Jan-07 28-Dec-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill
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ADVF-0000038 20-Dec-06 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent Various Locations 180 CY 02-Jan-07 28-Dec-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000037 20-Dec-06 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent Various Locations 180 CY 02-Jan-07 28-Dec-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000036 20-Dec-06 25.00

Motiva Enterprises 

LLC - Convent 

Refinery Convent Various Locations 180 CY 02-Jan-07 28-Dec-07 Brock Services Ltd

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0004073 02-Oct-07 25.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco CR-2 UNIT AREA 15 CY 10-Oct-07 30-Nov-07 ISI Specialists Inc

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002511 26-Jun-07 5.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco

4 in flare line in logistics 

area 5 CY 02-Jul-07 30-Jul-07

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002471 21-Jun-07 25.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco

PV-752 at the distilling 

unit 50 CY 27-Jun-07 21-Sep-07

Brock Specialty 

Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002470 21-Jun-07 25.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco

PV-752 at the distilling 

unit 50 CY 27-Jun-07 21-Sep-07

Brock Specialty 

Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002469 21-Jun-07 25.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco

PV-752 at the distilling 

unit 50 CY 27-Jun-07 21-Sep-07

Brock Specialty 

Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002468 21-Jun-07 25.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco

PV-752 at the distilling 

unit 50 CY 27-Jun-07 21-Sep-07

Brock Specialty 

Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill
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ADVF-0002467 21-Jun-07 25.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco

PV-752 at the distilling 

unit 50 CY 27-Jun-07 21-Sep-07

Brock Specialty 

Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0001621 19-Apr-07 6.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco

elevaor shed at coking 

unit 2 CY 01-May-07 11-Jun-07

Brand Energy 

Solutions LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0000588 28-Jan-07 25.00

Motiva Enterprises 

LLC - Norco 

Refinery Norco Plant wide 30 CY 01-Feb-07 31-Dec-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0000587 28-Jan-07

Motiva Enterprises 

LLC - Norco 

Refinery Norco Plant wide 30 CY 01-Feb-07 31-Dec-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0002974 23-Jul-07 1.00

Mulberry 

Elementary School Houma BOILER ROOM 100 CY 31-Jul-07 31-Aug-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000714 01-Feb-07

Multi-Family Unit 

Apartment Complex 

Building Slidell 1000 CY 02-Feb-07 02-Feb-07 G W Gordy Inc Central Landfill Inc

ADVF-0000713 01-Feb-07

Multi-Family Unit 

Apartment Complex 

Building Slidell 1000 CY 02-Feb-07 02-Feb-07 G W Gordy Inc Central Landfill Inc

ADVF-0004859 28-Dec-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 3000 

VENTURA DR, 

CHALMETTE, LA 70043 400 CY 04-Jan-08 04-Apr-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004858 28-Dec-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 3000 

VENTURA DR, 

CHALMETTE, LA 70043 400 CY 04-Jan-08 04-Apr-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0004857 28-Dec-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 3000 

VENTURA DR, 

CHALMETTE, LA 70043 400 CY 04-Jan-08 04-Apr-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004856 28-Dec-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 3000 

VENTURA DR, 

CHALMETTE, LA 70043 400 CY 04-Jan-08 04-Apr-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004855 28-Dec-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2121 LENA 

DR, CHALMETTE, 

70043 5 CY 04-Jan-08 04-Apr-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004854 28-Dec-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2125 

DESPAUX DR, 

CHALMETTE, LA 70043 5 CY 09-Jan-08 09-Apr-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004795 20-Dec-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2408 

JACOB DR, 

CHALMETTE 70043 5 CY 28-Dec-07 28-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004617 04-Dec-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2104 

VENTURA DR, 

CHALMETTE, LA 70043 5 CY 17-Dec-07 17-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004616 04-Dec-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2329 JACOB 

DR, CHALMETTE, LA 

70043 400 CY 17-Dec-07 17-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004615 04-Dec-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2329 JACOB 

DR, CHALMETTE, LA 

70043 400 CY 17-Dec-07 17-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004614 04-Dec-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2329 JACOB 

DR, CHALMETTE, LA 

70043 400 CY 17-Dec-07 17-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004613 04-Dec-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2329 JACOB 

DR, CHALMETTE, LA 

70043 400 CY 17-Dec-07 17-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0004588 03-Dec-07 50.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2305 E. 

ST. BERNARD HWY, 

CHALMETTE, LA 300 CY 13-Dec-07 13-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004587 03-Dec-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2305 E. 

ST. BERNARD HWY, 

CHALMETTE, LA 300 CY 13-Dec-07 13-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004586 03-Dec-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2305 E. 

ST. BERNARD HWY, 

CHALMETTE, LA 300 CY 13-Dec-07 13-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004506 27-Nov-07 15.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2117 

DESPAUX DR, 

CHALMETTE, LA 70043 5 CY 06-Dec-07 06-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004505 27-Nov-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 3416 

VENTURA DR, 

CHALMETTE, LA  

70043 5 CY 06-Dec-07 06-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004504 27-Nov-07 25.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2102 JACOB 

DR, CHALMETTE, LA 

70043 5 CY 06-Dec-07 06-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004503 27-Nov-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2100 

VENTURA DR, 

CHALMETTE, LA 70043 5 CY 06-Dec-07 06-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004502 27-Nov-07 50.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2110 JACOB 

DR, CHALMETTE, LA 

70043 5 CY 06-Dec-07 06-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004501 27-Nov-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

HOUSE, 2408 LENA 

DR, CHALMETTE, LA 

70043 5 CY 06-Dec-07 06-Mar-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004433 19-Nov-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2616 VENTUA DR, 

CHALMETTE, LA 5 CY 21-Nov-07 21-Feb-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004432 16-Nov-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2100 DESPAUX DR, 

CHALEMTTE, LA 5 CY 21-Nov-07 21-Feb-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0004333 08-Nov-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

MURPHY OIL BUYOUT, 

3005 VENTURA DR, 

CHALMETTE, LA 5 CY 13-Nov-07 24-Jan-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004332 08-Nov-07 65.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

MURPHY OIL BUYOUT, 

2316 JACOB DR, 

CHALMETTE, LA 5 CY 31-Oct-07 31-Jan-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004331 08-Nov-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

MURPHY OIL BUYOUT, 

2509 VENTURA DR, 

CHALMETTE, LA 5 CY 08-Nov-07 17-Jan-08

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004079 02-Oct-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2209 LENA DRIVE, 

CHALMETTE, LA  

70043 400 CY 12-Oct-07 20-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004078 02-Oct-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2209 LENA DRIVE, 

CHALMETTE, LA  

70043 400 CY 12-Oct-07 20-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004077 02-Oct-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2209 LENA DRIVE, 

CHALMETTE, LA  

70043 400 CY 12-Oct-07 20-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004076 02-Oct-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2209 LENA DRIVE, 

CHALMETTE, LA  

70043 400 CY 12-Oct-07 20-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0004075 02-Oct-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2209 LENA DRIVE, 

CHALMETTE, LA  

70043 400 CY 12-Oct-07 20-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003951 19-Sep-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2126 JACOB DRIVE, 

CHALMETTE, LA  

70043 5 CY 28-Sep-07 11-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003938 18-Sep-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2112 VENTURA DRIVE, 

CHALMETTE, LA 70043 5 CY 28-Sep-07 11-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003722 31-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2207 

EAST ST.BERNARD 

HWY, CHALMETTE, LA 400 CY 12-Sep-07 12-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003721 31-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2207 

EAST ST.BERNARD 

HWY, CHALMETTE, LA 400 CY 12-Sep-07 12-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003720 31-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2207 

EAST ST.BERNARD 

HWY, CHALMETTE, LA 400 CY 12-Sep-07 12-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003719 31-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2207 

EAST ST.BERNARD 

HWY, CHALMETTE, LA 400 CY 12-Sep-07 12-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003718 31-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2207 

EAST ST.BERNARD 

HWY, CHALMETTE, LA 400 CY 12-Sep-07 12-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003646 28-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2312 

JACOB DR, 

CHALMETTE, LA  

70043 400 CY 10-Sep-07 09-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003645 28-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2312 

JACOB DR, 

CHALMETTE, LA  

70043 400 CY 10-Sep-07 09-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003644 28-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2312 

JACOB DR, 

CHALMETTE, LA  

70043 400 CY 10-Sep-07 09-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003643 28-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2312 

JACOB DR, 

CHALMETTE, LA  

70043 400 CY 10-Sep-07 09-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003642 28-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2312 

JACOB DR, 

CHALMETTE, LA  

70043 400 CY 10-Sep-07 09-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003641 28-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2312 

JACOB DR, 

CHALMETTE, LA  

70043 400 CY 10-Sep-07 09-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003640 28-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2408 

VENTURA DR, 

CHALMETTE, LA  

70043 5 CY 10-Sep-07 15-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003639 28-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2512 

LENA DR, 

CHALMETTE, LA 70043 5 CY 10-Sep-07 15-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003638 28-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2113 

VENTURA DR, 

CHALMETTE, LA 70043 5 CY 10-Sep-07 15-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003562 17-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2701 VENTURA DR, 

CHALMETTE, LA 70043 5 CY 30-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003561 17-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2700 VENTURA DR, 

CHALMETTE, LA 70043 5 CY 30-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003560 17-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2404 VENTURA DRIVE, 

CHALMETTE, LA 70043 400 CY 30-Aug-07 06-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003559 17-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2404 VENTURA DRIVE, 

CHALMETTE, LA 70043 400 CY 30-Aug-07 06-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003558 17-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2404 VENTURA DRIVE, 

CHALMETTE, LA 70043 400 CY 30-Aug-07 06-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003557 17-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2404 VENTURA DRIVE, 

CHALMETTE, LA 70043 400 CY 30-Aug-07 06-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003556 17-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2404 VENTURA DRIVE, 

CHALMETTE, LA 70043 400 CY 30-Aug-07 06-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003555 17-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2404 VENTURA DRIVE, 

CHALMETTE, LA 70043 400 CY 30-Aug-07 06-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003554 17-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2620 VENTURA DR, 

CHALMETTE, LA 70043 5 CY 30-Aug-07 06-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003496 13-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2409 LENA DRIVE, 

CHALMETTE, LA  

70043 5 CY 23-Aug-07 02-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003495 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2019/21 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 23-Aug-07 30-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003494 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2019/21 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 23-Aug-07 30-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003493 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2019/21 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 23-Aug-07 30-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003492 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2019/21 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 23-Aug-07 30-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003491 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2019/21 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 23-Aug-07 30-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003490 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2026 JACOB DR, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003489 13-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2026 JACOB DR, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003488 13-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2026 JACOB DR, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003487 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2026 JACOB DR, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003486 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2026 JACOB DR, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003485 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2026 JACOB DR, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003484 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2233 JACOB DRIVE, 

CHALEMTTE, LA 70043 400 CY 23-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003483 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2233 JACOB DRIVE, 

CHALEMTTE, LA 70043 400 CY 23-Aug-07 01-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003482 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2508 VENTURA DRIVE, 

CHALMETTE, 70043 5 CY 23-Aug-07 03-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003481 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2808 VENTURA DRIVE, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 02-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003480 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2808 VENTURA DRIVE, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 02-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003479 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2808 VENTURA DRIVE, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 02-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003478 13-Aug-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2808 VENTURA DRIVE, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 02-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003477 13-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2808 VENTURA DRIVE, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 02-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003476 13-Aug-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2808 VENTURA DRIVE, 

CHALMETTE, LA  

70043 400 CY 23-Aug-07 02-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003202 31-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2505 DESPAUX DRIVE, 

CHALMETTE, LA 70043 5 CY 10-Aug-07 26-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003201 31-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2221 LENA DRIVE, 

CHALMETTE, LA  

70043 5 CY 10-Aug-07 26-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003200 31-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2112 LENA DRIVE, 

CHALMETTE, LA  

70043 5 CY 10-Aug-07 26-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003199 31-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2200 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 10-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003198 31-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2200 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 10-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003197 31-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2200 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 10-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003196 31-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2200 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 10-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003195 31-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2200 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 10-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003194 31-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2200 JACOB DRIVE, 

CHALMETTE, LA 70043 400 CY 10-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003193 31-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2412 Ventura Drive, 

Chalmette, LA 70043 5 CY 10-Aug-07 26-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003150 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2233 

JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 17-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003149 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2233 

JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 17-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003148 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2233 

JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 17-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003147 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2332 

JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003146 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2332 

JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003145 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2332 

JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003144 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2332 

JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003143 26-Jul-07 20.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003142 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003141 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003140 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003139 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2105 

DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003138 26-Jul-07 70.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2105 

DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003137 26-Jul-07 70.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2105 

DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003136 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2128 

DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003135 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2128 

DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003134 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2128 

DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003133 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2128 

DESPAUX DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003132 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003131 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003130 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003129 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003128 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003127 26-Jul-07 40.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 JACOB DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003126 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3201 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003125 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3201 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003124 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3201 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003123 26-Jul-07 30.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3201 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003122 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3201 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003121 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3201 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003120 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2005/07 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003119 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2005/07 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003118 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2005/07 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003117 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2005/07 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003116 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2005/2007 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003115 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2005/2007 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003114 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2005/2007 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003113 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2005/2007 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003112 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2100 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003111 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2100 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003110 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2100 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003109 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2113 

JACOB, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003108 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2113 

JACOB, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003107 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2113 

JACOB, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003106 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2113 

JACOB, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003105 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2013/15 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003104 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2013/15 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003103 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2013/15 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003102 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2013/15 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003101 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2013/2015 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003100 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2013/2015 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003099 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2013/2015 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003098 26-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2013/2015 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003097 26-Jul-07 20.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2213 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003096 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2213 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003095 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2213 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003094 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2213 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003093 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2213 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003092 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2213 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003091 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2201 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003090 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2201 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003089 26-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2201 

JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003088 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2212 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003087 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2212 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003086 26-Jul-07 35.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2212 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003085 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2212 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003084 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2212 

LENA DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003083 26-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2212 

LENA DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003082 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2008 

LENA DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003081 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2008 

LENA DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003080 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2008 

LENA DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003079 26-Jul-07 30.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2008 

LENA DR, 

CHALMETTE,LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003078 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2709 

VENTURA, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003077 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2709 

VENTURA, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003076 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2709 

VENTURA, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003075 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2709 

VENTURA, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003074 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2709 & 

2711 JACOB DR, 

CHALMETTE,LA70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003073 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2709 & 

2711 JACOB DR, 

CHALMETTE,LA70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003072 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2709 & 

2711 JACOB DR, 

CHALMETTE,LA70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003071 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2709 & 

2711 JACOB DR, 

CHALMETTE,LA70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003070 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2333/2335 JACOB, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003069 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2333/2335 JACOB, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003068 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2333/2335 JACOB, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003067 26-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2333/2335 JACOB, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003066 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2425/2427 JACOB, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003065 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2425/2427 JACOB, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003064 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2425/2427 JACOB, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003063 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2425/2427 JACOB, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003062 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2235/2237 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003061 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2235/2237 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003060 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2235/2237 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003059 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 

2235/2237 JACOB DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003058 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2229 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003057 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2229 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003056 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2229 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003055 25-Jul-07 20.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2229 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003054 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2405 

LENA DR, 

CHALMETTE, LA 70043 5 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003053 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2216 

JACOB DR, 

CHALMETTE, LA 70043 5 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003052 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3008 

VENTURA DR, 

CHALMETTE, LA  

70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003051 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2413 

VENTURA DR, 

CHALMETTE, LA 70043 5 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003050 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2125 

VENTURA DR, 

CHALMETTE,LA 70043 5 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003049 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2108 

DESPAUX DR, 

CHALMETTE, LA  

70043 5 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003048 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2405 

DESPAUX DR, 

CHALMETTE, LA 70043 5 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003047 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2204 

Despaux Dr, Chalmette, 

LA  70043 5 CY 03-Aug-07 15-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003046 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2101 

VENTURA DR, 

CHALMETTE, LA 70043 5 CY 03-Aug-07 23-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003045 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3105 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003044 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3105 

LENA DR, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003043 25-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2100 E. JUDGE PEREZ 

DR, CHALEMETTE, LA 

70043 5 CY 03-Aug-07 15-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003042 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2801 

VENTURA DR., 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003041 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2801 

VENTURA DR., 

CHALMETTE, LA 70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003040 25-Jul-07 75.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2235/37 

JACOB DRIVE, 

CHALMETTE, LA70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003039 25-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2235/37 

JACOB DRIVE, 

CHALMETTE, LA70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003038 25-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2235/37 

JACOB DRIVE, 

CHALMETTE, LA70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003037 25-Jul-07 100.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2235/37 

JACOB DRIVE, 

CHALMETTE, LA70043 400 CY 03-Aug-07 18-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003036 25-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3212 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003035 25-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3212 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003034 25-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3212 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003033 25-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 3212 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003032 25-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2900 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003031 25-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2900 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003030 25-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2900 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003029 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2321 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003028 25-Jul-07 40.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2321 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003027 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2321 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003026 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2321 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003025 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2712 

LENA, CHALMETTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003024 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2712 

LENA, CHALMETTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003023 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2712 

LENA, CHALMETTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003022 25-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2712 

LENA, CHALMETTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003021 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2712 

LENA, CHALMETTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003020 25-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2712 

LENA, CHALMETTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003019 24-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2813 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 03-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003018 24-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2813 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 03-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003017 24-Jul-07 62.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2813 

LENA, CHALMETTE, 

LA 70043 400 CY 03-Aug-07 03-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003016 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2801 

VENTURA, 

CHALMETTE, LA  

70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003015 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2801 

VENTURA, 

CHALMETTE, LA  

70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003014 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2801 

VENTURA, 

CHALMETTE, LA  

70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003013 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2801 

VENTURA, 

CHALMETTE, LA  

70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003012 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2320 

DESPAUX DR., 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003011 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2320 

DESPAUX DR., 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003010 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2320 

DESPAUX DR., 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003009 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2320 

DESPAUX DR., 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003008 24-Jul-07 20.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2305 

DESPAUX, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003007 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2305 

DESPAUX, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003006 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2305 

DESPAUX, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003005 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2305 

DESPAUX, 

CHALMETTE, LA 70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003004 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2704 

LENA, CHALEMTTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003003 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2704 

LENA, CHALEMTTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003002 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2704 

LENA, CHALEMTTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0003001 24-Jul-07 60.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2704 

LENA, CHALEMTTE, 

LA  70043 400 CY 03-Aug-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0003000 24-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

RESIDENCE, 2400 

LENA DR., 

CHALMETTE, LA 70043 5 CY 03-Aug-07 03-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002999 24-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

residence, 2508 Lena 

Drive, Chalmette, LA 

70043 5 CY 03-Aug-07 03-Nov-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002717 05-Jul-07 20.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

Bldg 103, final assembly 

stations 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002716 05-Jul-07 28.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

Bldg 103, final assembly 

stations 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002715 05-Jul-07 28.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

Bldg 103, final assembly 

stations 260 CY 30-Jan-07 17-Aug-07 Brock Services Ltd

Bubba Dump 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002714 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2417 Jacob Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 13-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002713 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2412 Jacob Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 13-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002712 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2106 Jacob Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 13-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002711 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2102 Jacob  Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 13-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002710 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2804 Lena Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 13-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002709 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2904 Lena Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 13-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002708 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3112 Ventura Drive, 

Chalmette, LA  70043 5 CY 13-Jul-07 13-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002707 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3304 Ventura Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 20-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002706 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2409 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 20-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002705 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2324 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002704 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2312 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002703 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2512 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002702 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2213 Despaux Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002701 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2421 Ventura Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002700 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3301 Ventura Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002699 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2400 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002698 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2516 Ventura Dr, 

Chalmette, LA 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002696 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2316 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002695 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2312 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002694 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2129 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002693 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2128 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002692 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2412 Lena Dr., 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002691 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2209 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002690 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2304 Ventura Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002689 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2109 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002688 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2216 Ventura Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002687 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2208 Ventura dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002686 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2029 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002685 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2205 Ventura Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002684 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2024 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002683 03-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2124 Ventura Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002682 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2020 Ventura Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002681 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2412 Despaux Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002680 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2409 Ventura Dr, 

Chalmette, La 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002679 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2500 Ventura Dr, 

Chalmette,LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002678 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2521 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002677 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2401 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002676 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2401 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002675 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2400 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002674 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2317 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002673 03-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2332 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002672 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2328 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002671 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2313 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002670 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2320 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002669 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2309 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002668 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3200 Ventura Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002667 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2113 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002666 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2112 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002665 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2101 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002664 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2020 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002663 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2019 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002662 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2321 Despaux Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002661 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2517 Jacob Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002660 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2413 Jacob Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002659 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2405/07 Jacob Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002658 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2325/27 Jacob Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002657 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2309/11 Jacob Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002656 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2409 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002655 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2233 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 25-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002654 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2228 Jacob Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 25-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002653 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2212 Jacob Dr, 

Chalmette, LA 5 CY 11-Jul-07 25-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002652 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2019/21 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 25-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002651 03-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2028 Jacob Dr, 

Chalmette, LA  70043 5 CY 11-Jul-07 06-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002650 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2304 Jacom Drive 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002649 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2101 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002648 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2420 Jacob Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002647 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2500 Despaux Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002646 02-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

22508 Despaux Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002645 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3200 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002644 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2500 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002643 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2320 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002642 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2317 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002641 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2217 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002640 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2113 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002639 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2109 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002638 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2105 Lena Dr, 

Chalmette, La 70043 5 CY 11-Jul-07 23-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002637 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2209 Depaux Dr 5 CY 11-Jul-07 30-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002636 02-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2116 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002635 02-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2117 Lena Dr., 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002634 02-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2305 Ventura Dr 5 CY 11-Jul-07 09-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002633 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2204 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002632 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2305 Lena Dr., 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002631 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2309 Lena Dr., 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002630 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2316 Lena Dr., 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002629 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2413 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002628 02-Jul-07

Murphy Oil USA Inc - 

Meraux Refinery Meraux

5201 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002627 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2513 Lena Dr, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002626 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2020 Lena Drive, 

Chalmette, LA 70043 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002625 02-Jul-07 1.50

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2509 Despaux Drive 5 CY 11-Jul-07 30-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002624 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3104 Ventura Dr, 

Chalmette, LA  70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002623 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3412 Ventura Dr, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002622 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2908 Ventura Dr, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002621 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3408 Ventura Dr, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002620 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2900 Ventura Dr, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002619 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

3404 Ventura Dr, 

Chalmette, LA 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002618 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2804 Ventura Dr, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002617 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3300 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002616 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2800 Ventura Dr, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002615 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3212 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002614 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2525 &2527 Jacob Dr, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002613 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3108 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002612 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2516 Jacob Drive, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002611 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2509 Jacob Drive, 

Chalmette, LA 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002610 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux

2508 Jacob Dr, 

Chalmette 70043 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002609 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3004 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002608 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2505 Jacob Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002607 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3008 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002606 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3001 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002605 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2913 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002604 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2909 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002603 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2905 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002602 02-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2901 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002601 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2705 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002600 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2617 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002599 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2613 Ventura Dr 5 CY 04-Jul-07 15-Sep-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002598 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2612 Ventura Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002597 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3409 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002596 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3401 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002595 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3313 Lena Dr 5 CY 04-Jul-07 04-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002594 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3312 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002593 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3301 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002592 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3300 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002591 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3209 Lena Drive 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002590 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3112 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002589 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 3104 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002588 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2909 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002587 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2908 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002586 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2812 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002585 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2805 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002584 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2801 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002583 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2800 Lena Drive 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002582 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2705 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002581 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2620 Lena Drive 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002580 29-Jun-07 1.36

Murphy Oil USA Inc - 

Meraux Refinery Meraux 2612 Lena Dr 5 CY 04-Jul-07 05-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0000088 27-Dec-06 10.00

Murphy Oil USA Inc - 

Meraux Refinery Meraux Refinery 25 CY 01-Jan-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002724 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Terminal Meraux

2118 Jacob Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 06-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002723 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Terminal Meraux

2500 Jacob, Chalmette, 

LA  70043 5 CY 13-Jul-07 06-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center
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ADVF-0002722 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Terminal Meraux

2416 Lena Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 06-Oct-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0002721 05-Jul-07 1.00

Murphy Oil USA Inc - 

Meraux Terminal Meraux

2504 Despaux Dr, 

Chalmette, LA  70043 5 CY 13-Jul-07 27-Aug-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Pecan Grove Sanitary 

Landfill & Recycling 

Center

ADVF-0000498 22-Jan-07 2.00

My House Day Care 

Center New Orleans

My House Day Care 

Center 123 CY 22-Jan-07 26-Jan-07

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002984 23-Jul-07 10.00

Natchitoches City of 

- Power Plant #1 Natchitoches various 150 CY 01-Aug-07 10-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002476 21-Jun-07 2.00

Natchitoches City of 

- Power Plant #1 Natchitoches various locations 50 CY 27-Jun-07 02-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002248 06-Jun-07 3.00

Natchitoches City of 

- Power Plant #1 Natchitoches Inside Plant 2 CY 01-Jun-07 01-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003274 02-Aug-07 Natchitoches Parish Parishwide

RESIDENCE, 1713 ADA 

ST, COUSHATTA 20 CY 09-Aug-07 10-Aug-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004244 26-Oct-07 0.00

Naval Support 

Activity New 

Orleans - West 

Bank New Orleans BLDG 101 0.25 CY 05-Nov-07 05-Feb-08

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004111 08-Oct-07 3.00 New Life Center Opelousas 3rd floor 3 CY 12-Oct-07 26-Oct-07

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003812 10-Sep-07 16.00

New Orleans 

Adolescent Hospital New Orleans 3RD FLOOR 2200 CY 20-Sep-07 10-Oct-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002832 10-Jul-07 2.00

New Orleans Center 

for Clinical 

Research New Orleans DePaul Hospital 3000 CY 26-Mar-07 06-Apr-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001366 22-Mar-07 0.00

New Orleans Center 

for Clinical 

Research New Orleans DePaul Hospital 3000 CY 26-Mar-07 06-Apr-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003725 31-Aug-07 18.00 New Orleans City of New Orleans

CRIMINAL COURT/ 

TRAFFIC COURT & 

POLICE HQ, BASEMEN 20 CY 12-Sep-07 12-Oct-07

GP Glynagin 

Enterprises Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002522 26-Jun-07 13.00 New Orleans City of New Orleans

New Orleans Criminal 

Court 15 CY 20-Jun-07 20-Jul-07

GP Glynagin 

Enterprises Inc

GP Glynagin 

Enterprises Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000562 26-Jan-07 5.00 New Orleans City of New Orleans

New Orleans Criminal 

Court Old Ph. Prison 5 CY 28-Dec-06 28-Jan-07

GP Glynagin 

Enterprises Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002910 16-Jul-07

New Orleans Fire 

Dept #31 New Orleans 100 CY 23-Jul-07 27-Jul-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001812 03-May-07 12.00

New Orleans House 

of Detention New Orleans

2800 Gravier St, 2nd 

floor food service area 75 CY 25-Apr-07 30-Apr-07

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002930 17-Jul-07 2.00

New Orleans 

Lakefront Airport New Orleans Williams hanger 160 CY 05-Jul-07 05-Aug-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002509 25-Jun-07

New Orleans 

Marriot Hotel New Orleans lobby and basement 5 CY 29-Jun-07 13-Jul-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004755 19-Dec-07 0.54

New Orleans Pub 

Service Inc Salvage 

Yard New Orleans

DISPOSAL PURPOSES 

ONLY 2 CY 19-Dec-07 21-Dec-07 Gill Industries Ltd

Jefferson Parish 

Sanitary Landfill

ADVF-0000809 12-Feb-07 3.00

Nicholls State 

University Thibodaux

Peltier Hall - Room 

227A 300 CY 24-Feb-07 16-Mar-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004833 27-Dec-07 2.00

Noel Memorial 

Methodist Chirch Shreveport

3rd Floor Mechanical 

Room 20 CY 15-Dec-07 15-Dec-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001606 18-Apr-07 6.00 Northdale Academy Baton Rouge room C1 960 CY 12-Apr-07 13-Apr-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001875 10-May-07

Northside 

Elementary School Shreveport 10,200 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001874 10-May-07

Northside 

Elementary School Shreveport 10,200 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001873 10-May-07

Northside 

Elementary School Shreveport 10,200 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001872 10-May-07 30.00

Northside 

Elementary School Shreveport 10,200 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000752 07-Feb-07

Northwest Louisiana 

Food Bank Building Shreveport food bank storage 40 CY 06-Feb-07 06-Feb-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000751 07-Feb-07

Northwest Louisiana 

Food Bank Building Shreveport food bank storage 40 CY 06-Feb-07 06-Feb-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002229 05-Jun-07 3.00

Northwestern 

Elementary School Zachary

main lobby, east and 

west wing halls 3426 CY 31-May-07 04-Jun-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000589 29-Jan-07

Northwestern 

Elementary School Zachary cafeteria 65 CY 04-Jan-07 05-Jan-07 KG Construction LLC

KG Construction 

LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003597 22-Aug-07 29.00

Northwestern 

Middle School Zachary

BLDG A, B, C, D, 12, 

AND GYM 2000 CY 05-Sep-07 05-Dec-07

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003596 22-Aug-07 30.00

Northwestern 

Middle School Zachary

BLDG A, B, C, D, 12, 

AND GYM 2000 CY 05-Sep-07 05-Dec-07

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0003595 22-Aug-07 30.00

Northwestern 

Middle School Zachary

BLDG A, B, C, D, 12, 

AND GYM 2000 CY 05-Sep-07 05-Dec-07

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003594 22-Aug-07 28.00

Northwestern 

Middle School Zachary

BLDG A, B, C, D, 12, 

AND GYM 2000 CY 05-Sep-07 05-Dec-07

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002573 28-Jun-07 15.00

Northwestern State 

University Natchitoches

Sabine Hall, 150 Sam 

Sibley Drive 600 CY 22-Jun-07 23-Jun-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002045 22-May-07 3.00

Northwestern State 

University Natchitoches president's office 3 CY 24-May-07 30-May-07

Gulf Services 

Contracting Inc

Ward's Waste 

Services

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001686 25-Apr-07 30.00

Northwestern State 

University Natchitoches Williamson Hall 40 CY 29-May-07 29-Jun-07

Gulf Services 

Contracting Inc

Ward's Waste 

Services

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001685 25-Apr-07 40.00

Northwestern State 

University Natchitoches Williamson Hall 40 CY 29-May-07 29-Jun-07

Gulf Services 

Contracting Inc

Ward's Waste 

Services

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000539 24-Jan-07

Northwestern State 

University Natchitoches

Rapides Hall - 150 Sam 

Sibley Dr 100000 CY 21-Jan-06 31-Jan-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000538 24-Jan-07

Northwestern State 

University Natchitoches

Rapides Hall - 150 Sam 

Sibley Dr 100000 CY 21-Jan-06 31-Jan-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000537 24-Jan-07

Northwestern State 

University Natchitoches

Rapides Hall - 150 Sam 

Sibley Dr 100000 CY 21-Jan-06 31-Jan-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000536 24-Jan-07

Northwestern State 

University Natchitoches

Rapides Hall - 150 Sam 

Sibley Dr 100000 CY 21-Jan-06 31-Jan-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000535 24-Jan-07

Northwestern State 

University Natchitoches

Rapides Hall - 150 Sam 

Sibley Dr 100000 CY 21-Jan-06 31-Jan-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001898 10-May-07 40.00

Northwood High 

School Shreveport 10,500 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001897 10-May-07

Northwood High 

School Shreveport 10,500 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001896 10-May-07

Northwood High 

School Shreveport 10,500 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001895 10-May-07 40.00

Northwood High 

School Shreveport 10,500 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004862 28-Dec-07 6.00

Notre Dame 

Seminary New Orleans PASTORAL RM 4500 CY 26-Dec-07 17-Jan-08

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003508 14-Aug-07 10.00

Notre Dame 

Seminary New Orleans library 4100 CY 13-Aug-07 17-Aug-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001865 09-May-07 4.00

Notre Dame 

Seminary New Orleans Catholic Book Store 2100 CY 07-May-07 09-May-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004166 17-Oct-07 5.00

Novolyte 

Technologies Inc Zachary 5 CY 11-Oct-07 12-Oct-07

Controlled Insulation 

Abatement Inc

Controlled 

Insulation 

Abatement Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000655 30-Jan-07

Oak Park 

Elementary Shreveport Stage Area 200 CY 09-Feb-07 11-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002088 23-May-07

Oak Terrace 

Alternative  School Shreveport 8200 CY 19-May-07 24-May-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002087 23-May-07 30.00

Oak Terrace 

Alternative  School Shreveport 8200 CY 19-May-07 24-May-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002086 23-May-07 30.00

Oak Terrace 

Alternative  School Shreveport 8200 CY 19-May-07 24-May-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000529 24-Jan-07 2.00

Oak Tree Realty 

Investments LLC New Orleans

Formerly Sarah Mayo 

Hospital 210 CY 01-Feb-07 01-May-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002998 24-Jul-07 1.00

Oakshire 

Elementary School Houma boiler rm 100 CY 31-Jul-07 31-Aug-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004644 04-Dec-07 0.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004643 04-Dec-07 0.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004642 04-Dec-07 0.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004641 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004640 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004639 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004638 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004637 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0004636 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004635 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004634 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004633 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004632 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004631 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004630 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004629 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004628 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0004627 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004626 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004625 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004624 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004623 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004622 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004621 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004620 04-Dec-07 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville CELL RENEWAL BLDG 625 CY 01-Jan-08 31-Dec-08 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004053 28-Sep-07 2.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville

OXYCHEM TAFT 

PLANT CAJUN 

COTTAGE 2 CY 09-Oct-07 15-Dec-07

Brand Energy 

Solutions LLC

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0000034 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000033 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000032 20-Dec-06 0.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000031 20-Dec-06 0.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000030 20-Dec-06 0.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000029 20-Dec-06 0.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000028 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000027 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000026 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0000025 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000024 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000023 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000022 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000021 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000020 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000019 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000018 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000017 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0000016 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000015 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000014 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000013 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000012 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000011 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000010 20-Dec-06 25.00

Occidental 

Chemical Corp - 

Chlorine Caustic 

Facility Hahnville Cell Renewal Building 625 CY 01-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000217 08-Jan-07 0.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000216 08-Jan-07 0.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0000215 08-Jan-07 0.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000214 08-Jan-07 0.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000213 08-Jan-07 0.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000212 08-Jan-07 0.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000211 08-Jan-07 25.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000210 08-Jan-07 25.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000209 08-Jan-07 25.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000208 08-Jan-07 25.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000207 08-Jan-07 25.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000206 08-Jan-07 25.00

Occidental 

Chemical Corp - 

Convent Facility Convent Cell Renewal Bldg 25 CY 15-Jan-07 31-Dec-07 Plant Personnel

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004057 01-Oct-07 0.00

Ocean Marine 

Scrap Morgan City 30 CY 09-Oct-07 15-Oct-07

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004056 01-Oct-07 0.00

Ocean Marine 

Scrap Morgan City 30 CY 09-Oct-07 15-Oct-07

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004651 07-Dec-07 32.00

Ochsner Baptist 

Medical Center LLC New Orleans

BASEMENT, POWER 

PLANT, OLD 

HOSPITAL 2 CY 04-Dec-07 06-Dec-07

GP Glynagin 

Enterprises Inc

GP Glynagin 

Enterprises Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003928 18-Sep-07

Ochsner Baptist 

Medical Center LLC New Orleans

BASEMENT POWER 

PLANT, OLD 

HOSPITAL 10 CY 19-Sep-07 19-Oct-07

GP Glynagin 

Enterprises Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001721 26-Apr-07 30.00

Ochsner Baptist 

Medical Center LLC New Orleans

basement power plant, 

old hospital 60 CY 23-Apr-07 23-Oct-07

GP Glynagin 

Enterprises Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001720 26-Apr-07

Ochsner Baptist 

Medical Center LLC New Orleans

basement power plant, 

old hospital 60 CY 23-Apr-07 23-Oct-07

GP Glynagin 

Enterprises Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001719 26-Apr-07 30.00

Ochsner Baptist 

Medical Center LLC New Orleans

basement power plant, 

old hospital 60 CY 23-Apr-07 23-Oct-07

GP Glynagin 

Enterprises Inc Able Waste LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002119 25-May-07 1.00

Ochsner St Anne 

General Hospital Raceland labor & delivery area 1 CY 23-May-07 24-May-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001056 26-Feb-07

Old Abdallas 

Department Store 

Building Lafayette 400 CY 13-Mar-07 05-Jun-07

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001024 23-Feb-07

Old Abdallas 

Department Store 

Building Lafayette 40 CY 05-Mar-07 05-Jun-07

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004110 08-Oct-07 2.00

Old Haughton Fire 

Department Building Haughton THROUGH-OUT 30 CY 10-Oct-07 14-Oct-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004109 08-Oct-07 3.00

Old Haughton Fire 

Department Building Haughton THROUGH-OUT 30 CY 10-Oct-07 14-Oct-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002768 06-Jul-07 30.00

Old Jefferson Parish 

Courthouse Gretna Boiler Room Basement 16 CY 06-Jul-07 31-Dec-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000647 30-Jan-07

Old Jefferson Parish 

Courthouse Gretna Entire Building 5 CY 05-Feb-07 30-Jun-07

Quality 

Environmental 

Contractors Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0000646 30-Jan-07

Old Jefferson Parish 

Courthouse Gretna Entire Building 5 CY 05-Feb-07 30-Jun-07

Quality 

Environmental 

Contractors Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0000645 30-Jan-07

Old Jefferson Parish 

Courthouse Gretna Entire Building 5 CY 05-Feb-07 30-Jun-07

Quality 

Environmental 

Contractors Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0000596 30-Jan-07

Old Jefferson Parish 

Courthouse Gretna Entire Building 5 CY 05-Feb-07 30-Jun-07

Quality 

Environmental 

Contractors Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0002326 12-Jun-07 5.00

Old Rite Aide 

Building New Orleans 5 CY 19-Feb-07 28-Feb-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000836 13-Feb-07 0.00

Old Rite Aide 

Building New Orleans 5 CY 19-Feb-07 28-Feb-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002081 23-May-07 5.00

Old Robertson Store 

Building Monroe 1200 CY 07-May-07 08-May-07

Crawford 

Environmental 

Services Inc

Crawford 

Environmental 

Services Inc

CWI - White Oaks 

Landfill LLC

ADVF-0003565 17-Aug-07 5.00

Old RSVP Center 

Building Monroe GARAGE/BATHROOM 3 CY 30-Aug-07 04-Sep-07

Gulf Services 

Contracting Inc

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0003658 29-Aug-07 1.00 Old Sheriff Building New Orleans BIKE BARN 1 CY 22-Aug-07 23-Aug-07 Barla Environmental Foxwolff

River Birch Inc - River 

Birch Landfill

ADVF-0003598 22-Aug-07 100.00 Old Sheriff Building New Orleans 30 CY 20-Aug-07 23-Aug-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0003573 21-Aug-07 83.00 Old Sheriff Building New Orleans 30 CY 20-Aug-07 23-Aug-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill
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ADVF-0003593 22-Aug-07 20.00 Olin Chemical Corp Westlake ENTIRE PUMP HOUSE 75 CY 05-Sep-07 21-Sep-07

LVI Environmental 

Services of New 

Orleans Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0003592 22-Aug-07 Olin Chemical Corp Westlake ENTIRE PUMP HOUSE 75 CY 05-Sep-07 21-Sep-07

LVI Environmental 

Services of New 

Orleans Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0003591 22-Aug-07 Olin Chemical Corp Westlake ENTIRE PUMP HOUSE 75 CY 05-Sep-07 21-Sep-07

LVI Environmental 

Services of New 

Orleans Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004863 28-Dec-07

One Shell Square 

Building New Orleans

42ND FLOOR NORTH 

AND WEST SIDE 3 CY 22-Dec-07 09-Jan-08

Quality 

Environmental 

Contractors Inc

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002752 06-Jul-07 1.00

Opelousas General 

Health System 

South Campus Opelousas 200 CY 13-Jul-07 16-Jul-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004820 20-Dec-07 100.00 Orleans Parish Parishwide

HOUSE, 2529 SONIAT 

ST, NEW ORLEANS, 

LA  70115 200 CY 18-Dec-07 22-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004819 20-Dec-07 100.00 Orleans Parish Parishwide

HOUSE, 2529 SONIAT 

ST, NEW ORLEANS, 

LA  70115 200 CY 18-Dec-07 22-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004457 19-Nov-07 Orleans Parish Parishwide

RESIDENCE, 1711 

NORTH BROAD ST, 

NEW ORLEANS, LA 60 CY 09-Aug-07 11-Aug-07

Rotag Industrial 

Services LLC

Rotag Industrial 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004247 26-Oct-07 5.00 Orleans Parish Parishwide

RESIDENCE, 576 

AUDUBON ST, NEW 

ORLEANS, LA 70118 0.50 CY 08-Nov-07 08-Feb-08

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004074 02-Oct-07 1.00 Orleans Parish Parishwide

RESIDENCE, #4 ROSA 

PARK, N.O., LA 70115 25 CY 11-Oct-07 11-Dec-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003780 07-Sep-07 2.00 Orleans Parish Parishwide

RESIDENCE, 3800 

OCTAVIA ST, NEW 

ORLEANS, LA 70125 50 CY 19-Sep-07 19-Dec-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003660 29-Aug-07 2.00 Orleans Parish Parishwide

RESIDENCE, 7229 

ONYX ST, NEW 

ORLEANS, LA 200 CY 05-Sep-07 05-Dec-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003569 20-Aug-07 1.00 Orleans Parish Parishwide

20 RICHMOND PLACE, 

NO, LA 54 CY 29-Aug-07 29-Nov-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002956 20-Jul-07 14.50 Orleans Parish Parishwide

4919 Prentiss Avenue, 

New Orleans, LA 10 CY 01-Aug-07 01-Aug-07

Advanced 

Environmental 

Consulting LLC

Advanced 

Environmental 

Consulting LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002726 06-Jul-07 Orleans Parish Parishwide

Frm. Residence 520 

City Park Ave, New 

Orleans, LA 300 CY 06-Jul-07 08-Jul-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002725 06-Jul-07 110.00 Orleans Parish Parishwide

Frm. Residence 520 

City Park Ave, New 

Orleans, LA 300 CY 06-Jul-07 08-Jul-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002244 06-Jun-07 Orleans Parish Parishwide

Residence 1322-26 

Elysian Fields New 

Orleans 70117 800 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002243 06-Jun-07 Orleans Parish Parishwide

Residence 1322-26 

Elysian Fields New 

Orleans 70117 800 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002242 06-Jun-07 Orleans Parish Parishwide

Residence 1322-26 

Elysian Fields New 

Orleans 70117 800 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002241 06-Jun-07 Orleans Parish Parishwide

Residence 1322-26 

Elysian Fields New 

Orleans 70117 800 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002240 06-Jun-07 Orleans Parish Parishwide

Residence 1322-26 

Elysian Fields New 

Orleans 70117 800 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002239 06-Jun-07 Orleans Parish Parishwide

Residence 1322-26 

Elysian Fields New 

Orleans 70117 800 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002238 06-Jun-07 Orleans Parish Parishwide

Residence 1322-26 

Elysian Fields New 

Orleans 70117 800 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill
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ADVF-0002237 06-Jun-07 Orleans Parish Parishwide

Residence 1322-26 

Elysian Fields New 

Orleans 70117 800 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002236 06-Jun-07 Orleans Parish Parishwide

Residence 1224-26 

Louisia St, New Orleans 

70117 200 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0002235 06-Jun-07 Orleans Parish Parishwide

Residence 1224-26 

Louisia St, New Orleans 

70117 200 CY 02-Jun-07 08-Jun-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001850 08-May-07 3.00 Orleans Parish Parishwide

Carol Green, 7903 

Freret St, N.O. 70 CY 02-May-07 07-May-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001836 04-May-07 Orleans Parish Parishwide

residence, 1603 Gentilly 

Blvd, New Orleans 375 CY 02-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001835 04-May-07 Orleans Parish Parishwide

residence, 1603 Gentilly 

Blvd, New Orleans 375 CY 02-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001834 04-May-07 Orleans Parish Parishwide

residence, 1603 Gentilly 

Blvd, New Orleans 375 CY 02-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001824 04-May-07 Orleans Parish Parishwide

residence, 1603 Gentilly 

Blvd, New Orleans 375 CY 02-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001822 04-May-07 Orleans Parish Parishwide

2300 St Louis & Miro, 

New Orleans 400 CY 03-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001821 04-May-07 Orleans Parish Parishwide

2300 St Louis & Miro, 

New Orleans 400 CY 03-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001820 04-May-07 Orleans Parish Parishwide

2300 St Louis & Miro, 

New Orleans 400 CY 03-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001819 04-May-07 Orleans Parish Parishwide

2300 St Louis & Miro, 

New Orleans 400 CY 03-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001818 04-May-07 Orleans Parish Parishwide

2300 St Louis & Miro, 

New Orleans 400 CY 03-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001817 04-May-07 Orleans Parish Parishwide

2300 St Louis & Miro, 

New Orleans 400 CY 03-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill
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ADVF-0001816 04-May-07 Orleans Parish Parishwide

4001 - 4003 Hamilton 

St, New Orleans 180 CY 04-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001815 04-May-07 Orleans Parish Parishwide

4001 - 4003 Hamilton 

St, New Orleans 180 CY 04-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001814 04-May-07 Orleans Parish Parishwide

4001 - 4003 Hamilton 

St, New Orleans 180 CY 04-May-07 04-May-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0001329 20-Mar-07 297.00 Orleans Parish Parishwide

3905-3907 Thalia St, 

New Orleans, LA 300 CY 19-Mar-07 19-Mar-07

LVI Environmental 

Services of New 

Orleans Inc

LVI 

Environmental

River Birch Inc - River 

Birch Landfill

ADVF-0000709 01-Feb-07 1.00 Orleans Parish Parishwide

RESIDENCE - 

1657/1659 Dufossat, 

New Orleans 990 CY 13-Feb-07 13-May-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000551 25-Jan-07 1.00 Orleans Parish Parishwide

residence - 1201 Conery 

St - utility room 120 CY 15-Aug-06 18-Aug-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000265 11-Jan-07 3.00 Orleans Parish Parishwide residence crawl space 150 CY 11-Jan-07 11-Apr-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000091 03-Jan-07 0.00 Orleans Parish Parishwide Man Holes 250 CY 05-Jan-07 31-Dec-07 Plant Personnel

Jefferson Parish 

Sanitary Landfill

ADVF-0000657 30-Jan-07 12.00

Ormet Primary 

Aluminum Corp - 

Burnside Alumina 

Plant Burnside Plant wide 30 CY 10-Feb-07 31-Dec-07 KG Construction LLC

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004213 24-Oct-07 1.00

Our Lady of Lourdes 

Regional Medical 

Center Lafayette

2ND FLOOR CAT 

SCAN ROOM 1 CY 29-Oct-07 30-Nov-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002234 06-Jun-07 2.00

Our Lady of Lourdes 

Regional Medical 

Center Lafayette

1st floor Medical 

Records 200 CY 15-Jun-07 01-Jul-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001368 22-Mar-07 1.00

Our Lady of Lourdes 

Regional Medical 

Center Lafayette MICU,  4th floor 20 CY 02-Feb-07 31-Dec-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0000648 30-Jan-07 4.00

Our Lady of Lourdes 

Regional Medical 

Center Lafayette Entire Hospital 20 CY 03-Feb-07 31-Dec-07

Robert T Layton Sr 

Co

Robert T Layton 

Sr Co

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004618 04-Dec-07 2.00

Overton Brooks VA 

Medical Center Shreveport

11th floor penthouse 

mechanical Rm 30 CY 27-Nov-07 29-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004102 04-Oct-07

Overton Brooks VA 

Medical Center Shreveport 10 NORTH 1 150 CY 29-Sep-07 29-Sep-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004092 03-Oct-07 2.00

Overton Brooks VA 

Medical Center Shreveport VARIOUS LOCATIONS 66 CY 15-Oct-07 15-Apr-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004091 03-Oct-07 3.00

Overton Brooks VA 

Medical Center Shreveport VARIOUS LOCATIONS 66 CY 15-Oct-07 15-Apr-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004090 03-Oct-07 3.00

Overton Brooks VA 

Medical Center Shreveport VARIOUS LOCATIONS 66 CY 15-Oct-07 15-Apr-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004085 02-Oct-07 8.00

Overton Brooks VA 

Medical Center Shreveport BW31, BW33 & BE35 8 CY 26-Nov-07 12-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003673 29-Aug-07 6.00

Overton Brooks VA 

Medical Center Shreveport THROUGHOUT BLDG 20,000 CY 02-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003672 29-Aug-07 3.00

Overton Brooks VA 

Medical Center Shreveport THROUGHOUT BLDG 20,000 CY 02-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003671 29-Aug-07 3.00

Overton Brooks VA 

Medical Center Shreveport THROUGHOUT BLDG 20,000 CY 02-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002823 10-Jul-07 30.00

Overton Brooks VA 

Medical Center Shreveport 7 east 21 300 CY 06-Jul-07 07-Jul-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002755 06-Jul-07 2.00

Overton Brooks VA 

Medical Center Shreveport 20000 CY 02-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0002754 06-Jul-07 2.00

Overton Brooks VA 

Medical Center Shreveport 20000 CY 02-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002278 08-Jun-07 4.00

Overton Brooks VA 

Medical Center Shreveport Building 5 550 CY 04-Jun-07 05-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002079 23-May-07

Overton Brooks VA 

Medical Center Shreveport

4W34, sub-basement 

and crawlspace 20 CY 04-Jun-07 09-Jun-07

Aero A/C & Plumbing 

Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0002049 22-May-07 3.00

Overton Brooks VA 

Medical Center Shreveport 20,000 CY 02-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002048 22-May-07 5.00

Overton Brooks VA 

Medical Center Shreveport 20,000 CY 02-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001462 02-Apr-07 0.00

Overton Brooks VA 

Medical Center Shreveport

4W34, sub-basement 

and crawl space 20 CY 09-Apr-07 10-Apr-07

Aero A/C & Plumbing 

Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001063 26-Feb-07

Overton Brooks VA 

Medical Center Shreveport Throughout Building 20000 CY 08-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001062 26-Feb-07 4.00

Overton Brooks VA 

Medical Center Shreveport Throughout Building 20000 CY 08-Apr-07 05-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000711 01-Feb-07

Overton Brooks VA 

Medical Center Shreveport 7 east 15 CY 27-Jan-06 28-Jan-06 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000710 01-Feb-07

Overton Brooks VA 

Medical Center Shreveport 7 east 15 CY 27-Jan-06 28-Jan-06 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000340 18-Jan-07 2.00

Overton Brooks VA 

Medical Center Shreveport 10 N 15 50 CY 25-Jan-07 02-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002380 14-Jun-07 25.00

OxyChem - 

Geismar Plant Geismar Geismar Plant 25 CY 23-Jan-07 31-Dec-07

Shaw Global Energy 

Services Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001170 06-Mar-07 25.00

OxyChem - 

Geismar Plant Geismar Entire Plant 25 CY 19-Mar-07 30-Jun-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000528 23-Jan-07 25.00

OxyChem - 

Geismar Plant Geismar Entire Facility 25 CY 23-Jan-07 31-Dec-07

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0003519 15-Aug-07 2.00

Palustris Expalustris 

Experimental Forest 

- Longleaf Tract McNary BLDG #1 200 CY 20-Aug-07 22-Aug-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001250 16-Mar-07

Panhandle Eastern 

Pipeline Co Unknown

NE of Hwy 35 & Alton 

Rd, Section 29 .95 CY 26-Apr-07 26-Apr-07 Plant Personnel

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000844 15-Feb-07

Panhandle Eastern 

Pipeline Co Unknown

Pennington Well Mi Post 

550, Irene Rd, Zachary 1 CY 27-Feb-07 31-Mar-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004249 29-Oct-07 8.00

Parent & 

Technology Center Lake Providence

1ST FLOOR 

THROUGHOUT 10 CY 12-Nov-07 16-Nov-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001657 23-Apr-07 0.00

Park Forest Middle 

School Baton Rouge

teachers work center 

room 240 CY 10-Jun-07 01-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001375 23-Mar-07

Parkway High 

School Bossier City mechanical rooms 80 CY 16-Mar-07 17-Mar-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004426 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004425 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004424 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004423 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004422 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004421 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004420 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004419 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004418 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004417 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004416 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004415 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0004414 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004413 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004412 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004411 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004410 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004409 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004408 16-Nov-07 0.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004407 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004406 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004405 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004404 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004403 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0004402 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004401 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004400 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004399 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004398 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004397 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004396 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004395 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004394 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004393 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004392 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004391 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

Page 340 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0004390 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004389 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004388 16-Nov-07 25.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004387 16-Nov-07 30.00

Paw Paws 

Restaurant Lake Charles Entire Facility 1600 CY 27-Nov-07 10-Jan-08

Global Pollution 

Services Inc

Global Pollution 

Services Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004590 03-Dec-07 17.00

PCS Nitrogen 

Fertilizer LP - 

Geismar Agricultural 

Nitrogen & 

Phosphate Plant Geismar FERTILIZER PLANT 30 CY 01-Jan-08 31-Dec-08

Industrial Asbestos 

Removal Inc

Steve Kent 

Trucking Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000003 20-Dec-06 25.00

PCS Nitrogen 

Fertilizer LP - 

Geismar Agricultural 

Nitrogen & 

Phosphate Plant Geismar Fertilizer Plant 30 CY 01-Jan-07 31-Dec-07

Industrial Asbestos 

Removal Inc

Steve Kent 

Trucking Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000323 18-Jan-07 25.00

PetroLogistics 

Olefins LLC Geismar Gravel Bottom 520 CY 24-Jan-07 24-Jan-07 Brock Services Ltd

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station BFI - Colonial Landfill

ADVF-0001492 04-Apr-07 2.00

Pinecrest 

Developmental 

Center Pineville

A - site equip. room 

cooling tower 200 CY 18-Apr-07 18-May-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004706 12-Dec-07 4.00

Plaisance 

Elementary School Opelousas CANOPY ROOF 5 CY 26-Dec-07 30-Dec-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0004828 26-Dec-07 49.00 Plaquemines Parish Parishwide

BARAS TRIUMPH 

BAPTIST CHURCH, 

36914 HWY 11, BURAS 40,000 CY 06-Nov-07 28-Feb-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004753 19-Dec-07 256.00 Plaquemines Parish Parishwide

BARAS BAPTIST 

CHURCH, 36914 HWY 

11, BURAS, LA 700 CY 06-Nov-07 31-Jan-08

DRC Emergency 

Services LLC

Cahaba Disaster 

Recovery

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004667 10-Dec-07 197.00 Plaquemines Parish Parishwide

WILLIAM HALL'S 

BLDG, 107 GASQUET 

LN, VENICE 300 CY 31-Dec-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004666 10-Dec-07 113.00 Plaquemines Parish Parishwide

WILLIAM HALL'S 

BLDG, 42911 HWY 23, 

VENICE 300 CY 14-Dec-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004665 10-Dec-07 266.00 Plaquemines Parish Parishwide

BARAS TRIUMPH 

BAPTIST CHURCH, 

36914 HWY 11, BURAS 500 CY 14-Dec-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004664 10-Dec-07 251.00 Plaquemines Parish Parishwide

BARAS TRIUMPH 

BAPTIST CHURCH, 

36914 HWY 11, BURAS 500 CY 14-Dec-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004663 10-Dec-07 350.00 Plaquemines Parish Parishwide

BARAS TRIUMPH 

BAPTIST CHURCH, 

36914 HWY 11, BURAS 500 CY 14-Dec-07 31-Jan-08

DRC Emergency 

Services LLC

B&S Equipment 

Co Inc

Tidewater Landfill LLC 

- Coast Guard Road 

Sanitary Landfill

ADVF-0004519 28-Nov-07 Plaza Towers New Orleans

ANNEX AND PARKING 

GARAGE 5800 CY 12-Dec-07 01-Mar-08

Fireline Restoration 

Inc

Better Waste 

Disposal LLC TLA-Killona LLC

ADVF-0003737 04-Sep-07 2.00

PM High School 

Building New Orleans 230 CY 30-Aug-07 03-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003582 21-Aug-07 Popeye's Chicken New Iberia 6 CY 09-Jun-07 10-Jun-07

Aero A/C & Plumbing 

Inc

BFI Waste 

Services LLC

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0001150 05-Mar-07 20.00

Port Sulphur Power 

Plant Port Sulphur Generator House 36 CY 01-Mar-07 01-Jun-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001149 05-Mar-07 0.00

Port Sulphur Power 

Plant Port Sulphur Filter Plant 56 CY 01-Mar-07 01-Jun-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001098 27-Feb-07 40.00

Port Sulphur Power 

Plant Port Sulphur Power Plant 56 CY 01-Mar-07 01-Jun-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004705 11-Dec-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004704 11-Dec-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004703 11-Dec-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004702 11-Dec-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004701 11-Dec-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004700 11-Dec-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004699 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0004698 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004697 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004696 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004695 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004694 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004693 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004692 11-Dec-07 20.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004691 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004690 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0004689 11-Dec-07 8.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004688 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004687 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004686 11-Dec-07 25.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

CELL WASHING 

RENEWAL 500 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004685 11-Dec-07 30.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake 140 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004684 11-Dec-07 29.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake 140 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004683 11-Dec-07 30.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake 140 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004682 11-Dec-07 3.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake 140 CY 01-Jan-08 31-Dec-08

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004011 25-Sep-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake 140 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0002095 24-May-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake Entire Site 140 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002094 24-May-07 30.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake Entire Site 140 CY 01-Jan-07 31-Dec-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001479 03-Apr-07 0.00

PPG Industries Inc - 

Lake Charles 

Complex Westlake

powerhouse A deaerator 

roof storage tank 2 CY 23-Apr-07 25-Jun-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001148 02-Mar-07

PPG Industries Inc - 

Lake Charles 

Complex Westlake 2 CY 13-Mar-07 20-Mar-07

Thermal Insulation 

Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001658 23-Apr-07 1.00

Prescott Middle 

School Baton Rouge room 309A 40 CY 06-Jun-07 13-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003553 17-Aug-07 20.00 Prien Lake Mall Lake Charles G12 2600 CY 10-Sep-07 14-Sep-07

CST Environmental 

Inc

BFI - Colonial 

Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002096 24-May-07 3.00

Procter & Gamble 

Manufacturing Co Pineville

bldg 23, packing bldg, 

3rd floor break rm 1 CY 02-Jun-07 04-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001918 10-May-07 1.00

Procter & Gamble 

Manufacturing Co Pineville Abandon House 143 CY 22-May-07 25-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004009 25-Sep-07 3.00

Promise Hospital of 

Louisiana - 

Shreveport Campus Shreveport

1ST FLOOR - BOILER / 

MECH RM 6 CY 26-Sep-07 05-Oct-07

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004162 16-Oct-07 9.00

PSC Industrial 

Outsourcing LP Gibson

VIA EXXONMOBIL 

GWINVILLE FIELD, 

NEW HEBRON, MS 1000 CY 06-Sep-07 10-Sep-07

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004121 09-Oct-07 9.00

PSC Industrial 

Outsourcing LP Gibson ELPASO CORP - PIPE 25 CY 15-Oct-07 25-Oct-07

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002788 10-Jul-07 30.00 Quail Creek Cinema Shreveport 50 CY 10-Jul-07 20-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002787 10-Jul-07 5.00 Quail Creek Cinema Shreveport 50 CY 10-Jul-07 20-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001842 07-May-07 1.00

Quality Shipyards 

LLC Yard II Houma Dover Diving Vessel .05 CY 04-May-07 04-May-07

Environmental Safety 

& Health Consulting 

Service Inc

Environmental 

Safety & Health 

Consulting 

Service Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001351 22-Mar-07 3.00

Quality Shipyards 

LLC Yard II Houma Dover Vessel 3 CY 26-Mar-07 20-Apr-07

Environmental Safety 

& Health Consulting 

Service Inc

Solid Waste 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002032 22-May-07 6.00

Queensborough 

Elementary School Shreveport 2nd floor main building 160 CY 31-May-07 06-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002385 14-Jun-07 1.00

Raceland Middle 

School Raceland Stadium 25 CY 05-Jun-07 05-Jun-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002921 16-Jul-07 1.00

Randall D 

Broussard Architect Sulphur 400 CY 20-Jul-07 26-Jul-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004448 19-Nov-07 1.00 Rapides Parish Parishwide

5710 Carl St, Alexandria 

71301 20 CY 28-Nov-07 28-Dec-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004144 12-Oct-07 1.00 Rapides Parish Parishwide

RESIDENCE, 2069 

10TH ST, FOREST 

HILL, LA  71430 100 CY 25-Oct-07 25-Nov-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0003280 06-Aug-07 4.00 Rapides Parish Parishwide

RESIDENCE, 12758 

HWY 165 SOUTH, 

GLENMORE, LA 5 CY 13-Aug-07 27-Aug-07

Environmental & 

Insulation Services 

LLC

Environmental & 

Insulation 

Services LLC

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002867 12-Jul-07 3.00 Rapides Parish Parishwide

3328 Masonic Dr, 

Alexandria, LA 1st fl & 

attic 1800 CY 20-Jul-07 30-Aug-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000960 19-Feb-07 1.00 Rapides Parish Parishwide

residence, 10701 Hwy 

165, Alexandria 600 CY 23-Feb-07 23-Mar-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000959 19-Feb-07 2.00 Rapides Parish Parishwide

residence, 10658 Hwy 

165, Alexandria 1275 CY 23-Feb-07 23-Mar-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000958 19-Feb-07 2.00 Rapides Parish Parishwide

residence, 10690 Hwy 

165, Alexandria 1200 CY 23-Feb-07 23-Mar-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000957 19-Feb-07 1.00 Rapides Parish Parishwide

residence, 10626 Hwy 

115, Alexandria 260 CY 23-Feb-07 23-Mar-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004486 26-Nov-07 2.00 Refuge Temple Inc Lake Charles

Old air Force Barracks, 

single level 1 CY 01-Dec-07 08-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001805 03-May-07 0.00 Refuge Temple Inc Lake Charles

Old Air Force Barracks, 

single level 1 CY 15-May-07 16-May-07

Abatement 

Specialties Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000232 09-Jan-07 2.00 Refuge Temple Inc Lake Charles boiler 2 CY 20-Jan-07 30-Jan-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004445 19-Nov-07

Regions Bank - New 

Roads New Roads INTERIOR WALLS 8 CY 19-Nov-07 20-Nov-07

Lakeshore 

Environmental 

Contracting LLC

Reliable 

Production 

Service Inc - 

Reliable Landfill

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004672 11-Dec-07 19.00

Reptile Tannery of 

LA Lafayette

TANNERY 

OPERATIONS BLDG 20 CY 22-Dec-07 01-Jan-08

Air Environmental 

Services Inc

Gator 

Environmental & 

Rentals Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0001180 09-Mar-07

Reptile Tannery of 

LA Lafayette

drying room, outside 

rood area and 3rd fl 

office 3 CY 23-Mar-07 31-Mar-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002405 18-Jun-07 2.00

Ressurection of Our 

Lord Church New Orleans 100 CY 28-Jun-07 29-Jun-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004153 15-Oct-07 0.00

Rex Manufacturing 

Co New Orleans 1ST FLOOR 20 CY 17-Oct-07 21-Oct-07 Louisiana CSI LLC

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001299 19-Mar-07 1.00

Rhodes Funeral 

Home New Orleans 1st, 2nd, 3rd floor 200 CY 22-Mar-07 28-Mar-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001165 06-Mar-07 Rhodia Inc Baton Rouge unit 2 45 CY 19-Mar-07 09-Apr-07

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000533 24-Jan-07 9.25 Rhodia Inc Baton Rouge Acid Plant 30 CY 30-Jan-07 31-Dec-07

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001467 02-Apr-07 30.00

Ridgefield 

Apartments Marrero various apts 90 CY 03-Apr-07 30-Apr-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001466 02-Apr-07

Ridgefield 

Apartments Marrero various apts 90 CY 03-Apr-07 30-Apr-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001465 02-Apr-07

Ridgefield 

Apartments Marrero various apts 90 CY 03-Apr-07 30-Apr-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001185 12-Mar-07 30.00

Ridgefield 

Apartments Marrero

apartment bldg units 

707,709 & 710 90 CY 07-Mar-07 15-Mar-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001184 12-Mar-07 30.00

Ridgefield 

Apartments Marrero

apartment bldg units 

707,709 & 710 90 CY 07-Mar-07 15-Mar-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001183 12-Mar-07 30.00

Ridgefield 

Apartments Marrero

apartment bldg units 

707,709 & 710 90 CY 07-Mar-07 15-Mar-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001756 30-Apr-07 0.00 River Plaza Lafayette Building #2,3,4,5,6@7 200 CY 09-Mar-07 27-Apr-07

Air Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0001668 24-Apr-07 20.00 River Plaza Lafayette bldg #2,3,4,5,6,&7 200 CY 09-Mar-07 27-Apr-07

Air Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001506 09-Apr-07 22.00 River Plaza Lafayette bldg #2,3,4,5,6 and 7 200 CY 09-Mar-07 27-Apr-07

Air Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001505 09-Apr-07 25.00 River Plaza Lafayette bldg #2,3,4,5,6 and 7 200 CY 09-Mar-07 27-Apr-07

Air Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001162 05-Mar-07 20.00 River Plaza Lafayette bldgs 2,3,4,5,6, and 7 200 CY 09-Mar-07 27-Apr-07

Air Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001161 05-Mar-07 25.00 River Plaza Lafayette bldgs 2,3,4,5,6, and 7 200 CY 09-Mar-07 27-Apr-07

Air Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001160 05-Mar-07 25.00 River Plaza Lafayette bldgs 2,3,4,5,6, and 7 200 CY 09-Mar-07 27-Apr-07

Air Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001159 05-Mar-07 River Plaza Lafayette bldgs 2,3,4,5,6, and 7 200 CY 09-Mar-07 27-Apr-07

Air Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003587 22-Aug-07 25.00

Riverdale Middle 

School Jefferson cafeteria/kitchen 3000 CY 11-Aug-07 14-Aug-07

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003586 22-Aug-07 30.00

Riverdale Middle 

School Jefferson cafeteria/kitchen 3000 CY 11-Aug-07 14-Aug-07

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004832 27-Dec-07 20.00 Rossevelt Hotel New Orleans 13th & 14th floors 20 CY 03-Dec-07 25-Jan-08 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004831 27-Dec-07 22.00 Rossevelt Hotel New Orleans 13th & 14th floors 20 CY 03-Dec-07 25-Jan-08 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004483 26-Nov-07 20.00 Rossevelt Hotel New Orleans 13th & 14th FLOORS 20 CY 03-Dec-07 08-Jan-08 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004482 26-Nov-07 20.00 Rossevelt Hotel New Orleans 13th & 14th FLOORS 20 CY 03-Dec-07 08-Jan-08 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill
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ADVF-0004375 16-Nov-07 25.00

Rubicon LLC - 

Geismar Plant Geismar Reductions unit 90 CY 28-Nov-07 31-Jan-08

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004374 16-Nov-07 25.00

Rubicon LLC - 

Geismar Plant Geismar Reductions unit 90 CY 28-Nov-07 31-Jan-08

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004373 16-Nov-07 25.00

Rubicon LLC - 

Geismar Plant Geismar Reductions unit 90 CY 28-Nov-07 31-Jan-08

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004372 16-Nov-07 25.00

Rubicon LLC - 

Geismar Plant Geismar Reductions unit 90 CY 28-Nov-07 31-Jan-08

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000067 21-Dec-06 0.00

Rubicon LLC - 

Geismar Plant Geismar Plant Wide 160 CY 01-Jan-07 31-Dec-07

United Anco Services 

Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002474 21-Jun-07 3.00 Ruston High School Ruston

crawl space behind all 3 

floors bathrooms 8 CY 14-Jun-07 18-Jun-07

Crawford 

Environmental 

Services Inc

Crawford 

Environmental 

Services Inc

CWI - White Oaks 

Landfill LLC

ADVF-0003238 31-Jul-07 2.00

Ryan Elementary 

School Baton Rouge kitchen 72 CY 26-Jul-07 27-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004190 22-Oct-07 0.27

Sabine Pipeline LLC 

- East Bank 

Calcasieu River 

Valve Site Lake Charles

FOR DISPOSAL 

PURPOSES ONLY 3 CY 24-Sep-07 30-Nov-07

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0003853 13-Sep-07 4.00

Sabine Pipeline LLC 

- Statewide Pipeline 

Operations Statewide

BIG 4 ROAD, 

GUEYDAN, LA  70542 4 CY 07-Sep-07 31-Oct-07

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004071 01-Oct-07 20.00

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake ETHYLENE UNIT 18 CY 11-Jul-07 11-Jan-08

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002852 12-Jul-07 0.00

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake ethylene unit 18 CY 11-Jul-07 11-Oct-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001179 09-Mar-07 20.00

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake

normal paraffin unit 

piping 3 CY 05-Feb-07 05-May-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001178 09-Mar-07 20.00

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake

normal paraffin unit 

piping 3 CY 05-Feb-07 05-May-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001061 26-Feb-07

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake

Steam Drum D7-105 in 

the Ethylene Unit 14 CY 05-Mar-07 01-Jun-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0001020 23-Feb-07 0.00

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake L.C. Chemical Complex 1 CY 05-Mar-07 31-Dec-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000808 12-Feb-07 25.00

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake

normal paraffin unit 

piping 3 CY 05-Feb-07 05-May-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0000653 30-Jan-07 10.00

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake

old ethylene unit cooling 

tower 8 CY 08-Jan-07 15-Mar-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000009 20-Dec-06 20.00

Sasol North 

America Inc - Lake 

Charles Chemical 

Complex Westlake Chemical Complex 1 CY 01-Jan-07 31-Dec-07

Turner Specialty 

Services LLC

PSC Industrial 

Outsourcing LP

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002971 23-Jul-07 Save-A-Lot Store Natchitoches 11,238 CY 30-Jul-07 03-Aug-07

Air Quality 

Associates Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003520 15-Aug-07 3.00

Sebastian Roy 

Elementary & Junior 

High School St. Bernard

CAFETERIA, 

CAFETERIA STAGE, 

CLASSROOM NEAR 

MAIN EN 5 CY 22-Aug-07 19-Sep-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001402 27-Mar-07 25.00

Sebastian Roy 

Elementary & Junior 

High School St. Bernard

library, spaces 

1,2,17&18, hot water 

system 5 CY 14-May-07 08-Jun-07

Air Environmental 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004003 24-Sep-07 Shaw High School Marrero BOOK STORE 5500 CY 03-Oct-07 17-Oct-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0000755 07-Feb-07 Shell #137502 New Orleans 1800 CY 05-Feb-07 09-Feb-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004377 16-Nov-07 20.00

Shell Chemical Co - 

Geismar Plant Geismar Steam piping EO-1 Unit 30 CY 15-Nov-07 01-Mar-08 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004356 15-Nov-07

Shell Chemical Co - 

Geismar Plant Geismar

STEAM PIPING EO-1 

UNIT 90 CY 07-Jan-08 04-Feb-08 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004355 15-Nov-07

Shell Chemical Co - 

Geismar Plant Geismar

STEAM PIPING EO-1 

UNIT 90 CY 07-Jan-08 04-Feb-08 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004354 15-Nov-07

Shell Chemical Co - 

Geismar Plant Geismar

STEAM PIPING EO-1 

UNIT 90 CY 07-Jan-08 04-Feb-08 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004055 01-Oct-07

Shell Chemical Co - 

Geismar Plant Geismar M-UNIT 100 CY 26-Sep-07 15-Oct-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0003436 09-Aug-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 UNIT 360 CY 17-Aug-07 16-Nov-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0003435 09-Aug-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 UNIT 360 CY 17-Aug-07 16-Nov-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0003434 09-Aug-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 UNIT 360 CY 17-Aug-07 16-Nov-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0003433 09-Aug-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 UNIT 360 CY 17-Aug-07 16-Nov-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0003432 09-Aug-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 UNIT 360 CY 17-Aug-07 16-Nov-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0002972 23-Jul-07 30.00

Shell Chemical Co - 

Geismar Plant Geismar T-M-919 LOGISTICS 2000 CY 30-Jul-07 31-Aug-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0002158 31-May-07 0.00

Shell Chemical Co - 

Geismar Plant Geismar logistics-steam piping 100 CY 18-Jun-07 29-Jun-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0002148 30-May-07

Shell Chemical Co - 

Geismar Plant Geismar logistics - steam piping 100 CY 18-Jun-07 29-Jun-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001619 19-Apr-07

Shell Chemical Co - 

Geismar Plant Geismar

logistics module, P-M-

997 suction line 50 CY 30-Apr-07 11-May-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001590 16-Apr-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001589 16-Apr-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001588 16-Apr-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001587 16-Apr-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001586 16-Apr-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001585 16-Apr-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001584 16-Apr-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001583 16-Apr-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001582 16-Apr-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0001581 16-Apr-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 23-Apr-07 23-Jul-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0000650 30-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar V-U-210 Piping 50 CY 18-Jan-07 18-Jan-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000494 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000493 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000492 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000491 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000490 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000489 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000488 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000487 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000486 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000485 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000484 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000483 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000482 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000481 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000480 19-Jan-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000479 19-Jan-07 25.00

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000478 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0000477 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000476 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000475 19-Jan-07

Shell Chemical Co - 

Geismar Plant Geismar EO-1 unit 360 CY 15-Jan-07 16-Apr-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000093 03-Jan-07 10.00

Shell Chemical Co - 

Geismar Plant Geismar Various 60 CY 08-Jan-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000092 03-Jan-07 10.00

Shell Chemical Co - 

Geismar Plant Geismar Various 60 CY 08-Jan-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000268 11-Jan-07

Shell Chemical LP - 

Norco Chemical 

Plant - East Site Norco East Site Process Areas 60 CY 19-Jan-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0000267 11-Jan-07 25.00

Shell Chemical LP - 

Norco Chemical 

Plant - East Site Norco East Site Process Areas 60 CY 19-Jan-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0000266 11-Jan-07 25.00

Shell Chemical LP - 

Norco Chemical 

Plant - East Site Norco East Site Process Areas 60 CY 19-Jan-07 31-Dec-07 Brock Services Ltd

PSC Industrial 

Outsourcing Inc 

dba Phillips 

Services LA BFI - Colonial Landfill

ADVF-0000685 31-Jan-07 Shell Lubes Facility Metairie west tank farm 120 CY 29-Jan-07 31-Jan-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000684 31-Jan-07 Shell Lubes Facility Metairie west tank farm 120 CY 29-Jan-07 31-Jan-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000683 31-Jan-07 30.00 Shell Lubes Facility Metairie west tank farm 120 CY 29-Jan-07 31-Jan-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000682 31-Jan-07 30.00 Shell Lubes Facility Metairie west tank farm 120 CY 29-Jan-07 31-Jan-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000681 31-Jan-07 30.00 Shell Lubes Facility Metairie west tank farm 120 CY 29-Jan-07 31-Jan-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004352 14-Nov-07 25.00 Slidell High School Slidell LIBRARY 25 CY 05-Nov-07 19-Nov-07

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0000794 08-Feb-07 30.00 Slidell High School Slidell wing 400 8 CY 19-Feb-07 19-May-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001844 07-May-07 25.00

Sligo Natural Gas 

Plant Haughton 4574 CY 26-Mar-07 30-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001519 10-Apr-07 30.00

Sligo Natural Gas 

Plant Haughton throughout plant 4124 CY 26-Mar-07 27-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001518 10-Apr-07 30.00

Sligo Natural Gas 

Plant Haughton throughout plant 4124 CY 26-Mar-07 27-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001517 10-Apr-07 30.00

Sligo Natural Gas 

Plant Haughton throughout plant 4124 CY 26-Mar-07 27-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001516 10-Apr-07

Sligo Natural Gas 

Plant Haughton throughout plant 4124 CY 26-Mar-07 27-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001515 10-Apr-07

Sligo Natural Gas 

Plant Haughton throughout plant 4124 CY 26-Mar-07 27-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001253 16-Mar-07

Sligo Natural Gas 

Plant Haughton throughout plant 4574 CY 26-Mar-07 27-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001252 16-Mar-07

Sligo Natural Gas 

Plant Haughton throughout plant 4574 CY 26-Mar-07 27-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001251 16-Mar-07

Sligo Natural Gas 

Plant Haughton throughout plant 4124 CY 26-Mar-07 27-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003707 30-Aug-07

Smurfit-Stone 

Container 

Enterprises Inc - 

Hodge Mill Hodge

#1 KAMRY MILL 

DIGESTER 300 CY 05-Sep-07 05-Oct-07

Application Services 

Inc IESI

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill
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ADVF-0000126 04-Jan-07 30.00

Smurfit-Stone 

Container 

Enterprises Inc - 

Hodge Mill Hodge 30 CY 11-Jan-07 31-Dec-07

Application Services 

Inc

Waste 

Management of 

Louisiana LLC - 

Monroe Hauling

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0001900 10-May-07

South Highland 

Elementary School Shreveport 5,800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001899 10-May-07 30.00

South Highland 

Elementary School Shreveport 5,800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002402 18-Jun-07 1.00

South Thibodaux 

Elementary School Thibodaux main bldg. 300 CY 27-Jun-07 27-Sep-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0002051 22-May-07 1.00

Southeast Louisiana 

Hospital Mandeville

School Admistration 

Building 20 CY 16-May-07 23-May-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004864 28-Dec-07 8.00

Southeastern 

Louisiana University Hammond

MC CLIMUS HALL, 900 

N. PINE STREET 3 CY 15-Dec-07 17-Dec-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004652 07-Dec-07 27.00

Southeastern 

Louisiana University Hammond

CEFALU COLISEUM - 

201 VIRGINIA AVE 3017 CY 27-Dec-07 09-Jan-08

Gulf Services 

Contracting Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004172 18-Oct-07 7.00

Southern Natural 

Gas Building Franklinton OLD PIPE LINE BLDG 7 CY 29-Oct-07 09-Nov-07

Quality 

Environmental 

Contractors Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003526 15-Aug-07 2.00

Southern Natural 

Gas Co - 

Logansport 

Compressor Station Logansport AUXILIARY BLDG 2 CY 23-Aug-07 24-Sep-07

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004170 18-Oct-07 10.00

Southern Oaks 

Nursing & 

Rehabilitation 

Center Shreveport

BOILER RM, KITCHEN, 

ATTIC 10 CY 29-Oct-07 15-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004537 29-Nov-07

Southern Recycling 

LLC New Orleans USS OIL MARINER 3 CY 04-Dec-07 04-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004230 25-Oct-07

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004229 25-Oct-07

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004228 25-Oct-07

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004227 25-Oct-07

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004226 25-Oct-07

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004225 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004224 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004223 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004222 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004221 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill
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ADVF-0004220 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004219 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004218 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004217 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004216 25-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004215 25-Oct-07 10.00

Southern Recycling 

LLC New Orleans

FLAT BARGE HOUSE 

BOAT 1 CY 02-Nov-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004177 18-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004176 18-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004175 18-Oct-07 20.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004174 18-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004173 18-Oct-07 30.00

Southern Recycling 

LLC New Orleans

PENNSYLVANIA 

TRADER 210 CY 29-Oct-07 31-Dec-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0003830 11-Sep-07 25.00

Southern Recycling 

LLC New Orleans LEXINGTON 20,000 CY 29-Jan-07 31-Oct-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0003829 11-Sep-07 30.00

Southern Recycling 

LLC New Orleans LEXINGTON 20,000 CY 29-Jan-07 31-Oct-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0003828 11-Sep-07 30.00

Southern Recycling 

LLC New Orleans LEXINGTON 20,000 CY 29-Jan-07 31-Oct-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0003717 30-Aug-07 30.00

Southern Recycling 

LLC New Orleans LEXINGTON 20,000 CY 29-Jan-07 31-Oct-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0003716 30-Aug-07 30.00

Southern Recycling 

LLC New Orleans LEXINGTON 20,000 CY 29-Jan-07 31-Oct-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0003715 30-Aug-07 30.00

Southern Recycling 

LLC New Orleans LEXINGTON 20,000 CY 29-Jan-07 31-Oct-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0003713 30-Aug-07 30.00

Southern Recycling 

LLC New Orleans MALLORY LYKES 20,000 CY 08-May-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill
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ADVF-0003315 07-Aug-07 30.00

Southern Recycling 

LLC New Orleans ALLISON LYKES 20,000 CY 08-May-07 08-Sep-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0003314 07-Aug-07 30.00

Southern Recycling 

LLC New Orleans ALLISON LYKES 20,000 CY 08-May-07 08-Sep-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002848 11-Jul-07 0.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002847 11-Jul-07 0.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002846 11-Jul-07 0.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002845 11-Jul-07 0.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002844 11-Jul-07 0.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002843 11-Jul-07 0.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002842 11-Jul-07 0.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002841 11-Jul-07 0.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002840 11-Jul-07 30.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002839 11-Jul-07 30.00

Southern Recycling 

LLC New Orleans USS HUNLEY 20,000 CY 02-Apr-07 28-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002523 26-Jun-07 30.00

Southern Recycling 

LLC New Orleans Mallory Lykes 20,000 CY 08-May-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002330 12-Jun-07 30.00

Southern Recycling 

LLC New Orleans Lexington (tanker) 20000 CY 29-Jan-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002329 12-Jun-07 30.00

Southern Recycling 

LLC New Orleans Lexington (tanker) 20000 CY 29-Jan-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002328 12-Jun-07 30.00

Southern Recycling 

LLC New Orleans Lexington (tanker) 20000 CY 29-Jan-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002327 12-Jun-07 30.00

Southern Recycling 

LLC New Orleans Lexington (tanker) 20000 CY 29-Jan-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002116 25-May-07 0.00

Southern Recycling 

LLC New Orleans Pennsylvania Trader 20,000 CY 26-Feb-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill
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ADVF-0002115 25-May-07 0.00

Southern Recycling 

LLC New Orleans Pennsylvania Trader 20,000 CY 26-Feb-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002114 25-May-07 0.00

Southern Recycling 

LLC New Orleans Pennsylvania Trader 20,000 CY 26-Feb-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002113 25-May-07 0.00

Southern Recycling 

LLC New Orleans Pennsylvania Trader 20,000 CY 26-Feb-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002112 25-May-07 30.00

Southern Recycling 

LLC New Orleans Lexington 20,000 CY 29-Jan-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002111 25-May-07 30.00

Southern Recycling 

LLC New Orleans Lexington 20,000 CY 29-Jan-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002110 25-May-07 30.00

Southern Recycling 

LLC New Orleans Lexington 20,000 CY 29-Jan-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002109 25-May-07 30.00

Southern Recycling 

LLC New Orleans Lexington 20,000 CY 29-Jan-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0002108 25-May-07 22.00

Southern Recycling 

LLC New Orleans Allison Lykes 20,000 CY 08-May-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001848 07-May-07 1.00

Southern Recycling 

LLC Lake Charles SSX, L.C. 120 CY 15-May-07 18-May-07

Insulation 

Technologies Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001779 01-May-07 30.00

Southern Recycling 

LLC New Orleans Lexington 20,000 CY 29-Jan-07 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001778 01-May-07 30.00

Southern Recycling 

LLC New Orleans Lexington 20,000 CY 29-Jan-07 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001777 01-May-07 15.00

Southern Recycling 

LLC New Orleans Lexington 20,000 CY 29-Jan-07 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001776 01-May-07 30.00

Southern Recycling 

LLC New Orleans Lexington 20,000 CY 29-Jan-07 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001775 01-May-07 8.00

Southern Recycling 

LLC New Orleans Mallory Lykes 20,000 CY 08-May-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001774 01-May-07 15.00

Southern Recycling 

LLC New Orleans Allison Lykes 20,000 CY 08-May-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001773 01-May-07

Southern Recycling 

LLC New Orleans Allison Lykes 20,000 CY 08-May-07 08-Aug-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001418 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill
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ADVF-0001417 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001416 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001415 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001414 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001413 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001412 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001411 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001410 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001409 28-Mar-07 0.00

Southern Recycling 

LLC New Orleans USS Hunley 20,000 CY 02-Apr-07 28-Jul-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001365 22-Mar-07 30.00

Southern Recycling 

LLC New Orleans

Lexington - Former 

Tanker 20,000 CY 29-Jan-07 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001364 22-Mar-07 30.00

Southern Recycling 

LLC New Orleans

Lexington - Former 

Tanker 20,000 CY 29-Jan-07 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001363 22-Mar-07 16.00

Southern Recycling 

LLC New Orleans

Lexington - Former 

Tanker 20,000 CY 29-Jan-07 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0001362 22-Mar-07 30.00

Southern Recycling 

LLC New Orleans

Lexington - Former 

Tanker 20,000 CY 29-Jan-07 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000965 21-Feb-07 0.00

Southern Recycling 

LLC New Orleans Pennsylvania Trader 20,000 CY 01-Mar-07 01-Jun-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000964 21-Feb-07 0.00

Southern Recycling 

LLC New Orleans Pennsylvania Trader 20,000 CY 01-Mar-07 01-Jun-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000813 13-Feb-07 5.00

Southern Recycling 

LLC New Orleans Cannon Tide 5 CY 05-Oct-06 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000812 13-Feb-07 5.00

Southern Recycling 

LLC New Orleans Gulf Fleet 52 20,000 CY 05-Oct-06 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000811 13-Feb-07 5.00

Southern Recycling 

LLC New Orleans Ocean Seahorse 5 CY 05-Oct-06 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill
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ADVF-0000810 13-Feb-07 5.00

Southern Recycling 

LLC New Orleans Entrepid Tide 5 CY 05-Oct-06 28-Mar-07

Insulation 

Technologies Inc

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000363 18-Jan-07 10.00

Southern Recycling 

LLC New Orleans

former tanker - 

Lexington 20,000 CY 29-Jan-07 28-Mar-07

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000361 18-Jan-07 30.00

Southern Recycling 

LLC New Orleans

former tanker - 

Lexington 20,000 CY 29-Jan-07 28-Mar-07

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000222 09-Jan-07 10.00

Southern Recycling 

LLC New Orleans Mallory Lykes 20000 CY 20-Jul-06 20-Dec-06

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000221 09-Jan-07 20.00

Southern Recycling 

LLC New Orleans Mallory Lykes 20000 CY 20-Jul-06 20-Dec-06

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000220 09-Jan-07

Southern Recycling 

LLC New Orleans Allsion Lykes 20000 CY 07-Aug-06 20-Dec-06

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0000219 09-Jan-07 14.00

Southern Recycling 

LLC New Orleans Allsion Lykes 20000 CY 07-Aug-06 20-Dec-06

Reliable Disposal 

Co

River Birch Inc - River 

Birch Landfill

ADVF-0004169 18-Oct-07 7.00

Southern University 

A&M College - 

Baton Rouge 

Campus Baton Rouge

MARY BOOKER 

BARANCO HALL, 

ELTON C. HARRISON 

DR 90 CY 23-Oct-07 23-Jan-08

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004168 18-Oct-07 29.00

Southern University 

A&M College - 

Baton Rouge 

Campus Baton Rouge

MARY BOOKER 

BARANCO HALL, 

ELTON C. HARRISON 

DR 90 CY 23-Oct-07 23-Jan-08

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000525 23-Jan-07

Southern University 

At New Orleans New Orleans Gym 1240 CY 03-Jan-07 28-Jan-07

Cross Environmental 

Services Inc

Cross 

Environmental 

Services

River Birch Inc - River 

Birch Landfill

ADVF-0000516 23-Jan-07 40.00

Southern University 

At New Orleans New Orleans Gym 1240 CY 03-Jan-07 28-Jan-07

Cross Environmental 

Services Inc

Cross 

Environmental 

Services

River Birch Inc - River 

Birch Landfill

ADVF-0000302 16-Jan-07 40.00

Southern University 

At New Orleans New Orleans Gym 1240 CY 03-Jan-07 18-Jan-07

Cross Environmental 

Services Inc

Cross 

Environmental 

Services

River Birch Inc - River 

Birch Landfill

ADVF-0004462 20-Nov-07 30.00 Southfield Plaza Shreveport

NORTHERN WING OF 

MAIN BLDG 125 CY 26-Nov-07 03-Dec-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004461 20-Nov-07 30.00 Southfield Plaza Shreveport

NORTHERN WING OF 

MAIN BLDG 125 CY 26-Nov-07 03-Dec-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004460 20-Nov-07 30.00 Southfield Plaza Shreveport

NORTHERN WING OF 

MAIN BLDG 125 CY 26-Nov-07 03-Dec-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004459 20-Nov-07 30.00 Southfield Plaza Shreveport

NORTHERN WING OF 

MAIN BLDG 125 CY 26-Nov-07 03-Dec-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004458 20-Nov-07 30.00 Southfield Plaza Shreveport

NORTHERN WING OF 

MAIN BLDG 125 CY 26-Nov-07 03-Dec-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003509 14-Aug-07 25.00

Southwest Pass 

Lighthouse Venice 200 CY 20-Aug-07 01-Oct-07

LA Service & 

Contracting Co Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004681 11-Dec-07

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport ENTIRE FACILITY CY 01-Jan-08 31-Dec-08 Plant Personnel BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0004210 23-Oct-07

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport ENTIRE FACILITY 5500 CY 06-Oct-07 12-Oct-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0004209 23-Oct-07

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport ENTIRE FACILITY 5500 CY 06-Oct-07 12-Oct-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0004042 28-Sep-07

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport 5500 CY 06-Oct-07 12-Oct-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility
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ADVF-0004041 28-Sep-07

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport 5500 CY 06-Oct-07 12-Oct-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0004040 28-Sep-07

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport 5500 CY 06-Oct-07 12-Oct-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001495 04-Apr-07 10.00

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport 1800 CY 16-Apr-07 11-May-07

Merico Abatement 

Contractors Inc BFI BFI - Colonial Landfill

ADVF-0001494 04-Apr-07 30.00

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport 1800 CY 16-Apr-07 11-May-07

Merico Abatement 

Contractors Inc BFI BFI - Colonial Landfill

ADVF-0000073 22-Dec-06 2.00

Southwestern 

Electric Power Co 

(SWEPCO) - 

Lieberman Power 

Plant Mooringsport Entire Facility 260 CY 01-Jan-07 31-Dec-07 Plant Personnel BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001563 12-Apr-07 Spring Park Plaza Denham Springs

vacant stage store 

northwest office 456 CY 18-Apr-07 19-Apr-07

CST Environmental 

Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0002906 13-Jul-07 1.00

Springhill High 

School Springhill football stadium 1 CY 10-Jul-07 10-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002567 27-Jun-07 4.00 St Aloysius School Baton Rouge various areas 46 CY 06-Jul-07 09-Jul-07

Controlled Insulation 

Abatement Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000199 05-Jan-07 12.00

St Ann Catholic 

Church Bourg church 6000 CY 10-Jan-07 24-Jan-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002976 23-Jul-07 St Anna's Asylum New Orleans

floors 1,2,3 - Prytania 

wing 200 CY 01-Aug-07 30-Sep-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003425 08-Aug-07 10.00

St Bernard High 

School St. Bernard GYM 10 CY 22-Aug-07 19-Sep-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001181 09-Mar-07 40.00

St Bernard High 

School St. Bernard

gym and various 

classrooms and halls 40 CY 09-Apr-07 25-May-07

Air Environmental 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000550 25-Jan-07 1.00

St Dominic 

Elementary School New Orleans primary bldg 60 CY 28-Jul-06 28-Jul-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000546 25-Jan-07 2.00

St Dominic 

Elementary School New Orleans primary bldg 2500 CY 09-May-06 30-Jun-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000543 25-Jan-07 3.00

St Dominic 

Elementary School New Orleans priory bldg 3400 CY 10-May-06 30-Jun-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001243 15-Mar-07

St Gabriel the 

Archangel 

Elementary & St 

Gabriel Parish Hall New Orleans 1st floor 6000 CY 19-Mar-07 02-Apr-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003532 16-Aug-07 7.00

St Joan of Arc 

Church New Orleans 1500 CY 20-Aug-07 27-Aug-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003564 17-Aug-07 St Joe New Orleans 500 CY 29-Aug-07 14-Sep-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004528 28-Nov-07 2.00

St John Berchmans 

School Shreveport SCIENCE RM 3 CY 26-Dec-07 28-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002382 14-Jun-07 10.00

St John Berchmans 

School Shreveport 2000 CY 25-Jun-07 29-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0000320 17-Jan-07 30.00

St Julian Eymard 

School New Orleans 10000 CY 23-Jan-07 23-Mar-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0002013 17-May-07 8.00

St Margaret Mary 

School Slidell gym 7300 CY 29-Jul-07 29-Aug-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004148 12-Oct-07 1.00

St Margaret's 

Nursing Home New Orleans

FOR DISPOSAL 

PURPOSES ONLY - 

ADVF 1419 EXPIRED 450 CY 04-Apr-07 30-Apr-07

Quality 

Environmental 

Contractors Inc

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001419 28-Mar-07 0.00

St Margaret's 

Nursing Home New Orleans 4th floor 450 CY 04-Apr-07 30-Apr-07

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000716 01-Feb-07 1.00

St Margaret's 

Nursing Home New Orleans rm 412 & 312 60 CY 18-Jan-07 19-Jan-07

Quality 

Environmental 

Contractors Inc

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001482 04-Apr-07 3.00

St Mary Assumption 

School Building New Orleans 2nd floor 1000 CY 04-Apr-07 11-Apr-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003277 06-Aug-07 5.90

St Mary Parish 

Waterworks District 

#6 Charenton 349 Grey Eagle Rd #1 1600 CY 07-Aug-07 30-Nov-07

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003810 10-Sep-07 1.00

St Paul Lutheran 

School New Orleans

PASTOR'S OFFICE 

STORAGE RM 3 CY 28-Mar-07 28-Mar-07

Quality 

Environmental 

Contractors Inc

Quality 

Environmental 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002837 11-Jul-07 25.00

St Pius X Catholic 

Church New Orleans ceiling 15,500 CY 10-Jul-07 10-Oct-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001605 18-Apr-07 6.00

St Raphael Church 

Building Iowa 7500 CY 30-Apr-07 30-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002825 10-Jul-07 4.00

St Rose Primary 

School St. Rose main slab 3300 CY 06-Jul-07 22-Jul-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0002089 23-May-07 2.00

State of Louisiana 

Military - Gillis W 

Long Center Carville bldg 11 400 CY 31-May-07 31-Aug-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001108 28-Feb-07 6.00

State of Louisiana 

Military - Gillis W 

Long Center Carville Bldg 27 mechanical Rm 80 CY 12-Mar-07 14-Mar-07

Abatement Services 

Inc

Abatement 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004051 28-Sep-07 18.00

State of Louisiana 

Military Department - 

Camp Minden Doyline EAST BLDG 118 428 CY 09-Oct-07 23-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004050 28-Sep-07 18.00

State of Louisiana 

Military Department - 

Camp Minden Doyline EAST BLDG 118 428 CY 09-Oct-07 23-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001757 30-Apr-07 8.00 Sulphur High School Sulphur wrestling bldg 4000 CY 14-May-07 02-Jun-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001905 10-May-07

Summer Grove 

Elementary Shreveport 14,800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001904 10-May-07

Summer Grove 

Elementary Shreveport 14,800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001903 10-May-07 30.00

Summer Grove 

Elementary Shreveport 14,800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001902 10-May-07

Summer Grove 

Elementary Shreveport 14,800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001901 10-May-07 30.00

Summer Grove 

Elementary Shreveport 14,800 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000101 03-Jan-07 0.00

Sunland 

Construction Inc - 

Belle Chasse Pipe 

Yard Belle Chasse

Eqpmt from Shell Pump 

Sta. Belle Chasse-Pipe 

Area 1200 CY 03-Jan-07 12-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000100 03-Jan-07 0.00

Sunland 

Construction Inc - 

Belle Chasse Pipe 

Yard Belle Chasse

Eqpmt from Shell Pump 

Sta. Belle Chasse-Pipe 

Area 1200 CY 03-Jan-07 12-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000099 03-Jan-07 25.00

Sunland 

Construction Inc - 

Belle Chasse Pipe 

Yard Belle Chasse

Eqpmt from Shell Pump 

Sta. Belle Chasse-Pipe 

Area 1200 CY 03-Jan-07 12-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000098 03-Jan-07 25.00

Sunland 

Construction Inc - 

Belle Chasse Pipe 

Yard Belle Chasse

Eqpmt from Shell Pump 

Sta. Belle Chasse-Pipe 

Area 1200 CY 03-Jan-07 12-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000097 03-Jan-07 25.00

Sunland 

Construction Inc - 

Belle Chasse Pipe 

Yard Belle Chasse

Eqpmt from Shell Pump 

Sta. Belle Chasse-Pipe 

Area 1200 CY 03-Jan-07 12-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000096 03-Jan-07 25.00

Sunland 

Construction Inc - 

Belle Chasse Pipe 

Yard Belle Chasse

Eqpmt from Shell Pump 

Sta. Belle Chasse-Pipe 

Area 1200 CY 03-Jan-07 12-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Industrial Clean 

Up Inc BFI - Colonial Landfill
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ADVF-0000095 03-Jan-07 25.00

Sunland 

Construction Inc - 

Belle Chasse Pipe 

Yard Belle Chasse

Eqpmt from Shell Pump 

Sta. Belle Chasse-Pipe 

Area 1200 CY 03-Jan-07 12-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0000094 03-Jan-07 25.00

Sunland 

Construction Inc - 

Belle Chasse Pipe 

Yard Belle Chasse

Eqpmt from Shell Pump 

Sta. Belle Chasse-Pipe 

Area 1200 CY 03-Jan-07 12-Jan-07

Environmental Safety 

& Health Consulting 

Service Inc

Industrial Clean 

Up Inc BFI - Colonial Landfill

ADVF-0004709 12-Dec-07

SWEPCO - Arsenal 

Hill Power Plant & J 

Lamar Stall Unit #1 Shreveport entire facility 22 CY 01-Jan-08 31-Dec-08 Plant Personnel BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001152 05-Mar-07

SWEPCO - Arsenal 

Hill Power Plant & J 

Lamar Stall Unit #1 Shreveport 900 CY 06-Jan-07 23-Jan-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0001151 05-Mar-07

SWEPCO - Arsenal 

Hill Power Plant & J 

Lamar Stall Unit #1 Shreveport 900 CY 06-Jan-07 23-Jan-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0000656 30-Jan-07

SWEPCO - Arsenal 

Hill Power Plant & J 

Lamar Stall Unit #1 Shreveport entire facility 900 CY 06-Jan-07 23-Jan-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0000542 25-Jan-07

SWEPCO - Arsenal 

Hill Power Plant & J 

Lamar Stall Unit #1 Shreveport 900 CY 06-Jan-07 23-Jan-07

Merico Abatement 

Contractors Inc BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0000074 22-Dec-06 7.00

SWEPCO - Arsenal 

Hill Power Plant & J 

Lamar Stall Unit #1 Shreveport Entire Facility 30 CY 01-Jan-07 31-Dec-07 Plant Personnel BFI

Shreveport City of - 

Woolworth Road 

Regional Solid Waste 

Facility

ADVF-0003588 22-Aug-07 3.00

Syngenta Crop 

Protection Inc - St 

Gabriel Plant St. Gabriel STEAM LINE 30 CY 11-Sep-07 11-Sep-07

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0000087 27-Dec-06 0.00

Syngenta Crop 

Protection Inc - St 

Gabriel Plant St. Gabriel Entire Facility 27 CY 17-Jan-07 31-Dec-07

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0004518 27-Nov-07 12.00

Tall Timbers Baptist 

Church Woodworth

CONFERENCE 

CENTER 3200 CY 07-Dec-07 07-Jan-08

Landcoast 

Environmental Inc

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0004834 27-Dec-07 13.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice OUTDOOR PIPING 10 CY 05-Jan-08 15-Feb-08

Controlled Insulation 

Abatement Inc

Controlled 

Insulation 

Abatement Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004386 16-Nov-07 0.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice Venice Gathering 180 CY 03-Dec-07 01-Mar-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004385 16-Nov-07 0.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice Venice Gathering 180 CY 03-Dec-07 01-Mar-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004384 16-Nov-07 30.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice Venice Gathering 180 CY 03-Dec-07 01-Mar-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004383 16-Nov-07 30.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice Venice Gathering 180 CY 03-Dec-07 01-Mar-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004382 16-Nov-07 30.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice Venice Gathering 180 CY 03-Dec-07 01-Mar-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0004381 16-Nov-07 30.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice Venice Gathering 180 CY 03-Dec-07 01-Mar-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004116 08-Oct-07 0.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice OUTDOOR PIPING 30 CY 19-Oct-07 30-Oct-07

Controlled Insulation 

Abatement Inc

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001019 23-Feb-07

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice

plant facility yard / pipe 

racks 5 CY 24-Feb-07 24-Mar-07

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000080 22-Dec-06 30.00

Targa Midstream 

Services Limited 

Partnership - Venice 

Gas Processing 

Plant Venice 1565 Tidewater Road 810 CY 01-Jan-07 31-Dec-07

Austin Maintenance 

& Construction Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0002473 21-Jun-07 30.00

Teche Regional 

Medical Center Morgan City 10 CY 30-Jun-07 08-Jul-07

Controlled Insulation 

Abatement Inc

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001592 16-Apr-07 24.00

Teche Regional 

Medical Center Morgan City 60 CY 02-Apr-07 12-Apr-07

Controlled Insulation 

Abatement Inc

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001591 16-Apr-07 30.00

Teche Regional 

Medical Center Morgan City 60 CY 02-Apr-07 12-Apr-07

Controlled Insulation 

Abatement Inc

Duck 

Transportation 

LLC

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000300 12-Jan-07 30.00

Teche Regional 

Medical Center Morgan City 120 CY 24-Jan-07 28-Feb-07

Controlled Insulation 

Abatement Inc

Ace 

Transportation 

Inc - Corporate 

Office

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000299 12-Jan-07 60.00

Teche Regional 

Medical Center Morgan City 120 CY 24-Jan-07 28-Feb-07

Controlled Insulation 

Abatement Inc

Ace 

Transportation 

Inc - Corporate 

Office

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000298 12-Jan-07 30.00

Teche Regional 

Medical Center Morgan City 120 CY 24-Jan-07 28-Feb-07

Controlled Insulation 

Abatement Inc

Ace 

Transportation 

Inc - Corporate 

Office

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003998 20-Sep-07 0.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003997 20-Sep-07 60.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003996 20-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003995 20-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003883 13-Sep-07 0.00 Teche Sugar Mill Franklin

Teche Sugar Mill 

GROUNDS 3500 CY 01-Oct-07 01-Dec-07

National Asbestos 

Removers Inc

Gulf 

Environmental 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003882 13-Sep-07 0.00 Teche Sugar Mill Franklin

Teche Sugar Mill 

GROUNDS 3500 CY 01-Oct-07 01-Dec-07

National Asbestos 

Removers Inc

Gulf 

Environmental 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003881 13-Sep-07 0.00 Teche Sugar Mill Franklin

Teche Sugar Mill 

GROUNDS 3500 CY 01-Oct-07 01-Dec-07

National Asbestos 

Removers Inc

Gulf 

Environmental 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003880 13-Sep-07 12.00 Teche Sugar Mill Franklin

Teche Sugar Mill 

GROUNDS 3500 CY 01-Oct-07 01-Dec-07

National Asbestos 

Removers Inc

Gulf 

Environmental 

Services Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003879 13-Sep-07 30.00 Teche Sugar Mill Franklin

Teche Sugar Mill 

GROUNDS 3500 CY 01-Oct-07 01-Dec-07

National Asbestos 

Removers Inc

Gulf 

Environmental 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003864 13-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003863 13-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003862 13-Sep-07 60.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003861 13-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003860 13-Sep-07 60.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003859 13-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003858 13-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003857 13-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003856 13-Sep-07 30.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003855 13-Sep-07 60.00 Teche Sugar Mill Franklin OFFICE BLDG 400 CY 26-Sep-07 15-Nov-07

National Asbestos 

Removers Inc

Custom Ecology 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003675 29-Aug-07 6.00

Temple-Inland Inc - 

Linerboard Paper 

Mill Bogalusa

OUTLET HEADER 

STEAM LINE 10C 

BOILER 50 CY 21-Sep-07 21-Oct-07

Ascension 

Environmental 

Services Inc

Pot-O-Gold 

Rentals

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002224 05-Jun-07 40.00

Temple-Inland Inc - 

Linerboard Paper 

Mill Bogalusa

10c Boiler Ducts & I D 

Fans 15000 CY 14-Jun-07 15-Nov-07

Ascension 

Environmental 

Services Inc

Ascension 

Environmental 

Services Inc ROBO Landfill

ADVF-0000882 15-Feb-07 0.00

Tennessee Gas 

Pipeline Co - 

Compressor Station 

#47 West Monroe

various-TGP pipeline 

station yrd piping 40 CY 07-May-07 27-Jun-07

Murphy Brothers 

Trucking & 

Construction LLC 

- Red Chute Dirt 

Pit

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill
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ADVF-0000880 15-Feb-07 0.00

Tennessee Gas 

Pipeline Co - 

Compressor Station 

#47 West Monroe

various-TGP pipeline 

station yard piping 40 CY 21-Feb-07 31-May-07

Murphy Brothers 

Trucking & 

Construction LLC 

- Red Chute Dirt 

Pit

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002507 25-Jun-07 6.00

Terrebone 

Assocation for 

Retard Children Houma bldg 29 2100 CY 28-Jun-07 31-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000686 31-Jan-07 0.00

Terrebonne Parish 

Consolidated 

Government 

Pollution Control - 

Sanitary Sewer 

System Parishwide Parishwide 25 CY 06-Feb-07 31-Dec-07

G&W Construction 

Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0000530 24-Jan-07 15.00

Terrebonne Parish 

Water Line System Houma

Agnes St Area Drainage 

Improvements 40 CY 01-Dec-06 06-Dec-06

Phylway Construction 

LLC

Better Waste 

Disposal LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003850 12-Sep-07

Terrytown 

Elementary School Terrytown

BLDG 1,2,3,BOILER 

RM CAFET/KIT, 

LIBRARY, MECH RM 100 CY 10-Sep-07 01-Nov-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003849 12-Sep-07

Terrytown 

Elementary School Terrytown

BLDG 1,2,3,BOILER 

RM CAFET/KIT, 

LIBRARY, MECH RM 100 CY 10-Sep-07 01-Nov-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003848 12-Sep-07

Terrytown 

Elementary School Terrytown

BLDG 1,2,3,BOILER 

RM CAFET/KIT, 

LIBRARY, MECH RM 100 CY 10-Sep-07 01-Nov-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003847 12-Sep-07 20.00

Terrytown 

Elementary School Terrytown

BLDG 1,2,3,BOILER 

RM CAFET/KIT, 

LIBRARY, MECH RM 100 CY 10-Sep-07 01-Nov-07

Integrated Pro 

Services LLC

Integrated Pro 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004321 07-Nov-07 25.00

Texas Eastern 

Transmission LP - 

St Francisville 

Station #617 St. Francisville PUMP HOUSE 30 CY 01-Nov-07 31-Dec-07

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004178 18-Oct-07 13.00

Texas Eastern 

Transmission LP - 

St Francisville 

Station #617 St. Francisville PUMP HOUSE 30 CY 01-Nov-07 31-Dec-07

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000881 15-Feb-07

Texas Gas 

Transmission LLC Fenton project 47537 roadway 490 CY 09-Feb-07 30-Mar-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003529 16-Aug-07 1.00

Texas Gas 

Transmission LLC - 

Bastrop 

Compressor Station Bastrop OLD GARAGE 1 CY 23-Aug-07 24-Sep-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002983 23-Jul-07 16.00

TH Harris Middle 

School Metairie classrooms 1000 CY 11-Jul-07 02-Aug-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0003599 23-Aug-07 6.00

The Building 

Located At Baronne 

Street New Orleans 150 CY 30-Jul-07 05-Aug-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004749 18-Dec-07 15.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Solvents-Block 16 15 CY 07-Jan-08 07-Feb-08 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0004671 11-Dec-07 124.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine

CELL SERVICE 

OPERATIONS - BLOCK 

56 118 CY 01-Jan-08 31-Dec-08 Plant Personnel

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0004670 10-Dec-07 13.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine ENTIRE SITE 10 CY 01-Jan-08 31-Dec-08 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0004248 29-Oct-07 0.66

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine POLY-C BLOCK 86 130 CY 15-Oct-07 31-Oct-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations
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ADVF-0004167 17-Oct-07 3.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine LHC 3 UNIT 6 CY 29-Oct-07 29-Oct-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0003888 17-Sep-07

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine BLOCK 28 30 CY 26-Sep-07 02-Oct-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0003887 17-Sep-07 8.27

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine BLOCK 53 250 CY 12-Jul-07 26-Sep-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0003832 11-Sep-07 1.20

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine POLY A - BLOCK 8 60 CY 01-Oct-07 15-Oct-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0003589 22-Aug-07 0.80

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine POLY A - BLOCK 8 470 CY 16-Sep-07 27-Sep-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0003305 06-Aug-07 0.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine CHLORINE - BLOCK 26 3492 CY 20-Aug-07 01-Nov-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0003247 01-Aug-07 0.24

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine POWER 1 - BLOCK 28 40 CY 10-Aug-07 22-Aug-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002985 23-Jul-07 1.37

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine glycol II unit 6 CY 06-Aug-07 18-Oct-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002853 12-Jul-07 4.45

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine CPE-Block 19 8.5 CY 06-Aug-07 30-Aug-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations
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ADVF-0002766 06-Jul-07

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Block 53 Glycol II Plant 250 CY 12-Jul-07 14-Sep-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002765 06-Jul-07

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Block 53 Glycol II Plant 250 CY 12-Jul-07 14-Sep-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002764 06-Jul-07

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Block 53 Glycol II Plant 250 CY 12-Jul-07 14-Sep-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002763 06-Jul-07 8.76

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Block 53 Glycol II Plant 250 CY 12-Jul-07 14-Sep-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002762 06-Jul-07 6.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Block 53 Glycol II Plant 250 CY 12-Jul-07 14-Sep-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002761 06-Jul-07 7.73

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Block 53 Glycol II Plant 250 CY 12-Jul-07 14-Sep-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002228 05-Jun-07 5.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine

solvents/EDC 1-Block 

17 600 CY 19-Jun-07 07-Jul-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0002050 22-May-07 0.50

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Chlorine Unit 12 CY 29-May-07 29-Aug-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0001979 14-May-07 0.86

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine cellulose-block 45 480 CY 31-May-07 31-Jul-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0001473 03-Apr-07

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine block 28 400 CY 26-Oct-06 31-Jul-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations
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ADVF-0001139 01-Mar-07 5.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine poly A - block 8 700 CY 19-Mar-07 31-Mar-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0001101 28-Feb-07 1.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Vinyl 2 - Block 66 2900 CY 19-Mar-07 16-May-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0000644 30-Jan-07

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine block 28 400 CY 26-Oct-06 31-Mar-07 Brock Services Ltd

Custom Ecology 

Inc

The Dow Chemical Co 

- Louisiana Operations

ADVF-0000527 23-Jan-07 3.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Dow 30 CY 07-Feb-07 28-Feb-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0000275 12-Jan-07 0.70

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine chlorine - block 26 700 CY 24-Jan-07 23-Mar-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0000071 22-Dec-06 9.10

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Entire Site 10 CY 01-Jan-07 31-Dec-07 Petrin Corp

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0000070 22-Dec-06 214.00

The Dow Chemical 

Co - Louisiana 

Operations Plaquemine Cell Service Operations 250 CY 01-Jan-07 31-Dec-07 Plant Personnel

The Dow 

Chemical Co - 

Louisiana 

Operations

The Dow Chemical Co 

- Louisiana Operations

ADVF-0000879 15-Feb-07 30.00

The Palms 

Apartments New Orleans 30 CY 26-Feb-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000878 15-Feb-07 30.00

The Palms 

Apartments New Orleans 30 CY 26-Feb-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000877 15-Feb-07 30.00

The Palms 

Apartments New Orleans 30 CY 26-Feb-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000876 15-Feb-07 30.00

The Palms 

Apartments New Orleans 30 CY 26-Feb-07 31-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0004523 28-Nov-07 4.00

Theatre of 

Performing Arts New Orleans mechanical rm 3 CY 28-Nov-07 28-Dec-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000518 23-Jan-07 5.00

Thomas Jefferson 

High School Gretna

Main Building, 1st and 

2nd floors 35 CY 22-Jan-07 23-Feb-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0000517 23-Jan-07 20.00

Thomas Jefferson 

High School Gretna

Main Building, 1st and 

2nd floors 35 CY 22-Jan-07 23-Feb-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002252 07-Jun-07 11.00 Throne of Grace Lake Charles Education Building 35 CY 18-Jun-07 20-Jun-07

Enviro-Tech 

Consultants Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0002251 07-Jun-07 10.00 Throne of Grace Lake Charles Education Building 35 CY 18-Jun-07 20-Jun-07

Enviro-Tech 

Consultants Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003430 09-Aug-07 30.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003429 09-Aug-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003428 09-Aug-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003427 09-Aug-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003426 09-Aug-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0002925 16-Jul-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna ceilings 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002924 16-Jul-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna ceilings 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002923 16-Jul-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna ceilings 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002922 16-Jul-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna ceilings 70,000 CY 03-Jul-07 03-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002579 29-Jun-07 30.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna 70,000 CY 04-Jul-07 04-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002578 29-Jun-07 26.00

Timberlane 

Properties 

Apartment Complex 

Building Gretna 70,000 CY 04-Jul-07 04-Oct-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001391 23-Mar-07 0.00

Toca Gas 

Processing Plant St. Bernard Gas Plant Site 1500 CY 10-Apr-07 31-Dec-07 The Cajun Co Inc

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0002323 12-Jun-07 3.00 Todds Autocare Harvey 1000 CY 01-Feb-07 02-Feb-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000839 14-Feb-07 0.00 Todds Autocare Harvey Todds Autocare 1000 CY 01-Feb-07 02-Feb-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004584 03-Dec-07 25.00

TOTAL 

Petrochemicals 

USA Inc - Cos-Mar 

Co Carville styrene unit 25 CY 01-Jan-08 31-Dec-08 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill
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ADVF-0000321 17-Jan-07 25.00

TOTAL 

Petrochemicals 

USA Inc - Cos-Mar 

Co Carville Styrene Unit 25 CY 15-Jan-07 31-Dec-07 Petrin Corp

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004347 14-Nov-07 0.00 Touro Infirmary New Orleans 8TH FLOOR 15,500 CY 16-Feb-07 08-Jul-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0003241 01-Aug-07 0.00 Touro Infirmary New Orleans 8TH FLOOR 15,500 CY 16-Feb-07 08-Jul-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001502 09-Apr-07 0.00 Touro Infirmary New Orleans 8th floor 15,500 CY 16-Feb-07 08-Jul-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000756 07-Feb-07 12.00 Touro Infirmary New Orleans 8th floor 15,500 CY 16-Feb-07 15-May-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0001532 11-Apr-07

Tractor Supply Co 

#1192 Plaquemine 180 CY 12-Apr-07 19-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc BFI - Colonial Landfill

ADVF-0001531 11-Apr-07

Tractor Supply Co 

#1192 Plaquemine 180 CY 12-Apr-07 19-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc BFI - Colonial Landfill

ADVF-0001530 11-Apr-07

Tractor Supply Co 

#1192 Plaquemine 180 CY 12-Apr-07 19-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc BFI - Colonial Landfill

ADVF-0001529 11-Apr-07

Tractor Supply Co 

#1192 Plaquemine 180 CY 12-Apr-07 19-Apr-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc BFI - Colonial Landfill

ADVF-0003884 14-Sep-07

Triangle Bicycle & 

Lawnmower New Orleans 20 CY 13-Sep-07 13-Sep-07

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0003846 12-Sep-07 10.00

Trunkline Gas Co - 

Kaplan Compressor 

Station Kaplan 10 CY 20-Sep-07 01-Nov-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0003845 12-Sep-07 10.00

Trunkline Gas Co - 

Kaplan Compressor 

Station Kaplan 10 CY 20-Sep-07 01-Nov-07

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0003813 10-Sep-07 1.00

Trunkline Gas Co - 

Longville 

Compressor Station 

#48 Longville PIPELINE TAP END 1 CY 21-Sep-07 01-Nov-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001097 27-Feb-07

Trunkline Gas Co - 

Statewide Pipeline 

Operations Statewide

1 mi S of Forest; Sec 

10, T19N, R9E St 156 

+16 28.6 CY 09-Mar-07 29-Jun-07

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004368 16-Nov-07 1.00

Tulane University - 

Tulane Uptown 

Campus New Orleans

STERN HALL - 

HALLWAY 1 CY 07-Nov-07 08-Nov-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004367 16-Nov-07 5.00

Tulane University - 

Tulane Uptown 

Campus New Orleans

CAROLINE 

RICHARDSON HALL 5 CY 20-Nov-07 30-Nov-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004366 16-Nov-07 20.00

Tulane University - 

Tulane Uptown 

Campus New Orleans

STERN HALL - ROOM 

4000 25 CY 26-Nov-07 17-Dec-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0003959 19-Sep-07 7.00

Tulane University - 

Tulane Uptown 

Campus New Orleans

STERN HALL - 

OUTSIDE RM 1001 7 CY 19-Sep-07 20-Sep-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002982 23-Jul-07 3.00

Tulane University - 

Tulane Uptown 

Campus New Orleans

mechanical engineer rm 

130 1050 CY 02-Aug-07 09-Aug-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002720 05-Jul-07

Tulane University - 

Tulane Uptown 

Campus New Orleans Butler Hall 6 CY 27-Jun-07 01-Aug-07 Plant Personnel

Richard's 

Disposal Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002220 04-Jun-07 3.00

Tulane University - 

Tulane Uptown 

Campus New Orleans Warren House 36 CY 18-Jun-07 28-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002118 25-May-07 3.00

Tulane University - 

Tulane Uptown 

Campus New Orleans

Caroline Richardson 

Hall 160 CY 21-May-07 08-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0002098 24-May-07 3.00

Tulane University - 

Tulane Uptown 

Campus New Orleans engineering shop 48 CY 29-May-07 15-Jun-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill
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ADVF-0001601 17-Apr-07 3.00

Tulane University - 

Tulane Uptown 

Campus New Orleans 4067 Stern Hall 40 CY 30-Apr-07 04-May-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0000841 14-Feb-07 0.00

Tulane University - 

Tulane Uptown 

Campus New Orleans Entire facility 25 CY 19-Feb-07 31-Dec-07 Plant Personnel

River Birch Inc - River 

Birch Landfill

ADVF-0000726 05-Feb-07 3.00

Tulane University - 

Tulane Uptown 

Campus New Orleans Warren House 50 CY 31-Jan-07 07-Feb-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0000725 05-Feb-07 3.00

Tulane University - 

Tulane Uptown 

Campus New Orleans Dinwiddie Hall 4 CY 31-Jan-07 07-Feb-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004034 27-Sep-07

Tulane University 

Environmental 

Medicine New Orleans MECHANICAL ROOM 64 CY 08-Oct-07 10-Oct-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004589 03-Dec-07 2.00

Tulane University 

Health Sciences 

Center New Orleans ROOM 2080 3 CY 17-Dec-07 18-Dec-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0000658 30-Jan-07

Tulane University 

Health Sciences 

Center New Orleans Entire Hospital 25 CY 04-Feb-07 31-Dec-07 Plant Personnel

Southern Waste 

Systems of 

Louisiana

River Birch Inc - River 

Birch Landfill

ADVF-0004734 17-Dec-07 0.00

Union Carbide Corp - 

St Charles 

Operations Taft 16908 River Rd 1500 CY 01-Jan-08 31-Dec-08 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004733 17-Dec-07 0.00

Union Carbide Corp - 

St Charles 

Operations Taft 16908 River Rd 1500 CY 01-Jan-08 31-Dec-08 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004732 17-Dec-07 0.00

Union Carbide Corp - 

St Charles 

Operations Taft 16908 River Rd 1500 CY 01-Jan-08 31-Dec-08 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0004526 28-Nov-07

Union Carbide Corp - 

St Charles 

Operations Taft

16908 RIVER RD, 

BLDG 353 ACRYLICS 

LAB 2 CY 12-Nov-07 11-Jan-08 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003278 06-Aug-07

Union Carbide Corp - 

St Charles 

Operations Taft Entergy-steam header 2 CY 20-Aug-07 08-Oct-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002981 23-Jul-07

Union Carbide Corp - 

St Charles 

Operations Taft Bldg 353 Acrylics Lab 2.5 CY 13-Aug-07 11-Oct-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001866 09-May-07 10.00

Union Carbide Corp - 

St Charles 

Operations Taft energy-steam header 3 CY 23-May-07 17-Jul-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001327 20-Mar-07

Union Carbide Corp - 

St Charles 

Operations Taft

Energy Condensate 

Header 2 CY 04-Apr-07 07-Apr-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001060 26-Feb-07 23.00

Union Carbide Corp - 

St Charles 

Operations Taft PXC--AP-2 & DAP 60 CY 12-Mar-07 24-May-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000835 13-Feb-07 0.00

Union Carbide Corp - 

St Charles 

Operations Taft

Bldg 353 Lab, 16908 

River Rd, Taft, LA 2 CY 26-Feb-07 24-May-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0000079 22-Dec-06 0.00

Union Carbide Corp - 

St Charles 

Operations Taft Miscellaneous Vessels 1500 CY 01-Jan-07 31-Dec-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000078 22-Dec-06 0.00

Union Carbide Corp - 

St Charles 

Operations Taft Miscellaneous Vessels 1500 CY 01-Jan-07 31-Dec-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000077 22-Dec-06 5.00

Union Carbide Corp - 

St Charles 

Operations Taft Miscellaneous Vessels 1500 CY 01-Jan-07 31-Dec-07 The Cajun Co Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004342 13-Nov-07 1.00

Union Pacific 

Railroad Lake Charles WAREHOUSE 5 CY 12-Nov-07 13-Nov-07

LVI Environmental 

Services of New 

Orleans Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0002927 16-Jul-07 30.00

Union Pacific 

Railroad - Avondale 

Yard Avondale bldg #5782 1 CY 30-Jul-07 30-Jul-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001989 14-May-07 10.00

Union Pacific 

Railroad 5772 Harvey 10 CY 25-Jun-07 25-Jul-07

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0004371 16-Nov-07 1.00

Union Passenger 

Terminal New Orleans 1 CY 16-Nov-07 16-Nov-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001470 02-Apr-07 7.00

Universal Industrial 

Refrigeration Duplessis package boiler 168 CY 04-Apr-07 06-Apr-07

Project Development 

Group Inc Oil Mop LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004113 08-Oct-07

University of LA at 

Monroe Monroe

CLARK WILLIAMS 

STUDENT SUCCESS 

CENTER 40 CY 16-Oct-07 20-Oct-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004112 08-Oct-07 3.00

University of LA at 

Monroe Monroe

CLARK WILLIAMS 

STUDENT SUCCESS 

CENTER 40 CY 16-Oct-07 20-Oct-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002791 10-Jul-07 10.00

University of LA at 

Monroe Monroe 4607 Bon Aire Drive 9 CY 26-Jul-07 11-Aug-07

Gulf Services 

Contracting Inc

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0002785 09-Jul-07 2.00

University of LA at 

Monroe Monroe

residence, 4404 Bon 

Aire Drive 2 CY 23-Jul-07 11-Aug-07

Gulf Services 

Contracting Inc

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0002784 09-Jul-07 10.00

University of LA at 

Monroe Monroe

house, 4405 Bon Aire 

Drive 10 CY 23-Jul-07 11-Aug-07

Gulf Services 

Contracting Inc

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0002783 09-Jul-07 8.00

University of LA at 

Monroe Monroe

residence, 4507 Bon 

Aire Drive 5 CY 26-Jul-07 11-Aug-07

Gulf Services 

Contracting Inc

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0002781 09-Jul-07 5.00

University of LA at 

Monroe Monroe

vacant house, 900 N. 

McGuire 5 CY 26-Jul-07 11-Aug-07

Gulf Services 

Contracting Inc

Delta Disposals 

Inc

CWI - White Oaks 

Landfill LLC

ADVF-0004214 25-Oct-07 3.00

University of 

Louisiana - 

Lafayette Lafayette

BURKE-HAWTHORNE 

HALL, 104 UNIVERSITY 

CIRCLE, LAF 3 CY 22-Oct-07 23-Oct-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004125 10-Oct-07 5.00

University of 

Louisiana - 

Lafayette Lafayette

BURKE-HAWTHORNE 

HALL, 104 UNIVERSITY 

CIRCLE 2 CY 05-Oct-07 05-Oct-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002517 26-Jun-07 6.00

University of 

Louisiana - 

Lafayette Lafayette

Burke-Hawthorne Hall, 

104 University Circle 1000 CY 09-Jul-07 07-Sep-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002516 26-Jun-07 8.00

University of 

Louisiana - 

Lafayette Lafayette

Burke-Hawthorne Hall, 

104 University Circle 1000 CY 09-Jul-07 07-Sep-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002515 26-Jun-07 8.00

University of 

Louisiana - 

Lafayette Lafayette

Burke-Hawthorne Hall, 

104 University Circle 1000 CY 09-Jul-07 07-Sep-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001571 13-Apr-07 20.00

University of 

Louisiana - 

Lafayette Lafayette

international student 

bldg, lobby 20 CY 25-Apr-07 27-Apr-07

Jones Environmental 

Inc

Navarre Services 

Group Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004818 20-Dec-07 2.00

University of New 

Orleans New Orleans

BIENVILLE HALL - 5TH 

FLOOR 11 CY 17-Dec-07 21-Dec-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill
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ADVF-0004756 19-Dec-07 4.00

University of New 

Orleans New Orleans

MARRIED STUDENT 

APT-LAFITTE VILLAGE-

BLDG C, 3RD FL 4 CY 26-Dec-07 28-Feb-08 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004726 17-Dec-07 8.00

University of New 

Orleans New Orleans

LAFITTE VILLAGE, APT 

D 8 CY 22-Dec-07 20-Feb-08 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004725 17-Dec-07 8.00

University of New 

Orleans New Orleans

MARRIED STUDENT 

APTS, LAFITTE 

VILLAGE-APT B 8 CY 22-Dec-07 20-Feb-08 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004446 19-Nov-07 6.00

University of New 

Orleans New Orleans 2ND AND 3RD FLOOR 10 CY 23-Oct-07 07-Nov-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004160 15-Oct-07 13.00

University of New 

Orleans New Orleans BLDG #16 15 CY 25-Oct-07 01-Nov-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004127 10-Oct-07 2.00

University of New 

Orleans New Orleans

ADMINISTRATION 

BLDG, 2ND FLOOR 300 CY 22-Oct-07 22-Oct-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004126 10-Oct-07 1.00

University of New 

Orleans New Orleans HPC BUILDING 10 CY 22-Oct-07 22-Oct-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0003994 20-Sep-07 4.00

University of New 

Orleans New Orleans LIBERAL ARTS BLDG 200 CY 01-Oct-07 07-Oct-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0002253 07-Jun-07 2.00

University of New 

Orleans New Orleans Administration 300 CY 25-Jun-07 03-Jul-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0002080 23-May-07 2.00

University of New 

Orleans New Orleans liberal arts 30 CY 18-May-07 18-May-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001514 10-Apr-07 0.50

University of New 

Orleans New Orleans Science Bldg 20 CY 22-Mar-07 28-Mar-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004192 22-Oct-07

UOP LLC - 

Shreveport Plant Shreveport VARIOUS LOCATIONS 40 CY 31-Oct-07 14-Nov-07 Gill Industries Ltd BFI

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004191 22-Oct-07 18.00

UOP LLC - 

Shreveport Plant Shreveport VARIOUS LOCATIONS 40 CY 31-Oct-07 14-Nov-07 Gill Industries Ltd BFI

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0003625 27-Aug-07 8.50

UOP LLC - 

Shreveport Plant Shreveport LINE 2 CALSINER 1000 CY 18-Aug-07 19-Aug-07 ARC Abatement I Ltd BFI

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill
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ADVF-0003624 27-Aug-07 8.50

UOP LLC - 

Shreveport Plant Shreveport LINE 2 CALSINER 1000 CY 18-Aug-07 19-Aug-07 ARC Abatement I Ltd BFI

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0003525 15-Aug-07 3.00

UOP LLC - 

Shreveport Plant Shreveport LINE ONE MAIN BLDG 50 CY 27-Aug-07 29-Aug-07

Abatement Services 

Inc BFI

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002477 22-Jun-07 1.00

UOP LLC - 

Shreveport Plant Shreveport line 2 F & A elevator 36 CY 02-Jul-07 02-Jul-07

Abatement Services 

Inc BFI

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0000654 30-Jan-07

UOP LLC - 

Shreveport Plant Shreveport

Boiler Feed Water 

Treatment Area 40 CY 12-Feb-07 20-Feb-07

Abatement Services 

Inc BFI

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002912 16-Jul-07 8.00

US Customs & 

Border Protection 

Lab New Orleans RM # 329,322,338 20 CY 11-Jun-07 10-Aug-07

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002191 31-May-07 8.00

US Customs & 

Border Protection 

Lab New Orleans Rm 329, 322, 338 400 CY 11-Jun-07 25-Jun-07

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003527 15-Aug-07 20.00

US Fish & Wildlife 

Service - Southeast 

Louisiana Refuges Lacombe 1ST FLOOR 3000 CY 18-Oct-07 13-Nov-07

Landcoast 

Environmental Inc

Coastal Waste 

Services Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001666 24-Apr-07 20.00 US Gypsum Co New Orleans east kiln fan area 20 CY 30-Apr-07 04-May-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0004485 26-Nov-07 11.00

US Naval Air Station 

- Joint Reserve 

Base (NASJRB) Belle Chasse BLDG 403 11 CY 13-Dec-07 16-Dec-07

Marcor Remediation 

Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003999 20-Sep-07 30.00

US Naval Air Station 

- Joint Reserve 

Base (NASJRB) Belle Chasse BLDG 22 HANGER #4 30 CY 29-Aug-07 29-Sep-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill
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ADVF-0003531 16-Aug-07 0.00

US Naval Air Station 

- Joint Reserve 

Base (NASJRB) Belle Chasse BLDG 22 HANGER #4 30 CY 29-Aug-07 29-Sep-07

Industrial Asbestos 

Removal Inc

Waste 

Management of 

LA LLC - Waste 

Management 

Harvey

Jefferson Parish 

Sanitary Landfill

ADVF-0003379 07-Aug-07 25.00

US Naval Air Station 

- Joint Reserve 

Base (NASJRB) Belle Chasse BLDG 264 650 CY 11-Jul-07 30-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station BFI - Colonial Landfill

ADVF-0003378 07-Aug-07

US Naval Air Station 

- Joint Reserve 

Base (NASJRB) Belle Chasse BLDG 718 60 CY 11-Jul-07 30-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003377 07-Aug-07

US Naval Air Station 

- Joint Reserve 

Base (NASJRB) Belle Chasse BLDG 5 2 CY 11-Jul-07 30-Aug-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0002102 24-May-07

US Naval Air Station 

- Joint Reserve 

Base (NASJRB) Belle Chasse bldg 17,flight line Maint 20 CY 23-May-07 30-Jun-07

LVI Environmental 

Services of New 

Orleans Inc

Pinnacle Waste 

Group Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004171 18-Oct-07

US Postal Service - 

Building Donaldsonville 3 CY 16-Oct-07 18-Oct-07

RLC Environmental 

Consultants Ltd

Stranco Solid 

Waste 

Management 

LLC - Transfer 

Station BFI - Colonial Landfill

ADVF-0002929 16-Jul-07 1.00

US Postal Service - 

New Orleans P&DC New Orleans

1st and 2nd floor 

mechanical rooms 40 CY 14-Jul-07 15-Jul-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004710 13-Dec-07 4.00

US Postal Service 

Office Building Leesville 4 CY 13-Dec-07 15-Dec-07

RLC Environmental 

Consultants Ltd

RLC 

Environmental 

Consultants Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill
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ADVF-0004319 07-Nov-07 30.00

USAF Barksdale 

AFB Barksdale AFB

NCOA DORMS, BLDG 

213 GIBSON AVE 16 CY 15-Nov-07 31-Dec-07

Abatement Services 

Inc

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004318 07-Nov-07 30.00

USAF Barksdale 

AFB Barksdale AFB

NCOA DORMS, BLDG 

255 GIBSON AVE 32 CY 15-Nov-07 31-Dec-07

Abatement Services 

Inc

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004317 07-Nov-07 30.00

USAF Barksdale 

AFB Barksdale AFB

NCOA DORMS, BLDG 

255 GIBSON AVE 32 CY 15-Nov-07 31-Dec-07

Abatement Services 

Inc

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004316 07-Nov-07 30.00

USAF Barksdale 

AFB Barksdale AFB

NCOA DORMS, BLDG 

255 GIBSON AVE 32 CY 15-Nov-07 31-Dec-07

Abatement Services 

Inc

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004315 07-Nov-07 15.00

USAF Barksdale 

AFB Barksdale AFB

NCOA DORMS, BLDG 

233, GIBSON AVE 15 CY 15-Nov-07 31-Dec-07

Abatement Services 

Inc

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004314 07-Nov-07 30.00

USAF Barksdale 

AFB Barksdale AFB

NCOA DORMS, BLDG 

243 GIBSON AVE 40 CY 15-Nov-07 31-Dec-07

Abatement Services 

Inc

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0004313 07-Nov-07 15.00

USAF Barksdale 

AFB Barksdale AFB

NCOA DORMS, BLDG 

243 GIBSON AVE 40 CY 15-Nov-07 31-Dec-07

Abatement Services 

Inc

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004312 07-Nov-07 30.00

USAF Barksdale 

AFB Barksdale AFB

NCOA DORMS, BLDG 

243 GIBSON AVE 40 CY 15-Nov-07 31-Dec-07

Abatement Services 

Inc

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004245 26-Oct-07 13.00

USAF Barksdale 

AFB Barksdale AFB

BARKSDALE AFB 

HOSPITAL, 243 

CURTIS RD, BOSSIER 

CIT 8 CY 06-Nov-07 15-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003958 19-Sep-07 20.00

USAF Barksdale 

AFB Barksdale AFB

1st and 2nd floor of 

hanger 9 5200 CY 01-Oct-07 08-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003957 19-Sep-07

USAF Barksdale 

AFB Barksdale AFB

1st and 2nd floor of 

hanger 9 5200 CY 01-Oct-07 08-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003244 01-Aug-07 6.00

USAF Barksdale 

AFB Barksdale AFB B-8809 - CAPEHART 30 CY 09-Aug-07 16-Aug-07

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002769 06-Jul-07 0.00

USAF Barksdale 

AFB Barksdale AFB Hanger 9 Build 6239 300 CY 09-Jul-07 01-Oct-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001811 03-May-07 25.00

USAF Barksdale 

AFB Barksdale AFB

Hospital, 243 Curtis 

Road, 1st floor 7130 CY 14-May-07 15-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001810 03-May-07 0.00

USAF Barksdale 

AFB Barksdale AFB

Hospital, 243 Curtis 

Road, 1st floor 7130 CY 14-May-07 15-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

Page 393 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0001064 27-Feb-07 2.00

USAF Barksdale 

AFB Barksdale AFB Bldg 5167 Billeting 112 CY 22-Aug-06 24-Aug-06

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000962 21-Feb-07 14.00

USAF Barksdale 

AFB Barksdale AFB

base housing - 1715 

Cherokee 10,000 CY 27-Feb-07 08-Mar-07

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000961 21-Feb-07 20.00

USAF Barksdale 

AFB Barksdale AFB

base housing, 1713 

Cherokee 10,000 CY 27-Feb-07 08-Mar-07

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002025 18-May-07 1.00 USARC J Diamond New Orleans

Bldg 2001- Rms 103, 

104, 107, 109 & 118 40 CY 03-May-07 03-May-07

Abatement Services 

Inc

Abatement 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001015 23-Feb-07 5.00 USARC J Diamond New Orleans

bldg 2001 - Rms 

103,104,107,109, 360 CY 02-Apr-07 09-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

River Birch Inc - River 

Birch Landfill

ADVF-0004861 28-Dec-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk

BAYNE JONES 

HOSPITAL, 1585 3RD 

ST, PREOP & 2ND FL 100 CY 07-Jan-08 14-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004860 28-Dec-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

BAYNE JONES 

HOSPITAL, 1585 3RD 

ST, PREOP & 2ND FL 100 CY 07-Jan-08 18-Jan-08

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004582 03-Dec-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk

BAYNE-JONES 

HOSPITAL 3RD FLOOR 

MECHANICAL RM 1 CY 27-Nov-07 27-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004534 29-Nov-07 13.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7523 31 CY 14-Nov-07 21-Nov-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0004533 29-Nov-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 7618-

MECHANICAL RM 40 CY 14-Nov-07 21-Nov-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill
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ADVF-0004532 29-Nov-07 40.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 401 3000 CY 14-Nov-07 21-Nov-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0004531 29-Nov-07 5.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7143 40 CY 14-Nov-07 21-Nov-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0004530 29-Nov-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7617 1500 CY 14-Nov-07 21-Nov-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0004529 28-Nov-07 3.00

USArmy JRTC & 

Fort Polk Fort Polk

BAYNE JONES 

HOSPITAL, 1585 

THIRD ST, 1ST FL 

BATH 3 CY 10-Dec-07 14-Dec-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004522 28-Nov-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 2392, 22ND ST 2 CY 04-Dec-07 04-Jan-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004487 26-Nov-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk

BAYNE-JONES HOSP 

ENERGY PLT, 1585 

THIRD ST,BL 289 1 CY 17-Nov-07 17-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004286 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004285 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004284 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission
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ADVF-0004283 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004282 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004281 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004280 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004279 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004278 31-Oct-07 18.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0004277 31-Oct-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 1634, MISSISSIPPI 

AVE 250 CY 19-Nov-07 16-Feb-08

Gulf Environmental 

Services Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0003817 11-Sep-07 15.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 2532 5000 CY 21-Aug-07 04-Sep-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003816 11-Sep-07 30.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7801 25,100 CY 21-Aug-07 07-Sep-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003815 11-Sep-07 30.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7801 25,100 CY 21-Aug-07 07-Sep-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill
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ADVF-0003814 11-Sep-07 30.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7801 25,100 CY 21-Aug-07 07-Sep-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003803 07-Sep-07 6.00

USArmy JRTC & 

Fort Polk Fort Polk

BAYNE JONES 

HOSPITAL BLDG 285, 

1ST FL MECH 200 CY 18-Sep-07 28-Sep-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003712 30-Aug-07

USArmy JRTC & 

Fort Polk Fort Polk BLDG 2446, 22ND ST 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003711 30-Aug-07

USArmy JRTC & 

Fort Polk Fort Polk BLDG 2446, 22ND ST 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003710 30-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 2446, 22ND ST 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003709 30-Aug-07 22.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 2446, 22ND ST 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003708 30-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 2446, 22ND ST 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003634 27-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG #2446 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003633 27-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG #2446 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003632 27-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG #2446 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003631 27-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG #2446 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003630 27-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG #2446 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003629 27-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG #2446 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003628 27-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG #2446 675 CY 16-Aug-07 28-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill
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ADVF-0003507 14-Aug-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 8067 8 CY 21-Aug-07 21-Aug-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003506 14-Aug-07 26.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7801 25,100 CY 21-Aug-07 07-Sep-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003505 14-Aug-07 30.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 2532 5000 CY 21-Aug-07 04-Sep-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003504 14-Aug-07 3.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7142 10 CY 21-Aug-07 22-Aug-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003503 14-Aug-07 3.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 7124, C AVENUE 3870 CY 30-Aug-07 04-Sep-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003502 14-Aug-07 15.00

USArmy JRTC & 

Fort Polk Fort Polk BLDG 205, THIRD ST 1400 CY 13-Jul-07 16-Jul-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003501 13-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446,  22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003500 13-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446,  22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill
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ADVF-0003499 13-Aug-07

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446,  22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003498 13-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446,  22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003497 13-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446,  22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0003461 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003460 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003459 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003458 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003457 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003456 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003455 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003454 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003453 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003452 09-Aug-07 30.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill
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ADVF-0003451 09-Aug-07 30.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003450 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003449 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003448 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0003447 09-Aug-07 25.00

USArmy JRTC & 

Fort Polk Fort Polk

BLDG 2446, 22ND 

STREET 500 CY 16-Aug-07 22-Aug-07

USA Environmental 

Group Inc of Texas

IESI Alexandria 

Hauling

Sabine Parish Sanitary 

Landfill

ADVF-0002860 12-Jul-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 419  8th street 20 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

IESI Corp - 

Timberlane Landfill

ADVF-0002859 12-Jul-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 7125  Avenue C 30 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

IESI Corp - 

Timberlane Landfill

ADVF-0002858 12-Jul-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 7153  Avenue D 45 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

IESI Corp - 

Timberlane Landfill

ADVF-0002857 12-Jul-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 8048   H Avenue 60 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

IESI Corp - 

Timberlane Landfill

ADVF-0002855 12-Jul-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 414  8th street 6 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

IESI Corp - 

Timberlane Landfill
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ADVF-0002854 12-Jul-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 7801 Entrance Rd 95 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

IESI Corp - 

Timberlane Landfill

ADVF-0002771 06-Jul-07 5.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 8043 Wichita St. 4100 CY 17-Jul-07 24-Jul-07

USA Environmental 

Group Inc of Texas

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

Sabine Parish Sanitary 

Landfill

ADVF-0002737 06-Jul-07 1.50

USArmy JRTC & 

Fort Polk Fort Polk

Bldg 2041, 7950 

Alabama Ave, Suite 101 66 CY 09-Jul-07 09-Aug-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002519 26-Jun-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 2041 Alabama Ave 5 CY 16-Jun-07 16-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002472 21-Jun-07 5.00

USArmy JRTC & 

Fort Polk Fort Polk

Bldg 1944, 

Administration office 180 CY 02-Jul-07 31-Jul-07

Abatement Services 

Inc

Abatement 

Services Inc

Sabine Parish Sanitary 

Landfill

ADVF-0002332 12-Jun-07 3.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 7023, B Avenue 21 CY 02-Jul-07 03-Jul-07

USA Environmental 

Group Inc of Texas

Sabine Parish Sanitary 

Landfill

ADVF-0002331 12-Jun-07 3.00

USArmy JRTC & 

Fort Polk Fort Polk Building 7022, B Avenue 960 CY 05-Jul-07 06-Jul-07

USA Environmental 

Group Inc of Texas

Sabine Parish 

Sanitary Landfill

IESI Corp - 

Timberlane Landfill

ADVF-0002280 08-Jun-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk

Baynes Jones Hospital 

Energy Plant,1585 Third 

St. 6 CY 16-Jun-07 18-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002256 07-Jun-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 8247 H Avenue 2300 CY 19-Jun-07 20-Jun-07

USA Environmental 

Group Inc of Texas

IESI LA Corp - 

Vernon Parish 

Waste Tire 

Collection Facility

IESI Corp - 

Timberlane Landfill

ADVF-0002101 24-May-07

USArmy JRTC & 

Fort Polk Fort Polk

JRTC Ft Polk, bldg 

#2271 Alabama Ave, 

mech rm 6 CY 18-May-07 18-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0002020 17-May-07

USArmy JRTC & 

Fort Polk Fort Polk bldg 1565 (11th street) 2200 CY 14-May-07 17-May-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002019 17-May-07 5.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 1565 (11th street) 2200 CY 14-May-07 17-May-07 ARC Abatement I Ltd

ARC Abatement 

I Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001868 09-May-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk

Administration Bldg 

2264, SUITE 105, 

SUPPLY RM 2 CY 15-May-07 15-Jun-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001857 08-May-07 5.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 1160 Alabama Ave 60 CY 23-May-07 26-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001856 08-May-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 1628 - 11th St 300 CY 17-May-07 20-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001855 08-May-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 1172, Alabama Ave 174 CY 15-May-07 18-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001853 08-May-07 5.00

USArmy JRTC & 

Fort Polk Fort Polk

Bldg 1941 Alabama Ave, 

Mechanical Rm 208 CY 22-May-07 25-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001852 08-May-07 5.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 2271, Alabama Ave 208 CY 24-May-07 27-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001613 18-Apr-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk

Bayne Jones Hospital, 

1585 Third St, 1st fl 

mech 200 CY 03-May-07 11-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001599 17-Apr-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 744 Utah Avenue 20 CY 09-Apr-07 23-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001503 09-Apr-07 15.00

USArmy JRTC & 

Fort Polk Fort Polk

hospital emergency 

room, 1585 Third St 2000 CY 19-Mar-07 25-May-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0001454 30-Mar-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk

Bldg 744 Child 

Development Center-

mechanical rm 20 CY 10-Apr-07 11-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001440 29-Mar-07 15.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg #7210, Alexandria 

St. 8245 CY 29-Nov-06 08-Dec-06

USA Environmental 

Group Inc of Texas

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0001439 29-Mar-07 15.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg #7213, Alexandria 

St. 23 CY 27-Nov-06 04-Dec-06

USA Environmental 

Group Inc of Texas

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0001438 29-Mar-07 15.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg #7213, Alexandria 

St. 23 CY 27-Nov-06 04-Dec-06

USA Environmental 

Group Inc of Texas

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0001437 29-Mar-07 15.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg #7213, Alexandria 

St. 23 CY 27-Nov-06 04-Dec-06

USA Environmental 

Group Inc of Texas

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

Page 403 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0001436 29-Mar-07 30.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 7209, Alexandria St 14,000 CY 01-Dec-06 08-Dec-06

USA Environmental 

Group Inc of Texas

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0001435 29-Mar-07 30.00

USArmy JRTC & 

Fort Polk Fort Polk bldg #7030 / B Avenue 50 CY 18-Jan-07 21-Jan-07

USA Environmental 

Group Inc of Texas

IESI Louisiana 

Corp - 

Alexandria 

Transfer & 

Materials 

Processing 

Facility

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0001397 26-Mar-07 3.00

USArmy JRTC & 

Fort Polk Fort Polk

Hospital Emergency 

Rm., 1585 Third St. 1000 CY 19-Mar-07 02-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001348 22-Mar-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 7153    D  Avenue 45 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001339 20-Mar-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 7801,  entrance 

road 95 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001336 20-Mar-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 8048,   H Avenue 60 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001334 20-Mar-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 414  8th Street 6 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001333 20-Mar-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 419  8th Street 20 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001331 21-Mar-07

USArmy JRTC & 

Fort Polk Fort Polk bldg 422  8th street 172 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

Jefferson Davis Parish 

Sanitary Landfill 

Commission

Page 404 of 415



ADVF# Issue Date

Quantity 

Rec'd by 

Disposal 

Fac (CY)

ASBESTOS 

PROJECT LOCATION CITY SITE LOCATION AMT UNIT
SCHED 

START

SCHED 

END Asbestos Contractors

TRANSPORTER 

NAME

SW DISPOSAL 

FACILITY NAME

Louisiana Asbestos Projects Issued 12/20/2006 - 12/31/2007

ADVF-0001330 20-Mar-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 7125  C Avenue 30 CY 30-Apr-07 01-May-07

Lakeshore 

Environmental 

Contracting LLC

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001175 08-Mar-07 15.00

USArmy JRTC & 

Fort Polk Fort Polk

1585 Third St - hospital 

emergency rm 6000 CY 19-Mar-07 02-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001168 06-Mar-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk Bldg 1628   11th st 4.5 CY 21-Mar-07 15-Apr-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001167 06-Mar-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk

bldg 4531 Mace Rest 

Room 1st floor 1 CY 21-Mar-07 15-Apr-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001166 06-Mar-07 2.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 1941 Alabama Ave 4.5 CY 19-Mar-07 15-Apr-07

Gulf Environmental 

Services Inc

Gulf 

Environmental 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000800 09-Feb-07 1.00

USArmy JRTC & 

Fort Polk Fort Polk bldg 2271 Alabama Ave 347 CY 30-Jan-07 08-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000503 22-Jan-07

USArmy JRTC & 

Fort Polk Fort Polk Bldg 2271, Alabama Ave 327 CY 30-Jan-07 05-Feb-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000253 10-Jan-07 0.00

USArmy JRTC & 

Fort Polk Fort Polk

Bldg 1944 Mississippi 

Ave 500 CY 21-Dec-06 22-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000252 10-Jan-07 20.00

USArmy JRTC & 

Fort Polk Fort Polk

Bldg 1944 Mississippi 

Ave 500 CY 21-Dec-06 22-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000201 05-Jan-07 1.00

USDA Southern 

Regional Research 

Center New Orleans attic 22 CY 21-Dec-06 21-Dec-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill
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ADVF-0003723 31-Aug-07 1.00 VA Medical Center Pineville BLDG 6, ROOM 7&8 6 CY 29-Aug-07 29-Aug-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002905 13-Jul-07 6.00 VA Medical Center Pineville

bldg 1 and 2 connecting 

corridor 400 CY 23-Jul-07 10-Aug-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002904 13-Jul-07 8.00 VA Medical Center Pineville bldg 2, 1st floor 3200 CY 23-Jul-07 10-Aug-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002381 14-Jun-07 3.00 VA Medical Center Pineville Building 2 & 3, 1st floor 600 CY 29-Jun-07 10-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002379 14-Jun-07 6.00 VA Medical Center Pineville Building 3 2100 CY 29-Jun-07 10-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002233 06-Jun-07 1.00 VA Medical Center Pineville

Building 2, Rooms 

303B, and 304 20 CY 15-Jun-07 20-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002149 30-May-07 2.00 VA Medical Center Pineville bldg 4, rooms 110 400 CY 18-Jun-07 30-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002047 22-May-07 6.00 VA Medical Center Pineville

bldg 8, Rms 204 &208 

(auditorium & lobby) 3750 CY 11-Jun-07 29-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002046 22-May-07 6.00 VA Medical Center Pineville

bldg 2, hall and room 

406 625 CY 23-May-07 24-May-07

E T Scott Insulation 

Co LLC

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0000584 26-Jan-07 1.00 VA Medical Center Pineville bldg 1, rooms 1 and 10 24 CY 05-Feb-07 05-Feb-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000339 18-Jan-07 VA Medical Center Pineville Building 5 10 CY 12-Jan-07 12-Jan-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000254 10-Jan-07 0.00 VA Medical Center Pineville 16 major buildings 10 CY 15-Jan-07 31-Dec-07 Plant Personnel

E T Scott 

Insulation Co 

LLC

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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ADVF-0002284 11-Jun-07 3.00

Vacherie Water 

Treatment Plant Vacherie Pump House 320 CY 29-Jun-07 03-Jul-07

Asbestos & Lead 

Abatement Inc

Asbestos 

Consulting 

Services Inc

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0000131 04-Jan-07 0.00

Valero Refining Co - 

New Orleans LLC - 

St Charles Refinery Norco Refinery 30 CY 17-Jan-07 31-Dec-07

Industrial Asbestos 

Removal Inc

Custom Ecology 

Inc

Jefferson Parish 

Sanitary Landfill

ADVF-0001664 24-Apr-07 2.00 Vermilion Parish Parishwide

camp, 24708 Front 

Ridge Road 1 CY 05-May-07 11-May-07 Asbestos Tech Inc

Asbestos Tech 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002485 22-Jun-07 76.00

Veterinarian 

Hospital & Office 

Building Mandeville 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002484 22-Jun-07

Veterinarian 

Hospital & Office 

Building Mandeville 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002483 22-Jun-07

Veterinarian 

Hospital & Office 

Building Mandeville 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002482 22-Jun-07 68.00

Veterinarian 

Hospital & Office 

Building Mandeville 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002481 22-Jun-07 105.00

Veterinarian 

Hospital & Office 

Building Mandeville 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002480 22-Jun-07 42.80

Veterinarian 

Hospital & Office 

Building Mandeville 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002479 22-Jun-07

Veterinarian 

Hospital & Office 

Building Mandeville 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc

ADVF-0002478 22-Jun-07 45.80

Veterinarian 

Hospital & Office 

Building Mandeville 700 CY 22-Jun-07 30-Jun-07

Omni Pinnacle LLC - 

Pearl River G W Gordy Inc Central Landfill Inc
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ADVF-0000712 01-Feb-07

Veterinarian 

Hospital & Office 

Building Mandeville 500 CY 02-Feb-07 02-Feb-07 G W Gordy Inc Central Landfill Inc

ADVF-0003237 31-Jul-07 31.00 Vic Pitre School Westwego CLASSROOMS 500 CY 25-Jul-07 08-Aug-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0004476 20-Nov-07

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004475 20-Nov-07

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004474 20-Nov-07

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004473 20-Nov-07

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004472 20-Nov-07

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004471 20-Nov-07

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004470 20-Nov-07 50.00

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004469 20-Nov-07 75.00

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004468 20-Nov-07 100.00

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004467 20-Nov-07 70.00

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004466 20-Nov-07 100.00

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004465 20-Nov-07 75.00

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004464 20-Nov-07 110.00

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0004463 20-Nov-07 100.00

Villa D'Ames 

Apartments Marrero BLDG 7 1400 CY 26-Nov-07 05-Dec-07

V Keeler & 

Associates

V Keeler & 

Associates

River Birch Inc - River 

Birch Landfill

ADVF-0003827 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0003826 11-Sep-07 19.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003825 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003824 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003823 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003822 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003821 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003820 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003819 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0003818 11-Sep-07 20.00

Villa D'Ames 

Apartments Marrero 70,000 CY 07-Sep-07 31-Dec-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001569 13-Apr-07 3.00

Villa Del Rey 

Elementary School Baton Rouge teachers' lounge 144 CY 10-Apr-07 10-Apr-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001112 28-Feb-07 15.00

Villas At Emerald 

Park Gretna Bldgs C & E 20 CY 27-Feb-07 27-May-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000975 21-Feb-07 30.00

Villas At Emerald 

Park Gretna Buildings B1 & B2 160 CY 25-Oct-06 25-Jan-07

Asbestos Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000968 21-Feb-07 10.00

Villas At Emerald 

Park Gretna Buildings D & E 20 CY 27-Feb-07 27-May-07

Asbestos Abatement 

Contractors Inc

Asbestos 

Abatement 

Contractors Inc

River Birch Inc - River 

Birch Landfill

ADVF-0001441 29-Mar-07 12.00

Vinton Northside 

Middle School Vinton classrooms and hallway 5000 CY 09-Apr-07 13-Apr-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0001443 30-Mar-07

W R Grace & Co - 

Conn - Davison Div 

Lake Charles 

Facility Sulphur Entire Plant 10 CY 05-Apr-07 31-Dec-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 
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ADVF-0002042 22-May-07 15.00 W T Burton Building Sulphur 30 CY 24-May-07 25-Jun-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002223 05-Jun-07 2.00

W&T Offshore Inc - 

West Cameron 

620A Intracoastal City

Compressor Shed/ 

Abandoned Platform 2 CY 09-Jun-07 09-Jul-07

PSC Industrial 

Outsourcing dba 

Phillips Services 

Louisiana

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0001877 10-May-07

Walnut Hill 

Elementary School Shreveport 4000 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001876 10-May-07 30.00

Walnut Hill 

Elementary School Shreveport 4000 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0003667 29-Aug-07 10.00

Warehouse Food 

for Families New Orleans 5000 CY 07-May-07 09-May-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0001485 04-Apr-07 4.00

Warren Methodist 

Church Lake Charles 4 CY 13-Apr-07 30-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004478 26-Nov-07 18.00

WBL Properties 

Shopping Strip Bossier City 32,000 CY 13-Nov-07 20-Nov-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001525 11-Apr-07 5.00

WDSU TV Station 

Building Chalmette entire bldg 4000 CY 03-Apr-07 17-Apr-07

LA Service & 

Contracting Co Inc

LA Service & 

Contracting Co 

Inc

River Birch Inc - River 

Birch Landfill
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ADVF-0001464 02-Apr-07

Webster Parish 

Library Minden

basement, 1st & 2nd 

floors 165 CY 19-Mar-07 15-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001163 05-Mar-07 8.00

Webster Parish 

Library Minden

basement, 1st and 2nd 

floors 165 CY 19-Mar-07 15-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004477 20-Nov-07

Weiss & Goldring 

Inc Alexandria 1ST AND 2ND FLOOR 450 CY 28-Nov-07 28-Jan-08

Landcoast 

Environmental Inc

LaSalle Parish Police 

Jury - LaSalle-Grant 

Sanitary Landfill

ADVF-0001463 02-Apr-07

Werner Park 

Elementary School Shreveport B-Wing 1 CY 31-Mar-07 31-Mar-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002914 16-Jul-07 5.00

West Baton Rouge 

Chamber of 

Commerce Port Allen 5 CY 24-Jul-07 24-Sep-07 Petrin Corp

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0003521 15-Aug-07

West Jefferson High 

School Harvey

BAND ROOM 2ND 

FLOOR 1800 CY 27-Aug-07 05-Sep-07 Gill Industries Ltd

River Birch Inc - River 

Birch Landfill

ADVF-0001577 16-Apr-07 2.00

West Side Shopping 

Center Gretna 500 CY 24-Apr-07 09-May-07

Insulation 

Technologies Inc

River Birch Inc - River 

Birch Landfill

ADVF-0000005 20-Dec-06 0.00

Westlake 

Petrochemicals LLC 

- Ethylene 

Manufacturing 

Complex (Petro 

I/Petro II) Sulphur 1 CY 01-Jan-07 31-Dec-07

Southern Insulation & 

Sheet Metal Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0000007 20-Dec-06 0.00

Westlake Polymers 

LLC - Polyethylene I 

& II Plants Sulphur Poly 1 1 CY 01-Jan-07 31-Dec-07

Southern Insulation & 

Sheet Metal Inc

BFI - Woodland 

Hills Landfill

Jefferson Davis Parish 

Sanitary Landfill 

Commission

ADVF-0001472 02-Apr-07 4.00

Weyerhaeuser Co - 

Natchitoches Plant Natchitoches APG-Office Rooms 590 CY 09-Apr-07 12-Apr-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004049 28-Sep-07 2.50

Wichita River 

Operating C/O 

Newport Operating St. Gabriel 2.5 CY 26-Sep-07 12-Oct-07

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0003956 19-Sep-07 25.00

Williams Energy 

Service Cameron

PIPING IN PROCESS 

AREA 1 CY 09-Mar-07 12-Mar-07

Abatement 

Specialties Inc

Chemical Waste 

Management Inc 

- Lake Charles 

Facility 

Chemical Waste 

Management Inc - 

Lake Charles Facility 

ADVF-0000072 22-Dec-06 1.00

Williams Olefins 

LLC - Geismar 

Ethylene Plant Geismar Olefins Ethylene Facility 1 CY 01-Jan-07 31-Dec-07 Brock Services Ltd

BFI - Colonial 

Landfill BFI - Colonial Landfill

ADVF-0004130 10-Oct-07 7.00

Willis Knighton 

Progressive Care Shreveport VARIOUS AREAS 33 CY 05-Nov-07 16-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004129 10-Oct-07 12.00

Willis Knighton 

Progressive Care Shreveport VARIOUS AREAS 33 CY 19-Nov-07 30-Nov-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002790 10-Jul-07 1.00

Willis-Knighton 

Career Institute Shreveport

men and womens 

restrooms 23 CY 22-Jun-07 22-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0004804 20-Dec-07 2.00 Winn Parish Parishwide

HOUSE, HWY 167, 

DODSON,  PARCEL 11-

01 20 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004803 20-Dec-07 2.00 Winn Parish Parishwide

HOUSE, 233 HWY 167, 

DODSON,  PARCEL 35-

4 15 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0004802 20-Dec-07 2.00 Winn Parish Parishwide

HOUSE, HWY 167, 

DODSON,  PARCEL 39-

02 10 CY 27-Dec-07 18-Jan-08 Gill Industries Ltd

Waste Management 

of LA LLC - Magnolia 

Sanitary Landfill

ADVF-0002758 06-Jul-07 1.00 Winn Parish Parishwide

residence, 8754 Hwy 

167, Winnfield, LA 1744 CY 06-Jul-07 06-Aug-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002757 06-Jul-07 1.00 Winn Parish Parishwide

residence, 8754 Hwy 

167, Winnfield, LA 180 CY 06-Jul-07 06-Aug-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002756 06-Jul-07 1.00 Winn Parish Parishwide

residence, 9056 Hwy 

167, Winnfield, LA 350 CY 06-Jul-07 06-Aug-07

Landcoast 

Environmental Inc

Landcoast 

Environmental 

Inc

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0004093 03-Oct-07 3.00 Woman's Hospital Baton Rouge ROOMS 1-134 120 CY 10-Oct-07 12-Oct-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004002 24-Sep-07 2.00 Woman's Hospital Baton Rouge ROOMS 1-134 5 CY 20-Sep-07 20-Sep-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0004668 10-Dec-07 4.00

Woodlawn High 

School Shreveport

CLASSROOM D-5 OF 

THE D WING 5 CY 22-Dec-07 28-Dec-07 Gill Industries Ltd

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0002383 14-Jun-07 1.00

Woodlawn High 

School Shreveport Room 107 10 CY 11-Jun-07 11-Jun-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001880 10-May-07 15.00

Woodlawn High 

School Shreveport 7000 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001879 10-May-07

Woodlawn High 

School Shreveport 7000 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001878 10-May-07

Woodlawn High 

School Shreveport 7000 CY 22-May-07 31-Jul-07 ARC Abatement I Ltd

Southern 

Disposal 

Services LLC - 

Bossier 

Reclamation & 

Reuse Center

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill

ADVF-0001314 20-Mar-07 5.00

Woodlawn High 

School Shreveport

Storage Rms, 

mechanical Rm of C2 5 CY 30-Mar-07 08-Apr-07

Environmental & 

Insulation Services 

LLC

Romel 

Enterprises Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002200 04-Jun-07 Wyandotte Center Baton Rouge

Old Data Processing 

Building 3000 CY 12-Jun-07 01-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill
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ADVF-0001171 06-Mar-07 2.00

Wynhoven 

Apartments Marrero apt #201 400 CY 19-Mar-07 26-Mar-07

AKT Environmental 

Services Inc

Pot-O-Gold 

Rentals

River Birch Inc - River 

Birch Landfill

ADVF-0004159 15-Oct-07 2.00

Xavier University of 

Louisiana New Orleans

CONVENT BLDG - 971 

TELEMACHUS-

CRAWLSPACE 60 CY 05-Oct-07 08-Oct-07

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000549 25-Jan-07 2.00

Xavier University of 

Louisiana New Orleans

1st floor, 971 south 

Telemachus-Bldg 3 300 CY 12-Sep-06 31-Oct-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000547 25-Jan-07 1.00

Xavier University of 

Louisiana New Orleans

administration bldg 1st 

floor 50 CY 07-Sep-06 09-Sep-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000545 25-Jan-07 1.00

Xavier University of 

Louisiana New Orleans 1st floor 350 CY 12-Sep-06 31-Oct-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0000544 25-Jan-07 1.00

Xavier University of 

Louisiana New Orleans

administraiton bldg - 971 

south Telemachus 30 CY 24-Aug-06 28-Aug-06

Zimmer-Eschette 

Services LLC

Zimmer-Eschette 

Services LLC

River Birch Inc - River 

Birch Landfill

ADVF-0004251 29-Oct-07 0.00

Zachary High 

School Zachary

bldg b-c d & pipe rack 

under walkway 40 CY 17-Dec-07 11-Jan-08

Gulf Services 

Contracting Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0004250 29-Oct-07 0.00

Zachary High 

School Zachary

bldg b-c d & pipe rack 

under walkway 40 CY 17-Dec-07 11-Jan-08

Gulf Services 

Contracting Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002968 20-Jul-07 0.00

Zachary High 

School Zachary

bldgs. B-C-D & pipe 

rack under walkway 2600 CY 15-Oct-07 31-Oct-07

Gulf Services 

Contracting Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center
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ADVF-0002967 20-Jul-07 0.00

Zachary High 

School Zachary

bldgs. B-C-D & pipe 

rack under walkway 2600 CY 15-Oct-07 31-Oct-07

Gulf Services 

Contracting Inc

Waste 

Management of 

Baton Rouge

Waste Management 

of LA LLC - Woodside 

Sanitary Landfill & 

Recycling Center

ADVF-0002518 26-Jun-07 6.00

Zachary High 

School Zachary administration area 1800 CY 02-Jul-07 16-Jul-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002230 05-Jun-07 2.00

Zachary High 

School Zachary dining hall 4752 CY 09-Jun-07 16-Jun-07

Air Environmental 

Services Inc

Air 

Environmental 

Services Inc

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0002194 01-Jun-07 6.00

Zachary High 

School Zachary industrial arts bldg 3925 CY 12-Jun-07 26-Jun-07 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000342 18-Jan-07 2.00

Zachary High 

School Zachary Covered Walkway 80 CY 28-Dec-06 28-Dec-06 Gill Industries Ltd

Reliable Production 

Service Inc - Reliable 

Landfill

ADVF-0000203 08-Jan-07 4.00 Zoe Daycare Facility Monroe throughout bldg. 100 CY 15-Jan-07 17-Jan-07

Abatement Services 

Inc

Abatement 

Services Inc

DeSoto Parsh Police 

Jury - Mundy Sanitary 

Landfill
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